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Alvarado Elementary K-5 35.6 911 58 476 5952 911 100% 52% 8%

Delaine Eastin Elementary K-5 38.5 930 44 186 5952 930 100% 20% 3%

Guy Jr. Emanuele Elementary K-5 34 731 75 443 5952 731 100% 61% 7%

Hillview Crest Elementary K-5 32 704 99 487 5952 704 100% 69% 8%

Tom Kitayama Elementary K-5 36.2 920 54 388 5952 920 100% 42% 7%

Pioneer Elementary K-5 36 885 96 338 5952 885 100% 38% 6%

Searles Elementary K-5 31 708 78 452 5952 708 100% 64% 8%

Alvardo Middle 6 - 8 55.4 1418 318 516 5952 1418 100% 36% 9%

Cesar Chavez Middle 6 - 8 59.4 1404 447 808 5952 1404 100% 58% 14%

Conley-Caraballo Alternative 9 - 11 2 14 9 10 5952 14 100% 71% 0%

Conley-Caraballo Core 9 - 12 17.4 227 75 118 5952 227 100% 52% 2%

James Logan High School 9 - 12 159.4 3878 542 1652 5952 3878 100% 43% 28%

Decoto School (IS) K-12 6 190 N/A 78 5952 190 100% 41% 1%

Total 542.9 12920 1895 5952 5952 12920 100% 46% 100.00%

Grantee Name:  New Haven Unified School District
Participating Students

School Demographics
Raw Data

Actual numbers or estimates
Percentages



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-
Grant)

Asian Goal Goal Goal Goal
2nd 67.00% 66.00% 75.00% 75.00% 70.00% 71.00% 67.00% 72.36% 78.15% 84.40% 91.15%
3rd 53.00% 54.00% 64.00% 63.00% 66.00% 59.00% 62.00% 68.20% 75.02% 82.52% 90.77%
4th 71.00% 75.00% 77.00% 81.00% 82.00% 82.00% 76.00% 80.56% 85.39% 90.52% 95.95%
5th 67.00% 69.00% 77.00% 75.00% 80.00% 76.00% 77.00% 81.62% 86.52% 91.71% 97.21%
6th 61.00% 68.00% 67.00% 76.00% 68.00% 78.00% 72.00% 77.76% 83.98% 90.70% 97.96%
7th 66.00% 69.00% 78.00% 70.00% 80.00% 75.00% 78.00% 82.68% 87.64% 92.90% 98.47%
8th 60.00% 65.00% 67.00% 77.00% 72.00% 76.00% 72.00% 77.04% 82.43% 88.20% 94.38%
9th 65.00% 70.00% 68.00% 67.00% 79.00% 68.00% 75.00% 79.50% 84.27% 89.33% 94.69%
10th 54.00% 59.00% 66.00% 59.00% 60.00% 69.00% 71.00% 75.97% 81.29% 86.98% 93.07%
11th 55.00% 51.00% 55.00% 59.00% 56.00% 57.00% 66.00% 72.60% 78.41% 84.68% 91.46%
Overall 61.90% 64.60% 69.40% 70.20% 71.30% 71.10% 71.60% 77.33% 83.51% 90.20% 97.41%

Filipino

2nd 60.00% 62.00% 68.00% 63.00% 69.00% 71.00% 65.00% 70.85% 77.23% 84.18% 91.75%
3rd 39.00% 52.00% 47.00% 60.00% 63.00% 54.00% 49.00% 56.35% 64.80% 74.52% 85.70%
4th 55.00% 67.00% 71.00% 76.00% 79.00% 81.00% 76.00% 80.56% 85.39% 90.52% 95.95%
5th 48.00% 62.00% 61.00% 68.00% 76.00% 76.00% 74.00% 78.44% 83.15% 88.14% 93.42%
6th 43.00% 50.00% 60.00% 67.00% 61.00% 71.00% 62.00% 68.20% 75.02% 82.52% 90.77%

Methodology for determining status: Percent Proficient and Advanced

Grantee Name:  New Haven Unified School District

Student Outcome Performance Measures
Table (A)(4): LEA-wide goals for improved student outcomes
(A)(4)(a) Performance on summative assessments (proficiency status 
Summative assessments being used: California Standards Tests (CST) in English Language Arts (ELA) and Math

Methodology for determining growth: Projected change in percentage of students scoring proficient or advanced on grade level CST's in ELA and Math

Baseline(s) Goals
SY 

2006-
07

SY 
2007-

08

SY 
2008-

09

SY 
2009-10

SY 
2010-11

SY 2011-
12

SY 2012-
13

Goal Area Subgroup 

Baseline(s) (Optional)

Percent at
or above

proficient ‐ ELA

Percent at
or above

proficient ‐ ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-
Grant)

Baseline(s) Goals
SY 

2006-
07

SY 
2007-

08

SY 
2008-

09

SY 
2009-10

SY 
2010-11

SY 2011-
12

SY 2012-
13

Goal Area Subgroup 

Baseline(s) (Optional)

7th 53.00% 65.00% 63.00% 66.00% 68.00% 73.00% 65.00% 70.85% 77.23% 84.18% 91.75%
8th 41.00% 52.00% 57.00% 72.00% 66.00% 68.00% 64.00% 69.76% 76.04% 82.88% 90.34%
9th 51.00% 64.00% 64.00% 62.00% 70.00% 70.00% 70.00% 74.90% 80.14% 85.75% 91.76%
10th 41.00% 43.00% 56.00% 52.00% 50.00% 58.00% 59.00% 65.49% 72.69% 80.69% 89.57%
11th 41.00% 47.00% 34.00% 41.00% 44.00% 49.00% 53.00% 60.42% 68.88% 78.52% 89.51%

proficient   ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-
Grant)

Baseline(s) Goals
SY 

2006-
07

SY 
2007-

08

SY 
2008-

09

SY 
2009-10

SY 
2010-11

SY 2011-
12

SY 2012-
13

Goal Area Subgroup 

Baseline(s) (Optional)

Overall 47.20% 56.40% 58.10% 62.70% 64.60% 67.10% 63.70% 71.34% 78.48% 86.33% 94.96%

American Indian or Alaska 
Native

2nd 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
3rd 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
4th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
5th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
6th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
7th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
8th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
9th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
10th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
11th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
Overall 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A

White 

2nd 58.00% 67.00% 60.00% 69.00% 63.00% 58.00% 66.00% 71.28% 76.98% 83.14% 89.79%
3rd 52.00% 57.00% 70.00% 53.00% 52.00% 51.00% 48.00% 56.16% 65.71% 76.88% 89.95%
4th 55.00% 77.00% 68.00% 77.00% 69.00% 79.00% 68.00% 72.76% 77.85% 83.30% 89.13%
5th 59.00% 64.00% 82.00% 72.00% 76.00% 76.00% 72.00% 76.32% 80.90% 85.75% 90.90%
6th 54.00% 60.00% 62.00% 69.00% 59.00% 76.00% 68.00% 72.76% 77.85% 83.30% 89.13%
7th 62.00% 61.00% 61.00% 71.00% 71.00% 76.00% 66.00% 71.28% 76.98% 83.14% 89.79%
8th 46.00% 63.00% 62.00% 72.00% 73.00% 65.00% 57.00% 63.84% 71.50% 80.08% 89.69%
9th 64.00% 49.00% 69.00% 62.00% 65.00% 60.00% 66.00% 71.28% 76.98% 83.14% 89.79%
10th 55.00% 58.00% 40.00% 60.00% 57.00% 60.00% 57.00% 63.84% 71.50% 80.08% 89.69%
11th 46.00% 50.00% 56.00% 39.00% 64.00% 53.00% 56.00% 63.28% 71.51% 80.80% 91.31%
Overall 55.10% 60.60% 63.00% 64.40% 64.90% 65.40% 62.40% 69.89% 76.88% 84.56% 93.02%

Percent at
or above

proficient ‐ ELA

Percent at
or above

proficient ‐ ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-
Grant)

Baseline(s) Goals
SY 

2006-
07

SY 
2007-

08

SY 
2008-

09

SY 
2009-10

SY 
2010-11

SY 2011-
12

SY 2012-
13

Goal Area Subgroup 

Baseline(s) (Optional)

Two or More Races 

2nd 0.00% 0.00% 0.00% 62.00% 63.00% 59.00% 67.00% 71.69% 76.71% 82.08% 87.82%
3rd 0.00% 0.00% 0.00% 36.00% 53.00% 55.00% 56.00% 62.72% 70.25% 78.68% 88.12%
4th 0.00% 0.00% 0.00% 64.00% 54.00% 75.00% 80.00% 84.00% 88.20% 92.61% 97.24%
5th 0.00% 0.00% 0.00% 75.00% 66.00% 61.00% 66.00% 71.28% 76.98% 83.14% 89.79%
6th 0.00% 0.00% 0.00% 73.00% 76.00% 57.00% 49.00% 56.35% 64.80% 74.52% 85.70%
7th 0.00% 0.00% 0.00% 56.00% 77.00% 80.00% 58.00% 64.96% 72.76% 81.49% 91.26%
8th 0.00% 0.00% 0.00% 63.00% 73.00% 69.00% 62.00% 68.20% 75.02% 82.52% 90.77%
9th 0.00% 0.00% 0.00% 54.00% 90.00% 63.00% 73.00% 77.38% 82.02% 86.94% 92.16%
10th 0.00% 0.00% 0.00% 56.00% 54.00% 72.00% 53.00% 60.95% 70.09% 80.61% 92.70%
11th 0.00% 0.00% 0.00% 35.00% 55.00% 39.00% 67.00% 73.70% 81.07% 89.18% 98.09%
Overall 0.00% 0.00% 0.00% 57.40% 66.10% 63.00% 63.10% 70.67% 77.74% 85.51% 94.06%

Percent at
or above

proficient ‐ ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-
Grant)

Baseline(s) Goals
SY 

2006-
07

SY 
2007-

08

SY 
2008-

09

SY 
2009-10

SY 
2010-11

SY 2011-
12

SY 2012-
13

Goal Area Subgroup 

Baseline(s) (Optional)

Other Pacific Islander 

2nd 38.00% 36.00% 52.00% 50.00% 44.00% 46.00% 36.00% 41.40% 47.61% 54.75% 62.96%
3rd 38.00% 36.00% 49.00% 50.00% 44.00% 0.00% 35.00% 40.25% 46.29% 53.23% 61.22%

4th 46.00% 62.00% 54.00% 78.00% 72.00% 78.00% 0.00% 11.70% 13.46% 15.47% 17.79%
5th 33.00% 50.00% 67.00% 65.00% 69.00% 65.00% 60.00% 66.60% 73.93% 82.06% 91.08%
6th 42.00% 42.00% 45.00% 72.00% 53.00% 63.00% 64.00% 69.76% 76.04% 82.88% 90.34%
7th 50.00% 47.00% 64.00% 42.00% 66.00% 53.00% 76.00% 80.56% 85.39% 90.52% 95.95%
8th 53.00% 0.00% 50.00% 69.00% 53.00% 73.00% 43.00% 49.45% 56.87% 65.40% 75.21%
9th 54.00% 58.00% 70.00% 50.00% 59.00% 31.00% 74.00% 78.44% 83.15% 88.14% 93.42%
10th 36.00% 44.00% 57.00% 58.00% 42.00% 56.00% 35.00% 40.25% 46.29% 53.23% 61.22%
11th 54.00% 45.00% 50.00% 55.00% 49.00% 45.00% 55.00% 60.50% 68.37% 77.25% 87.30%
Overall 44.40% 42.00% 55.80% 58.90% 55.10% 51.00% 47.80% 57.36% 68.83% 77.09% 88.66%

English Learners 

2nd 26.00% 32.00% 39.00% 32.00% 31.00% 27.00% 35.00% 40.25% 46.29% 53.23% 61.22%
3rd 21.00% 15.00% 21.00% 22.00% 23.00% 10.00% 16.00% 18.40% 21.16% 24.33% 27.98%
4th 21.00% 29.00% 33.00% 34.00% 40.00% 34.00% 31.00% 35.65% 41.00% 47.15% 54.22%
5th 11.00% 17.00% 18.00% 16.00% 30.00% 17.00% 24.00% 27.60% 31.74% 36.50% 41.98%
6th 4.00% 7.00% 11.00% 7.00% 10.00% 9.00% 11.00% 12.65% 14.55% 16.73% 19.24%
7th 9.00% 9.00% 20.00% 6.00% 12.00% 7.00% 13.00% 14.95% 17.19% 19.77% 22.74%
8th 3.00% 4.00% 7.00% 15.00% 12.00% 7.00% 5.00% 5.75% 6.61% 7.60% 8.75%
9th 4.00% 7.00% 6.00% 6.00% 5.00% 5.00% 15.00% 17.25% 19.84% 22.81% 26.24%
10th 3.00% 3.00% 3.00% 3.00% 2.00% 2.00% 1.00% 1.15% 1.32% 1.52% 1.75%
11th 1.00% 3.00% 4.00% 0.00% 4.00% 4.00% 4.00% 4.40% 5.06% 5.82% 6.69%
Overall 10.30% 12.60% 16.20% 14.10% 16.90% 12.20% 15.50% 23.25% 34.88% 52.31% 78.47%
Socioeconomically 
Disadvantaged 

Percent at
or above

proficient ‐ ELA

Percent at
or above

proficient ‐ ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-
Grant)

Baseline(s) Goals
SY 

2006-
07

SY 
2007-

08

SY 
2008-

09

SY 
2009-10

SY 
2010-11

SY 2011-
12

SY 2012-
13

Goal Area Subgroup 

Baseline(s) (Optional)

2nd 30.00% 32.00% 38.00% 41.00% 40.00% 45.00% 36.00% 41.40% 47.61% 54.75% 62.96%
3rd 25.00% 27.00% 29.00% 36.00% 36.00% 31.00% 33.00% 37.95% 43.64% 50.19% 57.72%
4th 38.00% 44.00% 44.00% 49.00% 58.00% 56.00% 49.00% 56.35% 64.80% 74.52% 85.70%
5th 28.00% 39.00% 42.00% 44.00% 49.00% 53.00% 48.00% 55.20% 63.48% 73.00% 83.95%
6th 30.00% 32.00% 35.00% 42.00% 37.00% 41.00% 43.00% 49.45% 56.87% 65.40% 75.21%
7th 33.00% 37.00% 42.00% 41.00% 42.00% 46.00% 36.00% 41.40% 47.61% 54.75% 62.96%
8th 29.00% 33.00% 36.00% 45.00% 45.00% 40.00% 40.00% 46.00% 52.90% 60.84% 69.96%
9th 34.00% 36.00% 39.00% 41.00% 42.00% 44.00% 48.00% 55.20% 63.48% 73.00% 83.95%
10th 25.00% 26.00% 29.00% 30.00% 31.00% 33.00% 37.00% 42.55% 48.93% 56.27% 64.71%
11th 25.00% 23.00% 25.00% 24.00% 27.00% 34.00% 33.00% 37.95% 43.64% 50.19% 57.72%
Overall 29.70% 32.90% 35.90% 39.30% 40.70% 42.30% 40.30% 48.36% 58.03% 69.64% 80.08%

Hispanic or Latino 

2nd 30.00% 35.00% 39.00% 35.00% 37.00% 44.00% 39.00% 44.85% 51.58% 59.31% 68.21%
3rd 24.00% 31.00% 29.00% 43.00% 35.00% 30.00% 35.00% 40.25% 46.29% 53.23% 61.22%
4th 42.00% 44.00% 54.00% 45.00% 58.00% 53.00% 47.00% 54.05% 62.16% 71.48% 82.20%
5th 26.00% 40.00% 42.00% 45.00% 50.00% 56.00% 49.00% 56.35% 64.80% 74.52% 85.70%
6th 30.00% 29.00% 37.00% 35.00% 35.00% 39.00% 44.00% 50.60% 58.19% 66.92% 76.96%
7th 37.00% 39.00% 43.00% 43.00% 39.00% 46.00% 37.00% 42.55% 48.93% 56.27% 64.71%
8th 29.00% 39.00% 41.00% 40.00% 43.00% 34.00% 40.00% 46.00% 52.90% 60.84% 69.96%
9th 30.00% 34.00% 40.00% 43.00% 40.00% 41.00% 44.00% 50.60% 58.19% 66.92% 76.96%
10th 24.00% 26.00% 31.00% 29.00% 30.00% 29.00% 36.00% 41.40% 47.61% 54.75% 62.96%
11th 30.00% 21.00% 20.00% 26.00% 26.00% 34.00% 28.00% 32.20% 37.03% 42.58% 48.97%
Overall 30.20% 33.80% 37.60% 38.40% 39.30% 40.60% 39.90% 47.88% 57.46% 68.95% 82.74%

African American 

2nd 38.00% 36.00% 44.00% 29.00% 33.00% 49.00% 25.00% 28.75% 33.06% 38.02% 43.73%
3rd 25.00% 28.00% 33.00% 41.00% 31.00% 32.00% 45.00% 51.75% 59.51% 68.44% 78.71%

Percent at
or above

proficient ‐ ELA

Percent at
or above

proficient ‐ ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-
Grant)

Baseline(s) Goals
SY 

2006-
07

SY 
2007-

08

SY 
2008-

09

SY 
2009-10

SY 
2010-11

SY 2011-
12

SY 2012-
13

Goal Area Subgroup 

Baseline(s) (Optional)

4th 40.00% 46.00% 50.00% 48.00% 62.00% 55.00% 50.00% 57.50% 66.13% 76.04% 87.45%
5th 33.00% 43.00% 43.00% 49.00% 43.00% 66.00% 52.00% 59.80% 68.77% 79.09% 90.95%
6th 21.00% 34.00% 52.00% 39.00% 41.00% 40.00% 54.00% 61.56% 70.18% 80.00% 91.20%
7th 38.00% 33.00% 50.00% 48.00% 41.00% 53.00% 34.00% 39.10% 44.97% 51.71% 59.47%
8th 26.00% 33.00% 36.00% 55.00% 50.00% 36.00% 42.00% 48.30% 55.55% 63.88% 73.46%
9th 35.00% 33.00% 37.00% 40.00% 55.00% 39.00% 41.00% 47.15% 54.22% 62.36% 71.71%
10th 21.00% 29.00% 25.00% 26.00% 32.00% 43.00% 40.00% 46.00% 52.90% 60.84% 69.96%
11th 21.00% 20.00% 16.00% 20.00% 21.00% 33.00% 39.00% 44.85% 51.58% 59.31% 68.21%
Overall 29.80% 33.50% 38.60% 39.50% 40.90% 44.60% 42.20% 49.80% 59.76% 71.71% 82.46%

Students with Disabilities 

2nd 20.00% 13.00% 22.00% 16.00% 13.00% 13.00% 20.00% 23.00% 26.45% 30.42% 34.98%
3rd 13.00% 17.00% 26.00% 50.00% 23.00% 21.00% 22.00% 25.30% 29.10% 33.46% 38.48%
4th 24.00% 28.00% 56.00% 56.00% 61.00% 38.00% 50.00% 57.50% 66.13% 76.04% 87.45%
5th 12.00% 37.00% 55.00% 54.00% 52.00% 41.00% 28.00% 32.20% 37.03% 42.58% 48.97%
6th 12.00% 8.00% 34.00% 40.00% 45.00% 36.00% 39.00% 44.85% 51.58% 59.31% 68.21%
7th 15.00% 14.00% 41.00% 14.00% 42.00% 45.00% 50.00% 57.50% 66.13% 76.04% 87.45%
8th 4.00% 6.00% 35.00% 40.00% 28.00% 46.00% 33.00% 37.95% 43.64% 50.19% 57.72%
9th 12.00% 5.00% 5.00% 18.00% 18.00% 21.00% 36.00% 41.40% 47.61% 54.75% 62.96%
10th 8.00% 12.00% 4.00% 4.00% 14.00% 22.00% 30.00% 34.50% 39.68% 45.63% 52.47%
11th 8.00% 6.00% 13.00% 6.00% 12.00% 12.00% 17.00% 19.55% 22.48% 25.85% 29.73%
Overall 12.80% 14.60% 29.10% 29.80% 30.80% 29.50% 32.50% 40.63% 50.78% 63.48% 79.35%

Percent at
or above

proficient ‐ ELA

Percent at
or above

proficient ‐ ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17

(Post-Grant)

Asian & Filipino Goal Goal Goal Goal

2nd 7.00% 4.00% 7.00% 12.00% 1.00% 0.00% 2.00% 0.50% 0.00% 0.00% 0.00%
3rd 14.00% 2.00% 17.00% 3.00% 3.00% 5.00% 13.00% 11.50% 10.00% 8.50% 7.50%
4th 16.00% 8.00% 6.00% 5.00% 3.00% 1.00% 0.00% 0.00% 0.00% 0.00% 0.00%
5th 19.00% 7.00% 16.00% 7.00% 4.00% 0.00% 3.00% 1.50% 0.00% 0.00% 0.00%
6th 18.00% 18.00% 7.00% 9.00% 7.00% 7.00% 10.00% 8.50% 7.00% 5.50% 4.50%
7th 13.00% 4.00% 15.00% 4.00% 12.00% 2.00% 13.00% 11.50% 10.00% 8.50% 7.50%
8th 19.00% 13.00% 10.00% 5.00% 6.00% 8.00% 8.00% 6.50% 5.00% 3.50% 2.50%
9th 14.00% 6.00% 4.00% 5.00% 9.00% ‐2.00% 5.00% 3.50% 2.00% 0.50% 0.00%
10th 13.00% 16.00% 10.00% 7.00% 10.00% 11.00% 12.00% 10.50% 9.00% 7.50% 6.50%
11th 14.00% 4.00% 21.00% 18.00% 12.00% 8.00% 13.00% 11.50% 10.00% 8.50% 7.50%
Overall 7.50% 6.70% 4.00% 7.90% 6.40% 4.90% 3.40% 2.40%

Asian & American Indian or 
Alaska Native
2nd 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A

Methodology for determining growth: The District's Director of Evaluation, Research and Assessment compared the percentages of our highest achieving subgroup, Asian students, 
achieving Proficient or Advanced levels on grade-level CSTs in ELA and Math, to every other statistically significant subgroup in the district.

Summative assessments being used: California Standards Tests (CST) in English Language Arts (ELA) and Math

Student Outcome Performance Measures
Table (A)(4): LEA-wide goals for improved student outcomes

(A)(4)(b) Decreasing achievement gaps

Methodology for determining status: Percent Proficient and Advanced

Goal Area
Subgroup  and 

Comparison Group

Percent at
or above

proficient - ELA

Goals

SY 
2006-

07

SY 
2007-

08

SY 
2008-09

aseline(Baseline(sBaseline(s) (Optional)

SY 
2011-

12

SY 
2012-

13

SY 
2009-

10

SY 
2010-

11



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17

(Post-Grant)

Goal Area
Subgroup  and 

Comparison Group

Goals

SY 
2006-

07

SY 
2007-

08

SY 
2008-09

aseline(Baseline(sBaseline(s) (Optional)

SY 
2011-

12

SY 
2012-

13

SY 
2009-

10

SY 
2010-

11

3rd 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
4th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
5th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
6th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
7th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
8th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
9th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
10th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
11th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A

N/A N/A N/A N/A

Percent at
or above

proficient - ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17

(Post-Grant)

Goal Area
Subgroup  and 

Comparison Group

Goals

SY 
2006-

07

SY 
2007-

08

SY 
2008-09

aseline(Baseline(sBaseline(s) (Optional)

SY 
2011-

12

SY 
2012-

13

SY 
2009-

10

SY 
2010-

11

Asian & White 
2nd 3.00% ‐1.00% 15.00% 13.00% 7.00% 2.25% 1.00% 0.00% 0.00% 0.00% 0.00%
3rd 1.00% ‐3.00% ‐6.00% 8.00% 14.00% 21.35% 14.00% 12.50% 11.00% 9.50% 8.00%
4th 16.00% ‐2.00% 9.00% 3.00% 13.00% 15.34% 8.00% 6.50% 5.00% 3.50% 2.00%
5th 8.00% 5.00% ‐5.00% 0.00% 4.00% 10.92% 5.00% 3.50% 2.00% 0.50% 0.00%
6th 7.00% 8.00% 5.00% 2.00% 9.00% 11.13% 4.00% 2.50% 1.00% 0.00% 0.00%
7th 4.00% 8.00% 17.00% ‐1.00% 9.00% 22.06% 12.00% 10.50% 9.00% 7.50% 6.00%
8th 14.00% 2.00% 5.00% 11.00% ‐1.00% 24.13% 15.00% 13.50% 12.00% 10.50% 9.00%
9th 1.00% 21.00% ‐1.00% 8.00% 14.00% 15.51% 9.00% 7.50% 6.00% 4.50% 3.00%
10th ‐1.00% 1.00% 26.00% 9.00% 3.00% 21.92% 14.00%   ‐1.50% ‐3.00% ‐4.50%
11th 9.00% 1.00% ‐1.00% 4.00% ‐8.00% 16.22% 10.00% 8.50% 7.00% 5.50% 4.00%
Overall 5.70% 6.40% 16.08% 9.20% 7.70% 6.20% 4.70% 3.20%

Asian & Two or More Races
2nd 0.00% 0.00% 0.00% 13.00% 7.00% 11.00% 0.00% 0.00% 0.00% 0.00% 0.00%
3rd 0.00% 0.00% 0.00% 27.00% 53.00% 55.00% 56.00% 54.50% 53.00% 51.50% 50.00%
4th 0.00% 0.00% 0.00% 17.00% 54.00% 75.00% 80.00% 78.50% 77.00% 75.50% 74.00%
5th 0.00% 0.00% 0.00% 0.00% 66.00% 61.00% 66.00% 64.50% 63.00% 61.50% 60.00%
6th 0.00% 0.00% 0.00% 3.00% 76.00% 57.00% 49.00% 47.50% 46.00% 44.50% 43.00%
7th 0.00% 0.00% 0.00% 14.00% 77.00% 80.00% 58.00% 56.50% 55.00% 53.50% 52.00%
8th 0.00% 0.00% 0.00% 14.00% 73.00% 69.00% 62.00% 60.50% 59.00% 57.50% 56.00%
9th 0.00% 0.00% 0.00% 13.00% 90.00% 63.00% 73.00% 71.50% 70.00% 68.50% 67.00%
10th 0.00% 0.00% 0.00% 3.00% 54.00% 72.00% 53.00% 51.50% 50.00% 48.50% 47.00%

Percent at
or above

proficient - ELA

Percent at
or above

proficient - ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17

(Post-Grant)

Goal Area
Subgroup  and 

Comparison Group

Goals

SY 
2006-

07

SY 
2007-

08

SY 
2008-09

aseline(Baseline(sBaseline(s) (Optional)

SY 
2011-

12

SY 
2012-

13

SY 
2009-

10

SY 
2010-

11

11th 0.00% 0.00% 0.00% 24.00% 55.00% 39.00% 67.00% 65.50% 64.00% 62.50% 61.00%
Overall 12.80% 60.50% 58.20% 56.40% 46.40% 36.40% 26.40% 16.40%

Asian & Other Pacific Islander 
2nd 29.00% 30.00% 23.00% 25.00% 26.00% 25.00% 31.00% 29.50% 28.00% 26.50% 25.00%
3rd 15.00% 18.00% 15.00% 13.00% 22.00% 0.00% 27.00% 25.50% 24.00% 22.50% 21.00%
4th 25.00% 13.00% 23.00% 3.00% 10.00% 4.00% 0.00% 0.00% 0.00% 0.00% 0.00%
5th 34.00% 19.00% 10.00% 10.00% 11.00% 11.00% 17.00% 15.50% 14.00% 12.50% 11.00%
6th 19.00% 26.00% 22.00% 4.00% 15.00% 15.00% 8.00% 6.50% 5.00% 3.50% 2.00%
7th 16.00% 22.00% 14.00% 28.00% 14.00% 22.00% 2.00% 0.50% 0.00% 0.00% 0.00%
8th 7.00% 0.00% 17.00% 8.00% 19.00% 3.00% 29.00% 27.50% 26.00% 24.50% 23.00%
9th 11.00% 12.00% ‐2.00% 17.00% 20.00% 37.00% 1.00% 0.00% 0.00% 0.00% 0.00%
10th 18.00% 15.00% 9.00% 1.00% 18.00% 13.00% 36.00% 34.50% 33.00% 31.50% 30.00%
11th 1.00% 6.00% 5.00% 4.00% 7.00% 12.00% 11.00% 9.50% 8.00% 6.50% 5.00%
Overall 11.30% 16.20% 14.20% 16.20% 14.30% 12.50% 10.70% 8.90%

Percent at
or above

proficient - ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17

(Post-Grant)

Goal Area
Subgroup  and 

Comparison Group

Goals

SY 
2006-

07

SY 
2007-

08

SY 
2008-09

aseline(Baseline(sBaseline(s) (Optional)

SY 
2011-

12

SY 
2012-

13

SY 
2009-

10

SY 
2010-

11

Asian & Hispanic or Latino 
2nd 37.00% 31.00% 36.00% 40.00% 33.00% 27.00% 28.00% 26.50% 25.00% 23.50% 22.00%
3rd 29.00% 23.00% 16.00% 20.00% 31.00% 29.00% 27.00% 25.50% 24.00% 22.50% 21.00%
4th 29.00% 31.00% 23.00% 36.00% 24.00% 29.00% 29.00% 27.50% 26.00% 24.50% 23.00%
5th 41.00% 29.00% 35.00% 30.00% 30.00% 20.00% 28.00% 26.50% 25.00% 23.50% 22.00%
6th 31.00% 39.00% 30.00% 41.00% 33.00% 39.00% 28.00% 26.50% 25.00% 23.50% 22.00%
7th 29.00% 30.00% 35.00% 27.00% 41.00% 29.00% 41.00% 39.50% 38.00% 36.50% 35.00%
8th 31.00% 26.00% 26.00% 37.00% 29.00% 42.00% 32.00% 30.50% 29.00% 27.50% 26.00%
9th 35.00% 36.00% 28.00% 24.00% 39.00% 27.00% 31.00% 29.50% 28.00% 26.50% 25.00%
10th 30.00% 33.00% 35.00% 30.00% 30.00% 40.00% 35.00% 33.50% 32.00% 30.50% 29.00%
11th 25.00% 30.00% 35.00% 33.00% 30.00% 23.00% 38.00% 36.50% 35.00% 33.50% 32.00%
Overall 31.80% 32.00% 30.50% 31.70% 21.70% 19.70% 17.70% 15.70%

Asian & African American 
2nd 29.00% 30.00% 31.00% 46.00% 37.00% 22.00% 42.00% 40.50% 39.00% 37.50% 36.00%
3rd 28.00% 26.00% 31.00% 22.00% 35.00% 27.00% 17.00% 15.50% 14.00% 12.50% 11.00%
4th 31.00% 29.00% 27.00% 33.00% 20.00% 27.00% 26.00% 24.50% 23.00% 21.50% 20.00%
5th 34.00% 26.00% 34.00% 26.00% 37.00% 10.00% 25.00% 23.50% 22.00% 20.50% 19.00%
6th 40.00% 34.00% 15.00% 37.00% 27.00% 38.00% 18.00% 16.50% 15.00% 13.50% 12.00%
7th 28.00% 36.00% 28.00% 22.00% 39.00% 22.00% 44.00% 42.50% 41.00% 39.50% 38.00%
8th 34.00% 32.00% 31.00% 22.00% 22.00% 40.00% 30.00% 28.50% 27.00% 25.50% 24.00%
9th 30.00% 37.00% 31.00% 27.00% 24.00% 29.00% 34.00% 32.50% 31.00% 29.50% 28.00%
10th 33.00% 30.00% 41.00% 33.00% 28.00% 26.00% 31.00% 29.50% 28.00% 26.50% 25.00%

Percent at
or above

proficient - ELA

Percent at
or above

proficient - ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17

(Post-Grant)

Goal Area
Subgroup  and 

Comparison Group

Goals

SY 
2006-

07

SY 
2007-

08

SY 
2008-09

aseline(Baseline(sBaseline(s) (Optional)

SY 
2011-

12

SY 
2012-

13

SY 
2009-

10

SY 
2010-

11

11th 34.00% 31.00% 39.00% 39.00% 35.00% 24.00% 27.00% 25.50% 24.00% 22.50% 21.00%
Overall 30.70% 30.40% 26.50% 29.40% 19.40% 18.400% 16.90% 15.40%

Asian & English Learners 
2nd 41.00% 34.00% 36.00% 43.00% 39.00% 44.00% 32.00% 30.50% 29.00% 27.50% 26.00%
3rd 32.00% 39.00% 43.00% 41.00% 43.00% 49.00% 46.00% 44.50% 43.00% 41.50% 40.00%
4th 50.00% 46.00% 44.00% 47.00% 42.00% 48.00% 45.00% 43.50% 42.00% 40.50% 39.00%
5th 56.00% 52.00% 59.00% 59.00% 50.00% 59.00% 53.00% 51.50% 50.00% 48.50% 47.00%
6th 57.00% 61.00% 56.00% 69.00% 58.00% 69.00% 61.00% 59.50% 58.00% 56.50% 55.00%
7th 57.00% 60.00% 58.00% 64.00% 68.00% 68.00% 65.00% 63.50% 62.00% 60.50% 59.00%
8th 57.00% 61.00% 60.00% 62.00% 60.00% 69.00% 67.00% 65.50% 64.00% 62.50% 61.00%
9th 61.00% 63.00% 62.00% 61.00% 74.00% 63.00% 60.00% 58.50% 57.00% 55.50% 54.00%
10th 51.00% 56.00% 63.00% 56.00% 58.00% 67.00% 70.00% 68.50% 67.00% 65.50% 64.00%
11th 54.00% 48.00% 51.00% 59.00% 52.00% 53.00% 62.00% 60.50% 59.00% 57.50% 56.00%
Overall 56.10% 54.40% 58.90% 56.10% 36.100% 18.10% 16.300% 14.80%

Asian & Socioeconomically 
Disadvantaged 
2nd 37.00% 34.00% 37.00% 34.00% 30.00% 26.00% 31.00% 29.50% 28.00% 26.50% 25.00%
3rd 28.00% 27.00% 35.00% 27.00% 30.00% 28.00% 29.00% 27.50% 26.00% 24.50% 23.00%
4th 33.00% 31.00% 33.00% 32.00% 24.00% 26.00% 27.00% 25.50% 24.00% 22.50% 21.00%
5th 39.00% 30.00% 35.00% 31.00% 31.00% 23.00% 29.00% 27.50% 26.00% 24.50% 23.00%
6th 31.00% 36.00% 32.00% 34.00% 31.00% 37.00% 29.00% 27.50% 26.00% 24.50% 23.00%
7th 33.00% 32.00% 36.00% 29.00% 38.00% 29.00% 42.00% 40.50% 39.00% 37.50% 36.00%
8th 31.00% 32.00% 31.00% 32.00% 27.00% 36.00% 32.00% 30.50% 29.00% 27.50% 26.00%

Percent at
or above

proficient - ELA

Percent at
or above

proficient - ELA



SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17

(Post-Grant)

Goal Area
Subgroup  and 

Comparison Group

Goals

SY 
2006-

07

SY 
2007-

08

SY 
2008-09

aseline(Baseline(sBaseline(s) (Optional)

SY 
2011-

12

SY 
2012-

13

SY 
2009-

10

SY 
2010-

11

9th 31.00% 34.00% 29.00% 26.00% 37.00% 24.00% 27.00% 25.50% 24.00% 22.50% 21.00%
10th 29.00% 33.00% 37.00% 29.00% 29.00% 36.00% 34.00% 32.50% 31.00% 29.50% 28.00%
11th 30.00% 28.00% 30.00% 35.00% 29.00% 23.00% 33.00% 31.50% 30.00% 28.50% 27.00%
Overall 30.90% 30.60% 28.80% 31.30% 21.300% 19.300% 17.30% 15.300%

Asian & Students with Disabilities 
2nd 47.00% 53.00% 53.00% 59.00% 57.00% 57.00% 46.00% 44.50% 43.00% 41.50% 40.00%
3rd 40.00% 37.00% 38.00% 13.00% 43.00% 38.00% 40.00% 38.50% 37.00% 35.50% 34.00%
4th 47.00% 47.00% 21.00% 25.00% 21.00% 44.00% 26.00% 24.50% 23.00% 21.50% 20.00%
5th 55.00% 32.00% 22.00% 21.00% 28.00% 35.00% 49.00% 47.50% 46.00% 44.50% 43.00%
6th 49.00% 60.00% 33.00% 36.00% 23.00% 42.00% 33.00% 31.50% 30.00% 28.50% 27.00%
7th 51.00% 55.00% 37.00% 56.00% 38.00% 30.00% 28.00% 26.50% 25.00% 23.50% 22.00%
8th 56.00% 59.00% 32.00% 37.00% 44.00% 30.00% 39.00% 37.50% 36.00% 34.50% 33.00%
9th 53.00% 65.00% 63.00% 49.00% 61.00% 47.00% 39.00% 37.50% 36.00% 34.50% 33.00%
10th 46.00% 47.00% 62.00% 55.00% 46.00% 47.00% 41.00% 39.50% 38.00% 36.50% 35.00%
11th 47.00% 45.00% 42.00% 53.00% 44.00% 45.00% 49.00% 47.50% 46.00% 44.50% 43.00%
Overall 40.40% 40.50% 41.50% 39.00% 23.00% 21.50% 20.00% 18.50%

Percent at
or above

proficient - ELA



SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-17 
(Post-Grant)

Asian 
2nd 77.00% 80.00% 83.00% 83.00% 77.00% 79.00% 79.00% 82.95% 87.10% 91.45% 96.02%
3rd 78.00% 86.00% 84.00% 88.00% 88.00% 83.00% 82.00% 86.10% 90.41% 94.93% 99.67%
4th 79.00% 83.00% 82.00% 85.00% 84.00% 84.00% 83.00% 86.74% 90.64% 94.72% 98.98%
5th 73.00% 71.00% 78.00% 78.00% 82.00% 79.00% 79.00% 83.74% 88.76% 94.09% 99.74%
6th 67.00% 69.00% 70.00% 68.00% 65.00% 71.00% 65.00% 74.75% 79.24% 83.99% 89.03%
7th 33.00% 49.00% 50.00% 48.00% 29.00% 30.00% 27.00% 36.45% 49.21% 66.43% 89.68%
8th 0.00% 0.00% 0.00% 0.00% 26.80% 24.80% 18.40% 26.68% 38.69% 56.09% 81.34%
9th 0.00% 0.00% 0.00% 0.00% 34.80% 28.60% 24.20% 33.88% 47.43% 66.40% 92.97%
10th 0.00% 0.00% 0.00% 0.00% 27.80% 30.20% 22.60% 31.64% 44.30% 62.01% 86.82%
11th 0.00% 0.00% 0.00% 0.00% 14.20% 14.60% 12.60% 18.90% 28.35% 42.53% 63.79%
Overall 52.86% 52.42% 49.28% 59.14% 70.96% 85.16% 97.93%

Student Outcome Performance Measures
Grantee Name:  New Haven Unified School District

Subgroup 

Baseline(s) (Optional) Baseline(s)

Methodology for determining growth: Projected change in percentage of students scoring proficient or advanced on grade level CST's in ELA and Math

Methodology for determining status: Percent Proficient and Advanced

Percent at or above 
proficient - Math

Table (A)(4): LEA-wide goals for improved student outcomes
(A)(4)(a) Performance on summative assessments (proficiency status and growth)
Summative assessments being used: California Standards Tests (CST) in English Language Arts (ELA) and Math

SY 
2008-

09

SY 
2009-

10

SY 
2010-

11

SY 
2007-

08

Goals

SY 
2006-

07

SY 
2011-

12

SY 
2012-

13

Goal Area
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SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-17 
(Post-Grant)

Subgroup 

Baseline(s) (Optional) Baseline(s)

SY 
2008-

09

SY 
2009-

10

SY 
2010-

11

SY 
2007-

08

Goals

SY 
2006-

07

SY 
2011-

12

SY 
2012-

13

Goal Area

Filipino
2nd 76.00% 76.00% 77.00% 73.00% 74.00% 72.00% 71.00% 75.26% 79.78% 84.56% 89.64%
3rd 77.00% 77.00% 83.00% 82.00% 80.00% 82.00% 74.00% 78.44% 83.15% 88.14% 93.42%
4th 75.00% 76.00% 78.00% 85.00% 85.00% 77.00% 80.00% 82.40% 84.87% 87.42% 90.04%
5th 66.00% 62.00% 72.00% 73.00% 75.00% 77.00% 71.00% 75.26% 79.78% 84.56% 89.64%
6th 55.00% 55.00% 54.00% 50.00% 50.00% 51.00% 51.00% 58.65% 67.45% 77.56% 89.20%
7th 40.00% 34.00% 42.00% 29.00% 25.00% 23.00% 27.00% 28.62% 30.34% 32.16% 34.09%
8th 0.00% 0.00% 0.00% 0.00% 25.40% 24.00% 16.20% 17.17% 18.20% 19.29% 20.45%
9th 0.00% 0.00% 0.00% 0.00% 33.20% 25.00% 20.80% 22.05% 23.37% 24.77% 26.26%
10th 0.00% 0.00% 0.00% 0.00% 22.60% 23.60% 18.80% 19.93% 21.12% 22.39% 23.73%
11th 0.00% 0.00% 0.00% 0.00% 12.80% 9.40% 11.20% 12.88% 14.81% 17.03% 19.59%
Overall 48.30% 46.40% 44.10% 52.92% 63.50% 76.20% 91.45%
American Indian or Alaska 
Native
2nd 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
3rd 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
4th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
5th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
6th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
7th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
8th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
9th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
10th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
11th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
Overall 0.00% 0.00% 0.00% N/A N/A N/A N/A

White 
2nd 69.00% 79.00% 63.00% 75.00% 74.00% 70.00% 64.00% 70.40% 77.44% 85.18% 93.70%
3rd 67.00% 69.00% 77.00% 77.00% 77.00% 72.00% 69.00% 73.14% 77.53% 82.18% 87.11%

Percent at or above 
proficient - Math

Percent at or above 
proficient - Math
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SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-17 
(Post-Grant)

Subgroup 

Baseline(s) (Optional) Baseline(s)

SY 
2008-

09

SY 
2009-

10

SY 
2010-

11

SY 
2007-

08

Goals

SY 
2006-

07

SY 
2011-

12

SY 
2012-

13

Goal Area

4th 57.00% 72.00% 72.00% 75.00% 76.00% 74.00% 70.00% 74.20% 78.65% 83.37% 88.37%
5th 60.00% 59.00% 69.00% 61.00% 65.00% 65.00% 67.00% 71.02% 75.28% 79.80% 84.59%
6th 53.00% 50.00% 54.00% 57.00% 50.00% 54.00% 56.00% 59.36% 62.92% 66.70% 70.70%
7th 37.00% 36.00% 39.00% 27.00% 14.00% 21.00% 23.00% 24.38% 25.84% 27.39% 29.04%
8th 0.00% 0.00% 0.00% 0.00% 26.00% 19.60% 19.40% 20.56% 21.80% 23.11% 24.49%
9th 0.00% 0.00% 0.00% 0.00% 8.60% 18.00% 19.80% 20.99% 22.25% 23.58% 25.00%
10th 0.00% 0.00% 0.00% 0.00% 8.80% 4.40% 21.20% 22.47% 23.82% 25.25% 26.76%
11th 0.00% 0.00% 0.00% 0.00% 14.80% 12.80% 8.80% 9.33% 9.89% 10.48% 11.11%
Overall 41.42% 41.08% 41.82% 52.28% 63.78% 76.53% 91.84%

Percent at or above 
proficient - Math
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SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-17 
(Post-Grant)

Subgroup 

Baseline(s) (Optional) Baseline(s)

SY 
2008-

09

SY 
2009-

10

SY 
2010-

11

SY 
2007-

08

Goals

SY 
2006-

07

SY 
2011-

12

SY 
2012-

13

Goal Area

Two or More Races 
2nd 0.00% 0.00% 0.00% 67.00% 68.00% 52.00% 72.00% 76.32% 80.90% 85.75% 90.90%
3rd 0.00% 0.00% 0.00% 84.00% 72.00% 71.00% 77.00% 80.08% 83.28% 86.61% 90.08%
4th 0.00% 0.00% 0.00% 80.00% 69.00% 79.00% 78.00% 81.12% 84.36% 87.74% 91.25%
5th 0.00% 0.00% 0.00% 74.00% 62.00% 60.00% 71.00% 75.26% 79.78% 84.56% 89.64%
6th 0.00% 0.00% 0.00% 57.00% 60.00% 40.00% 48.00% 55.20% 63.48% 73.00% 83.95%
7th 0.00% 0.00% 0.00% 23.00% 25.00% 25.00% 22.00% 25.30% 29.10% 33.46% 38.48%
8th 0.00% 0.00% 0.00% 0.00% 6.40% 17.80% 14.60% 16.79% 19.31% 22.20% 25.54%
9th 0.00% 0.00% 0.00% 0.00% 5.00% 10.80% 9.60% 11.04% 12.70% 14.60% 16.79%
10th 0.00% 0.00% 0.00% 0.00% 0.00% 1.80% 1.80% 2.07% 2.38% 2.74% 3.15%
11th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
Overall 36.74% 35.74% 39.40% 49.25% 61.56% 73.88% 92.34%

Other Pacific Islander 
2nd 67.00% 64.00% 66.00% 62.00% 59.00% 64.00% 64.00% 33.92% 35.96% 38.11% 40.40%
3rd 53.00% 54.00% 69.00% 88.00% 72.00% 0.00% 58.00% 64.96% 72.76% 81.49% 91.26%
4th 62.00% 61.00% 56.00% 85.00% 76.00% 65.00% 0.00% 70.20% 75.82% 81.88% 88.43%
5th 34.00% 28.00% 61.00% 52.00% 69.00% 56.00% 70.00% 74.20% 78.65% 83.37% 88.37%
6th 30.00% 33.00% 33.00% 47.00% 44.00% 38.00% 36.00% 41.40% 47.61% 54.75% 62.96%
7th 46.00% 9.00% 43.00% 11.00% 18.00% 25.00% 41.00% 47.15% 54.22% 62.36% 71.71%
8th 0.00% 0.00% 0.00% 0.00% 4.40% 2.80% 11.20% 12.88% 14.81% 17.03% 19.59%
9th 0.00% 0.00% 0.00% 0.00% 1.80% 1.60% 5.40% 6.21% 7.14% 8.21% 9.44%
10th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 1.00% 1.15% 1.32% 1.52% 1.75%
11th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 15.00% 17.25% 19.84% 22.81% 26.24%
Overall 34.42% 25.24% 30.16% 39.21% 50.97% 66.26% 82.83%

English Learners 
2nd 46.00% 56.00% 56.00% 49.00% 51.00% 45.00% 52.00% 59.80% 68.77% 79.09% 90.95%
3rd 50.00% 41.00% 55.00% 62.00% 54.00% 45.00% 48.00% 55.20% 63.48% 73.00% 83.95%

Percent at or above 
proficient - Math

Percent at or above 
proficient - Math
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SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-17 
(Post-Grant)

Subgroup 

Baseline(s) (Optional) Baseline(s)

SY 
2008-

09

SY 
2009-

10

SY 
2010-

11

SY 
2007-

08

Goals

SY 
2006-

07

SY 
2011-

12

SY 
2012-

13

Goal Area

4th 37.00% 45.00% 42.00% 54.00% 53.00% 35.00% 46.00% 52.90% 60.84% 69.96% 80.45%
5th 22.00% 26.00% 30.00% 26.00% 37.00% 39.00% 33.00% 37.95% 43.64% 50.19% 57.72%
6th 8.00% 10.00% 20.00% 10.00% 8.00% 11.00% 15.00% 17.25% 19.84% 22.81% 26.24%
7th 11.00% 9.00% 12.00% 7.00% 5.00% 6.00% 4.00% 4.60% 5.29% 6.08% 7.00%
8th 0.00% 0.00% 0.00% 0.00% 3.80% 2.00% 4.00% 4.60% 5.29% 6.08% 7.00%
9th 0.00% 0.00% 0.00% 0.00% 1.00% 2.80% 7.20% 8.28% 9.52% 10.95% 12.59%
10th 0.00% 0.00% 0.00% 0.00% 0.80% 2.60% 2.40% 2.76% 3.17% 3.65% 4.20%
11th 0.00% 0.00% 0.00% 0.00% 5.20% 10.80% 0.60% 0.69% 0.79% 0.91% 1.05%
Overall 21.88% 19.92% 21.22% 29.71% 41.59% 58.23% 81.52%
Socioeconomically 
Disadvantaged 
2nd 45.00% 53.00% 54.00% 55.00% 52.00% 55.00% 52.00% 59.80% 68.77% 79.09% 90.95%
3rd 46.00% 47.00% 50.00% 66.00% 60.00% 56.00% 59.00% 64.90% 71.39% 78.53% 86.38%
4th 45.00% 51.00% 47.00% 58.00% 64.00% 50.00% 56.00% 62.72% 70.25% 78.68% 88.12%
5th 33.00% 42.00% 41.00% 47.00% 47.00% 58.00% 51.00% 54.06% 57.30% 60.74% 64.39%
6th 32.00% 28.00% 34.00% 36.00% 28.00% 32.00% 39.00% 44.85% 51.58% 59.31% 68.21%
7th 19.00% 18.00% 22.00% 18.00% 15.00% 13.00% 13.00% 14.95% 17.19% 19.77% 22.74%
8th 0.00% 0.00% 0.00% 0.00% 21.20% 17.20% 13.00% 14.95% 17.19% 19.77% 22.74%
9th 0.00% 0.00% 0.00% 0.00% 24.40% 20.80% 15.20% 17.48% 20.10% 23.12% 26.58%
10th 0.00% 0.00% 0.00% 0.00% 7.20% 18.80% 17.20% 19.78% 22.75% 26.16% 30.08%
11th 0.00% 0.00% 0.00% 0.00% 2.00% 11.60% 9.80% 11.27% 12.96% 14.90% 17.14%
Overall 32.08% 33.24% 32.52% 42.28% 52.85% 66.06% 82.57%

Hispanic or Latino 
2nd 47.00% 56.00% 55.00% 53.00% 52.00% 58.00% 53.00% 28.09% 29.78% 31.56% 33.46%
3rd 50.00% 48.00% 48.00% 69.00% 59.00% 57.00% 59.00% 65.49% 72.69% 80.69% 89.57%
4th 46.00% 51.00% 52.00% 55.00% 63.00% 48.00% 53.00% 60.42% 68.88% 78.52% 89.51%
5th 28.00% 44.00% 38.00% 47.00% 42.00% 54.00% 48.00% 55.20% 63.48% 73.00% 83.95%
6th 29.00% 22.00% 33.00% 33.00% 28.00% 31.00% 39.00% 44.85% 51.58% 59.31% 68.21%
7th 20.00% 16.00% 21.00% 16.00% 16.00% 13.00% 10.00% 11.50% 13.23% 15.21% 17.49%

Percent at or above 
proficient - Math

Percent at or above 
proficient - Math

Percent at or above 
proficient - Math
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SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-17 
(Post-Grant)

Subgroup 

Baseline(s) (Optional) Baseline(s)

SY 
2008-

09

SY 
2009-

10

SY 
2010-

11

SY 
2007-

08

Goals

SY 
2006-

07

SY 
2011-

12

SY 
2012-

13

Goal Area

8th 0.00% 0.00% 0.00% 0.00% 22.00% 11.60% 12.60% 14.49% 16.66% 19.16% 22.04%
9th 0.00% 0.00% 0.00% 0.00% 12.00% 21.20% 9.00% 10.35% 11.90% 13.69% 15.74%
10th 0.00% 0.00% 0.00% 0.00% 4.60% 3.80% 17.20% 19.78% 22.75% 26.16% 30.08%
11th 0.00% 0.00% 0.00% 0.00% 6.00% 9.00% 10.20% 11.73% 13.49% 15.51% 17.84%
Overall 30.46% 30.66% 31.10% 40.43% 52.56% 65.70% 82.12%

African American 
2nd 41.00% 41.00% 60.00% 42.00% 38.00% 44.00% 44.00% 50.60% 58.19% 66.92% 76.96%
3rd 33.00% 51.00% 44.00% 64.00% 45.00% 37.00% 59.00% 65.49% 72.69% 80.69% 89.57%
4th 41.00% 52.00% 49.00% 51.00% 65.00% 43.00% 44.00% 50.60% 58.19% 66.92% 76.96%
5th 29.00% 38.00% 38.00% 51.00% 48.00% 59.00% 48.00% 55.20% 63.48% 73.00% 83.95%
6th 19.00% 24.00% 27.00% 28.00% 22.00% 27.00% 38.00% 43.70% 50.26% 57.79% 66.46%
7th 20.00% 12.00% 23.00% 18.00% 13.00% 8.00% 8.00% 9.20% 10.58% 12.17% 13.99%
8th 0.00% 0.00% 0.00% 0.00% 4.60% 3.60% 5.20% 5.98% 6.88% 7.91% 9.09%
9th 0.00% 0.00% 0.00% 0.00% 9.00% 4.60% 3.00% 3.45% 3.97% 4.56% 5.25%
10th 0.00% 0.00% 0.00% 0.00% 2.00% 5.20% 2.60% 2.99% 3.44% 3.95% 4.55%
11th 0.00% 0.00% 0.00% 0.00% 10.20% 0.80% 6.80% 7.82% 8.99% 10.34% 11.89%
Overall 25.68% 23.22% 25.86% 34.91% 47.13% 61.27% 79.65%

Students with Disabilities 
2nd 34.00% 41.00% 40.00% 26.00% 16.00% 31.00% 31.00% 35.65% 41.00% 47.15% 54.22%
3rd 29.00% 65.00% 58.00% 73.00% 50.00% 51.00% 46.00% 52.90% 60.84% 69.96% 80.45%
4th 28.00% 66.00% 66.00% 55.00% 63.00% 38.00% 50.00% 57.50% 66.13% 76.04% 87.45%
5th 15.00% 55.00% 41.00% 57.00% 56.00% 47.00% 44.00% 50.60% 58.19% 66.92% 76.96%
6th 10.00% 44.00% 28.00% 33.00% 30.00% 30.00% 22.00% 25.30% 29.10% 33.46% 38.48%
7th 4.00% 26.00% 37.00% 20.00% 7.00% 20.00% 8.00% 9.20% 10.58% 12.17% 13.99%
8th 0.00% 0.00% 0.00% 0.00% 4.00% 4.20% 1.00% 1.15% 1.32% 1.52% 1.75%
9th 0.00% 0.00% 0.00% 0.00% 1.40% 2.20% 1.20% 1.38% 1.59% 1.83% 2.10%
10th 0.00% 0.00% 0.00% 0.00% 2.80% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
11th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

Percent at or above 
proficient - Math

Percent at or above 
proficient - Math
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SY 2013-
14

SY 2014-
15

SY 2015-
16

SY 2016-17 
(Post-Grant)

Subgroup 

Baseline(s) (Optional) Baseline(s)

SY 
2008-

09

SY 
2009-

10

SY 
2010-

11

SY 
2007-

08

Goals

SY 
2006-

07

SY 
2011-

12

SY 
2012-

13

Goal Area

Overall 23.02% 22.34% 20.32% 28.45% 38.40% 51.85% 69.99%
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SY 2013-14 SY 2014-15 SY 2015-16
SY

2016-17
(Post-Grant)

Asian & Filipino Goal Goal Goal Goal
2nd 1.00% 4.00% 6.00% 10.00% 3.00% 7.00% 8.00% 6.50% 5.00% 3.50% 2.00%

3rd 1.00% 9.00% 1.00% 6.00% 8.00% 1.00% 8.00% 6.50% 5.00% 3.50% 2.00%

4th 4.00% 7.00% 4.00% 0.00% ‐1.00% 7.00% 3.00% 1.50% 0.00% 0.00% 0.00%

5th 7.00% 9.00% 6.00% 5.00% 7.00% 2.00% 8.00% 6.50% 5.00% 3.50% 2.00%

6th 12.00% 14.00% 16.00% 18.00% 15.00% 20.00% 14.00% 12.50% 11.00% 9.50% 8.00%

7th ‐7.00% 15.00% 8.00% 19.00% 4.00% 7.00% 0.00% 0.00% 0.00% 0.00% 0.00%

8th 0.00% 0.00% 0.00% 0.00% 1.40% 0.80% 2.20% 0.70% 0.00% 0.00% 0.00%

9th 0.00% 0.00% 0.00% 0.00% 1.60% 3.60% 3.40% 1.90% 0.40% 0.00% 0.00%

10th 0.00% 0.00% 0.00% 0.00% 5.20% 6.60% 3.80% 2.30% 0.80% 0.00% 0.00%

11th 0.00% 0.00% 0.00% 0.00% 1.40% 5.20% 1.40% 0.00% 0.00% 0.00% 0.00%
Overall 4.56% 6.02% 5.18% 3.68% 2.18% 0.68% 0.00%

Asian & American Indian or 
Alaska Native

2nd 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
3rd 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
4th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
5th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A

Percent at or above 
proficient - Math

Goal Area
Subgroup  and 

Comparison Group

Baseline(s) (Optional)
SY 

2006-
07

SY 
2007-08

SY 
2008-

09

SY 
2009-

10

Methodology for determining growth: The District's Director of Evaluation, Research and Assessment compared the percentages of our highest achieving subgroup, Asian students, 
achieving Proficient or Advanced levels on grade-level CSTs in ELA and Math, to every other statistically significant subgroup in the district.                          

Methodology for determining status: Percent Proficient and Advanced

SY 
2012-

13

Baseline(s)
SY 

2010-
11

SY 
2011-

12

Percent at or above 
proficient Math

Student Outcome Performance Measures
Table (A)(4): LEA-wide goals for improved student outcomes
(A)(4)(b) Decreasing achievement gaps
Summative assessments being used: California Standards Tests (CST) in English Language Arts (ELA) and Math

Grantee Name:  New Haven Unified School District
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SY 2013-14 SY 2014-15 SY 2015-16
SY

2016-17
(Post-Grant)

Goal Area
Subgroup  and 

Comparison Group

Baseline(s) (Optional)
SY 

2006-
07

SY 
2007-08

SY 
2008-

09

SY 
2009-

10

SY 
2012-

13

Baseline(s)
SY 

2010-
11

SY 
2011-

12
6th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
7th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
8th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
9th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
10th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
11th 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% N/A N/A N/A N/A
Overall N/A N/A N/A N/A

proficient - Math
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SY 2013-14 SY 2014-15 SY 2015-16
SY

2016-17
(Post-Grant)

Goal Area
Subgroup  and 

Comparison Group

Baseline(s) (Optional)
SY 

2006-
07

SY 
2007-08

SY 
2008-

09

SY 
2009-

10

SY 
2012-

13

Baseline(s)
SY 

2010-
11

SY 
2011-

12

Asian & White 

2nd 8.00% 1.00% 20.00% 8.00% 3.00% 9.00% 15.00% 13.50% 12.00% 10.50% 9.00%

3rd 11.00% 17.00% 7.00% 11.00% 11.00% 11.00% 13.00% 11.50% 10.00% 8.50% 7.00%

4th 22.00% 11.00% 10.00% 10.00% 8.00% 10.00% 13.00% 11.50% 10.00% 8.50% 7.00%

5th 13.00% 12.00% 9.00% 17.00% 17.00% 14.00% 12.00% 10.50% 9.00% 7.50% 6.00%

6th 14.00% 19.00% 16.00% 11.00% 15.00% 17.00% 9.00% 7.50% 6.00% 4.50% 3.00%

7th ‐4.00% 13.00% 11.00% 21.00% 15.00% 9.00% 4.00% 2.50% 1.00% 0.00% 0.00%

8th 0.00% 0.00% #REF! 0.00% 0.80% 5.20% ‐1.00% 0.00% 0.00% 0.00% 0.00%

9th 0.00% 0.00% #REF! 0.00% 26.20% 10.60% 4.40% 2.90% 1.40% 0.00% 0.00%

10th 0.00% 0.00% 0.00% 0.00% 19.00% 25.80% 1.40% 0.00% 0.00% 0.00% 0.00%

11th 0.00% 0.00% 0.00% 0.00% ‐0.60% 1.80% 3.80% 2.30% 0.80% 0.00% 0.00%
Overall 11.44% 11.34% 7.46% 6.46% 5.46% 4.46% 3.46%

Asian & Two or More Races

2nd 77.00% 80.00% 83.00% 16.00% 9.00% 27.00% 7.00% 5.50% 4.00% 2.50% 1.00%

3rd 78.00% 86.00% 84.00% 4.00% 16.00% 12.00% 5.00% 3.50% 2.00% 0.50% 0.00%

4th 79.00% 83.00% 82.00% 5.00% 15.00% 5.00% 5.00% 3.50% 2.00% 0.50% 0.00%

5th 73.00% 71.00% 78.00% 4.00% 20.00% 19.00% 8.00% 6.50% 5.00% 3.50% 2.00%

6th 67.00% 69.00% 70.00% 11.00% 5.00% 31.00% 17.00% 15.50% 14.00% 12.50% 11.00%

7th 33.00% 49.00% 50.00% 25.00% 4.00% 5.00% 5.00% 3.50% 2.00% 0.50% 0.00%

8th 0.00% 0.00% 0.00% 0.00% 20.40% 7.00% 3.80% 2.30% 0.80% 0.00% 0.00%

9th 0.00% 0.00% 0.00% 0.00% 29.80% 17.80% 14.60% 13.10% 11.60% 10.10% 8.60%

10th 0.00% 0.00% 0.00% 0.00% 27.80% 28.40% 20.80% 19.30% 17.80% 16.30% 14.80%

11th 0.00% 0.00% 0.00% 0.00% 14.20% 14.60% 12.60% 11.10% 9.60% 8.10% 6.60%
Overall 16.12% 16.68% 9.88% 8.88% 7.88% 6.88% 5.88%

Asian & Other Pacific Islander 

Percent at or above 
proficient - Math

Percent at or above 
proficient - Math
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SY 2013-14 SY 2014-15 SY 2015-16
SY

2016-17
(Post-Grant)

Goal Area
Subgroup  and 

Comparison Group

Baseline(s) (Optional)
SY 

2006-
07

SY 
2007-08

SY 
2008-

09

SY 
2009-

10

SY 
2012-

13

Baseline(s)
SY 

2010-
11

SY 
2011-

12
2nd 10.00% 16.00% 17.00% 21.00% 18.00% 15.00% 15.00% 13.50% 12.00% 10.50% 9.00%

3rd 25.00% 32.00% 15.00% 0.00% 16.00% 0.00% 24.00% 22.50% 21.00% 19.50% 18.00%

4th 17.00% 22.00% 26.00% 0.00% 8.00% 19.00% 0.00% 0.00% 0.00% 0.00% 0.00%

5th 39.00% 43.00% 17.00% 26.00% 13.00% 23.00% 9.00% 7.50% 6.00% 4.50% 3.00%

6th 37.00% 36.00% 37.00% 21.00% 21.00% 33.00% 29.00% 27.50% 26.00% 24.50% 23.00%

7th ‐13.00% 40.00% 7.00% 37.00% 11.00% 5.00% ‐14.00% 0.00% 0.00% 0.00% 0.00%

8th 0.00% 0.00% 0.00% 0.00% 22.40% 22.00% 7.20% 5.70% 4.20% 2.70% 1.20%

9th 0.00% 0.00% 0.00% 0.00% 33.00% 27.00% 18.80% 17.30% 15.80% 14.30% 12.80%

10th 0.00% 0.00% 0.00% 0.00% 27.80% 30.20% 21.60% 20.10% 18.60% 17.10% 15.60%

11th 0.00% 0.00% 0.00% 0.00% 14.20% 14.60% ‐2.40% 0.00% 0.00% 0.00% 0.00%
Overall 18.44% 18.88% 10.82% 9.82% 8.82% 7.82% 6.82%

Asian & Hispanic or Latino 

2nd 30.00% 24.00% 28.00% 30.00% 25.00% 21.00% 26.00% 24.50% 23.00% 21.50% 20.00%

3rd 28.00% 38.00% 36.00% 19.00% 29.00% 26.00% 23.00% 21.50% 20.00% 18.50% 17.00%

4th 33.00% 32.00% 30.00% 30.00% 21.00% 36.00% 30.00% 28.50% 27.00% 25.50% 24.00%

5th 45.00% 27.00% 40.00% 31.00% 40.00% 25.00% 31.00% 29.50% 28.00% 26.50% 25.00%

6th 38.00% 47.00% 37.00% 35.00% 37.00% 40.00% 26.00% 24.50% 23.00% 21.50% 20.00%

7th 13.00% 33.00% 29.00% 32.00% 13.00% 17.00% 17.00% 15.50% 14.00% 12.50% 11.00%

8th 0.00% 0.00% 0.00% 0.00% 4.80% 13.20% 5.80% 4.30% 2.80% 1.30% 0.00%

9th 0.00% 0.00% 0.00% 0.00% 22.80% 7.40% 15.20% 13.70% 12.20% 10.70% 9.20%

10th 0.00% 0.00% 0.00% 0.00% 23.20% 26.40% 5.40% 3.90% 2.40% 0.90% 0.00%

11th 0.00% 0.00% 0.00% 0.00% 8.20% 5.60% 2.40% 0.90% 0.00% 0.00% 0.00%

Overall 22.40% 21.76% 18.18% 17.18% 16.18% 15.18% 14.18%

Asian & African American 

2nd 36.00% 39.00% 23.00% 41.00% 39.00% 35.00% 35.00% 33.50% 32.00% 30.50% 29.00%

3rd 45.00% 35.00% 40.00% 24.00% 43.00% 46.00% 23.00% 21.50% 20.00% 18.50% 17.00%

4th 38.00% 31.00% 33.00% 34.00% 19.00% 41.00% 39.00% 37.50% 36.00% 34.50% 33.00%

Percent at or above 
proficient - Math

Percent at or above 
proficient - Math
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SY 2013-14 SY 2014-15 SY 2015-16
SY

2016-17
(Post-Grant)

Goal Area
Subgroup  and 

Comparison Group

Baseline(s) (Optional)
SY 

2006-
07

SY 
2007-08

SY 
2008-

09

SY 
2009-

10

SY 
2012-

13

Baseline(s)
SY 

2010-
11

SY 
2011-

12
5th 44.00% 33.00% 40.00% 27.00% 34.00% 20.00% 31.00% 29.50% 28.00% 26.50% 25.00%

6th 48.00% 45.00% 43.00% 40.00% 43.00% 44.00% 27.00% 25.50% 24.00% 22.50% 21.00%

7th 13.00% 37.00% 27.00% 30.00% 16.00% 22.00% 19.00% 17.50% 16.00% 14.50% 13.00%

8th 0.00% 0.00% 0.00% 0.00% 22.20% 21.20% 13.20% 11.70% 10.20% 8.70% 7.20%

9th 0.00% 0.00% 0.00% 0.00% 25.80% 24.00% 21.20% 19.70% 18.20% 16.70% 15.20%

10th 0.00% 0.00% 0.00% 0.00% 25.80% 25.00% 20.00% 18.50% 17.00% 15.50% 14.00%

11th 0.00% 0.00% 0.00% 0.00% 4.00% 13.80% 5.80% 4.30% 2.80% 1.30% 0.00%
Overall 27.18% 29.20% 23.42% 21.92% 20.42% 18.92% 17.42%

Asian & English Learners 

2nd 31.00% 24.00% 27.00% 34.00% 26.00% 34.00% 27.00% 25.50% 24.00% 22.50% 21.00%

3rd 28.00% 45.00% 29.00% 26.00% 34.00% 38.00% 34.00% 32.50% 31.00% 29.50% 28.00%

4th 42.00% 38.00% 40.00% 31.00% 31.00% 49.00% 37.00% 35.50% 34.00% 32.50% 31.00%

5th 51.00% 45.00% 48.00% 52.00% 45.00% 40.00% 46.00% 44.50% 43.00% 41.50% 40.00%

6th 59.00% 59.00% 50.00% 58.00% 57.00% 60.00% 50.00% 48.50% 47.00% 45.50% 44.00%

7th 22.00% 40.00% 38.00% 41.00% 24.00% 24.00% 23.00% 21.50% 20.00% 18.50% 17.00%

8th 0.00% 0.00% 0.00% 0.00% 23.00% 22.80% 14.40% 12.90% 11.40% 9.90% 8.40%

9th 0.00% 0.00% 0.00% 0.00% 33.80% 25.80% 17.00% 15.50% 14.00% 12.50% 11.00%

10th 0.00% 0.00% 0.00% 0.00% 27.00% 27.60% 20.20% 18.70% 17.20% 15.70% 14.20%

11th 0.00% 0.00% 0.00% 0.00% 9.00% 3.80% 12.00% 10.50% 9.00% 7.50% 6.00%
Overall 30.98% 32.50% 28.06% 24.5600% 21.0600% 17.5600% 14.0600%

Asian & Socioeconomically 
Disadvantaged 

2nd 32.00% 27.00% 29.00% 28.00% 25.00% 24.00% 27.00% 25.50% 24.00% 22.50% 21.00%

3rd 32.00% 39.00% 34.00% 22.00% 28.00% 27.00% 23.00% 21.50% 20.00% 18.50% 17.00%

4th 34.00% 32.00% 35.00% 27.00% 20.00% 34.00% 27.00% 25.50% 24.00% 22.50% 21.00%

5th 40.00% 29.00% 37.00% 31.00% 35.00% 21.00% 28.00% 26.50% 25.00% 23.50% 22.00%

6th 35.00% 41.00% 36.00% 32.00% 37.00% 39.00% 26.00% 24.50% 23.00% 21.50% 20.00%

Percent at or above 
proficient - Math

Percent at or above 
proficient - Math

Percent at or above 
proficient - Math
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SY 2013-14 SY 2014-15 SY 2015-16
SY

2016-17
(Post-Grant)

Goal Area
Subgroup  and 

Comparison Group

Baseline(s) (Optional)
SY 

2006-
07

SY 
2007-08

SY 
2008-

09

SY 
2009-

10

SY 
2012-

13

Baseline(s)
SY 

2010-
11

SY 
2011-

12
7th 14.00% 31.00% 28.00% 30.00% 14.00% 17.00% 14.00% 12.50% 11.00% 9.50% 8.00%

8th 0.00% 0.00% 0.00% 0.00% 5.60% 7.60% 5.40% 3.90% 2.40% 0.90% 0.00%

9th 0.00% 0.00% 0.00% 0.00% 10.40% 7.80% 9.00% 7.50% 6.00% 4.50% 3.00%

10th 0.00% 0.00% 0.00% 0.00% 20.60% 11.40% 5.40% 3.90% 2.40% 0.90% 0.00%

11th 0.00% 0.00% 0.00% 0.00% 12.20% 3.00% 2.80% 1.30% 0.00% 0.00% 0.00%
Overall 20.78% 19.18% 16.76% 15.26% 13.76% 12.26% 10.76%

Asian & Students with 
Disabilities 

2nd 43.00% 39.00% 43.00% 57.00% 61.00% 48.00% 48.00% 46.50% 45.00% 43.50% 42.00%

3rd 49.00% 21.00% 26.00% 15.00% 38.00% 32.00% 36.00% 34.50% 33.00% 31.50% 30.00%

4th 51.00% 17.00% 16.00% 30.00% 21.00% 46.00% 33.00% 31.50% 30.00% 28.50% 27.00%

5th 58.00% 16.00% 37.00% 21.00% 26.00% 32.00% 35.00% 33.50% 32.00% 30.50% 29.00%

6th 57.00% 25.00% 42.00% 35.00% 35.00% 41.00% 43.00% 41.50% 40.00% 38.50% 37.00%

7th 29.00% 23.00% 13.00% 28.00% 22.00% 10.00% 19.00% 17.50% 16.00% 14.50% 13.00%

8th 0.00% 0.00% 0.00% 0.00% 22.80% 20.60% 17.40% 15.90% 14.40% 12.90% 11.40%

9th 0.00% 0.00% 0.00% 0.00% 33.40% 26.40% 23.00% 21.50% 20.00% 18.50% 17.00%

10th 0.00% 0.00% 0.00% 0.00% 25.00% 30.20% 22.60% 21.10% 19.60% 18.10% 16.60%

11th 0.00% 0.00% 0.00% 0.00% 14.20% 14.60% 12.60% 11.10% 9.60% 8.10% 6.60%
Overall 29.84% 30.08% 28.96% 26.46% 23.96% 21.46% 19.76%

Percent at or above 
proficient - Math
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SY 2010-11 
(optional)

SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

OVERALL 79.5% 80.7% 82.8% 83.7% 85.8% 87.9% 90.0%

Asian 92.4% 88.0% 93.2% 94.0% 94.8% 95.6% 96.5%

Filipino 85.2% 90.4% 92.5% 94.6% 96.7% 98.8% 100.0%

Am. Indian or Alaska Native 25.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

White 77.0% 82.7% 84.8% 86.9% 89.0% 91.1% 93.2%

Two or More Races 73.9% 83.3% 85.4% 87.5% 89.6% 91.7% 93.8%

Native Hawaiian or Pac. Isle 86.3% 86.4% 88.5% 90.6% 92.7% 94.8% 96.9%

English Learners 64.9% 64.0% 66.6% 70.3% 74.1% 77.9% 81.7%

Socioeconomically 
Disadvantaged

71.7% 74.9% 78.1% 81.3% 84.5% 87.7% 90.9%

Hispanic 71.7% 70.5% 74.6% 77.5% 80.3% 83.2% 86.1%

African American 69.0% 69.0% 72.2% 75.3% 78.5% 81.6% 84.8%

Students with Disabilities 65.6% 65.5% 67.6% 69.7% 71.8% 73.9% 76.0%

Overall Disparity 67.4% 36.0% 33.4% 30.3% 28.2% 26.1% 24.0%

High school 
graduation rate

Grantee Name:  New Haven Unified School District
Student Outcome Performance Measures
(A)(4)(c) Graduation rates (as defined in this notice)

Goal area Subgroup
Baseline(s) Goals



SY 2009-10
SY 2010-11 
(optional)

SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

OVERALL 55.7% 48.6% 59.4% 61.3% 63.3% 65.2% 67.1% 69.1%

Asian 65.9% 70.2% 68.4% 70.2% 72.0% 73.9% 75.8% 77.8%

Filipino 54.8% 56.3% 58.9% 60.1% 61.4% 62.7% 64.0% 65.3%

Am. Indian or Alaska Native 100.0% * 66.7% 68.1% 69.5% 71.0% 72.4% 74.0%

White 42.3% 37.3% 62.2% 63.5% 64.9% 66.2% 67.6% 69.1%

Two or More Races 60.0% 42.1% 55.5% 56.7% 57.9% 59.1% 60.3% 61.6%

Native Hawaiian or Pac. Isle 48.3% 53.5% 66.7% 68.1% 69.5% 71.0% 72.4% 74.0%

English Learners 54.3% 62.8% 62.8% 66.6% 70.3% 74.1% 77.9% 81.7%

Socioeconomically 
Disadvantaged

65.1% 71.7% 71.7% 74.6% 77.5% 80.3% 83.2% 86.1%

Hispanic 60.9% 71.7% 71.7% 74.6% 77.5% 80.3% 83.2% 86.1%

African American 61.1% 69.0% 69.0% 72.2% 75.3% 78.5% 81.6% 84.8%

Students with Disabilities

Overall Disparity 34.00% 29.60% 29.60% 26.64% 23.68% 20.72% 17.76% 14.80%

College enrollment 
rate

Grantee Name:  New Haven Unified School District
Student Outcome Performance Measures
(A)(4)(d) College enrollment rates (as defined in this notice)

NOTE:  College enrollment should be calculated as the ratio between college-enrolled students and their graduating cohort.  For example, for SY 2010-11, the applicant 
should report college enrollment (as defined in this notice) as a percentage, to be calculated as follows:

o   (College enrollment SY 2010-11) = Number of SY 2008-09 graduates enrolled in a higher-education institution during the 16 months after graduation

o   (College enrollment rate) = (College enrollment SY 2010-11)÷(Cohort Population, e.g. total number of SY 2008-09 graduates)*100

Goal area Subgroup
Baseline(s) Goals



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

1 Project 1 ~ Literacy and CCSS 
S. Pizani, Director, K-

12 Instruction
1/1/13 12/26/16

 1.1

 Activity 1.1:  Hire part time Media Center staff at each 
school site to support the implementation of technological 
resources to personalize learning for all students.   
(Planning Year)

D. McNamara, Chief 
Personnel Officer

1/1/13 8/31/14 4.3
Project 1,
Budget Line 29

1.1.1
Task 1.1.1: New Media Center Specialist job description 
to be created to include responsibilities associated with 
new technology responsibilities

D. McNamara, Chief 
Personnel Officer

1/1/13 3/1/13

1.1.2
Task 1.1.2: New Media Center Specialist job description 
approved by NHTA

D. McNamara, Chief 
Personnel Officer

1/1/13 3/1/13

1.1.3
Task 1.1.3: Post new Media Center Specialist postions, 
and interview candidates

D. McNamara, Chief 
Personnel Officer

1/1/13 3/1/13

1.1.4
Task 1.1.4: Hire and assign new Media Center Specialists 
at all school sites

D. McNamara, Chief 
Personnel Officer

6/1/13 6/30/13

1.1.5
Deliverable 1.1.5: New Media Specialist Job 
Descriptions to include providing technology PD to staff 
members

D. McNamara, Chief 
Personnel Officer

3/1/13 3/1/13

1.1.6
Deliverable 1.1.6: Position Control Forms for new Media 
Specialists

D. McNamara, Chief 
Personnel Officer 3/1/13 3/1/13

1.1.7

Milestone 1.1.7: All NHUSD Schools have Media Center 
Specialists who can support and provide PD PD to 
ensure the utilization of technological resources to 
personalize learning for all students

D. McNamara, Chief 
Personnel Officer

8/31/14 8/31/14 4.3, 4.4, 4.5 & 4.7

 1.2

  Activity 1.2:  Arrange for substitutes so that teachers can 
collaborate or observe a teacher leader in other classrooms 
with their Literacy / Math Coach during the 
implementation of CCSS to personalize learning for all 
students. (Year 1) 

S. Pizani, Director, 
K-12 Instruction

9/1/13 6/30/14 90 Days per school year, per site
Project 1,
Budget Line 30

1.2.1
Task 1.2.1: Complete authorizations for substitute teachers 
for each school site Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

1.2.2
Task 1.2.2: Personnel Department to ensure there are 
substitutes available to meet site requests Quarter 1

D. McNamara, Chief 
Personnel Officer

9/1/13 11/30/13

1.2.3
Task 1.2.3: Principals work with coaches to create 
observation coaching schedules for substitutes Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

1.2.4
Task 1.2.4: Complete authorizations for substitute teachers 
for each school site Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.2.5
Task 1.2.5: Personnel Department to ensure there are 
substitutes available to meet site requests Quarter 2

D. McNamara, Chief 
Personnel Officer

12/1/13 2/28/14

1.2.6
Task 1.2.6: Principals work with coaches to create 
observation coaching schedules for substitutes Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

Cross-reference to other projects:  The Literacy and Common  Core State Standards cross references to Project 4 (Technology and Personalization).

Activities for Project 1 

Grantee Name:  New Haven Unified School District

Project #1 ~ Literacy and Common Core State Standards

Project Goals/Desired Outcomes:  Expand teacher capacity to personalize learning for all students; enhance educator and student use of 21st century learning tools; improve student performance 
on summative assessments; increase college enrollment; have students set and achieve individual learning goals; students will learn in a variety of ways; students have access to a variety of high 
quality content; teachers implement effective personalized learning environments and strategies; provide supports and services to all participating schools while allowing flexibility in decision 
making.

Narrative: We believe quality instruction is the key to achieving the vision of Project #1 - Literacy and Common Core State Standards (CCSS). This project allows us to surround our students with a network of 
supports and services that will provide them with multiple opportunities for learning anytime, anywhere. Research demonstrates that highly effective teachers and school leaders help build and support students 
who learn with deep understanding and the ability to apply learning to the real world. Therefore, we are able to realize our vision of system-wide reform by providing extensive Professional Development (PD) 
aligned to the CCSS in Literacy and Mathematics resulting in the delivery of instruction that will enable our students to develop the skills to analyze texts, make key connections, and build knowledge which 
could be applied in the real world. This extensive PD opportunity will be supported through systematic ongoing coaching at each of our school sites to ensure cohesion in the academic program offered to New 
Haven students. Through the personalization learning for all students, we will ensure that students are college and career ready when they exit our system.

Key Performance Measures: Performance on summative assessments (California Standards Test - English Language Arts and Mathematics / Smarter Balanced Assessments) Table (A)(4)(a), decreasing the 
achievement gaps Table (A)(4)(b), graduation rates  Table (A)(4)(c) and college enrollment rates Table (A) (4) (d). 



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

Activities for Project 1 

1.2.7
Task 1.2.7: Complete authorizations for substitute teachers 
for each school site Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 5/31/14



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

Activities for Project 1 

1.2.8
Task 1.2.8: Personnel Department to ensure there are 
substitutes available to meet site requests Quarter 3

D. McNamara, Chief 
Personnel Officer

3/1/14 5/31/14

1.2.9
Task 1.2.9: Principals work with coaches to create 
observation coaching schedules for substitutes Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 5/31/14

1.2.10
Deliverable 1.2.10: Authorizations for substitute teachers 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/13 11/30/13

1.2.11
Deliverable 1.2.11: Authorizations for substitute teachers 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/14 2/28/14

1.2.12
Deliverable 1.2.12: Authorizations for substitute teachers 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.2.13
Milestone 1.2.13: All NHSUD Schools have a substitute 
teacher available to support observing classrooms with 
the Literacy  / Math Coach.

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

 1.3

 Activity 1.3:  Arrange for substitutes so that teachers can 
collaborate or observe a teacher leader in other classrooms 
with their Literacy / Math Coach during the 
implementation of CCSS to personalize learning for all 
students. (Year 2) 

S. Pizani, Director, 
K-12 Instruction

9/1/14 6/30/15 90 Days per school year, per site
Project 1,
Budget Line 30

1.3.1
Task 1.3.1: Complete authorizations for substitute teachers 
for each school site Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/14

1.3.2
Task 1.3.2: Personnel Department to ensure there are 
substitutes available to meet site requests Quarter 1

D. McNamara, Chief 
Personnel Officer

9/1/14 11/30/14

1.3.3
Task 1.3.3: Principals work with coaches to create 
observation coaching schedules for substitutes Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/14

1.3.4
Task 1.3.4: Complete authorizations for substitute teachers 
for each school site Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.3.5
Task 1.3.5: Personnel Department to ensure there are 
substitutes available to meet site requests Quarter 2

D. McNamara, Chief 
Personnel Officer

12/1/14 2/28/15

1.3.6
Task 1.3.6: Principals work with coaches to create 
observation coaching schedules for substitutes Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.3.7
Task 1.3.7: Complete authorizations for substitute teachers 
for each school site Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 5/31/15

1.3.8
Task 1.3.8: Personnel Department to ensure there are 
substitutes available to meet site requests Quarter 3

D. McNamara, Chief 
Personnel Officer

3/1/15 5/31/15

1.3.9
Task 1.3.9: Principals work with coaches to create 
observation coaching schedules for substitutes Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 5/31/15

1.3.10
Deliverable 1.3.10: Authorizations for substitute teachers 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/14 11/30/14

1.3.11
Deliverable 1.3.11: Authorizations for substitute teachers 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/15 2/28/15

1.3.12
Deliverable 1.3.12: Authorizations for substitute teachers 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.3.13
Milestone 1.3.13: All NHUSD Schools have a substitute 
teacher available to support observing classrooms with 
the Literacy / Math Coach.

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.4

  Activity 1.4:  Arrange for substitutes so that teachers can 
collaborate or observe a teacher leader in other classrooms 
with their Literacy / Math Coach during the 
implementation of CCSS to personalize learning for all 
students. (Year 3) 

S. Pizani, Director, 
K-12 Instruction

9/1/15 6/30/16 90 Days per school year, per site
Project 1,
Budget Line 30

1.4.1
Task 1.4.1: Complete authorizations for substitute teachers 
for each school site Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/15 11/30/15

1.4.2
Task 1.4.2: Personnel Department to ensure there are 
substitutes available to meet site requests Quarter 1

D. McNamara, Chief 
Personnel Officer

9/1/15 11/30/15



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

Activities for Project 1 

1.4.3
Task 1.4.3: Principals work with coaches to create 
observation coaching schedules for substitutes Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/15 11/30/15

1.4.4
Task 1.4.4: Complete authorizations for substitute teachers 
for each school site Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.4.5
Task 1.4.5: Personnel Department to ensure there are 
substitutes available to meet site requests Quarter 2

D. McNamara, Chief 
Personnel Officer

12/1/15 2/28/16

1.4.6
Task 1.4.6: Principals work with coaches to create 
observation coaching schedules for substitutes Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.4.7
Task 1.4.7: Complete authorizations for substitute teachers 
for each school site Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 5/31/16

1.4.8
Task 1.4.8: Personnel Department to ensure there are 
substitutes available to meet site requests Quarter 3

D. McNamara, Chief 
Personnel Officer

3/1/16 5/31/16

1.4.9
Task 1.4.9: Principals work with coaches to create 
observation coaching schedules for substitutes Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 5/31/16

1.4.10
Deliverable 1.4.10: Authorizations for substitute teachers 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/15 11/30/15

1.4.11
Deliverable 1.4.11: Authorizations for substitute teachers 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/16 2/28/16

1.4.12
Deliverable 1.4.12: Authorizations for substitute teachers 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.4.13
Milestone 1.4.13: All NHUSD Schools have a substitute 
teachers available to support observing classrooms with 
the Literacy / Math Coach.

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.5
 Activity 1.5:  Hire Literacy Coaches                                    
(Planning Year)

D. McNamara, Chief 
Personnel Officer

3/1/13 6/30/13

1.0 FTE for each elementary (7)  and 
middle (2) school, ( Funded 0.75 FTE 
from RTT-D and 0.25 FTE from District 
Categoricals) 1.6 FTE for Logan 
(Funded  0.75 from RTT-D and 0.25 
FTE from District Categoricals)
0.6 FTE shared between CCHS and 
Decoto                (Funded 0.75FTE from 
RTT-D and 0.25 FTE from district 
categoricals. AND .1 FTE enhancement 
funded through district categorical 
funding. (Division addendum) 

Project 1,
Budget Line 31

1.5.1 Task 1.5.1: Create job description for Literacy Coaches
S. Pizani, Director, 
K-12 Instruction

3/1/13 3/31/13

1.5.2
Task 1.5.2: Literacy Coach job description to be approved 
by NHTA

D. McNamara, Chief 
Personnel Officer

4/1/13 5/31/13

1.5.3
Task 1.5.3: Complete Position Control form for Literacy 
Coaches

S. Pizani, Director, 
K-12 Instruction

4/1/13 5/31/13

1.5.4
Task 1.5.4 : Post Literacy Coach postions and interview 
candidates

D. McNamara, Chief 
Personnel Officer

5/1/13 5/31/13
Completed

6/1/13

1.5.5
Task 1.5.5: Hire and assign new Literacy Coach at all 
school sites

D. McNamara, Chief 
Personnel Officer

6/1/13 6/30/13

1.5.6 Deliverable 1.5.6: Literacy Coach Job Descriptions
D. McNamara, Chief 

Personnel Officer
6/30/13 6/30/13

1.5.7
Deliverable 1.5.7: Position Control Forms for Literacy 
Coaches

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.5.8
Milestone 1.5.8: Literacy Coaches hired to provide PD 
and on site Literacy Coaching

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.6

 Activity 1.6:  NHUSD Literacy Coaches provide PD and 
on site literacy coaching to personalize learning for all 
students.
(Year 1) 

S. Pizani, Director, 
K-12 Instruction

9/1/13 6/30/14

We will assess all elements of 
literacy as part of the assessments 
given for Stephanie Harvey and 
Reader's Apprenticeship 
Professional Development; 
therefore, assessment activities will 
not be included here.

Project 1,
Budget Line 31



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

Activities for Project 1 

1.6.1
Task 1.6.1: All NHUSD Literacy Coaches, in collaboration
with their site Principal, develop a  Coaching and PD 
Calendar

S. Pizani, Director, 
K-12 Instruction

9/1/13 9/30/13

1.6.2

Task 1.6.2: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the Instructional Leadership 
Team (ILT) plan PD to personalize learning for all 
students Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

1.6.3
Task 1.6.3: All NHUSD Literacy Coaches provide PD and 
coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

1.6.4
Task 1.6.4: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT implement PD Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

1.6.5
Task 1.6.5: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.6.6
Task 1.6.6: All NHUSD Literacy Coaches provide PD and 
coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.6.7
Task 1.6.7: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT implement PD Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.6.8
Task 1.6.8: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 5/31/14

1.6.9
Task 1.6.9: All NHUSD Literacy Coaches provide PD and 
coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 5/31/14

1.6.10
Task 1.6.10: All NHUSD Literacy Coaches, in 
collaboration with the site Principal and the ILT implement
PD Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 5/31/14

1.6.11
Deliverable 1.6.11: Coaching and PD Calendar for 2013-
2014

S. Pizani, Director, 
K-12 Instruction

9/30/13 9/30/13

1.6.12
Deliverable 1.6.12: Monthly time logs for Literacy 
Coaches for 2013-2014 Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/13 11/30/13

1.6.13
Deliverable 1.6.13: Meeting minutes and agenda for 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/13 11/30/13

1.6.14
Deliverable 1.6.14: Monthly time logs for Literacy 
Coaches for 2013-2014 Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/14 2/28/14

1.6.15
Deliverable 1.6.15: Meeting minutes and agenda for 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/14 2/28/14

1.6.16
Deliverable 1.6.16: Monthly time logs for Literacy 
Coaches for 2013-2014 Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/14 5/31/14

1.6.17
Deliverable 1.6.17: Meeting minutes and agenda for 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/14 5/31/14

1.6.18
Milestone 1.6.18: All NHUSD schools have a Literacy 
Coach to provide PD and on site Literacy Coaching.

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.7
 Activity 1.7:  NHUSD Literacy Coaches provide PD and 
on site literacy coaching. (Year 2)

S. Pizani, Director, 
K-12 Instruction

8/1/14 6/30/15

1.0 FTE for each elementary (7)  
and middle (2) school, (Funded 
0.75 FTE from RTT-D and 0.25 
FTE from District Categoricals)
1.0 FTE for Logan (Funded  0.75 
from RTT-D and 0.25 FTE from 
District Categoricals)  0.6 FTE 
shared between CCHS and Decoto  
(Funded 0.75FTE from RTT-D and 
0.25 FTE from district categoricals 
AND .1 FTE enhancement funded 
through district categorical funding. 
(Division addendum)

6.9
Project 1,
Budget Line 31



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

Activities for Project 1 

1.7.1
Task 1.7.1: Revise Position Control Form to reflect 
funding allocations for Year 2

S. Pizani, Director, 
K-12 Instruction

8/1/14 8/31/14

1.7.2
Task 1.7.2: All NHUSD Literacy Coaches, in collaboration
with their site Principal, develop a  Coaching and PD 
Calendar

S. Pizani, Director, 
K-12 Instruction

9/1/14 9/30/14

1.7.3
Task 1.7.3: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/14

We will assess all elements of 
literacy as part of the assessments 
given for Stephanie Harvey and 
Reader's Apprenticeship 
Professional Development; 
therefore, assessment activities will 
not be included here.

1.7.4
Task 1.7.4: All NHUSD Literacy Coaches provide PD and 
coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/14

1.7.5
Task 1.7.5: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT implement PD Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/14

1.7.6
Task 1.7.6: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.7.7
Task 1.7.7: All NHUSD Literacy Coaches provide PD and 
coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.7.8
Task 1.7.8: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT implement PD Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.7.9
Task 1.7.9: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 5/31/15

1.7.10
Task 1.7.10: All NHUSD Literacy Coaches provide PD 
and coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 5/31/15

1.7.11
Task 1.7.11: All NHUSD Literacy Coaches, in 
collaboration with the site Principal and the ILT implement
PD Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 5/31/15

1.7.12
Deliverable 1.7.12: Coaching and PD Calendar for 2013-
2014

S. Pizani, Director, 
K-12 Instruction

9/30/14 9/30/14

1.7.13
Deliverable 1.7.13: Monthly time logs for Literacy 
Coaches for 2013-2014 Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/14 11/30/14

1.7.14
Deliverable 1.7.14: Meeting minutes and agenda for 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/14 11/30/14

1.7.15
Deliverable 1.7.15: Monthly time logs for Literacy 
Coaches for 2013-2014 Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/15 2/28/15

1.7.16
Deliverable 1.7.16: Meeting minutes and agenda for 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/15 2/28/15

1.7.17
Deliverable 1.7.17: Monthly time logs for Literacy 
Coaches for 2013-2014 Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/15 5/31/15

1.7.18
Deliverable 1.7.18: Meeting minutes and agenda for 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/15 5/31/15

1.7.19
Milestone 1.7.19: All NHUSD schools have a Literacy 
Coach to provide PD and on site Literacy Coaching.

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.8
 Activity 1.8:  NHUSD Literacy Coaches provide PD and 
on site literacy  coaching. (Year 3)

S. Pizani, Director, 
K-12 Instruction

9/1/15 6/30/16

1.0 FTE for each elementary (7) 
and middle (2) school, (Funded 
0.75 FTE from RTT-D and 0.25 
FTE from District Categoricals) 1.0 
FTE for Logan (Funded  0.75 from 
RTT-D and 0.25 FTE from District 
Categoricals) 0.6 FTE - 0.5 FTE 
shared between CCHS and Decoto 
(Funded 0.75FTE from RTT-D and 
0.25 FTE from district categoricals) 
0.1 FTE - Funded through district 
categoricals.  (Division addendum)  

6.10
Project 1,
Budget Line 31



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

Activities for Project 1 

1.8.1
Task 1.8.1: All NHUSD Literacy Coaches, in collaboration
with their site Principal, develop a  Coaching and PD 
Calendar

S. Pizani, Director, 
K-12 Instruction

9/1/15 9/30/15

1.8.2
Task 1.8.2: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/15 11/30/15

We will assess all elements of 
literacy as part of the assessments 
given for Stephanie Harvey and 
Reader's Apprenticeship 
Professional Development; 
therefore, assessment activities will 
not be included here.

1.8.3
Task 1.8.3: All NHUSD Literacy Coaches provide PD and 
coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/15 11/30/15

1.8.4
Task 1.8.4: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT implement PD Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/15 11/30/15

1.8.5
Task 1.8.5: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.8.6
Task 1.8.6: All NHUSD Literacy Coaches provide PD and 
coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.8.7
Task 1.8.7: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT implement PD Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.8.8
Task 1.8.8: All NHUSD Literacy Coaches, in collaboration
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 5/31/16

1.8.9
Task 1.8.9: All NHUSD Literacy Coaches provide PD and 
coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 5/31/16

1.8.10
Task 1.8.10: All NHUSD Literacy Coaches, in 
collaboration with the site Principal and the ILT implement
PD Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 5/31/16

1.8.11
Deliverable 1.8.11: Coaching and PD Calendar for 2013-
214

S. Pizani, Director, 
K-12 Instruction

9/30/15 9/30/15

1.8.12
Deliverable 1.8.12: Monthly time logs for Literacy 
Coaches for 2013-2014 Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/15 11/30/15

1.8.13
Deliverable 1.8.13: Meeting minutes and agenda for 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/15 11/30/15

1.8.14
Deliverable 1.8.14: Monthly time logs for Literacy 
Coaches for 2013-2014 Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/16 2/28/16

1.8.15
Deliverable 1.8.15: Meeting minutes and agenda for 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/16 2/28/16

1.8.16
Deliverable 1.8.16: Monthly time logs for Literacy 
Coaches for 2013-2014 Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/16 5/31/16

1.8.17
Deliverable 1.8.17: Meeting minutes and agenda for 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/16 5/31/16

1.8.18
Milestone 1.8.18: All NHUSD schools have a Literacy 
Coach to provide PD and on site Literacy Coaching.

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.9
 Activity 1.9:  Hire Mathematics Coaches
(Planning Year) 

D. McNamara, Chief 
Personnel Officer

3/1/13 6/30/13

1.0 FTE for each elementary (7) 
and middle (2) schools (Funded 
0.50 FTE from RTT-D and 0.50 
FTE from District Categoricals) 1.2 
FTE for Logan (Funded 0.50 FTE 
from RTT-D and 0.50 FTE from 
District Categoricals) 0.2 FTE 
shared between CCHS and Decoto 
(Funded 0.50 FTE from RTT-D and
0.50 from District Categoricals)

Project 1,
Budget Line 32



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

Activities for Project 1 

1.9.1
Task 1.9.1: Create job description for Mathematics 
Coaches.

S. Pizani, Director, 
K-12 Instruction

3/1/13 4/1/13

1.9.2
Task 1.9.2: Mathematics Coach job description to be 
approved by NHTA.

D. McNamara, Chief 
Personnel Officer

4/1/13 5/1/13

1.9.3
Task 1.9.3: Complete Position Control form for Math 
Coaches

S. Pizani, Director, 
K-12 Instruction

4/1/13 5/1/13

1.9.4
Task 1.9.4: Post Mathematics Coach positions and 
interview candidates

D. McNamara, Chief 
Personnel Officer

5/1/13 6/1/13

1.9.5
Task 1.9.5: Hire and assign Mathematics Coaches at all 
school sites

D. McNamara, Chief 
Personnel Officer

5/1/13 6/1/13

1.9.6 Deliverable 1.9.6: Mathematics Coach Job Descriptions
D. McNamara, Chief 

Personnel Officer
4/1/13 4/1/13

1.9.7
Deliverable 1.9.7: Position Control Forms for 
Mathematics Coaches

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.9.8
Milestone 1.9.8: All NHUSD Schools will have  a 
Mathematics Coach to provide PD and provide on site 
coaching

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.10
 Activity 1.10:  NHUSD Mathematics Coaches provide PD
and on site coaching to personalize learning for all 
students. (Year 1) 

S. Pizani, Director, 
K-12 Instruction

9/1/13 6/30/14 6.9
Project 1,
Budget Line 32

1.10.1
Task 1.10.1: All NHUSD Math Coaches, in collaboration 
with their site Principal, develop a  Coaching and PD 
Calendar

S. Pizani, Director, 
K-12 Instruction

9/1/13 9/30/13

1.10.2
Task 1.10.2: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

We will assess all elements of math 
as part of the assessments given for 
Math Studio Project Professional 
Development; therefore, assessment
activities will not be included here.

1.10.3
Task 1.10.3: All NHUSD Math Coaches provide PD and 
coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

1.10.4
Task 1.10.4: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT implement PD Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

1.10.5
Task 1.10.5: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.10.6
Task 1.10.6: All NHUSD Math Coaches provide PD and 
coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.10.7
Task 1.10.7: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT implement PD Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.10.8
Task 1.10.8: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 5/31/14

1.10.9
Task 1.10.9: All NHUSD Math Coaches provide PD and 
coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 5/31/14

1.10.10
Task 1.10.10: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT implement PD Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 5/31/14

1.10.11
Deliverable 1.10.11: Coaching and PD Calendar for 
2013-2014

S. Pizani, Director, 
K-12 Instruction

9/30/13 9/30/13

1.10.12
Deliverable 1.10.12: Monthly time logs for Math Coaches 
for 2013-2014 Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/13 11/30/13



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

Activities for Project 1 

1.10.13
Deliverable 1.10.13: Meeting minutes and agenda for 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/13 11/30/13

1.10.14
Deliverable 1.10.14: Monthly time logs for Math Coaches 
for 2013-2014 Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/14 2/28/14

1.10.15
Deliverable 1.10.15: Meeting minutes and agenda for 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/14 2/28/14

1.10.16
Deliverable 1.10.16: Monthly time logs for Math Coaches 
for 2013-2014 Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/14 5/31/14

1.10.17
Deliverable 1.10.17: Meeting minutes and agenda for 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/14 5/31/14

1.10.18
Milestone 1.10.18: All NHUSD schools have a Math 
Coach to provide PD and on site Math Coaching.

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.11
 Activity 1.11:  NHUSD Mathematics Coaches provide PD
and on site coaching. (Year 2)

S. Pizani, Director, 
K-12 Instruction

8/1/14 6/30/15

1.0 FTE for each elementary (7) and 
middle (2) schools (Funded 0.75 FTE 
from RTT-D and 0.25 FTE from District 
Categoricals)                                             
1.8 FTE for Logan (Funded 0.75 FTE 
from RTT-D and 0.25 FTE from District 
Categoricals) 0.2 FTE shared between 
CCHS and Decoto (Funded 0.75 FTE 
from RTT-D and 0.25 from District 
Categoricals)

6.9
Project 1,
Budget Line 32

1.11.1
Task 1.11.1: Revise Position Control Form to reflect 
funding allocations for year 2

S. Pizani, Director, 
K-12 Instruction

8/1/14 8/31/14

1.11.2
Task 1.11.2: All NHUSD Math Coaches, in collaboration 
with their site Principal, develop a  Coaching and PD 
Calendar

S. Pizani, Director, 
K-12 Instruction

9/1/14 9/30/14

1.11.3
Task 1.11.3: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/14

We will assess all elements of math 
as part of the assessments given for 
Math Studio Project Professional 
Development; therefore, assessment
activities will not be included here.

1.11.4
Task 1.11.4: All NHUSD Math Coaches provide PD and 
coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/14

1.11.5
Task 1.11.5: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT implement PD Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/14

1.11.6
Task 1.11.6: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.11.7
Task 1.11.7: All NHUSD Math Coaches provide PD and 
coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.11.8
Task 1.11.8: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT implement PD Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.11.9
Task 1.11.9: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 5/31/15

1.11.10
Task 1.11.10: All NHUSD Math Coaches provide PD and 
coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 5/31/15

1.11.11
Task 1.11.11: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT implement PD Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 5/31/15

1.11.12
Deliverable 1.11.12: Coaching and PD Calendar for 
2014-2015

S. Pizani, Director, 
K-12 Instruction

9/30/14 9/30/14

1.11.13
Deliverable 1.11.13: Monthly time logs for Math Coaches 
for 2014-2015 Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/14 11/30/14

1.11.14
Deliverable 1.11.14: Meeting minutes and agenda for 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/14 11/30/14

1.11.15
Deliverable 1.11.15: Monthly time logs for Math Coaches 
for 2014-2015 Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/15 2/28/15
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1.11.16
Deliverable 1.11.16: Meeting minutes and agenda for 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/15 2/28/15

1.11.17
Deliverable 1.11.17: Monthly time logs for Math Coaches 
for 2014-2015 Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/15 5/31/15

1.11.18
Deliverable 1.11.18: Meeting minutes and agenda for 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/15 5/31/15

1.11.19
Milestone 1.11.19: All NHUSD schools have a Math 
Coach to provide PD and on site Math Coaching.

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.12
 Activity 1.12:  NHUSD Mathematics Coaches provide PD
and on site coaching. (Year 3)

S. Pizani, Director, 
K-12 Instruction

8/1/15 6/30/16

 1.0 FTE for each elementary (7) and 
middle (2) schools (Funded 0.75 FTE 
from RTT-D and 0.25 FTE from District 
Categoricals);
1.8 FTE for Logan (Funded 0.75 FTE 
from RTT-D and 0.25 FTE from District 
Categoricals)  0.2 FTE shared between 
CCHS and Decoto (Funded 0.75 FTE 
from RTT-D and 0.25 from District 
Categoricals)  

6.10
Project 1,
Budget Line 32

1.12.1
Task 1.12.1: Revise Position Control Form to reflect 
funding allocations for Year 3

S. Pizani, Director, 
K-12 Instruction

8/1/15 8/31/15

1.12.2
Task 1.12.2: All NHUSD Math Coaches, in collaboration 
with their site Principal, develop a  Coaching and PD 
Calendar

S. Pizani, Director, 
K-12 Instruction

9/1/15 9/30/15

1.12.3
Task 1.12.3: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/15

We will assess all elements of math 
as part of the assessments given for 
Math Studio Project Professional 
Development; therefore, assessment
activities will not be included here.

1.12.4
Task 1.12.4: All NHUSD Math Coaches provide PD and 
coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/15

1.12.5
Task 1.12.5: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT implement PD Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/15

1.12.6
Task 1.12.6: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.12.7
Task 1.12.7: All NHUSD Math Coaches provide PD and 
coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.12.8
Task 1.12.8: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT implement PD Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.12.9
Task 1.12.9: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT plan PD to personalize 
learning for all students Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 5/31/16

1.12.10
Task 1.12.10: All NHUSD Math Coaches provide PD and 
coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 5/31/16

1.12.11
Task 1.12.11: All NHUSD Math Coaches, in collaboration 
with the site Principal and the ILT implement PD Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 5/31/16

1.12.12
Deliverable 1.12.12: Coaching and PD Calendar for 
2015-2016

S. Pizani, Director, 
K-12 Instruction

9/30/15 9/30/15

1.12.13
Deliverable 1.12.13: Monthly time logs for Math Coaches 
for 2015-2016 Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/15 11/30/15

1.12.14
Deliverable 1.12.14: Meeting minutes and agenda for 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/15 11/30/15

1.12.15
Deliverable 1.12.15: Monthly time logs for Math Coaches 
for 2015-2016 Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/16 2/28/16

1.12.16
Deliverable 1.12.16: Meeting minutes and agenda for 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/16 2/28/16

1.12.17
Deliverable 1.12.17: Monthly time logs for Math Coaches 
for 2015-2016 Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/16 5/31/16
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1.12.18
Deliverable 1.12.18: Meeting minutes and agenda for 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/16 5/31/16

1.12.19
Milestone 1.12.19: All NHUSD schools have a Math 
Coach to provide PD and on site Math Coaching.

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.13
 Activity 1:13:  WestEd provides Reading Apprenticeship 
PD to Cohort #1 (Grade 7-12) in Summer 2013. (Planning 
Year)

S. Pizani, Director, 
K-12 Instruction

3/1/13 6/30/13

Reading Apprenticeship Cohort #1 
2013 Summer PD provided by 
WestEd 5 days -(4 days in June and 
1 day in August) Paid Hourly 
(Planning Year and Year 1)
for teachers:
30 Grade 7-12 ELA
30 Grade 7-12 Soc. Science
30 Grade 7-12 Science
2 Days Release:
30 Grade 7-12 ELA
30 Grade 7-12 Soc. Science
30 Grade 7-12 Science

Project 1,
Budget Line 33

1.13.1
Task 1.13.1: Establish budgets for WestEd to provide 
Reading Apprenticeship PD

L. Metzinger, 
Director, RTT-D

3/1/13 3/31/13
$126,326 - this covers the planning 
year as well as Cohort #1 - Year 1

Project 1,
Budget Line 65

1.13.2
Task 1.13.2: Develop contracts for vendor to provide 
Reading Apprenticeship Cohort #1 PD

Q. Scott, Director
of Instruction

4/1/13 4/30/13

The contract for Reading 
Apprenticeship Cohort #1 was 
prepared as a single contract to 
include all PD for this Cohort.

1.13.3
Task 1.13.3: Send contracts to Board of Education for 
approval

G. Ciccolo, Exec. 
Asst.

6/1/13 6/30/13

The contract for Reading 
Apprenticeship Cohort #1 was 
submitted as a single contract to 
include all PD for this Cohort.

1.13.4
Task 1.13.4: Create on line registration for participants of 
Reading Apprenticeship Cohort #1 and provide 
information about PD

S. Pizani, Director, 
K-12 Instruction

3/1/13 4/30/13

1.13.5
Task 1.13.5: Contact registrants of their acceptance into 
Cohort #1 for Reading Apprenticeship

S. Pizani, Director, 
K-12 Instruction

5/1/13 5/31/13

1.13.6
Task 1.13.6: Create authorizations for hourly pay for 
Reading Apprenticeship Cohort #1 participants.

S. Pizani, Director, 
K-12 Instruction

6/1/13 6/30/13

1.13.7
Task 1.13.7: Division of Teaching and Learning to 
collaborate with vendors to debrief, plan and prepare for 
delivering Reading Apprenticeship Cohort #1 PD

Q. Scott, Director, K-
12 Instruction

4/1/13 5/31/13

1.13.8
Task 1.13.8: Prepare materials and supplies for delivering 
Reading Apprenticeship Cohort #1 Summer 2013 PD

E. Nicosia, Staff 
Secretary

6/1/13 6/30/13

1.13.9
Task 1.13.9: Teachers in WestEd Reading Apprenticeship 
Cohort #1 receive PD

S. Pizani, Director, 
K-12 Instruction

6/1/13 6/20/13

1.13.10
Task 1.13.10: Create a survey for teachers to assess 
WestEd Reading Apprenticeship Summer 2013 PD

S. Pizani, Director, 
K-12 Instruction

6/1/13 6/15/13

1.13.11 Task 1.13.11: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/16/13 6/20/13

1.13.12
Task 1.13.12: Analyze data from survey and share results 
with WestEd in order to make modifications to upcoming 
year-long PD

S. Pizani, Director, 
K-12 Instruction

6/21/13 6/30/13

1.13.13 Deliverable 1.13.13: RTT-D budget reports
M. Chan, Business 

Manager
6/30/13 6/30/13

1.13.14
Deliverable 1.13.14: Authorizations for hourly pay for 
Reading Apprenticeship Cohort #1 participants

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.13.15
Deliverable 1.13.15:  Sign-in sheets and agendas from 
Reading Apprenticeship Cohort #1 Summer 2013 PD

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.13.16
Deliverable 1.13.16:  Survey from Reading 
Apprenticeship Cohort #1 Summer 2013 PD

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.13.17
Milestone 1.13.17: Providing fiscal resources for WestEd 
to provide PD for Reading Apprentice

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.13.18
Milestone 1.13.18: Participants from Cohort #1 are 
prepared for initial implementation (Fall 2013) of 
Reading Apprenticeship strategies

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13
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1.14
 Activity 1:14:  WestEd provides year-long Reading 
Apprenticeship PD and in-classroom coaching to Cohort 
#1 (Grade 7-12). (Year 1)

S. Pizani, Director, 
K-12 Instruction

7/1/13 6/30/14

Reading Apprenticeship Cohort #1 
2013 Summer PD provided by 
WestEd 5 days -(4 days in June and 
1 day in August) Paid Hourly 
(Planning Year and Year 1)
for teachers:
30 Grade 7-12 ELA
30 Grade 7-12 Soc. Science
30 Grade 7-12 Science
2 Days Release:
30 Grade 7-12 ELA
30 Grade 7-12 Soc. Science
30 Grade 7-12 Science

Project 1,
Budget Line 33

1.14.1
Task 1.14.1: Create authorizations for hourly pay for 
Reading Apprenticeship Cohort #1 participants

S. Pizani, Director, 
K-12 Instruction

7/1/13 7/30/13

The budget of $126,326 - which 
covers the planning year as well as 
Cohort #1 - Year 1 was established 
in Activity 1.13.

1.14.2
Task 1.14.2: Cohort #1 Reading Apprenticeship teachers 
receive PD Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/13 11/30/13

The contract for Reading 
Apprenticeship Cohort #1 was 
prepared and submitted as a single 
contract to include all PD for this 
Cohort in Activity 1.13.

1.14.3
Task 1.14.3: Cohort #1 Reading Apprenticeship teachers 
receive in-classroom coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/13 11/30/13

1.14.4
Task 1.14.4: Cohort #1 Reading Apprenticeship teachers 
begin initial implementation of Reading Apprenticeship 
strategies Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

1.14.5
Task 1.14.5: Create a survey for teachers to assess Quarter 
1 PD and their implementation of Reading Apprenticeship 
strategies

S. Pizani, Director, 
K-12 Instruction

11/1/13 11/15/13

1.14.6 Task 1.14.6: Administer the survey
S. Pizani, Director, 
K-12 Instruction

11/16/13 11/30/13

1.14.7
Task 1.14.7: Analyze data from survey and share results 
with WestEd in order to make modifications to upcoming 
PD

S. Pizani, Director, 
K-12 Instruction

12/1/13 12/26/13

1.14.8
Task 1.14.8: Cohort #1 Reading Apprenticeship teachers 
receive ongoing PD Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.14.9
Task 1.14.9: Cohort #1 Reading Apprenticeship teachers 
receive in-classroom coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.14.10
Task 1.14.10: Cohort #1 Reading Apprenticeship teachers 
continue implementation of Reading Apprenticeship 
strategies Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.14.11
Task 1.14.11: Create a survey for teachers to assess their 
ongoing implementation of WestEd Reading 
Apprenticeship strategies

S. Pizani, Director, 
K-12 Instruction

2/1/14 2/15/14

1.14.12 Task 1.14.12: Administer the survey
S. Pizani, Director, 
K-12 Instruction

2/16/14 2/28/14

1.14.13
Task 1.14.13: Analyze data from survey and share results 
with WestEd in order to make modifications to ongoing 
PD

S. Pizani, Director, 
K-12 Instruction

3/1/14 3/31/14

1.14.14
Task 1.14.14: Cohort #1 Reading Apprenticeship teachers 
receive ongoing PD Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/11/14

1.14.15
Task 1.14.15: Cohort #1 Reading Apprenticeship teachers 
receive in-classroom coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/11/14

1.14.16
Task 1.14.16: Cohort #1 Reading Apprenticeship teachers 
continue implementation of Reading Apprenticeship 
strategies Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/11/14

1.14.17
Task 1.14.17: Cohort #1 Reading Apprenticeship teachers 
receive PD Summer 2014

S. Pizani, Director, 
K-12 Instruction

6/12/14 6/30/14

1.14.18
Task 1.14.18: Create a survey for teachers to assess 
WestEd Reading Apprenticeship strategies, PD and in-
classroom coaching

S. Pizani, Director, 
K-12 Instruction

6/1/14 6/15/14

1.14.19 Task 1.14.19: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/12/14 6/25/14

1.14.20
Task 1.14.20: Analyze data from survey and share results 
with WestEd

S. Pizani, Director, 
K-12 Instruction

6/25/14 6/30/14

1.14.21
Deliverable 1.14.21: Authorizations for hourly pay for 
Reading Apprenticeship Cohort #1 participants

S. Pizani, Director, 
K-12 Instruction

8/31/13 8/31/13

1.14.22
Deliverable 1.14.22:  Sign-in sheets and agendas from 
Reading Apprenticeship Cohort #1 Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/26/13 12/26/13

1.14.23
Deliverable 1.14.23:  Survey and results from Reading 
Apprenticeship Cohort #1 Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/26/13 12/26/13
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1.14.24
Deliverable 1.14.24:  Survey and results from Reading 
Apprenticeship Cohort #1 Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/14 3/31/14

1.14.25
Deliverable 1.14.25:  Survey and results from Reading 
Apprenticeship Cohort #1 Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.14.26
Milestone 1.14.26: Participants in the Reading 
Apprenticeship Cohort #1 are implementing Reading 
Apprenticeship strategies

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.15
 Activity 1:15:  WestEd provides Reading Apprenticeship 
PD to Cohort #2 (Grade 7-12) in Summer 2014. (Year 1)

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/30/14

Reading Apprenticeship Cohort #2 
2014 Summer PD provided by 
WestEd 5 days -(4 days in June and 
1 day in August) Paid Hourly 
(Planning Year and Year 1)
for teachers:
30 Grade 7-12 ELA
30 Grade 7-12 Soc. Science
30 Grade 7-12 Science
2 Days Release:
30 Grade 7-12 ELA
30 Grade 7-12 Soc. Science
30 Grade 7-12 Science

Project 1,
Budget Line 33

1.15.1
Task 1.15.1: Establish budgets for WestEd to provide 
Reading Apprenticeship PD

L. Metzinger, 
Director, RTT-D

3/1/14 3/31/14
$179,332 - this covers the planning 
year of Cohort #2 as well as their 
year of PD

Project 1,
Budget Line 65

1.15.2
Task 1.15.2: Develop contracts for vendor to provide 
Reading Apprenticeship Cohort #2 PD

Q. Scott, Director, K-
12 Instruction

4/1/14 4/30/14

The contract for Reading 
Apprenticeship Cohort #1 was 
prepared as a single contract to 
include all PD for this Cohort.

1.15.3
Task 1.15.3: Send contracts to Board of Education for 
approval

G. Ciccolo, Exec. 
Asst.

6/1/14 6/30/14

The contract for Reading 
Apprenticeship Cohort #1 was 
submitted as a single contract to 
include all PD for this Cohort.

1.15.4
Task 1.15.4: Create on line registration for participants of 
Reading Apprenticeship Cohort #2 and provide 
information about PD

S. Pizani, Director, 
K-12 Instruction

3/1/14 4/30/14

1.15.5
Task 1.15.5: Contact registrants of their acceptance into 
Cohort #2 for Reading Apprenticeship

S. Pizani, Director, 
K-12 Instruction

5/1/14 5/31/14

1.15.6
Task 1.15.6: Create authorizations for hourly pay for 
Reading Apprenticeship Cohort #2 participants.

S. Pizani, Director, 
K-12 Instruction

6/1/14 6/30/14

1.15.7
Task 1.15.7: Division of Teaching and Learning to 
collaborate with vendors to debrief, plan and prepare for 
delivering Reading Apprenticeship Cohort #2 PD

Q. Scott, Director, K-
12 Instruction

4/1/14 5/31/14

1.15.8
Task 1.15.8: Prepare materials and supplies for delivering 
Reading Apprenticeship Cohort #2 Summer 2014 PD

E. Nicosia, Staff 
Secretary

6/1/14 6/30/14

1.15.9
Task 1.15.9: Teachers in WestEd Reading Apprenticeship 
Cohort #2 receive PD

S. Pizani, Director, 
K-12 Instruction

6/1/14 6/20/14

1.15.10
Task 1.15.10: Create a survey for teachers to assess 
WestEd Reading Apprenticeship Summer 2014 PD

S. Pizani, Director, 
K-12 Instruction

6/1/14 6/15/14

1.15.11 Task 1.15.11: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/16/14 6/20/14

1.15.12
Task 1.15.12: Analyze data from survey and share results 
with WestEd in order to make modifications to upcoming 
year-long PD

S. Pizani, Director, 
K-12 Instruction

6/21/14 6/30/14

1.15.13 Deliverable 1.15.13: RTT-D budget reports
M. Chan, Business 

Manager
6/30/14 6/30/14

1.15.14
Deliverable 1.15.14: Authorizations for hourly pay for 
Reading Apprenticeship Cohort #2 participants

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.15.15
Deliverable 1.15.15:  Sign-in sheets and agendas from 
Reading Apprenticeship Cohort #2 Summer 2014 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.15.16
Deliverable 1.15.16:  Survey from Reading 
Apprenticeship Cohort #2 Summer 2014 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.15.17
Milestone 1.15.17: Providing fiscal resources for WestEd 
to provide PD for Reading Apprentice

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.15.18
Milestone 1.15.18: Participants from Cohort #2 are 
prepared for initial implementation (Fall 2014) of 
Reading Apprenticeship strategies

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14
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1.16
 Activity 1:16:  WestEd provides year-long Reading 
Apprenticeship PD and in-classroom coaching to Cohort 
#2 (Grade 7-12). (Year 2)

S. Pizani, Director, 
K-12 Instruction

7/1/14 6/30/15

Reading Apprenticeship Cohort #2 
2014-15
5 days -(4 days in June and 1 day in 
August) Paid Hourly (Year 1 and 2)
for teachers:
30 Grade 7-12 ELA
30 Grade 7-12 Soc. Science
30 Grade 7-12 Science
2 Days Release:
30 Grade 7-12 ELA
30 Grade 7-12 Soc. Science
30 Grade 7-12 Science

Project 1,
Budget Line 33

1.16.1
Task 1.16.1: Create authorizations for hourly pay for 
Reading Apprenticeship Cohort #2 participants

S. Pizani, Director, 
K-12 Instruction

7/1/14 7/30/14

The budget of $126,326 - which 
covers the planning year as well as 
Cohort #1 - Year 1 was established 
in Activity 1.13.

1.16.2
Task 1.16.2: Cohort #2 Reading Apprenticeship teachers 
receive PD Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/14 11/30/14

The contract for Reading 
Apprenticeship Cohort #1 was 
prepared and submitted as a single 
contract to include all PD for this 
Cohort in Activity 1.13.

1.16.3
Task 1.16.3: Cohort #2 Reading Apprenticeship teachers 
receive in-classroom coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/14 11/30/14

1.16.4
Task 1.16.4: Cohort #2 Reading Apprenticeship teachers 
begin initial implementation of Reading Apprenticeship 
strategies Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/14

1.16.5
Task 1.16.5: Create a survey for teachers to assess Quarter 
1 PD and their implementation of Reading Apprenticeship 
strategies

S. Pizani, Director, 
K-12 Instruction

11/1/14 11/15/14

1.16.6 Task 1.16.6: Administer the survey
S. Pizani, Director, 
K-12 Instruction

11/16/14 11/30/14

1.16.7
Task 1.16.7: Analyze data from survey and share results 
with WestEd in order to make modifications to upcoming 
PD

S. Pizani, Director, 
K-12 Instruction

12/1/14 12/26/14

1.16.8
Task 1.16.8: Cohort #2 Reading Apprenticeship teachers 
receive ongoing PD Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.16.9
Task 1.16.9: Cohort #2 Reading Apprenticeship teachers 
receive in-classroom coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.16.10
Task 1.16.10: Cohort #2 Reading Apprenticeship teachers 
continue implementation of Reading Apprenticeship 
strategies Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/12 2/28/15

1.16.11
Task 1.16.11: Create a survey for teachers to assess their 
ongoing implementation of WestEd Reading 
Apprenticeship strategies

S. Pizani, Director, 
K-12 Instruction

2/1/15 2/15/15

1.16.12 Task 1.16.12: Administer the survey
S. Pizani, Director, 
K-12 Instruction

2/16/15 2/28/15

1.16.13
Task 1.16.13: Analyze data from survey and share results 
with WestEd in order to make modifications to ongoing 
PD

S. Pizani, Director, 
K-12 Instruction

3/1/15 3/31/15

1.16.14
Task 1.16.14: Cohort #2 Reading Apprenticeship teachers 
receive ongoing PD Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 6/11/15

1.16.15
Task 1.16.15: Cohort #2 Reading Apprenticeship teachers 
receive in-classroom coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 6/11/15

1.16.16
Task 1.16.16: Cohort #2 Reading Apprenticeship teachers 
continue implementation of Reading Apprenticeship 
strategies Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 6/11/15

1.16.17
Task 1.16.17: Cohort #2 Reading Apprenticeship teachers 
receive PD Summer 2015

S. Pizani, Director, 
K-12 Instruction

6/12/15 6/30/15

1.16.18
Task 1.16.18: Create a survey for teachers to assess 
WestEd Reading Apprenticeship strategies, PD and in-
classroom coaching

S. Pizani, Director, 
K-12 Instruction

6/1/15 6/15/15

1.16.19 Task 1.16.19: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/12/15 6/25/15

1.16.20
Task 1.16.20: Analyze data from survey and share results 
with WestEd

S. Pizani, Director, 
K-12 Instruction

6/25/15 6/30/15

1.16.21
Deliverable 1.16.21: Authorizations for hourly pay for 
Reading Apprenticeship Cohort #2 participants

S. Pizani, Director, 
K-12 Instruction

8/31/14 8/31/14

1.16.22
Deliverable 1.16.22:  Sign-in sheets and agendas from 
Reading Apprenticeship Cohort #2 Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/26/14 12/26/14

1.16.23
Deliverable 1.16.23:  Survey and results from Reading 
Apprenticeship Cohort #2 Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/26/14 12/26/14
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1.16.24
Deliverable 1.16.24:  Survey and results from Reading 
Apprenticeship Cohort #2 Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/15 3/31/15

1.16.25
Deliverable 1.16.25:  Survey and results from Reading 
Apprenticeship Cohort #2 Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.16.26
Milestone 1.16.26: Participants in the Reading 
Apprenticeship Cohort #2 are implementing Reading 
Apprenticeship strategies

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.17
 Activity 1:17:  Reading Apprenticeship teacher leaders 
receive training from WestEd to become Reading 
Apprenticeship trainers Cohort #1. (Year 2)

S. Pizani, Director, 
K-12 Instruction

2/1/14 6/30/15

Trainers Cohort- 5 days of PD -  A 
cohort of 15 district staff and 
classroom teachers will receive PD 
to become trainers in the Reading 
Apprenticeship approach. This is 
one of the key elements of our 
sustainability strategy. 

Project 1,
Budget Line 36

1.17.1
Task 1.17.1: Secure vendor and develop contracts for 
vendor to provide Reading Appenticeship Trainers Cohort 
#1 PD

Q. Scott, Director, K-
12 Instruction

2/1/14 4/30/14

1.17.2
Task 1.17.2: Prepare contracts for vendor to provide 
service and send to Board of Education for approval

G. Ciccolo, Exec. 
Asst.

5/1/14 6/30/14

1.17.3
Task 1.17.3: Create on line registration for participants of 
Reading ApprenticeshipTrainers Cohort #1 and provide 
information about PD

S. Pizani, Director, 
K-12 Instruction

3/1/14 5/1/14

1.17.4
Task 1.17.4: Prepare facilities, materials and supplies for 
delivering Reading Apprenticeship Trainers Cohort #1 PD 
Summer 2014

E. Nicosia, Staff 
Secretary

6/1/14 8/31/14

1.17.5

Task 1.17.5: Division of Teaching and Learning to 
collaborate with vendors to plan and prepare for delivering 
Reading Apprenticeship Trainers Cohort #1 PD Summer 
2014

Q. Scott, Director, K-
12 Instruction

6/1/14 8/31/14

1.17.6 Task 1.17.6: Provide PD to teacher leaders Summer 2014
Q. Scott, Director, K-

12 Instruction
6/1/14 8/31/14

1.17.7
Task 1.17.7: Prepare facilities, materials and supplies for 
delivering Reading Apprenticeship Trainers Cohort #1 PD 
Quarter 1

E. Nicosia, Staff 
Secretary

9/1/14 11/30/14

1.17.8

Task 1.17.8: Division of Teaching and Learning to 
collaborate with vendors to debrief, plan and prepare for 
delivering Reading Apprenticeship Trainers Cohort #1 PD 
Quarter 1

Q. Scott, Director, K-
12 Instruction

9/1/14 11/30/14

1.17.9 Task 1.17.9: Provide PD to teacher leaders Quarter 1
Q. Scott, Director, K-

12 Instruction
9/1/14 11/30/14

1.17.10
Task 1.17.10: Prepare facilities, materials and supplies for 
delivering Reading Apprenticeship Trainers Cohort #1 PD 
Quarter 2

E. Nicosia, Staff 
Secretary

12/1/14 2/28/15

1.17.11

Task 1.17.11: Division of Teaching and Learning to 
collaborate with vendors to debrief, plan and prepare for 
delivering Reading Apprenticeship Trainers Cohort #1 PD 
Quarter 2

Q. Scott, Director, K-
12 Instruction

12/1/14 2/28/15

1.17.12 Task 1.17.12: Provide PD to teacher leaders Quarter 2
Q. Scott, Director, K-

12 Instruction
12/1/14 2/28/15

1.17.13
Task 1.17.13: Prepare materials and supplies for delivering
Reading Apprenticeship Trainers Cohort #1 PD Quarter 3

E. Nicosia, Staff 
Secretary

3/1/15 5/31/15

1.17.14

Task 1.17.14: Division of Teaching and Learning to 
collaborate with vendors to debrief, plan and prepare for 
delivering Reading Apprenticeship Trainers Cohort #1 PD 
Quarter 3

Q. Scott, Director, K-
12 Instruction

3/1/15 5/31/15

1.17.15 Task 1.17.15: Provide PD to teacher leaders Quarter 3
Q. Scott, Director, K-

12 Instruction
3/1/15 5/31/15

1.17.16
Deliverable 1.17.16: Sign-in sheets, agendas and 
handouts from Reading Apprenticeship Trainers Cohort 
#1 Summer 2014

S. Pizani, Director, 
K-12 Instruction

8/31/14 8/31/14

1.17.17

Deliverable 1.17.17: Authorizations for substitute 
coverage / hourly pay for certificated staff of Reading 
Apprenticeship Trainers Cohort #1 participants Quarter 
1

S. Pizani, Director, 
K-12 Instruction

11/30/14 11/30/14

1.17.18
Deliverable 1.17.18: Sign-in sheets, agendas and 
handouts from Reading ApprenticeshipTrainers Cohort 
#1 Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/14 11/30/14
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1.17.19

Deliverable 1.17.19: Authorizations for substitute 
coverage / hourly pay for certificated staff of Reading 
Apprenticeship Trainers Cohort #1 participants Quarter 
2

S. Pizani, Director, 
K-12 Instruction

2/28/15 2/28/15

1.17.20
Deliverable 1.17.20: Sign-in sheets, agendas and minutes 
from Reading ApprenticeshipTrainers Cohort #1 Quarter 
2

S. Pizani, Director, 
K-12 Instruction

2/28/15 2/28/15

1.17.21

Deliverable 1.17.21: Authorizations for substitute 
coverage / hourly pay for certificated staff of Reading 
Apprenticeship Trainers Cohort #1 participants Quarter 
3

S. Pizani, Director, 
K-12 Instruction

5/31/15 5/31/15

1.17.22
Deliverable 1.17.22: Sign-in sheets, agendas and minutes 
from Reading ApprenticeshipTrainers Cohort #1 Quarter 
3

S. Pizani, Director, 
K-12 Instruction

5/31/15 5/31/15

1.17.23

Milestone 1.17.23: Participants in the Reading 
Apprenticeship Trainers Cohort #1 provide sustainability 
in implementing Reading Apprenticeship in New Haven 
Classrooms

Q. Scott, Director, K-
12 Instruction

6/30/15 6/30/15

1.18
 Activity 1:18:  Reading Apprenticeship teacher leaders 
receive training from WestEd to become Reading 
Apprenticeship trainers Cohort #2. (Year 3) 

S. Pizani, Director, 
K-12 Instruction

2/1/15 6/30/16

Reading Apprenticeship Trainers Cohort 
5 days of PD -  A cohort of 15 district 
staff and classroom teachers will receive 
PD to become trainers in the Reading 
Apprenticeship approach. This is one of 
the key elements of our sustainability 
strategy. 

Project 1,
Budget Line 36

1.18.1
Task 1.18.1: Secure vendor and develop contracts for 
vendor to provide Reading Appenticeship Trainers Cohort 
#2 PD

Q. Scott, Director, K-
12 Instruction

2/1/15 4/30/16

1.18.2
Task 1.18.2: Prepare contracts for vendor to provide 
service and send to Board of Education for approval

G. Ciccolo, Exec. 
Asst.

5/1/15 6/30/15

1.18.3
Task 1.18.3: Create on line registration for participants of 
Reading ApprenticeshipTrainers Cohort #2 and provide 
information about PD.

S. Pizani, Director, 
K-12 Instruction

3/1/15 5/1/15

1.18.4
Task 1.18.4: Prepare facilities, materials and supplies for 
delivering Reading Apprenticeship Trainers Cohort #2 PD 
Quarter 1

E. Nicosia, Staff 
Secretary

6/1/15 8/31/15

1.18.5
Task 1.18.5: Division of Teaching and Learning to 
collaborate with vendors to debrief, plan and prepare for 
delivering Reading Apprenticeship Trainers PD Quarter 1

Q. Scott, Director, K-
12 Instruction

6/1/15 8/31/15

1.18.6 Task 1.18.6: Provide PD to teacher leaders Summer 2015
Q. Scott, Director, K-

12 Instruction
6/1/15 8/31/15

1.18.7
Task 1.18.7: Prepare facilities, materials and supplies for 
delivering Reading Apprenticeship Trainers Cohort #2 PD 
Quarter 1

E. Nicosia, Staff 
Secretary

9/1/15 11/30/15

1.18.8

Task 1.18.8: Division of Teaching and Learning to 
collaborate with vendors to debrief, plan and prepare for 
delivering Reading Apprenticeship Trainers  Cohort #2 PD
Quarter 1

Q. Scott, Director, K-
12 Instruction

9/1/15 11/30/15

1.18.9 Task 1.18.9: Provide PD to teacher leaders Quarter 1
S. Pizani, Director, 
K-12 Instruction

9/1/15 11/30/15

1.18.10
Task 1.18.10: Prepare facilities, materials and supplies for 
delivering Reading Apprenticeship Trainers  Cohort #2 PD
Quarter 2

E. Nicosia, Staff 
Secretary

12/1/15 2/28/16

1.18.11

Task 1.18.11: Division of Teaching and Learning to 
collaborate with vendors to debrief, plan and prepare for 
delivering Reading Apprenticeship Trainers  Cohort #2 PD
Quarter 2

Q. Scott, Director, K-
12 Instruction

12/1/15 2/28/16

1.18.12 Task 1.18.12: Provide PD to teacher leaders Quarter 2
S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.18.13
Task 1.18.13: Prepare facilities, materials and supplies for 
delivering Reading Apprenticeship Trainers  Cohort #2 PD
Quarter 3

E. Nicosia, Staff 
Secretary

3/1/16 5/31/16

1.18.14

Task 1.18.14: Division of Teaching and Learning to 
collaborate with vendors to debrief, plan and prepare for 
delivering Reading Apprenticeship Trainers  Cohort #2 PD
Quarter 3

Q. Scott, Director, K-
12 Instruction

3/1/16 5/31/16

1.18.15 Task 1.18.15: Provide PD to teacher leaders Quarter 3
S. Pizani, Director, 
K-12 Instruction

3/1/16 5/31/16

1.18.16
Deliverable 1.18.16: Sign-in sheets, agendas and 
handouts from Reading ApprenticeshipTrainers Cohort 
#2 Summer 2015

S. Pizani, Director, 
K-12 Instruction

8/31/15 8/31/15
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1.18.17

Deliverable 1.18.17: Authorizations for substitute 
coverage / hourly pay for certificated staff of Reading 
Apprenticeship Trainers Cohort #2 participants Quarter 
1

S. Pizani, Director, 
K-12 Instruction

11/30/15 11/30/15

1.18.18
Deliverable 1.18.18: Sign-in sheets, agendas and 
handouts from Reading ApprenticeshipTrainers Cohort 
#2 Quarter 1

S. Pizani, Director, 
K-12 Instruction

11/30/15 11/30/15

1.18.19

Deliverable 1.18.19: Authorizations for substitute 
coverage / hourly pay for certificated staff of Reading 
Apprenticeship Trainers Cohort #2 participants Quarter 
2

S. Pizani, Director, 
K-12 Instruction

2/28/16 2/28/16

1.18.20
Deliverable 1.18.20: Sign-in sheets from Reading 
ApprenticeshipTrainers Cohort #2 Quarter 2

S. Pizani, Director, 
K-12 Instruction

2/28/16 2/28/16

1.18.21

Deliverable 1.18.21: Authorizations for substitute 
coverage / hourly pay for certificated staff of Reading 
Apprenticeship Trainers Cohort #2 participants Quarter 
3

S. Pizani, Director, 
K-12 Instruction

5/31/16 5/31/16

1.18.22
Deliverable 1.18.22: Sign-in sheets from Reading 
Apprenticeship Trainers Cohort #2 Quarter 3

S. Pizani, Director, 
K-12 Instruction

5/31/16 5/31/16

1.18.23

Milestone 1.18.23: Participants in the Reading 
Apprenticeship Trainers Cohort #2 provide sustainability 
to implementing Reading Apprenticeship in New Haven 
Classrooms.

Q. Scott, Director, K-
12 Instruction

6/30/16 6/30/16

1.19

 Activity 1.19:  To enhance instructional personalization of 
English language learners, hire a certificated teacher to 
provide intervention classes for English learners at James 
Logan High School who are not making adequate progress 
either within levels of English learner classification or in 
other academic subjects, as identified by data analysis by 
Director of Student Intervention. (Planning Year-Year 1)

S. Pizani, Director, 
K-12 Instruction

3/1/13 6/30/14
Classes take place during school or 
after school.

Project 1,
Budget Line 37

1.19.1
Task 1.19.1: Create job description for English Learner 
Intervention Teacher

A. McNamara,
Principal, JLHS

3/1/13 4/1/13

1.19.2 Task 1.19.2: Job description to be approved by NHTA
D. McNamara, Chief 

Personnel Officer
4/1/13 5/1/13

1.19.3
Task 1.19.3: Complete Position Control form for Logan 
English Learner Intervention Teacher

S. Pizani, Director, 
K-12 Instruction

4/1/13 5/1/13

1.19.4
Task 1.19.4: Post Logan English Learner Intervention 
Teacher postion and interview candidates

D. McNamara, Chief 
Personnel Officer

8/1/13 9/30/13

1.19.5
Task 1.19.5: Hire and assign new Logan English Learner 
Intervention Teacher

D. McNamara, Chief 
Personnel Officer

8/28/13 10/31/13

1.19.6
Task 1.19.6: English Learner Intervention Teacher is 
providing intervention classes for English Language 
Learners at Logan High School - Quarter 1

D. McNamara, Chief 
Personnel Officer

8/28/13 11/30/13

1.19.7
Task 1.19.7: English Learner Intervention Teacher is 
providing intervention classes for English Language 
Learners at Logan High School - Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.19.8
Task 1.19.8: English Learner Intervention Teacher is 
providing intervention classes for English Language 
Learners at Logan High School - Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/15/13

1.19.9
Deliverable 1.19.9: Position Control Forms for Logan 
English Learner Intervention Teacher.

S. Pizani, Director, 
K-12 Instruction

10/31/13 10/31/13

1.19.10
Deliverable 1.19.10: Logan English Learner Intervention 
Teacher Job Description

D. McNamara, Chief 
Personnel Officer

6/30/13 6/30/13

1.19.11
Deliverable 1.19.11: Fall semester roster for students 
enrolled in English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

1/31/14 1/31/14

1.19.12
Deliverable 1.19.12: Spring semester roster for students 
enrolled in English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.19.13
Milestone 1.19.13: Logan H.S. English Learners receive 
targeted interventions

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14
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1.20

 Activity 1.20:  To enhance the instructional 
personalization of English language learners, a certificated 
teacher will provide intervention classes during or after 
school for English learners at James Logan High School. 
(Year 1)

S. Pizani, Director, 
K-12 Instruction

10/1/13 6/30/14

EL's who are not making adequate 
progress either within levels of 
English learner classification 
(according to CELDT) or in other 
academic subjects (CST / Report 
Card Grades), as identified by data 
analysis conducted by the Director 
of Student Intervention. 

Project 1,
Budget Line 37

1.20.1

Task 1.20.1: Director of Student Intervention Services to 
provide Logan's English Learner Program Administrator 
with data related to English Learners Not Making 
Anticipated Progress according to CELDT, Long Term 
English Learner status, and Report Card Grades to identify 
English Learners to enroll in English Learner Intervention 
Classes

S. Pizani, Director, 
K-12 Instruction

10/1/13 10/31/13 Included in SIP, A5

1.20.2
Task 1.20.2: Logan English Learner Program 
Administrator to collaborate with counselors to enroll 
students into English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

10/1/13 10/31/13

1.20.3

Task 1.20.3: Provide English Learner targeted intervention 
services during or after school that will accelerate the 
language proficiency of English Learners at James Logan 
High School Quarter 1

S. Pizani, Director, 
K-12 Instruction

10/1/13 11/30/13

1.20.4

Task 1.20.4: Targeted interventions services continue 
during or after school that will accelerate the language 
proficiency of English Learners at James Logan High 
School Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.20.5

Task 1.20.5: Targeted interventions services continue 
during or after school that will accelerate the language 
proficiency of English Learners at James Logan High 
School Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 5/31/14

1.20.6
Deliverable 1.20.6: Class rosters of students enrolled in 
English learner Intervention classes.

S. Pizani, Director, 
K-12 Instruction

10/31/13 10/31/13

1.20.7
Deliverable 1.20.7: CST / ELA Results for students 
enrolled in English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

9/30/13 9/30/13

1.20.8
Deliverable 1.20.8: CELDT overall scaled score results 
for students enrolled in English Learner Intervention 
Classes

S. Pizani, Director, 
K-12 Instruction

3/1/14 3/1/14

1.20.9
Deliverable 1.20.9: Fall semester ELA grades for 
students enrolled in English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

3/1/14 3/1/14

1.20.10
Deliverable 1.20.10: Spring semester ELA grades for 
students enrolled in English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.20.11
Milestone 1.20.11: Targeted interventions are provided 
for Logan High School English learners

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.21

 Activity 1.21:  To enhance the instructional 
personalization of English language learners, a certificated 
teacher will provide intervention classes during or after 
school for English learners at James Logan High School. 
(Year 2)

S. Pizani, Director, 
K-12 Instruction

10/1/14 6/30/15

  EL's who are not making adequate 
progress either within levels of 
English learner classification 
(according to CELDT) or in other 
academic subjects (CST / Report 
Card Grades), as identified by data 
analysis conducted by the Director 
of Student Intervention. 

Project 1,
Budget Line 37

1.21.1

Task 1.21.1: Director of Student Intervention Services to 
provide Logan's English Learner Program Administrator 
with data related to English Learners Not Making 
Anticipated Progress according to CELDT, Long Term 
English Learner status, and Report Card Grades to identify 
English Learners to enroll in English Learner Intervention 
Classes

S. Pizani, Director, 
K-12 Instruction

10/1/14 10/31/14 Included in SIP, A11

1.21.2
Task 1.21.2: Logan English Learner Program 
Administrator to collaborate with counselors to enroll 
students into English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

10/1/14 10/31/14

1.21.3

Task 1.21.3: Provide English Learner targeted intervention 
services during or after school that will accelerate the 
language proficiency of English Learners at James Logan 
High School Quarter 1

S. Pizani, Director, 
K-12 Instruction

10/1/14 10/31/14



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

Activities for Project 1 

1.21.4

Task 1.21.4: Targeted interventions services continue 
during or after school that will accelerate the language 
proficiency of English Learners at James Logan High 
School Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.21.5

Task 1.21.5: Targeted interventions services continue 
during or after school that will accelerate the language 
proficiency of English Learners at James Logan High 
School Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 5/31/15

1.21.6
Deliverable 1.21.6: Class rosters of students enrolled in 
English learner Intervention classes.

S. Pizani, Director, 
K-12 Instruction

10/31/14 10/31/14

1.21.7
Deliverable 1.21.7: CST / ELA Results for students 
enrolled in English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

9/30/14 9/30/14

1.21.8
Deliverable 1.21.8: CELDT overall scaled score results 
for students enrolled in English Learner Intervention 
Classes

S. Pizani, Director, 
K-12 Instruction

3/1/15 3/1/15

1.21.9
Deliverable 1.21.9: Fall semester ELA grades for 
students enrolled in English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

3/1/15 3/1/15

1.21.10
Deliverable 1.21.10: Spring semester ELA grades for 
students enrolled in English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.21.11
Milestone 1.21.11: Targeted interventions are provided 
for Logan High School English learners

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.22

 Activity 1.22:  To enhance the instructional 
personalization of English language learners, a certificated 
teacher will provide intervention classes during or after 
school for English learners at James Logan High School. 
(Year 3)

S. Pizani, Director, 
K-12 Instruction

10/1/15 6/30/16

EL's who are not making adequate 
progress either within levels of 
English learner classification 
(according to CELDT) or in other 
academic subjects (CST / Report 
Card Grades), as identified by data 
analysis conducted by the Director 
of Student Intervention.

Project 1,
Budget Line 37

1.22.1

Task: 1.22.1:  Director of Student Intervention Services to 
provide Logan's English Learner Program Administrator 
with data related to English Learners Not Making 
Anticipated Progress according to CELDT, Long Term 
English Learner status, and Report Card Grades to identify 
English Learners to enroll in English Learner Intervention 
Classes

S. Pizani, Director, 
K-12 Instruction

10/1/15 10/31/15 Included in SIP, A17

1.22.2
Task 1.22.2: Logan English Learner Program 
Administrator to collaborate with counselors to enroll 
students into English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

10/1/15 10/31/15

1.22.3

Task 1.22.3: Provide English Learner targeted intervention 
services during or after school that will accelerate the 
language proficiency of English Learners at James Logan 
High School Quarter 1

S. Pizani, Director, 
K-12 Instruction

10/1/15 10/31/15

1.22.4

Task 1.22.4: Targeted interventions services continue 
during or after school that will accelerate the language 
proficiency of English Learners at James Logan High 
School Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.22.5

Task 1.22.5: Targeted interventions services continue 
during or after school that will accelerate the language 
proficiency of English Learners at James Logan High 
School Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 5/31/16

1.22.6
Deliverable 1.22.6: Class rosters of students enrolled in 
English learner Intervention classes

S. Pizani, Director, 
K-12 Instruction

10/31/15 10/31/15

1.22.7
Deliverable 1.22.7: CST / ELA Results for students 
enrolled in English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

9/30/15 9/30/15

1.22.8
Deliverable 1.22.8: CELDT overall scaled score results 
for students enrolled in English Learner Intervention 
Classes

S. Pizani, Director, 
K-12 Instruction

3/1/16 3/1/16

1.22.9
Deliverable 1.22.9: Fall semester ELA grades for 
students enrolled in English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

3/1/16 3/1/16

1.22.10
Deliverable 1.22.10: Spring semester ELA grades for 
students enrolled in English Learner Intervention Classes

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16
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1.22.11
Milestone 1.22.11: Targeted interventions are provided 
for Logan High School English learners

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.22.12
Milestone 1.22.12: Provide targeted interventions for 
Logan  High School English Learners

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.23
 Activity 1.23:  Provide Stephanie Harvey and Associates 
Comprehension At The Core (CATC) 2013 Summer PD - 
Cohort #1 (Grade K-6) (Planning Year)                                

S. Pizani, Director, 
K-12 Instruction

3/1/13 6/30/13

Cohort #1 - 3 elementary school's 
and Grade 6 ELA teachers.
3 Elementary schools and Grade 6 
ELA teachers Summer 2013-  
Stephanie Harvey X 2 days - 4 
Consultants X 4 days
2013-2014 - 2 consultants X 4 days 
X 3 cycles. 

Project 1,
Budget Line 39

1.23.1
Task 1.23.1: Develop contracts for vendor to provide 
CATC PD

L. Metzinger, 
Director, RTT-D

3/1/13 3/31/13

1.23.2
Task 1.23.2: Develop contracts for Stephanie Harvey and 
Associates to provide CATC PD

Q. Scott, Director, K-
12 Instruction

4/1/13 4/30/13

The contract for Stephanie Harvey 
and Associates Cohort #1 is 
prepared as a single contract to 
include all PD for this cohort

1.23.3
Task 1.23.3: Send contracts to Board of Education for 
approval

G. Ciccolo, Exec. 
Asst.

6/1/13 6/30/13

1.23.4
Task 1.23.4: Create on line registration for participants of  
CATC Cohort #1 by Stephanie Harvey and Associates

S. Pizani, Director, 
K-12 Instruction

3/1/13 4/30/13

1.23.5
Task 1.23.5: Contact registrants of their acceptance into 
CATC Cohort #1 by Stephanie Harvey and Associates

S. Pizani, Director, 
K-12 Instruction

5/1/13 5/31/13

1.23.6
Task 1.23.6: Create authorizations for hourly pay for 
CATC Cohort #1 participants

S. Pizani, Director, 
K-12 Instruction

6/1/13 6/30/13

1.23.7
Task 1.23.7: Division of Teaching and Learning to 
collaborate with vendors to plan and prepare for delivering 
CATC Cohort #1 by Stephanie Harvey and Associates PD

S. Pizani, Director, 
K-12 Instruction

4/1/13 5/31/13

1.23.8
Task 1.23.8: Prepare materials and supplies for delivering 
CATC Cohort #1 PD by Stephanie Harvey and Associates.

E. Nicosia, Staff 
Secretary

6/1/13 6/30/13

1.23.9
Task 1.23.9: Teachers in Cohort #1 receive PD of CATC 
by Stephanie Harvey and Associates

S. Pizani, Director, 
K-12 Instruction

6/1/13 6/20/13

1.23.10
Task 1.23.10: Create a survey for teachers to assess CATC 
Summer 2013 PD by Stephanie Harvey and Associates

S. Pizani, Director, 
K-12 Instruction

6/1/13 6/15/13

1.23.11 Task 1.23.11: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/16/13 6/20/13

1.23.12
Task 1.23.12: Analyze data from survey and share results 
with Stephanie Harvey and Associates in order to make 
modifications to upcoming PD

S. Pizani, Director, 
K-12 Instruction

6/21/13 6/30/13

1.23.13 Deliverable 1.23.13: RTT-D budget reports
M. Chan, Business 

Manager
6/30/13 6/30/13

1.23.14
Deliverable 1.23.14: Authorizations for hourly pay for 
CATC Cohort #1 PD participants

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.23.15
Deliverable 1.23.15:  Sign-in sheets and agendas from 
CATC Cohort #1 Summer 2013 PD

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.23.16
Deliverable 1.23.16:  Survey and results from CATC 
Cohort #1 PD

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.23.17
Milestone 1.23.17:  Participants of Cohort #1 - CATC 
PD are prepared for initial implementaion (Fall 2013) of 
the Comprehension Tool Kit

Q. Scott, Director, K-
12 Instruction

6/30/13 6/30/13

1.24

 Activity: 1.24:  Provide PD for three (3) elementary 
schools and Grade 6 ELA teachers (Cohort #1) enabling 
them to participate in 3 four day cycles of PD by Stephanie
Harvey and Associates - CATC. (Grade K-6) (Year 1)

S. Pizani, Director, 
K-12 Instruction

7/1/13 6/30/14
Half day release X 3 cycles for each 
Cohort #1 teacher

Project 1,
Budget Line 38

1.24.1
Task 1.24.1: Create authorizations for hourly pay for 
Cohort #1 participants to attend Stephanie Harvey and 
Associates - CATC 

S. Pizani, Director, 
K-12 Instruction

7/1/13 7/30/13

1.24.2
Task 1.24.2: Stephanie Harvey and Associates provide 
CATC PD to Cohort #1 teachers Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/13 11/30/13

The contract for Stephanie Harvey 
and Associates Cohort #1 was 
prepared and submitted as a single 
contract to include all PD for this 
Cohort in Activity 1.23.
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1.24.3
Task 1.24.3: Cohort #1 CATC teachers receive in-
classroom coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/13 11/30/13

1.24.4
Task 1.24.4: Cohort #1 CATC teachers begin initial 
implementation of CATC strategies Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

1.24.5
Task 1.24.5: Create a survey for teachers to assess Quarter 
1 PD and their implementation of CATC strategies

S. Pizani, Director, 
K-12 Instruction

11/1/13 11/15/13

1.24.6 Task 1.24.6: Administer the survey
S. Pizani, Director, 
K-12 Instruction

11/16/13 11/30/13

1.24.7
Task 1.24.7: Analyze data from survey and share results 
with Stephanie Harvey and Associates in order to make 
modifications to upcoming PD

S. Pizani, Director, 
K-12 Instruction

12/1/13 12/26/13

1.24.8
Task 1.24.8: Stephanie Harvey and Associates provide 
ongoing CATC PD to Cohort #1 teachers Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.24.9
Task 1.24.9: Cohort #1 CATC teachers receive in-
classroom coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.24.10
Task 1.24.10: Cohort #1 CATC teachers continue 
implementation of CATC strategies Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.24.11
Task 1.24.11: Create a survey for teachers to assess their 
ongoing implementation of CATC strategies

S. Pizani, Director, 
K-12 Instruction

2/1/14 2/15/14

1.24.12 Task 1.24.12: Administer the survey
S. Pizani, Director, 
K-12 Instruction

2/16/14 2/28/14

1.24.13
Task 1.24.13: Analyze data from survey and share results 
with Stephanie Harvey and Associates in order to make 
modifications to ongoing PD

S. Pizani, Director, 
K-12 Instruction

3/1/14 3/31/14

1.24.14
Task 1.24.14: Stephanie Harvey and Associates provide 
ongoing CATC PD to Cohort #1 teachers Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/11/14

1.24.15
Task 1.24.15: Cohort #1 CATC teachers teachers receive 
in-classroom coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/11/14

1.24.16
Task 1.24.16: Cohort #1 CATC teachers continue 
implementation of CATC strategies Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/11/14

1.24.17
Task 1.24.17: Cohort #1 CATC teachers receive PD 
Summer 2014

S. Pizani, Director, 
K-12 Instruction

6/12/14 6/30/14

1.24.18
Task 1.24.18: Create a survey for teachers to assess 
Stephanie Harvey and Associates CATC strategies, PD 
and in-classroom coaching

S. Pizani, Director, 
K-12 Instruction

6/1/14 6/15/14

1.24.19 Task 1.24.19: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/12/14 6/25/14

1.24.20
Task 1.24.20: Analyze data from survey and share results 
with Stephanie Harvey and Associates

S. Pizani, Director, 
K-12 Instruction

6/25/14 6/30/14

1.24.21
Deliverable 1.24.21: Authorizations for hourly pay for 
CATC teachers Cohort #1 participants

S. Pizani, Director, 
K-12 Instruction

8/31/13 8/31/13

1.24.22
Deliverable 1.24.22:  Sign-in sheets and agendas from 
CATC Cohort #1 Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/26/13 12/26/13

1.24.23
Deliverable 1.24.23:  Survey and results from CATC 
Cohort #1 Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/26/13 12/26/13

1.24.24
Deliverable 1.24.24:  Sign-in and agendas from CATC 
Cohort #1 Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/14 3/31/14

1.24.25
Deliverable 1.24.25:  Survey and results from CATC 
Cohort #1 Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/14 3/31/14

1.24.26
Deliverable 1.24.26:  Sign-in sheets and agendas from 
CATC Cohort #1 Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.24.27
Deliverable 1.24.27:  Survey and results from CATC 
Cohort #1 Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.24.28
Deliverable 1.24.28:  Sign-in sheets and agendas from 
CATC Cohort #1 Summer 2014 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.24.29
Deliverable 1.24.29:  Survey and results from CATC 
Cohort #1 Summer 2014 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.24.30
Milestone 1.24.30: Participants in the CATC Cohort #1 
are implementing CATC strategies

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.25
 Activity 1.25:  Teachers attend Stephanie Harvey and 
Associates CATC 2014 Summer PD - Cohort #2 (Grade K-
6) (Year 2)                                 

S. Pizani, Director, 
K-12 Instruction

3/1/15 6/30/15
 (Cohort #2 - 4 elementary school's 
teachers)

Project 1,
Budget Line 39

1.25.1
Task 1.25.1: Establish budgets for Stephanie Harvey and 
Associates to provide CATC PD

L. Metzinger, 
Director, RTT-D

3/1/15 3/31/15
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1.25.2
Task 1.25.2: Develop contracts for Stephanie Harvey and 
Associates to provide CATC Cohort #2 PD

Q. Scott, Director, K-
12 Instruction

4/1/15 4/30/15

The contract for Stephanie Harvey 
and Associates Cohort #2 was 
prepared and submitted as a single 
contract to include all PD for this 
Cohort in Activity 1.24.

1.25.3
Task 1.25.3: Send contracts to Board of Education for 
approval

G. Ciccolo, Exec. 
Asst.

6/1/15 6/30/15

1.25.4
Task 1.25.4: Create on line registration for participants of 
CATC Cohort #2 and provide information about PD

S. Pizani, Director, 
K-12 Instruction

3/1/15 4/30/15

1.25.5
Task 1.25.5: Contact registrants of their acceptance into 
Cohort #2 for CATC

S. Pizani, Director, 
K-12 Instruction

5/1/15 5/31/15

1.25.6
Task 1.25.6: Create authorizations for hourly pay for 
CATC Cohort #2 participants.

S. Pizani, Director, 
K-12 Instruction

6/1/15 6/30/15

1.25.7
Task 1.25.7: Division of Teaching and Learning to 
collaborate with vendors to debrief, plan and prepare for 
delivering CATC Cohort #2 PD

Q. Scott, Director, K-
12 Instruction

4/1/15 5/31/15

1.25.8
Task 1.25.8: Prepare materials and supplies for delivering 
CATC Cohort #2 Summer 2014 PD

E. Nicosia, Staff 
Secretary

6/1/15 6/30/15

1.25.9 Task 1.25.9: Teachers in CATC Cohort #2 receive PD
S. Pizani, Director, 
K-12 Instruction

6/1/15 6/20/15

1.25.10
Task 1.25.10: Create a survey for teachers to assess CATC 
Summer 2014 PD

S. Pizani, Director, 
K-12 Instruction

6/1/15 6/15/15

1.25.11 Task 1.25.11: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/16/15 6/20/15

1.25.12
Task 1.25.12: Analyze data from survey and share results 
with Stephanie Harvey and Associates in order to make 
modifications to upcoming year-long PD

S. Pizani, Director, 
K-12 Instruction

6/21/15 6/30/15

1.25.13 Deliverable 1.25.13: RTT-D budget reports
M. Chan, Business 

Manager
6/30/15 6/30/15

1.25.14
Deliverable 1.25.14: Authorizations for hourly pay for 
CATC Cohort #2 participants

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.25.15
Deliverable 1.25.15:  Sign-in sheets and agendas from 
CATC Cohort #2 Summer 2014 PD

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.25.16
Deliverable 1.25.16:  Survey from CATC Cohort #2 
Summer 2014 PD

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.25.17
Milestone 1.25.17: Providing fiscal resources for 
Stephanie Harvey and Associates to provide CATC PD to 
Cohort #2 paraticipants

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.25.18
Milestone 1.25.18: Participants from Cohort #2 are 
prepared for initial implementation (Fall 2014) of CATC 
strategies

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.26

 Activity: 1.26:  Provide PD for four (4) elementary 
schools (Cohort #2) enabling them to participate in 3 four 
day cycles of PD by Stephanie Harvey and Associates - 
CATC.  (Grade K-6) (Year 3)

S. Pizani, Director, 
K-12 Instruction

7/1/15 6/30/16
 (Half day release X 3 cycles for 
each Cohort #2 teacher)

Project 1,
Budget Line 38

1.26.1
Task 1.26.1: Create authorizations for hourly pay for 
CATC PD by Stephanie Harvey and Associates Cohort #2 
participants

S. Pizani, Director, 
K-12 Instruction

7/1/15 7/30/15

1.26.2
Task 1.26.2: Cohort #2 CATC teachers receive PD 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/15 11/30/15

The contract for Stephanie Harvey 
and Associates Cohort #2 was 
prepared and submitted as a single 
contract to include all PD for this 
Cohort in Activity 1.24.

1.26.3
Task 1.26.3: Cohort #2 CATC teachers receive in-
classroom coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/15 11/30/15

1.26.4
Task 1.26.4: Cohort #2 CATC teachers begin initial 
implementation of CATC strategies Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/15 11/30/15

1.26.5
Task 1.26.5: Create a survey for teachers to assess Quarter 
1 PD and their implementation of CATC strategies

S. Pizani, Director, 
K-12 Instruction

11/1/15 11/15/15

1.26.6 Task 1.26.6: Administer the survey
S. Pizani, Director, 
K-12 Instruction

11/16/15 11/30/15

1.26.7
Task 1.26.7: Analyze data from survey and share results 
with Stephanie Harvey and Associates in order to make 
modifications to upcoming PD

S. Pizani, Director, 
K-12 Instruction

12/1/15 12/26/15

1.26.8
Task 1.26.8: Cohort #2 CATC teachers receive ongoing 
PD Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.26.9
Task 1.26.9: Cohort #2 CATC teachers receive in-
classroom coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16
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1.26.10
Task 1.26.10: Cohort #2 CATC teachers continue 
implementation of CATC strategies Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.26.11
Task 1.26.11: Create a survey for teachers to assess their 
ongoing implementation of CATC strategies

S. Pizani, Director, 
K-12 Instruction

2/1/16 2/15/16

1.26.12 Task 1.26.12: Administer the survey
S. Pizani, Director, 
K-12 Instruction

2/16/16 2/28/16

1.26.13
Task 1.26.13: Analyze data from survey and share results 
with Stephanie Harvey and Associates in order to make 
modifications to ongoing PD

S. Pizani, Director, 
K-12 Instruction

3/1/16 3/31/16

1.26.14
Task 1.26.14: Cohort #2 CATC teachers receive ongoing 
PD Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 6/11/16

1.26.15
Task 1.26.15: Cohort #2 CATC teachers receive in-
classroom coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 6/11/16

1.26.16
Task 1.26.16: Cohort #2 CATC teachers continue 
implementation of CATC strategies Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/16 6/11/16

1.26.17
Task 1.26.17: Cohort #2 CATC teachers receive PD 
Summer 2015

S. Pizani, Director, 
K-12 Instruction

6/12/16 6/30/16

1.26.18
Task 1.26.18: Create a survey for teachers to assess 
Stephanie Harvey and Associates CATC strategies, PD 
and in-classroom coaching

S. Pizani, Director, 
K-12 Instruction

6/1/16 6/15/16

1.26.19 Task 1.26.19: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/12/16 6/25/16

1.26.20
Task 1.26.20: Analyze data from survey and share results 
with Stephanie Harvey and Associates

S. Pizani, Director, 
K-12 Instruction

6/25/16 6/30/16

1.26.21
Deliverable 1.26.21: Authorizations for hourly pay for 
CATC Cohort #2 participants

S. Pizani, Director, 
K-12 Instruction

8/31/15 8/31/15

1.26.22
Deliverable 1.26.22:  Sign-in sheets and agendas from 
CATC Cohort #2 Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/26/15 12/26/15

1.26.23
Deliverable 1.26.23:  Survey and results from CATC 
Cohort #2 Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/26/15 12/26/15

Deliverable :  Sign-in sheets and agendas from CATC 
Cohort #2 Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/16 3/31/16

1.26.24
Deliverable 1.26.24:  Survey and results from CATC 
Cohort #2 Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/16 3/31/16

Deliverable :  Sign-in sheets and agendas from CATC 
Cohort #2 Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.26.25
Deliverable 1.26.25:  Survey and results from CATC 
Cohort #2 Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.26.26
Milestone 1.26.26:  Teachers from four (4) elementary 
schools complete CATC PD

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.26.27
Milestone 1.26.27: Participants in CATC Cohort #2 are 
implementing CATC strategies

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.27
 Activity 1.27:  Provide PD for teachers to attend 
Elementary Math Studio in Summer 2013 - Cohort #1 by 
Teacher's Development Group. (Planning Year)                  

S. Pizani, Director, 
K-12 Instruction

3/1/13 6/30/13
Hourly RTT-D - Line 40 Consultant
- Line 68   (Consultants funded 
through RTT-D)

Project 1,
Budget Line 40 & 
68

1.27.1
Task 1.27.1: Establish budgets to provide Elementary 
Math Studio PD by Teacher's Development Group to 
Cohort #1

L. Metzinger, 
Director, RTT-D

3/1/13 3/31/13

1.27.2
Task 1.27.2: Develop contracts for Teachers Development 
Group to provide Elementary Math Studio PD to Cohort 
#1 teachers

Q. Scott, Director, K-
12 Instruction

4/1/13 4/30/13

1.27.3
Task 1.27.3: Send contracts to Board of Education for 
approval

G. Ciccolo, Exec. 
Asst.

6/1/13 6/30/13

1.27.4
Task 1.27.4: Create online registration for participants of 
Elementary Math Studio PD Cohort #1 by Teacher's 
Development Group

S. Pizani, Director, 
K-12 Instruction

3/1/13 4/30/13

1.27.5
Task 1.27.5: Contact registrants of their acceptance into 
the Elementary Math Studio Cohort #1 PD provided by 
Teacher's Development Group

S. Pizani, Director, 
K-12 Instruction

5/1/13 5/31/13

1.27.6
Task 1.27.6: Create authorizations for hourly pay for 
Elementary Math Studio Cohort #1 participants

S. Pizani, Director, 
K-12 Instruction

6/1/13 6/30/13

1.27.7

Task 1.27.7: Division of Teaching and Learning to 
collaborate with Teacher's Development Group to plan and 
prepare for delivering Elementary Math Studio PD Cohort 
#1

S. Pizani, Director, 
K-12 Instruction

4/1/13 5/31/13

1.27.8
Task 1.27.8: Prepare materials and supplies for delivering 
Elementary Math Studio Cohort #1 PD by Teacher's 
Development Group

E. Nicosia, Staff 
Secretary

6/1/13 6/30/13
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1.27.9
Task 1.27.9: Teachers in Cohort #1 receive PD of 
Elementary Math Studio by Teacher's Development Group

S. Pizani, Director, 
K-12 Instruction

6/1/13 6/20/13

1.27.10
Task 1.27.10: Create a survey for teachers to assess 
Elementary Math Studio Summer 2013 PD by Teacher's 
Development Group

S. Pizani, Director, 
K-12 Instruction

6/1/13 6/15/13

1.27.11 Task 1.27.11: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/16/13 6/20/13

1.27.12
Task 1.27.12: Analyze data from survey and share results 
with Teacher's Development Group in order to make 
modifications to upcoming PD

S. Pizani, Director, 
K-12 Instruction

6/21/13 6/30/13

1.27.13 Deliverable 1.27.13: RTT-D budget reports
M. Chan, Business 

Manager
6/30/13 6/30/13

1.27.14
Deliverable 1.27.14: Authorizations for hourly pay for 
Elementary Math Studio Cohort #1 PD participants

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.27.15
Deliverable 1.27.15:  Sign-in sheets and agendas from 
Elementary Math Studio Cohort #1 Summer 2013 PD

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.27.16
Deliverable 1.27.16:  Survey and results from Elementary 
Math Studio Cohort #1 PD

S. Pizani, Director, 
K-12 Instruction

6/30/13 6/30/13

1.27.17
Milestone 1.27.17:  Participants of Cohort #1 - 
Elementary Math Studio PD are prepared for initial 
implementaion (Fall 2013) of Elementary Math Studio

Q. Scott, Director, K-
12 Instruction

6/30/13 6/30/13

1.28
 Activity 1.28:  Provide ongoing PD for teachers to 
participate in Elementary Math Studio Program Cohort #1 
(Year 1)                               

S. Pizani, Director, 
K-12 Instruction

7/1/13 6/30/14

Subs - Line 40  Consultant - 
Categorical - $136,000
(Categorical encumbrance for 
consultant fees - $136,000)  
Summer Cohort #2.

Project 1,
Budget Line 40

1.28.1
Task 1.28.1: Create authorizations for hourly pay for 
Elementary Math Studio Program Cohort #1 participants

S. Pizani, Director, 
K-12 Instruction

7/1/13 7/30/13

1.28.2
Task 1.28.2: Cohort #1 Elementary Math Studio Program 
teachers receive PD Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/13 11/30/13

1.28.3
Task 1.28.3: Cohort #1 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/13 11/30/13

1.28.4
Task 1.28.4: Cohort #1 Elementary Math Studio Program 
teachers begin initial implementation of Math Studio 
strategies Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

1.28.5
Task 1.28.5: Create a survey for teachers to assess Quarter 
1 PD and their implementation of Math Studio strategies

S. Pizani, Director, 
K-12 Instruction

11/1/13 11/15/13

1.28.6 Task 1.28.6: Administer the survey
S. Pizani, Director, 
K-12 Instruction

11/16/13 11/30/13

1.28.7
Task 1.28.7: Analyze data from survey and share results 
with Teacher's Development Group in order to make 
modifications to upcoming PD

S. Pizani, Director, 
K-12 Instruction

12/1/13 12/26/13

1.28.8
Task 1.28.8: Cohort #1 Elementary Math Studio Program 
teachers receive ongoing PD Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.28.9
Task 1.28.9: Cohort #1 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.28.10
Task 1.28.10: Cohort #1 Elementary Math Studio Program 
teachers continue implementation of Math Studio 
strategies Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.28.11
Task 1.28.11: Create a survey for teachers to assess their 
ongoing implementation of Teacher's Development Group 
Elementary Math Studio strategies

S. Pizani, Director, 
K-12 Instruction

2/1/14 2/15/14

1.28.12 Task 1.28.12: Administer the survey
S. Pizani, Director, 
K-12 Instruction

2/16/14 2/28/14

1.28.13
Task 1.28.13: Analyze data from survey and share results 
with Teacher's Development Group in order to make 
modifications to ongoing PD

S. Pizani, Director, 
K-12 Instruction

3/1/14 3/31/14

1.28.14
Task 1.28.14: Cohort #1 Elementary Math Studio Program 
teachers receive ongoing PD Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/11/14

1.28.15
Task 1.28.15: Cohort #1 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/11/14
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1.28.16
Task 1.28.16: Cohort #1 Elementary Math Studio Program 
teachers continue implementation of Math Studio 
strategies Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/11/14

1.28.17
Task 1.28.17: Cohort #1 Elementary Math Studio Program 
teachers receive PD Summer 2014

S. Pizani, Director, 
K-12 Instruction

6/12/14 6/30/14

1.28.18
Task 1.28.18: Create a survey for teachers to assess 
Teacher's Development Group Math Studio strategies, PD 
and in-classroom coaching

S. Pizani, Director, 
K-12 Instruction

6/1/14 6/15/14

1.28.19 Task 1.28.19: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/12/14 6/25/14

1.28.20
Task 1.28.20: Analyze data from survey and share results 
with Teacher's Development Group

S. Pizani, Director, 
K-12 Instruction

6/25/14 6/30/14

1.28.21
Deliverable 1.28.21: Authorizations for hourly pay for 
Elementary Math Studio Cohort #1 participants

S. Pizani, Director, 
K-12 Instruction

8/31/13 8/31/13

1.28.22
Deliverable 1.28.22:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #1 Quarter 1 
PD

S. Pizani, Director, 
K-12 Instruction

12/26/13 12/26/13

1.28.23
Deliverable 1.28.23:  Survey and results from Elementary 
Math Studio Program Cohort #1 Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/26/13 12/26/13

1.28.24
Deliverable 1.28.24:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #1 Quarter 2 
PD

S. Pizani, Director, 
K-12 Instruction

3/31/14 3/31/14

1.28.25
Deliverable 1.28.25:  Survey and results from Elementary 
Math Studio Program Cohort #1 Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/14 3/31/14

1.28.26
Deliverable 1.28.26:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #1 Quarter 3 
PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.28.27
Deliverable 1.28.27:  Survey and results from Elementary 
Math Studio Program Cohort #1 Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.28.28
Milestone 1.28.28: Participants in the Elementary Math 
Studio Program Cohort #1 are implementing Math 
Studio strategies

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.29
 Activity 1.29:  Provide Year 2 of ongoing PD for teachers 
to participate in Elementary Math Studio Program Cohort 
#1  (Year 2)

S. Pizani, Director, 
K-12 Instruction

7/1/14 6/30/15
Project 1,
Budget Line 40

1.29.1
Task 1.29.1: Create authorizations for hourly pay for 
Elementary Math Studio Program year 2 for Cohort #1 
participants

S. Pizani, Director, 
K-12 Instruction

7/1/14 7/30/14

1.29.2
Task 1.29.2: Cohort #1 Elementary Math Studio Program 
teachers receive PD Quarter 1 - year 2

S. Pizani, Director, 
K-12 Instruction

8/1/14 11/30/14

1.29.3
Task 1.29.3: Cohort #1 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 1 - year 2

S. Pizani, Director, 
K-12 Instruction

8/1/14 11/30/14

1.29.4
Task 1.29.4: Cohort #1 Elementary Math Studio Program 
teachers continue continue implementation of Math Studio 
strategies Quarter 1 - year 2

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/14

1.29.5
Task 1.29.5: Create a survey for teachers to assess Quarter 
1 - year 2 PD and their implementation of Math Studio 
strategies

S. Pizani, Director, 
K-12 Instruction

11/1/14 11/15/14

1.29.6 Task 1.29.6: Administer the survey
S. Pizani, Director, 
K-12 Instruction

11/16/14 11/30/14

1.29.7
Task 1.29.7: Analyze data from survey and share results 
with Teacher's Development Group in order to make 
modifications to upcoming PD

S. Pizani, Director, 
K-12 Instruction

12/1/14 12/26/14

1.29.8
Task 1.29.8: Cohort #1 Elementary Math Studio Program 
teachers receive ongoing PD Quarter 2 - year 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.29.9
Task 1.29.9: Cohort #1 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 2 - year 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.29.10
Task 1.29.10: Cohort #1 Elementary Math Studio Program 
teachers continue implementation of Math Studio 
strategies Quarter 2 - year 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.29.11
Task 1.29.11: Create a survey for teachers to assess their 
ongoing implementation of Teacher's Development Group 
Elementary Math Studio strategies

S. Pizani, Director, 
K-12 Instruction

2/1/15 2/15/15
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1.29.12 Task 1.29.12: Administer the survey
S. Pizani, Director, 
K-12 Instruction

2/16/15 2/28/15

1.29.13
Task 1.29.13: Analyze data from survey and share results 
with Teacher's Development Group in order to make 
modifications to ongoing PD

S. Pizani, Director, 
K-12 Instruction

3/1/15 3/31/15

1.29.14
Task 1.29.14: Cohort #1 Elementary Math Studio Program 
teachers receive ongoing PD Quarter 3 - year 2

S. Pizani, Director, 
K-12 Instruction

3/1/15 6/11/15

1.29.15
Task 1.29.15: Cohort #1 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 3 - year 2

S. Pizani, Director, 
K-12 Instruction

3/1/15 6/11/15

1.29.16
Task 1.29.16: Cohort #1 Elementary Math Studio Program 
teachers continue implementation of Math Studio 
strategies Quarter 3 - year 2

S. Pizani, Director, 
K-12 Instruction

3/1/15 6/11/15

1.29.17
Task 1.29.17: Cohort #1 Elementary Math Studio Program 
teachers receive PD Summer 2014

S. Pizani, Director, 
K-12 Instruction

6/12/15 6/30/15

1.29.18
Task 1.29.18: Create a survey for teachers to assess 
Teacher's Development Group Math Studio strategies, year
long PD and in-classroom coaching

S. Pizani, Director, 
K-12 Instruction

6/1/15 6/15/15

1.29.19 Task 1.29.19: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/12/15 6/25/15

1.29.20
Task 1.29.20: Analyze data from survey and share results 
with Teacher's Development Group

S. Pizani, Director, 
K-12 Instruction

6/25/15 6/30/15

1.29.21
Deliverable 1.29.21: Authorizations for hourly pay for 
Elementary Math Studio Cohort #1 participants - year 2

S. Pizani, Director, 
K-12 Instruction

8/31/14 8/31/14

1.29.22
Deliverable 1.29.22: Authorizations for substitute 
coverage for Math Studio Program Elementary Cohort 
#1 participants - year 2

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.29.23
Deliverable 1.29.23:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #1 Quarter 1 - 
year 2 PD

S. Pizani, Director, 
K-12 Instruction

12/26/14 12/26/14

1.29.24
Deliverable 1.29.24:  Survey and results from Elementary 
Math Studio Program Cohort #1 Quarter 1 - year 2 PD

S. Pizani, Director, 
K-12 Instruction

12/26/14 12/26/14

1.29.25
Deliverable 1.29.25:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #2 Quarter 1 - 
year 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/15 3/31/15

1.29.26
Deliverable 1.29.26:  Survey and results from Elementary 
Math Studio Program Cohort #1 Quarter 2 - year 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/15 3/31/15

1.29.27
Deliverable 1.29.27:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #3 Quarter 1 - 
year 2 PD

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.29.28
Deliverable 1.29.28:  Survey and results from Elementary 
Math Studio Program Cohort #1 Quarter 3 - year 2 PD

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.29.29
Deliverable 1.29.29:  Sign-in sheets from Math Studio 
Program Elementary Cohort #1 participants

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.29.30
Milestone 1.29.30:  Participants of Math Studio 
Elementary Cohort #1 to implement strategies in 
instruction

Q. Scott, Director, K-
12 Instruction

6/30/15 6/30/15

1.30
 Activity 1.30:  Provide PD for teachers to attend 
Elementary Math Studio in Summer 2014 - Cohort #2 by 
Teacher's Development Group. (Year 1)                               

S. Pizani, Director, 
K-12 Instruction

3/1/14 6/30/14
Hourly RTT-D - Line 40 Consultant
- Line 68   (Consultants funded 
through RTT-D)

Project 1,
Budget Line 40 & 
68

1.30.1
Task 1.30.1: Establish budgets to provide Elementary 
Math Studio PD by Teacher's Development Group to 
Cohort #2

L. Metzinger, 
Director, RTT-D

3/1/14 3/31/14

1.30.2
Task 1.30.2: Develop contracts for Teachers Development 
Group to provide Elementary Math Studio PD to Cohort 
#2 teachers

Q. Scott, Director, K-
12 Instruction

4/1/14 4/30/14

1.30.3
Task 1.30.3: Send contracts to Board of Education for 
approval

G. Ciccolo, Exec. 
Asst.

6/1/14 6/30/14

1.30.4
Task 1.30.4: Create online registration for participants of 
Elementary Math Studio PD Cohort #2 by Teacher's 
Development Group

S. Pizani, Director, 
K-12 Instruction

3/1/14 4/30/14

1.30.5
Task 1.30.5: Contact registrants of their acceptance into 
the Elementary Math Studio Cohort #2 PD provided by 
Teacher's Development Group

S. Pizani, Director, 
K-12 Instruction

5/1/14 5/31/14
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1.30.6
Task 1.30.6: Create authorizations for hourly pay for 
Elementary Math Studio Cohort #2 participants

S. Pizani, Director, 
K-12 Instruction

6/1/14 6/30/14

1.30.7

Task 1.30.7: Division of Teaching and Learning to 
collaborate with Teacher's Development Group to plan and 
prepare for delivering Elementary Math Studio PD Cohort 
#2

S. Pizani, Director, 
K-12 Instruction

4/1/14 5/31/14

1.30.8
Task 1.30.8: Prepare materials and supplies for delivering 
Elementary Math Studio Cohort #2 PD by Teacher's 
Development Group

E. Nicosia, Staff 
Secretary

6/1/14 6/30/14

1.30.9
Task 1.30.9: Teachers in Cohort #2 receive PD of 
Elementary Math Studio by Teacher's Development Group

S. Pizani, Director, 
K-12 Instruction

6/1/14 6/20/14

1.30.10
Task 1.30.10: Create a survey for teachers to assess 
Elementary Math Studio by Teacher's Development Group 
Summer 2014 PD

S. Pizani, Director, 
K-12 Instruction

6/1/14 6/15/14

1.30.11 Task 1.30.11: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/16/14 6/20/14

1.30.12
Task 1.30.12: Analyze data from survey and share results 
with Teacher's Development Group in order to make 
modifications to upcoming PD

S. Pizani, Director, 
K-12 Instruction

6/21/14 6/30/14

1.30.13 Deliverable 1.30.13: RTT-D budget reports
M. Chan, Business 

Manager
6/30/14 6/30/14

1.30.14
Deliverable 1.30.14: Authorizations for hourly pay for 
Elementary Math Studio Cohort #2 PD participants

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.30.15
Deliverable 1.30.15:  Sign-in sheets and agendas from 
Elementary Math Studio Cohort #2 Summer 2014 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.30.16
Deliverable 1.30.16:  Survey and results from Elementary 
Math Studio Cohort #2 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.30.17
Milestone 1.30.17:  Participants of Cohort #2 - 
Elementary Math Studio PD are prepared for initial 
implementaion (Fall 2014) of Elementary Math Studio

Q. Scott, Director, K-
12 Instruction

6/30/14 6/30/14

1.31
 Activity 1.31:  Provide ongoing PD for teachers to 
participate in Elementary Math Studio Program Cohort #2 
(Year 2)                               

S. Pizani, Director, 
K-12 Instruction

7/1/14 6/30/15

Subs - Line 40  Consultant - 
Categorical - $136,000
(Categorical encumbrance for 
consultant fees - $136,000)  
Summer Cohort #2.

Project 1,
Budget Line 40

1.31.1
Task 1.31.1: Create authorizations for hourly pay for 
Elementary Math Studio Program Cohort #2 participants

S. Pizani, Director, 
K-12 Instruction

7/1/14 7/30/14

1.31.2
Task 1.31.2: Cohort #2 Elementary Math Studio Program 
teachers receive PD Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/14 11/30/14

1.31.3
Task 1.31.3: Cohort #2 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 1

S. Pizani, Director, 
K-12 Instruction

8/1/14 11/30/14

1.31.4
Task 1.31.4: Cohort #2 Elementary Math Studio Program 
teachers begin initial implementation of Math Studio 
strategies Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 11/30/14

1.31.5
Task 1.31.5: Create a survey for teachers to assess Quarter 
1 PD and their implementation of Math Studio strategies

S. Pizani, Director, 
K-12 Instruction

11/1/14 11/15/14

1.31.6 Task 1.31.6: Administer the survey
S. Pizani, Director, 
K-12 Instruction

11/16/14 11/30/14

1.31.7
Task 1.31.7: Analyze data from survey and share results 
with Teacher's Development Group in order to make 
modifications to upcoming PD

S. Pizani, Director, 
K-12 Instruction

12/1/14 12/26/14

1.31.8
Task 1.31.8: Cohort #2 Elementary Math Studio Program 
teachers receive ongoing PD Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.31.9
Task 1.31.9: Cohort #2 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.31.10
Task 1.31.10: Cohort #2 Elementary Math Studio Program 
teachers continue implementation of Math Studio 
strategies Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/14 2/28/15

1.31.11
Task 1.31.11: Create a survey for teachers to assess their 
ongoing implementation of Teacher's Development Group 
Elementary Math Studio strategies

S. Pizani, Director, 
K-12 Instruction

2/1/15 2/15/15

1.31.12 Task 1.31.12: Administer the survey
S. Pizani, Director, 
K-12 Instruction

2/16/15 2/28/15
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1.31.13
Task 1.31.13: Analyze data from survey and share results 
with Teacher's Development Group in order to make 
modifications to ongoing PD

S. Pizani, Director, 
K-12 Instruction

3/1/15 3/31/15

1.31.14
Task 1.31.14: Cohort #2 Elementary Math Studio Program 
teachers receive ongoing PD Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 6/11/15

1.31.15
Task 1.31.15: Cohort #2 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 6/11/15

1.31.16
Task 1.31.16: Cohort #2 Elementary Math Studio Program 
teachers continue implementation of Math Studio 
strategies Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/15 6/11/15

1.31.17
Task 1.31.17: Cohort #2 Elementary Math Studio Program 
teachers receive PD Summer 2015

S. Pizani, Director, 
K-12 Instruction

6/12/15 6/30/15

1.31.18
Task 1.31.18: Create a survey for teachers to assess 
Teacher's Development Group Math Studio strategies, PD 
and in-classroom coaching

S. Pizani, Director, 
K-12 Instruction

6/1/15 6/15/15

1.31.19 Task 1.31.19: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/12/15 6/25/15

1.31.20
Task 1.31.20: Analyze data from survey and share results 
with Teacher's Development Group

S. Pizani, Director, 
K-12 Instruction

6/25/15 6/30/15

1.31.21
Deliverable 1.31.21: Authorizations for hourly pay for 
Elementary Math Studio Cohort #2 participants

S. Pizani, Director, 
K-12 Instruction

8/31/14 8/31/14

1.31.22
Deliverable 1.31.22:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #2 Quarter 1 
PD

S. Pizani, Director, 
K-12 Instruction

12/26/14 12/26/14

1.31.23
Deliverable 1.31.23:  Survey and results from Elementary 
Math Studio Program Cohort #2 Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/26/14 12/26/14

1.31.24
Deliverable 1.31.24:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #2 Quarter 2 
PD

S. Pizani, Director, 
K-12 Instruction

3/31/15 3/31/15

1.31.25
Deliverable 1.31.25:  Survey and results from Elementary 
Math Studio Program Cohort #2 Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/15 3/31/15

1.31.26
Deliverable 1.31.26:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #2 Quarter 3 
PD

S. Pizani, Director, 
K-12 Instruction

3/31/15 3/31/15

1.31.27
Deliverable 1.31.27:  Survey and results from Elementary 
Math Studio Program Cohort #2 Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.31.28
Milestone 1.31.28: Participants in the Elementary Math 
Studio Program Cohort #2 are implementing Math 
Studio strategies

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.32
 Activity 1.32:  Provide Year 2 of ongoing PD for teachers 
to participate in Elementary Math Studio Program Cohort 
#2  (Year 3)

S. Pizani, Director, 
K-12 Instruction

7/1/15 6/30/16

Subs - Line 40  Consultant - 
Categorical - $136,000
(Categorical encumbrance for 
consultant fees - $136,000)  
Summer Cohort #2.

Project 1,
Budget Line 40

1.32.1
Task 1.32.1: Create authorizations for hourly pay for 
Elementary Math Studio Program year 2 for Cohort #2 
participants

S. Pizani, Director, 
K-12 Instruction

7/1/15 7/30/15

1.32.2
Task 1.32.2: Cohort #2 Elementary Math Studio Program 
teachers receive PD Quarter 1 - year 2

S. Pizani, Director, 
K-12 Instruction

8/1/15 11/30/15

1.32.3
Task 1.32.3: Cohort #2 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 1 - year 2

S. Pizani, Director, 
K-12 Instruction

8/1/15 11/30/15

1.32.4
Task 1.32.4: Cohort #2 Elementary Math Studio Program 
teachers continue continue implementation of Math Studio 
strategies Quarter 1 - year 2

S. Pizani, Director, 
K-12 Instruction

9/1/15 11/30/15

1.32.5
Task 1.32.5: Create a survey for teachers to assess Quarter 
1 - year 2 PD and their implementation of Math Studio 
strategies

S. Pizani, Director, 
K-12 Instruction

11/1/15 11/15/15

1.32.6 Task 1.32.6: Administer the survey
S. Pizani, Director, 
K-12 Instruction

11/16/15 11/30/15

1.32.7
Task 1.32.7: Analyze data from survey and share results 
with Teacher's Development Group in order to make 
modifications to upcoming PD

S. Pizani, Director, 
K-12 Instruction

12/1/15 12/26/15

1.32.8
Task 1.32.8: Cohort #2 Elementary Math Studio Program 
teachers receive ongoing PD Quarter 2 - year 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16
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1.32.9
Task 1.32.9: Cohort #2 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 2 - year 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.32.10
Task 1.32.10: Cohort #2 Elementary Math Studio Program 
teachers continue implementation of Math Studio 
strategies Quarter 2 - year 2

S. Pizani, Director, 
K-12 Instruction

12/1/15 2/28/16

1.32.11
Task 1.32.11: Create a survey for teachers to assess their 
ongoing implementation of Teacher's Development Group 
Elementary Math Studio strategies

S. Pizani, Director, 
K-12 Instruction

2/1/15 2/15/16

1.32.12 Task 1.32.12: Administer the survey
S. Pizani, Director, 
K-12 Instruction

2/16/16 2/28/16

1.32.13
Task 1.32.13: Analyze data from survey and share results 
with Teacher's Development Group in order to make 
modifications to ongoing PD

S. Pizani, Director, 
K-12 Instruction

3/1/16 3/31/16

1.32.14
Task 1.32.14: Cohort #2 Elementary Math Studio Program 
teachers receive ongoing PD Quarter 3 - year 2

S. Pizani, Director, 
K-12 Instruction

3/1/16 6/11/16

1.32.15
Task 1.32.15: Cohort #2 Elementary Math Studio Program 
teachers receive in-classroom coaching Quarter 3 - year 2

S. Pizani, Director, 
K-12 Instruction

3/1/16 6/11/16

1.32.16
Task 1.32.16: Cohort #2 Elementary Math Studio Program 
teachers continue implementation of Math Studio 
strategies Quarter 3 - year 2

S. Pizani, Director, 
K-12 Instruction

3/1/16 6/11/16

1.32.17
Task 1.32.17: Cohort #2 Elementary Math Studio Program 
teachers receive PD Summer 2016

S. Pizani, Director, 
K-12 Instruction

6/12/16 6/30/16

1.32.18
Task 1.32.18: Create a survey for teachers to assess 
Teacher's Development Group Math Studio strategies, PD 
and in-classroom coaching

S. Pizani, Director, 
K-12 Instruction

6/1/16 6/15/16

1.32.19 Task 1.32.19: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/12/16 6/25/15

1.32.20
Task 1.32.20: Analyze data from survey and share results 
with Teacher's Development Group

S. Pizani, Director, 
K-12 Instruction

6/26/16 6/30/16

1.32.21
Deliverable 1.32.21: Authorizations for hourly pay for 
Elementary Math Studio Cohort #2 participants - year 2

S. Pizani, Director, 
K-12 Instruction

8/31/15 8/31/15

1.32.22
Deliverable 1.32.22: Authorizations for substitute 
coverage for Math Studio Program Elementary Cohort 
#2 participants - year 2

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.32.23
Deliverable 1.32.23:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #2 Quarter 1 - 
year 2 PD

S. Pizani, Director, 
K-12 Instruction

12/26/15 12/26/15

1.32.24
Deliverable 1.32.24:  Survey and results from Elementary 
Math Studio Program Cohort #2 Quarter 1 - year 2 PD

S. Pizani, Director, 
K-12 Instruction

12/26/15 12/26/15

1.32.25
Deliverable 1.32.25:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #2 Quarter 2 - 
year 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/16 3/31/16

1.32.26
Deliverable 1.32.26:  Survey and results from Elementary 
Math Studio Program Cohort #2 Quarter 2 - year 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/16 3/31/16

1.32.27
Deliverable 1.32.27:  Sign-in sheets and agendas from 
Elementary Math Studio Program Cohort #2 Quarter 3 - 
year 2 PD

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.32.28
Deliverable 1.32.28:  Survey and results from Elementary 
Math Studio Program Cohort #2 Quarter 3 - year 2 PD

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.32.29
Deliverable 1.32.29:  Sign-in sheets from Math Studio 
Program Elementary Cohort #2 participants

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.32.30
Milestone 1.32.30:  Participants of Math Studio 
Elementary Cohort #2 to implement strategies in 
instruction

Q. Scott, Director, K-
12 Instruction

6/30/16 6/30/16

1.33

 Activity 1.33:  Purchase document cameras to allow 
students to demonstrate analytical thinking, critical note-
taking, making observations of hard copy texts and 
examining objects. (Year 1)

R. Mar, Director, 
Technology

9/1/13 6/30/14
 $2000 per classroom X 150 
classrooms.

4.3.11
Project 1,
Budget Line 60

1.33.1
Task 1.33.1: Engage member of the district's Technology 
Committee in order to select document cameras for all 
classrooms in the district

R. Mar, Director, 
Technology

9/1/13 12/23/13
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1.33.2
Task 1.33.2: Secure and obtain document cameras for all 
classrooms in the district

R. Mar, Director, 
Technology

1/1/14 3/31/14

1.33.3
Task 1.33.3: Install document cameras in all classrooms in 
the district

R. Mar, Director, 
Technology

4/1/14 6/30/14

1.33.4
Deliverable 1.33.4: Purchase orders for document 
cameras

R. Mar, Director, 
Technology

3/31/14 3/31/14

1.33.5
Deliverable 1.33.5: Invoices indicating receipt of 
document cameras

R. Mar, Director, 
Technology

3/31/14 3/31/14

1.33.6

Milestone 1.33.6: All NHUSD classrooms have document 
cameras used to allow students to demonstrate analytical 
thinking, critical note-taking, making observations of 
hard copy texts and examining objects

R. Mar, Director, 
Technology

6/30/14 6/30/14

1.34
 Activity 1.34:  Select and purchase K-8 classroom library 
books aligned with the Common Core State Standards 
(CCSS). (Year 1) 

Q. Scott, Director, K-
12 Instruction

4/1/13 10/31/13

 CCSS require students to be able 
to read and analyze a wide variety 
of non-fiction texts and our libraries
have been focused upon primarily 
fiction.                                               
$1,500 per classroom X 100 
classrooms

Project 1,
Budget Line 61

1.34.1
Task 1.34.1: Gather resources of available non-fiction 
classroom library books that would align to the K-8 CCSS

Q. Scott, Director, K-
12 Instruction

4/1/13 6/30/13

1.34.2

Task 1.34.2: Collaborate with members of the Division of 
Teaching and Learning, Site Administrators, Literacy 
Coaches, representatives from the Equity Task Force and 
teachers to select standardized classroom libraries at each 
grade level in the district

Q. Scott, Director, K-
12 Instruction

5/1/13 6/30/13

1.34.3
Task 1.34.3: Complete purchase orders for delivery of K-8 
classroom library books to each K-8 site

E. Nicosia, Staff 
Secretary

7/1/13 9/30/13

1.34.4
Deliverable 1.34.4: Approved and completed purchase 
orders for K-8 classroom libraries

E. Nicosia, Staff 
Secretary

10/31/13 10/31/13

1.34.5

Milestone: All K-8 classrooms have non-fiction 
classroom libraries aligned with the CCSS. CCSS require 
students to be able to read and analyze a wide variety of 
non-fiction texts and libraries have been focused upon 
primarily fiction.

Q. Scott, Director, K-
12 Instruction

10/31/13 10/31/13

1.35
 Activity: 1.35:  Expand online credit recovery system. 
(Year 1) 

Q. Scott, Director, K-
12 Instruction

9/1/13 6/30/14

Purchase 40 seat licenses which 
allows 40 students at any given time
to be online to earn needed credits 
in English, Math and Social 
Studies. $55,000 per year for four 
years. 

6.22.2
Project 1,
Budget Line 64

1.35.1
Task 1.35.1: Create purchase orders / contracts with 
PLATO to secure 40 seat licenses

Q. Scott, Director, K-
12 Instruction

9/1/13 9/30/13

PLATO will be used during Year 1. 
Need to continue looking for a new 
provider if the PLATO system is 
not compatible with Chrome Books.

1.35.2
Task 1.35.2: Collaboration between the Division of 
Teaching and Learning and the Technology Department to 
install 40 seat licenses

Q. Scott, Director, K-
12 Instruction

10/1/13 12/23/13
Will need collaboration with the 
Department of Technology

1.35.3 Deliverable 1.35.3: Purchase orders for 40  seat licenses
E. Nicosia, Staff 

Secretary
10/31/13 10/31/13

1.35.4
Milestone 1.35.4: Students at any given time to be online 
using PLATO to earn needed credits in English, Math 
and Social Studies

Q. Scott, Director, K-
12 Instruction

6/30/14 6/30/14

1.36
 Activity: 1.36:  Expand online credit recovery system. 
(Year 2)

Q. Scott, Director, K-
12 Instruction

9/1/14 6/30/15

Purchase 40 seat licenses which 
allows 40 students at any given time
to be online  to earn needed credits 
in English, Math and Social 
Studies. $55,000 per year for four 
years. 

6.23.2
Project 1,
Budget Line 64

1.36.1
Task 1.36.1: Create purchase orders / contracts to secure 
40 seat licenses

Q. Scott, Director, K-
12 Instruction

9/1/14 9/30/14

PLATO will be used during Year 1. 
Need to continue looking for a new 
provider if the PLATO system is 
not compatible with Chrome Books.

1.36.2
Task 1.36.2: Collaboration between the Division of 
Teaching and Learning and the Technology Department to 
install and make available 40 seat licenses

Q. Scott, Director, K-
12 Instruction

10/1/14 12/23/14
Will need collaboration with the 
Department of Technology

1.36.3 Deliverable 1.36.3: Purchase orders for 40 seat licenses
E. Nicosia, Staff 

Secretary
10/31/14 10/31/14
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1.36.4
Milestone 1.36.4: Students at any given time to be online 
using credit recovery system to earn needed credits in 
English, Math and Social Studies

Q. Scott, Director, K-
12 Instruction

6/30/15 6/30/15

1.37
 Activity: 1.37:  Expand online credit recovery system. 
(Year 3)

Q. Scott, Director, K-
12 Instruction

9/1/15 6/30/16

 Purchase 40 seat licenses which 
allows 40 students at any given time
to be online to earn needed credits 
in English, Math and Social 
Studies. $55,000 per year for four 
years.

6.24.2
Project 1,
Budget Line 64

1.37.1
Task 1.37.1: Create purchase orders / contracts to secure 
40 seat licenses

Q. Scott, Director, K-
12 Instruction

9/1/15 9/30/15

PLATO will be used during Year 1. 
Need to continue looking for a new 
provider if the PLATO system is 
not compatible with Chrome Books.

1.37.2
Task 1.37.2: Collaboration between the Division of 
Teaching and Learning and the Technology Department to 
install and make available 40 seat licenses

Q. Scott, Director, K-
12 Instruction

10/1/15 12/23/14
Will need collaboration with the 
Department of Technology

1.37.3 Deliverable 1.37.3: Purchase orders for 40 seat license
E. Nicosia, Staff 

Secretary
10/31/15 10/31/15

1.37.4
Milestone 1.37.4: Students at any given time to be online 
using credit recovery system to earn needed credits in 
English, Math and Social Studies

Q. Scott, Director, K-
12 Instruction

6/30/16 6/30/16

1.38
 Activity: 1.38:  Expand online credit recovery system. 
(Year 4) 

Q. Scott, Director, K-
12 Instruction

9/1/16 12/26/16

Purchase 40 seat licenses which 
allows 40 students at any given time
to be online to earn needed credits 
in English, Math and Social 
Studies. $55,000 per year for four 
years. 

Project 1,
Budget Line 64

1.38.1
Task 1.38.1: Create purchase orders / contracts to secure 
40 seat licenses

Q. Scott, Director, K-
12 Instruction

9/1/16 9/30/16

PLATO will be used during Year 1. 
Need to continue looking for a new 
provider if the PLATO system is 
not compatible with Chrome Books.

1.38.2
Task 1.38.2: Collaboration between the Division of 
Teaching and Learning and the Technology Department to 
install and make available 40 seat licenses

Q. Scott, Director, K-
12 Instruction

10/1/16 12/26/16
Will need collaboration with the 
Department of Technology

1.38.3 Deliverable 1.38.3: Purchase orders for 40 seat licenses
E. Nicosia, Staff 

Secretary
10/31/16 10/31/16

1.38.4
Milestone 1.38.4: Students at any given time to be online 
using credit recovery system to earn needed credits in 
English, Math and Social Studies

Q. Scott, Director, K-
12 Instruction

12/26/16 12/26/16

1.39
 Activity 1.39:  Provide PD on Effective Coaching and 
Leadership practices to coaches and administrators.  (Year 
1)

S. Pizani, Director, 
K-12 Instruction

3/1/13 6/30/14
Project 1,
Budget Line 67

1.39.1
Task 1.39.1: Establish budgets for New Teacher Center to 
provide PD on Effective Coaching and Leadership 
practices.

L. Metzinger, 
Director, RTT-D

3/1/13 4/30/13

1.39.2
Task 1.39.2: Provide effective coaching and leadership PD 
- Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 12/23/13

1.39.3
Task 1.39.3: Develop a survey for coaches and 
administrators to assess coaching and leadership PD - 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

12/1/13 12/15/13

1.39.4 Task 1.39.4: Administer the survey
S. Pizani, Director, 
K-12 Instruction

12/16/13 12/23/13

1.39.5
Task 1.39.5: Analyze data from survey and share results to 
make modifications to PD

S. Pizani, Director, 
K-12 Instruction

1/1/14 1/31/14

1.39.6
Task 1.39.6: Provide effective coaching and leadership PD 
- Quarter 2

S. Pizani, Director, 
K-12 Instruction

1/1/14 3/31/14

1.39.7
Task 1.39.7: Develop a survey for coaches and 
administrators to assess coaching and leadership PD - 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

3/1/14 3/15/14

1.39.8 Task 1.39.8: Administer the survey
S. Pizani, Director, 
K-12 Instruction

3/16/14 3/31/14

1.39.9
Task 1.39.9: Analyze data from survey and share results to 
make modifications to PD

S. Pizani, Director, 
K-12 Instruction

4/1/14 4/30/14

1.39.10
Task 1.39.10: Provide effective coaching and leadership 
PD - Quarter 3

S. Pizani, Director, 
K-12 Instruction

4/1/14 6/15/14



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)
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Choose: 
Not Begun, 
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Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

Activities for Project 1 

1.39.11
Task 1.39.11: Develop a survey for coaches and 
administrators to assess coaching and leadership PD - 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

6/1/14 6/15/14

1.39.12 Task 1.39.12: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/1/14 6/15/14

1.39.13
Task 1.39.13: Analyze data from survey and share results 
to make modifications to PD

S. Pizani, Director, 
K-12 Instruction

6/16/14 6/30/14

1.39.14 Deliverable 1.39.14: RTT-D budget reports.
M. Chan, Business 

Manager
4/30/13 4/30/13

1.39.15
Deliverable 1.39.15: Agendas, sign-in sheets and survey 
results from Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/23/13 12/23/13

1.39.16
Deliverable 1.39.16: Agendas, sign-in sheets and survey 
results from Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/14 3/31/14

1.39.17
Deliverable 1.39.17: Agendas, sign-in sheets and survey 
reuslts from Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.39.18
Milestone 1.39.18: Teachers and administrators 
implement effective coaching and leadership practices 
and strategies

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.40
 Activity 1.40:  Provide PD on Effective Coaching and 
Leadership practices to coaches and administrators.  (Year 
2)

S. Pizani, Director, 
K-12 Instruction

7/1/14 6/30/15
Project 1,
Budget Line 67

1.40.1
Task 1.40.1: Establish budgets for New Teacher Center to 
provide PD on Effective Coaching and Leadership 
practices.

L. Metzinger, 
Director, RTT-D

7/1/14 7/30/14

1.40.2
Task 1.40.2: Provide effective coaching and leadership PD 
- Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 12/23/14

1.40.3
Task 1.40.3: Develop a survey for coaches and 
administrators to assess coaching and leadership PD - 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

12/1/14 12/15/14

1.40.4 Task 1.40.4: Administer the survey
S. Pizani, Director, 
K-12 Instruction

12/16/14 12/23/14

1.40.5
Task 1.40.5: Analyze data from survey and share results to 
make modifications to PD

S. Pizani, Director, 
K-12 Instruction

1/1/15 1/31/15

1.40.6
Task 1.40.6: Provide effective coaching and leadership PD 
- Quarter 2

S. Pizani, Director, 
K-12 Instruction

1/1/15 3/31/15

1.40.7
Task 1.40.7: Develop a survey for coaches and 
administrators to assess coaching and leadership PD - 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

3/1/15 3/15/15

1.40.8 Task 1.40.8: Administer the survey
S. Pizani, Director, 
K-12 Instruction

3/16/15 3/31/15

1.40.9
Task 1.40.9: Analyze data from survey and share results to 
make modifications to PD

S. Pizani, Director, 
K-12 Instruction

4/1/15 4/30/15

1.40.10
Task 1.40.10: Provide effective coaching and leadership 
PD - Quarter 3

S. Pizani, Director, 
K-12 Instruction

4/1/15 6/15/15

1.40.11
Task 1.40.11: Develop a survey for coaches and 
administrators to assess coaching and leadership PD - 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

6/1/15 6/15/15

1.40.12 Task 1.40.12: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/1/15 6/15/15

1.40.13
Task 1.40.13: Analyze data from survey and share results 
to make modifications to PD

S. Pizani, Director, 
K-12 Instruction

6/16/15 6/30/15

1.40.14 Deliverable 1.40.14: RTT-D budget reports.
M. Chan, Business 

Manager
7/30/14 7/30/14

1.40.15
Deliverable 1.40.15: Agendas, sign-in sheets and survey 
results from Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/23/14 12/23/14

1.40.16
Deliverable 1.40.16: Agendas, sign-in sheets and survey 
results from Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/15 3/31/15

1.40.17
Deliverable 1.40.17: Agendas, sign-in sheets and survey 
reuslts from Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.40.18
Milestone 1.40.18: Teachers and administrators 
implement effective coaching and leadership practices 
and strategies

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.41
 Activity 1.41:  Provide PD on Effective Coaching and 
Leadership practices to coaches and administrators.  (Year 
3)

S. Pizani, Director, 
K-12 Instruction

7/1/15 6/30/16
Project 1,
Budget Line 67

1.41.1
Task 1.41.1: Establish budgets for New Teacher Center to 
provide PD on Effective Coaching and Leadership 
practices.

L. Metzinger, 
Director, RTT-D

7/1/15 7/30/15

1.41.2
Task 1.41.2: Provide effective coaching and leadership PD 
- Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/15 12/23/15



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 
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In Progress 
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Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget Reference

Activities for Project 1 

1.41.3
Task 1.41.3: Develop a survey for coaches and 
administrators to assess coaching and leadership PD - 
Quarter 1

S. Pizani, Director, 
K-12 Instruction

12/1/15 12/15/15

1.41.4 Task 1.41.4: Administer the survey
S. Pizani, Director, 
K-12 Instruction

12/16/15 12/23/15

1.41.5
Task 1.41.5: Analyze data from survey and share results to 
make modifications to PD

S. Pizani, Director, 
K-12 Instruction

1/1/16 1/31/16

1.41.6
Task 1.41.6: Provide effective coaching and leadership PD 
- Quarter 2

S. Pizani, Director, 
K-12 Instruction

1/1/16 3/31/16

1.41.7
Task 1.41.7: Develop a survey for coaches and 
administrators to assess coaching and leadership PD - 
Quarter 2

S. Pizani, Director, 
K-12 Instruction

3/1/16 3/15/16

1.41.8 Task 1.41.8: Administer the survey
S. Pizani, Director, 
K-12 Instruction

3/16/16 3/31/16

1.41.9
Task 1.41.9: Analyze data from survey and share results to 
make modifications to PD

S. Pizani, Director, 
K-12 Instruction

4/1/16 4/30/16

1.41.10
Task 1.41.10: Provide effective coaching and leadership 
PD - Quarter 3

S. Pizani, Director, 
K-12 Instruction

4/1/16 6/15/16

1.41.11
Task 1.41.11: Develop a survey for coaches and 
administrators to assess coaching and leadership PD - 
Quarter 3

S. Pizani, Director, 
K-12 Instruction

6/1/16 6/15/16

1.41.12 Task 1.41.12: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/1/16 6/15/16

1.41.13
Task 1.41.13: Analyze data from survey and share results 
to make modifications to PD

S. Pizani, Director, 
K-12 Instruction

6/16/16 6/30/15

1.41.14 Deliverable 1.41.14: RTT-D budget reports.
M. Chan, Business 

Manager
7/30/15 7/30/15

1.41.15
Deliverable 1.41.15: Agendas, sign-in sheets and survey 
results from Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/23/15 12/23/15

1.41.16
Deliverable 1.41.16: Agendas, sign-in sheets and survey 
results from Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/16 3/31/16

1.41.17
Deliverable 1.41.17: Agendas, sign-in sheets and survey 
reuslts from Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.41.18
Milestone 1.41.18: Providing fiscal resources for New 
Teacher Center to provide PD on Effective Coaching and 
Leadership practices.

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.41.19
Milestone 1.41.19: Teachers and administrators 
implement effective coaching and leadership practices 
and strategies

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.42
 Activity 1.42:  Provide PD for the Mathematics Coaches.  
(Year 1)

S. Pizani, Director, 
K-12 Instruction

3/1/13 6/30/14
  ($250 / hr for 140 hours) = 
$35,000

Project 1,
Budget Line 68

1.42.1
Task 1.42.1: Establish budgets for Math Development 
Group to provide PD for Math coaches

L. Metzinger, 
Director, RTT-D

3/1/13 4/30/13

1.42.2
Task 1.42.2: Prepare materials and supplies in 
collaboration with Math Development Group for 
delivering PD to Math Coaches - Quarter 1

S. Pizani, Director, 
K-12 Instruction

7/1/13 8/31/13
Consultants may be meeting with 
ILT and TL as needed

1.42.3
Task 1.42.3: Provide Math coaches with PD in Math 
Studio - Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 12/23/13

1.42.4
Task 1.42.4: Create a survey for coaches to assess Math 
Studio PD

S. Pizani, Director, 
K-12 Instruction

12/1/13 12/15/13

1.42.5 Task 1.42.5: Administer the survey
S. Pizani, Director, 
K-12 Instruction

12/16/13 12/23/13

1.42.6
Task 1.42.6: Analyze data from survey and share results 
with Math Development Group to make modifications for 
ongoing PD

S. Pizani, Director, 
K-12 Instruction

1/1/14 1/31/14

1.42.7
Task 1.42.7: Provide staff with ongoing PD, including 
follow up coaching in Math Studio - Quarter 2

S. Pizani, Director, 
K-12 Instruction

1/1/14 3/31/14

1.42.8
Task 1.42.8: Create a survey for coaches to assess Math 
Studio PD

S. Pizani, Director, 
K-12 Instruction

3/1/14 3/15/14

1.42.9 Task 1.42.9: Administer the survey
S. Pizani, Director, 
K-12 Instruction

3/16/14 3/31/14

1.42.10
Task 1.42.10: Analyze data from survey and share results 
with Math Development Group to make modifications for 
ongoing PD

S. Pizani, Director, 
K-12 Instruction

4/1/14 4/30/14

1.42.11
Task 1.42.11: Provide staff with ongoing PD, including 
follow up coaching in Math Studio - Quarter 3

S. Pizani, Director, 
K-12 Instruction

4/1/14 6/15/14

1.42.12
Task 1.42.12: Create a survey for coaches to assess Math 
Studio PD

S. Pizani, Director, 
K-12 Instruction

6/1/14 6/15/14

1.42.13 Task 1.42.13: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/1/14 6/15/14



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)
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Choose: 
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Activities for Project 1 

1.42.14
Task 1.42.14: Analyze data from survey and share results 
with Math Development Group to make modifications for 
ongoing PD

S. Pizani, Director, 
K-12 Instruction

6/16/14 6/30/14

1.42.15 Deliverable 1.42.15: RTT-D budget reports.
M. Chan, Business 

Manager
4/30/13 4/30/13

1.42.16
Deliverable 1.42.16: Agendas, sign-in sheets and survey 
results from Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/23/13 12/23/13

1.42.17
Deliverable 1.42.17: Agendas, sign-in sheets and survey 
results from Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/14 3/31/14

1.42.18
Deliverable 1.42.18: Agendas, sign-in sheets and survey 
reuslts from Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.42.19
Milestone 1.42.19: Providing fiscal resources for Math 
Development Group to provide PD for Math coaches.

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.42.20
Milestone 1.42.20: Math Coaches implement coaching 
strategies and practices

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14

1.43  Activity 1.43:  Provide PD to the Math Coaches. (Year 2)
S. Pizani, Director, 
K-12 Instruction

7/1/14 6/30/15
 $250 / hour X 200 hours) $ 
50,000.

Project 1,
Budget Line 68

1.43.1
Task 1.43.1: Establish budgets to provide for Math 
Development Group to provide PD to Math

L. Metzinger, 
Director, RTT-D

7/1/14 7/30/14 $50,000 

1.43.2
Task 1.43.2: Prepare materials and supplies in 
collaboration with Math Development Group for 
delivering PD to Math Coaches - Quarter 1

S. Pizani, Director, 
K-12 Instruction

7/1/14 8/31/14
Consultants may be meeting with 
ILT and TL as needed

1.43.3
Task 1.43.3: Provide Math coaches with PD in Math 
Studio - Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/14 12/23/14

1.43.4
Task 1.43.4: Create a survey for coaches to assess Math 
Studio PD

S. Pizani, Director, 
K-12 Instruction

12/1/14 12/15/14

1.43.5 Task 1.43.5: Administer the survey
S. Pizani, Director, 
K-12 Instruction

12/16/14 12/23/14

1.43.6
Task 1.43.6: Analyze data from survey and share results 
with Math Development Group to make modifications for 
ongoing PD

S. Pizani, Director, 
K-12 Instruction

1/1/15 1/31/15

1.43.7
Task 1.43.7: Provide staff with ongoing PD, including 
follow up coaching in Math Studio - Quarter 2

S. Pizani, Director, 
K-12 Instruction

1/1/15 3/31/15

1.43.8
Task 1.43.8: Create a survey for coaches to assess Math 
Studio PD

S. Pizani, Director, 
K-12 Instruction

3/1/15 3/15/15

1.43.9 Task 1.43.9: Administer the survey
S. Pizani, Director, 
K-12 Instruction

3/16/15 3/31/15

1.43.10
Task 1.43.10: Analyze data from survey and share results 
with Math Development Group to make modifications for 
ongoing PD

S. Pizani, Director, 
K-12 Instruction

4/1/15 4/30/15

1.43.11
Task 1.43.11: Provide staff with ongoing PD, including 
follow up coaching in Math Studio - Quarter 3

S. Pizani, Director, 
K-12 Instruction

4/1/15 6/15/15

1.43.12
Task 1.43.12: Create a survey for coaches to assess Math 
Studio PD

S. Pizani, Director, 
K-12 Instruction

6/1/15 6/15/15

1.43.13 Task 1.43.13: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/1/15 6/15/15

1.43.14
Task 1.43.14: Analyze data from survey and share results 
with Math Development Group to make modifications for 
ongoing PD

S. Pizani, Director, 
K-12 Instruction

6/16/15 6/30/15

1.43.15 Deliverable 1.43.15: RTT-D budget reports.
M. Chan, Business 

Manager
7/30/14 7/30/14

1.43.16
Deliverable 1.43.16: Agendas, sign-in sheets and survey 
results from Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/23/14 12/23/13

1.43.17
Deliverable 1.43.17: Agendas, sign-in sheets and survey 
results from Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/15 3/31/14

1.43.18
Deliverable 1.43.18: Agendas, sign-in sheets and survey 
reuslts from Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.43.19
Milestone 1.43.19: Providing fiscal resources for Math 
Development Group to provide PD for Math coaches.

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.43.20
Milestone 1.43.20: Math Coaches implement coaching 
strategies and practices

S. Pizani, Director, 
K-12 Instruction

6/30/15 6/30/15

1.44
 Activity 1.44:  Provide PD for the Math Coaches. (Year 
3)

S. Pizani, Director, 
K-12 Instruction

7/1/15 6/30/16
   $250 / hour X 200 hours) 
$50,000

Project 1,
Budget Line 68

1.44.1
Task 1.44.1: Establish budgets for Math Development 
Group to provide PD for the Math Coaches

L. Metzinger, 
Director, RTT-D

7/1/15 7/30/15 $50,000 

1.44.2
Task 1.44.2: Prepare materials and supplies in 
collaboration with Math Development Group for 
delivering PD to Math Coaches - Quarter 1

S. Pizani, Director, 
K-12 Instruction

7/1/15 8/31/15
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1.44.3
Task 1.44.3: Provide Math coaches with PD in Math 
Studio - Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/15 12/23/15

1.44.4
Task 1.44.4: Create a survey for coaches to assess Math 
Studio PD

S. Pizani, Director, 
K-12 Instruction

12/1/15 12/15/15

1.44.5 Task 1.44.5: Administer the survey
S. Pizani, Director, 
K-12 Instruction

12/16/15 12/23/15

1.44.6
Task 1.44.6: Analyze data from survey and share results 
with Math Development Group to make modifications for 
ongoing PD

S. Pizani, Director, 
K-12 Instruction

1/1/16 1/31/16

1.44.7
Task 1.44.7: Provide staff with ongoing PD, including 
follow up coaching in Math Studio - Quarter 2

S. Pizani, Director, 
K-12 Instruction

1/1/16 3/31/16

1.44.8
Task 1.44.8: Create a survey for coaches to assess Math 
Studio PD

S. Pizani, Director, 
K-12 Instruction

3/1/16 3/15/16

1.44.9 Task 1.44.9: Administer the survey
S. Pizani, Director, 
K-12 Instruction

3/16/16 3/31/16

1.44.10
Task 1.44.10: Analyze data from survey and share results 
with Math Development Group to make modifications for 
ongoing PD

S. Pizani, Director, 
K-12 Instruction

4/1/16 4/30/16

1.44.11
Task 1.44.11: Provide staff with ongoing PD, including 
follow up coaching in Math Studio - Quarter 3

S. Pizani, Director, 
K-12 Instruction

4/1/16 6/15/16

1.44.12
Task 1.44.12: Create a survey for coaches to assess Math 
Studio PD

S. Pizani, Director, 
K-12 Instruction

6/1/16 6/15/16

1.44.13 Task 1.44.13: Administer the survey
S. Pizani, Director, 
K-12 Instruction

6/1/16 6/15/16

1.44.14
Task 1.44.14: Analyze data from survey and share results 
with Math Development Group to make modifications for 
ongoing PD

S. Pizani, Director, 
K-12 Instruction

6/16/16 6/30/15

1.44.15 Deliverable 1.44.15: RTT-D budget reports.
M. Chan, Business 

Manager
7/30/15 7/30/15

1.44.16
Deliverable 1.44.16: Agendas, sign-in sheets and survey 
results from Quarter 1 PD

S. Pizani, Director, 
K-12 Instruction

12/23/15 12/23/15

1.44.17
Deliverable 1.44.17: Agendas, sign-in sheets and survey 
results from Quarter 2 PD

S. Pizani, Director, 
K-12 Instruction

3/31/16 3/31/16

1.44.18
Deliverable 1.44.18: Agendas, sign-in sheets and survey 
reuslts from Quarter 3 PD

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.44.19
Milestone 1.44.19: Providing fiscal resources for Math 
Development Group to provide PD for Math coaches.

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.44.20
Milestone 1.44.20: Math Coaches implement coaching 
strategies and practices

S. Pizani, Director, 
K-12 Instruction

6/30/16 6/30/16

1.45
 Activity 1:45:  Pilot the initial implementation of CCSS 
aligned instruction and formative assessments in all 
schools. 

S. Pizani, Director, 
K-12 Instruction

9/1/13 6/30/14 4.14, 5.8 & 7.19

1.45.1
Task 1.45.1: Teachers begin implementation of CCSS 
aligned instruction and formative assessments Quarter 1

S. Pizani, Director, 
K-12 Instruction

9/1/13 11/30/13

1.45.2
Task 1.45.2: Teachers continue implementation of CCSS 
aligned instruction and formative assessments Quarter 2

S. Pizani, Director, 
K-12 Instruction

12/1/13 2/28/14

1.45.3
Task 1.45.3: Teachers continue implementation of CCSS 
aligned instruction and formative assessments Quarter 3

S. Pizani, Director, 
K-12 Instruction

3/1/14 5/31/14

1.45.4

Deliverable 1.45.4: Agendas showing admnistrators and 
members of site ILTs will report and share progress on 
the initial implementation of CCSS aligned instruction 
and formative assessments at Quarter 1 ILT meeting.

S. Pizani, Director, 
K-12 Instruction

12/23/13 12/23/13

1.45.5

Deliverable 1.45.5: Agendas showing admnistrators and 
members of site ILTs will report and share progress on 
the initial implementation of CCSS aligned instruction 
and formative assessments at Quarter 2 ILT meeting.

S. Pizani, Director, 
K-12 Instruction

3/31/14 3/31/14

1.45.6

Deliverable 1.45.6: Agendas showing admnistrators and 
members of site ILTs will report and share progress on 
the initial implementation of CCSS aligned instruction 
and formative assessments at Quarter 3 ILT meeting.

S. Pizani, Director, 
K-12 Instruction

6/15/14 6/15/14

1.45.7
Milestone 1.45.7: Teachers implement CCSS aligned 
instruction and formative assessments

S. Pizani, Director, 
K-12 Instruction

6/30/14 6/30/14
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2 Project 2 ~ Community Connections
N. George, 

Executive Director, 
1/1/13 12/26/16

 2.1  Activity 2.1:  Hire Kids' Zone staff.
N. George, 

Executive Director, 
Kids' Zone

3/1/13 12/23/13
Project 2,
Budget Lines 35, 37, 
41, 42 & 60

2.1.1 Task 2.1.1: Hire Staff Secretary.
N. George, 

Executive Director, 
Kids' Zone

4/1/13 6/30/13

2.1.2
Task 2.1.2: Update existing job description and hire 
hourly community liaisons

N. George, 
Executive Director, 

Kids' Zone
7/1/13 9/30/13

2.1.3 Task 2.1.3: Recruit and hire child development staff
J. Wilder, Principal, 

NHAS
3/1/13 6/30/13

2.1.4 Deliverable 2.1.4: Child Development Job description
N. George, 

Executive Director, 
Kids' Zone

6/30/13 6/30/13

2.1.5 Deliverable 2.1.5: Community Liaison job description 
N. George, 

Executive Director, 
Kids' Zone

9/30/13 9/30/13

2.1.6 Milestone 2.1.6: Staff are hired
N. George, 

Executive Director, 
Kids' Zone

12/23/13 12/23/13

2.2
 Activity 2.2: A Kids' Zone / Community school 
implementation action plan is collaboratively developed.

N. George, 
Executive Director, 

Kids' Zone
9/1/13 6/30/14

2.2.1
Task 2.2.1: Work with Kids' Zone Steering Committee, 
staff, and Collaborative Partners to determine the 
parameters for the process to create the action plan

N. George, 
Executive Director, 

Kids' Zone
9/1/13 12/23/13

2.2.2

Task 2.2.2: Work with Kids' Zone Steering Committee, 
staff, Collaborative Partners and community to create an 
action plan with timeline for the roll out and 
implementation of Kids' Zone and community schools

N. George, 
Executive Director, 

Kids' Zone
1/1/14 3/31/14

2.2.3

Task 2.2.3: Stakeholders review the action plan to ensure 
it will engage famlies, promote raising academic 
expectations, support student success, and aid in the 
development of a pipeline to college and career readiness 
for students.

N. George, 
Executive Director, 

Kids' Zone
4/1/14 6/30/14

2.2.4 Deliverable 2.2.4: Kids' Zone action plan with timeline
N. George, 

Executive Director, 
Kids' Zone

6/30/14 6/30/14

2.2.5
Deliverable 2.2.5: Meeting agendas, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.2.6

Milestone 2.2.6: The action plan is completed and 
includes specific steps to engage families, promote 
raising academic expectations, support student success, 
and aid in the development of a pipeline to college and 
career readiness for students.

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.3
 Activity 2.3: Implement Kids' Zone / community school 
action plan. (Year 1)

N. George, 
Executive Director, 

Kids' Zone
9/1/14 6/30/15

2.3.1
Task 2.3.1: Engage Kids' Zone staff and community in 
implementing action steps

N. George, 
Executive Director, 

Kids' Zone
9/1/14 12/23/14

2.3.2
Task 2.3.2: Monitor implementation of action steps 
Quarter 1

N. George, 
Executive Director, 

Kids' Zone
9/1/14 11/30/14

2.3.3
Task 2.3.3: Monitor implementation of action steps 
Quarter 2

N. George, 
Executive Director, 

Kids' Zone
12/1/14 1/31/15

2.3.4
Task 2.3.4: Monitor implementation of action steps 
Quarter 3

N. George, 
Executive Director, 

Kids' Zone
2/1/15 4/30/15

2.3.5
Task 2.3.5: Monitor implementation of action steps 
Quarter 4

N. George, 
Executive Director, 

Kids' Zone
5/1/15 6/30/15

2.3.6

Task 2.3.6: Report progress to Kids' Zone Steering 
Committee, Collaborative Partners, and community 
members through written status reports and presentations 
at meetings

N. George, 
Executive Director, 

Kids' Zone
1/1/15 1/31/15

2.3.7
Task 2.3.7: Evaluate implementation and revise the 
action plan as needed

N. George, 
Executive Director, 

Kids' Zone
2/1/15 2/28/15

2.3.8

Task 2.3.8: Report progress to Kids' Zone Steering 
Committee, Collaborative Partners, and community 
members through written status reports and presentations 
at meetings

N. George, 
Executive Director, 

Kids' Zone
6/1/15 6/30/15

2.3.9
Deliverable 2.3.9: Meeting agendas, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

Cross-reference to other projects:  The Community Connections project relates to Project 1 (Literacy and Common Core State Standards), Project 6 (College and Career Readiness), Project 7 
(Implementation and Evaluation for Continuous Improvement) and Project 8 (Leadership).

Activities for Project 2

Grantee Name:  New Haven Unified School District

Project #2 ~ Community Connections

Project Goals/Desired Outcomes:  Support, expand and sustain the work of the Union City Kids’ Zone and Full Service Community Schools to create a continuum of wrap-around supports for 
students and families, starting with those who have the highest needs.

Narrative: Project strengthens our supports to students and families to increase the personalization of learning and enhance educational equity through the Union City Kids’ Zone, Community Schools, and 
intensive parent engagement.

Key Performance Measures: Table E3c c) Percentage of students District-wide achieving at least 1 year of growth per year on NWEA English Language Arts test; Table E3d a) Percentage of 
Kindergarten students who reach grade-level literacy cut point on NWEA by end of Kindergarten; Table E3d b) The number and percentage of participating students, by subgroup, who are meeting 75% of 
their social- emotional indicators by the end of Trimester 1; Table E3e a) The number and percentage of participating students, by subgroup, who are on track to college- and career-readiness based on the 
number and percentage of 6th grade students achieving NWEA assessment (RIT 228 or greater); Table E3f b) Percentage of students Achieving Proficiency on NWEA Math in Gr. 6 (Spring 2012 NWEA 
Math Scores of 228 RIT or Greater); Table E3f c) Percentage of students reporting high levels of “Opportunities for Meaningful Participation” on the California Healthy Kids Survey; Table E3f d) 
Reduction in number of students suspended for CA Education Code section 48900(k); Table E3g a) The number and percentage of participating students who complete and submit the Free Application for 
Federal Student Aid (FAFSA) form; Table E3h b) The number and percentage of participating students, by subgroup, who take the PSAT in 10th grade; Table E3i c) Number and percentage of students in 
grades 9-12 receiving credit for at least 1 Career Technical Education class; Table E3j e) The number and percentage of participating students, by subgroup, who are on track to college- and career-
readiness based on number of students passing Algebra by end of 9th grade; Table E3j f) Percentage of students that report high levels of "Opportunities for Meaningful Participation" in the CA Healthy 
Kids Survey.
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2.3.10

Deliverable 2.3.10: Report indicating the number of 
students/families served by Kids' Zone and partners, 
including number of services provided, and number of 
locations

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.3.11

Milestone 2.3.11: Services to students and famlies at 
school sites are increased and enhanced; including 
addressing chronic absenteeism, increasing community 
events, training parents, students and community 
members as leaders, connecting with youth development 
programs.

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.3.12
Milestone 2.3.12: Families and communities are actively 
engaged in working with the Kids' Zone.

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.4
 Activity 2.4: Implement Kids' Zone / community school 
action plan. (Year 2)

N. George, 
Executive Director, 

Kids' Zone
9/1/15 6/30/16

2.4.1
Task 2.4.1: Engage Kids' Zone staff and community in 
implementing action steps

N. George, 
Executive Director, 

Kids' Zone
9/1/15 12/23/15

2.4.2
Task 2.4.2: Monitor implementation of action steps 
Quarter 1

N. George, 
Executive Director, 

Kids' Zone
9/1/15 11/30/15

2.4.3
Task 2.4.3: Monitor implementation of action steps 
Quarter 2

N. George, 
Executive Director, 

Kids' Zone
12/1/15 1/31/16

2.4.4
Task 2.4.4: Monitor implementation of action steps 
Quarter 3

N. George, 
Executive Director, 

Kids' Zone
2/1/16 4/30/16

2.4.5
Task 2.4.5: Monitor implementation of action steps 
Quarter 4

N. George, 
Executive Director, 

Kids' Zone
5/1/16 6/30/16

2.4.6

Task 2.4.6: Report progress to Kids' Zone Steering 
Committee, Collaborative Partners, and community 
members through written status reports and presentations 
at meetings

N. George, 
Executive Director, 

Kids' Zone
1/1/16 1/31/16

2.4.7

Task 2.4.7: Report progress to Kids' Zone Steering 
Committee, Collaborative Partners, and community 
members through written status reports and presentations 
at meetings

N. George, 
Executive Director, 

Kids' Zone
6/1/16 6/30/16

2.4.8
Task 2.4.8: Evaluate implementation and revise the 
action plan as needed

N. George, 
Executive Director, 

Kids' Zone
2/1/16 2/28/16

2.4.9
Deliverable 2.4.9: Meeting agendas, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.4.10

Deliverable 2.4.10: Report indicating the number of 
students/families served by Kids' Zone and partners, 
including number of services provided, and number of 
locations

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.4.11

Milestone 2.4.11: Services to students and famlies at 
school sites are increased and enhanced; including 
addressing chronic absenteeism, increasing community 
events, training parents, students and community 
members as leaders, connecting with youth development 
programs.

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.4.12
Milestone 2.4.12: Families and communities are actively 
engaged in working with the Kids' Zone.

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.5
 Activity 2.5: Implement Kids' Zone / community school 
action plan. (Year 3)

N. George, 
Executive Director, 

Kids' Zone
9/1/16 12/26/16

2.5.1
Task 2.5.1: Engage Kids' Zone staff and community in 
implementing action steps

N. George, 
Executive Director, 

Kids' Zone
9/1/16 12/26/16

2.5.2
Task 2.5.2: Monitor overall implementation of action 
plan

N. George, 
Executive Director, 

Kids' Zone
9/1/16 12/26/16

2.5.3

Task 2.5.3: Report progress to Kids' Zone Steering 
Committee, Collaborative Partners, and community 
members through written status reports and presentations 
at meetings

N. George, 
Executive Director, 

Kids' Zone
12/1/16 12/26/16

2.5.4
Deliverable 2.5.4: Meeting agendas, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.5.5

Deliverable 2.5.5: Report indicating the number of 
students/families served by Kids' Zone and partners, 
including number of services provided, and number of 
locations

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.5.6

Milestone 2.5.6: Services to students and famlies at 
school sites are increased and enhanced; including 
addressing chronic absenteeism, increasing community 
events, training parents, students and community 
members as leaders, connecting with youth development 
programs.

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.5.7
Milestone 2.5.7: Families and communities are actively 
engaged in working with the Kids' Zone.

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.6
 Activity 2.6: Communicate RTT-D and Kids' Zone to the 
community (Year 1)

N. George, 
Executive Director, 

Kids' Zone
8/1/13 6/30/14

2.6.1

Task 2.6.1: Notify the community and New Haven 
families of upcoming community forums and focus 
groups utilizing the New Haven News, school 
newsletters, the Kids' Zone and New Haven Website and 
partner agencies

N. George, 
Executive Director, 

Kids' Zone
8/1/13 9/30/13

2.6.2
Task 2.6.2: Conduct community forums and focus groups 
using trained parent and youth leaders to obtain input 
regarding community needs

N. George, 
Executive Director, 

Kids' Zone
10/1/13 12/23/13

2.6.3
Task 2.6.3: Report current status of student supports to 
internal and external stakeholders

N. George, 
Executive Director, 

Kids' Zone
1/1/14 1/31/14
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2.6.4
Task 2.6.4: Conduct community forums and focus groups 
using trained parent and youth leaders to assess our 
success in meeting community needs

N. George, 
Executive Director, 

Kids' Zone
4/1/14 6/30/14

2.6.5
Task 2.6.5: Use information gathered from forums and 
focus groups to assess and inform future services 
provided by Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
6/1/14 6/30/14

2.6.6
Task 2.6.6: Report current status of student supports to 
the community as well as  internal and external 
stakeholders

N. George, 
Executive Director, 

Kids' Zone
6/1/14 6/30/14

2.6.7
Deliverable 2.6.7: A calendar of communication 
activities is in place

N. George, 
Executive Director, 

Kids' Zone
8/31/13 8/31/13

2.6.8
Deliverable 2.6.8: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
12/23/13 12/23/13

2.6.9
Deliverable 2.6.9: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.6.10
Milestone 2.6.10: Stakeholders participate in 
communication events and activities and give feedback.

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.7
 Activity 2.7: Communicate RTT-D and Kids' Zone to the 
community (Year 2)

N. George, 
Executive Director, 

Kids' Zone
8/1/14 6/30/15

2.7.1

Task 2.7.1: Notify the community and New Haven 
families of upcoming community forums and focus 
groups utilizing the New Haven News, school 
newsletters, the Kids' Zone and New Haven Website and 
partner agencies

N. George, 
Executive Director, 

Kids' Zone
8/1/14 9/30/14

2.7.2
Task 2.7.2: Conduct community forums and focus groups 
using trained parent and youth leaders to obtain input 
regarding community needs

N. George, 
Executive Director, 

Kids' Zone
10/1/14 12/23/14

2.7.3
Task 2.7.3: Report current status of student supports to 
internal and external stakeholders

N. George, 
Executive Director, 

Kids' Zone
1/1/15 1/31/15

2.7.4
Task 2.7.4: Conduct community forums and focus groups 
using trained parent and youth leaders to assess our 
success in meeting community needs

N. George, 
Executive Director, 

Kids' Zone
4/1/15 6/30/15

2.7.5
Task 2.7.5: Use information gathered from forums and 
focus groups to assess and inform future services 
provided by Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
6/1/15 6/30/15

2.7.6
Task 2.7.6: Report current status of student supports to 
the community as well as  internal and external 
stakeholders

N. George, 
Executive Director, 

Kids' Zone
6/1/15 6/30/15

2.7.7
Deliverable 2.7.7: A calendar of communication 
activities is in place

N. George, 
Executive Director, 

Kids' Zone
8/31/14 8/31/14

2.7.8
Deliverable 2.7.8: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
12/23/14 12/23/14

2.7.9
Deliverable 2.7.9: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.7.10
Milestone 2.7.10: Stakeholders participate in 
communication events and activities and give feedback.

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.8
 Activity 2.8: Communicate RTT-D and Kids' Zone to the 
community (Year 3)

N. George, 
Executive Director, 

Kids' Zone
8/1/15 6/30/16

2.8.1

Task 2.8.1: Notify the community and New Haven 
families of upcoming community forums and focus 
groups utilizing the New Haven News, school 
newsletters, the Kids' Zone and New Haven Website and 
partner agencies

N. George, 
Executive Director, 

Kids' Zone
8/1/15 9/30/15

2.8.2
Task 2.8.2: Conduct community forums and focus groups 
using trained parent and youth leaders to obtain input 
regarding community needs

N. George, 
Executive Director, 

Kids' Zone
10/1/15 12/23/15

2.8.3
Task 2.8.3: Report current status of student supports to 
internal and external stakeholders

N. George, 
Executive Director, 

Kids' Zone
1/1/16 1/31/16

2.8.4
Task 2.8.4: Conduct community forums and focus groups 
using trained parent and youth leaders to assess our 
success in meeting community needs

N. George, 
Executive Director, 

Kids' Zone
4/1/16 6/30/16

2.8.5
Task 2.8.5: Use information gathered from forums and 
focus groups to assess and inform future services 
provided by Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
6/1/16 6/30/16

2.8.6
Task 2.8.6: Report current status of student supports to 
internal and external stakeholders

N. George, 
Executive Director, 

Kids' Zone
6/1/16 6/30/16

2.8.7
Deliverable 2.8.7: A calendar of communication 
activities is in place

N. George, 
Executive Director, 

Kids' Zone
8/31/15 8/31/15

2.8.8
Deliverable 2.8.8: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
12/23/15 12/23/15

2.8.9
Deliverable 2.8.9: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.8.10
Milestone 2.8.10: Stakeholders participate in 
communication events and activities and give feedback.

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

 2.9
 Activity 2.9:  Establish Fremont Family Resource
Center (FFRC) SparkPoint satellite center at Kids’ Zone 
offices (Year 1)

N. George, 
Executive Director, 

Kids' Zone
7/1/13 6/30/14 8.27

Project 2,
Budget Line 64

2.9.1 Task 2.9.1: Create contract with FFRC
N. George, 

Executive Director, 
Kids' Zone

7/1/13 8/30/13

2.9.2
Task 2.9.2: Advertise SparkPoint Services in 
collaboration with FFRC

N. George, 
Executive Director, 

Kids' Zone
9/1/13 12/23/13

2.9.3
Task 2.9.3: Ongoing services are provided by SparkPoint 
to New Haven families Quarter 1

N. George, 
Executive Director, 

Kids' Zone
9/1/13 11/30/13
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2.9.4
Task 2.9.4: Report current status of services to 
stakeholders

N. George, 
Executive Director, 

Kids' Zone
1/1/14 1/31/14

2.9.5
Task 2.9.5: Ongoing services are provided by SparkPoint 
to New Haven families Quarter 2

N. George, 
Executive Director, 

Kids' Zone
12/1/13 2/28/14

2.9.6
Task 2.9.6: Ongoing services are provided by SparkPoint 
to New Haven families Quarter 3

N. George, 
Executive Director, 

Kids' Zone
3/1/14 5/31/14

2.9.7
Task 2.9.7: Review data on services provided by 
SparkPoint to assess quality and inform continuous 
improvement

N. George, 
Executive Director, 

Kids' Zone
6/1/14 6/30/14

2.9.8
Task 2.9.8: Report current status of services to 
stakeholders

N. George, 
Executive Director, 

Kids' Zone
6/1/14 6/30/14

2.9.9
Task 2.9.9: Ongoing services are provided by SparkPoint 
to New Haven families Quarter 4

N. George, 
Executive Director, 

Kids' Zone
6/1/14 6/30/14

2.9.10
Deliverable 2.9.10: Contract with FFRC approved by 
the Board

N. George, 
Executive Director, 

Kids' Zone
8/30/13 8/30/13

2.9.11 Deliverable 2.9.11: FFRC SparkPoint in place
N. George, 

Executive Director, 
Kids' Zone

9/30/13 9/30/13

2.9.12
Deliverable 2.9.12: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
1/31/14 1/31/14

2.9.13
Deliverable 2.9.13: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.9.14
Milestone 2.9.14: SparkPoint serves at least 150 Decoto 
residents in 2013-14

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

 2.10
 Activity 2.10:  Implement FFRC SparkPoint satellite 
center at Kids’ Zone offices (Year 2)

N. George, 
Executive Director, 

Kids' Zone
7/1/14 6/30/15

2.10.1 Task 2.10.1: Revise contract with FFRC
N. George, 

Executive Director, 
Kids' Zone

7/1/14 8/30/14

2.10.2
Task 2.10.2: Advertise SparkPoint Services in 
collaboration with FFRC

N. George, 
Executive Director, 

Kids' Zone
9/1/14 12/23/14

2.10.3
Task 2.10.3: Ongoing services are provided by 
SparkPoint to New Haven families Quarter 1

N. George, 
Executive Director, 

Kids' Zone
9/1/14 11/30/14

2.10.4
Task 2.10.4: Report current status of services to 
stakeholders

N. George, 
Executive Director, 

Kids' Zone
1/1/15 1/31/15

2.10.5
Task 2.10.5: Ongoing services are provided by 
SparkPoint to New Haven families Quarter 2

N. George, 
Executive Director, 

Kids' Zone
12/1/14 2/28/15

2.10.6
Task 2.10.6: Ongoing services are provided by 
SparkPoint to New Haven families Quarter 3

N. George, 
Executive Director, 

Kids' Zone
3/1/15 5/31/15

2.10.7
Task 2.10.7: Review data on services provided by 
SparkPoint to assess quality and inform continuous 
improvement

N. George, 
Executive Director, 

Kids' Zone
6/1/15 6/30/15

2.10.8
Task 2.10.8: Report current status of services to 
stakeholders

N. George, 
Executive Director, 

Kids' Zone
6/1/15 6/30/15

2.10.9
Task 2.10.9: Ongoing services are provided by 
SparkPoint to New Haven families Quarter 4

N. George, 
Executive Director, 

Kids' Zone
6/1/15 6/30/15

2.10.10
Deliverable 2.10.10: Revised Contract with FFRC 
approved by the Board

N. George, 
Executive Director, 

Kids' Zone
8/30/14 8/30/14

2.10.11
Deliverable 2.10.11: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
1/31/15 1/31/15

2.10.12
Deliverable 2.10.12: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.10.13
Milestone 2.10.13: SparkPoint serves at least 250 
Decoto residents in 2014-15

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

 2.11
 Activity 2.11:  Implement FFRC SparkPoint satellite 
center at Kids’ Zone offices (Year 3 & 4)

N. George, 
Executive Director, 

Kids' Zone
7/1/15 12/26/16

2.11.1 Task 2.11.1: Revise contract with FFRC
N. George, 

Executive Director, 
Kids' Zone

7/1/15 8/30/15

2.11.2
Task 2.11.2: Advertise SparkPoint Services in 
collaboration with FFRC

N. George, 
Executive Director, 

Kids' Zone
9/1/15 12/23/15

2.11.3
Task 2.11.3: Ongoing services are provided by 
SparkPoint to New Haven families Quarter 1

N. George, 
Executive Director, 

Kids' Zone
9/1/15 11/30/15

2.11.4
Task 2.11.4: Report current status of services to 
stakeholders

N. George, 
Executive Director, 

Kids' Zone
1/1/16 1/31/16

2.11.5
Task 2.11.5: Ongoing services are provided by 
SparkPoint to New Haven families Quarter 2

N. George, 
Executive Director, 

Kids' Zone
12/1/15 2/28/16

2.11.6
Task 2.11.6: Ongoing services are provided by 
SparkPoint to New Haven families Quarter 3

N. George, 
Executive Director, 

Kids' Zone
3/1/16 5/31/16

2.11.7
Task 2.11.7: Review data on services provided by 
SparkPoint to assess quality and inform continuous 
improvement

N. George, 
Executive Director, 

Kids' Zone
6/1/16 6/30/16

2.11.8
Task 2.11.8: Report current status of services to 
stakeholders

N. George, 
Executive Director, 

Kids' Zone
6/1/16 6/30/16

2.11.9
Task 2.11.9: Ongoing services are provided by 
SparkPoint to New Haven families Quarter 4

N. George, 
Executive Director, 

Kids' Zone
6/1/16 6/30/16

2.11.10
Deliverable 2.11.10: Revised contract with FFRC 
approved by the Board

N. George, 
Executive Director, 

Kids' Zone
8/30/15 8/30/15

2.11.11
Deliverable 2.11.11: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
1/31/16 1/31/16
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2.11.12
Deliverable 2.11.12: Meeting agenda, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.11.13
Milestone 2.11.13: SparkPoint serves at least 350 
Decoto residents in 2015-16

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.11.14
Milestone 2.11.14: SparkPoint serves at least 250 
Decoto residents from September thru December 2016

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

 2.12
 Activity 2.12:  Train the liaisons along with a small 
number of parents and youth in "Technology
of Participation" (TOP) facilitation

N. George, 
Executive Director, 

Kids' Zone
9/1/13 6/30/14

Project 2,
Budget Line 71

2.12.1
Task 2.12.1: Conduct TOP training for liaisons and a 
small group of parents and youth

N. George, 
Executive Director, 

Kids' Zone
9/1/13 12/23/13

2.12.2
Task 2.12.2: Use trainer of trainers model for parent 
education in school and community engagement (TOP 
model)

N. George, 
Executive Director, 

Kids' Zone
1/1/14 3/31/14

2.12.3
Task 2.12.3: Conduct community meetings with trained 
facilitators to engage participants in community 
improvement

N. George, 
Executive Director, 

Kids' Zone
4/1/14 6/30/14

2.12.4
Deliverable 2.12.4: Meeting agendas, sign-in sheets, 
training evaluations and handouts

N. George, 
Executive Director, 

Kids' Zone
12/23/13 12/23/13

2.12.5
Deliverable 2.12.5: Meeting agendas, sign-in sheets and 
handouts

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.12.6
Milestone 2.12.6: Two community liaisons, 5 parents 
and 5 students trained in TOP

N. George, 
Executive Director, 

Kids' Zone
12/23/13 12/23/13

2.12.7
Milestone 2.12.7: Community engagement meetings are 
held each year as evidenced by sign-in sheets

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.13
 Activity 2.13:  Train parents to use Q parent connect 
district-wide to track student progress (Year 1)

R. Mar, Director, 
Technology

8/1/13 6/30/14
Project 2,
Budget Line 30

2.13.1 Task 2.13.1: Identify and prepare trainers
R. Mar, Director, 

Technology
8/1/13 9/30/13

2.13.2
Task 2.13.2: Notify parents of upcoming parent training 
sessions utilizing the New Haven News, school 
newsletters, the Kids' Zone and New Haven Website

R. Mar, Director, 
Technology

9/1/13 11/30/13

2.13.3 Task 2.13.3: Implement parent training sessions
R. Mar, Director, 

Technology
10/1/13 12/23/13

2.13.4
Task 2.13.4: Participants will complete a workshop 
evaluation at the end of training

R. Mar, Director, 
Technology

10/1/13 12/23/13

2.13.5
Task 2.13.5: Utilize evaluation results to plan future Q 
Parent Connect trainings (Actvity 2.12)

R. Mar, Director, 
Technology

1/1/14 1/31/14

2.13.6
Deliverable 2.13.6: Meeting agendas, sign-in sheets, 
evaluations and handouts from parent workshops

R. Mar, Director, 
Technology

12/23/13 12/23/13

2.13.7
Deliverable 2.13.7: Software baseline report indicating 
number of parents logging in to Q Parent Connect

R. Mar, Director, 
Technology

12/23/13 12/23/13

2.13.8
Milestone 2.13.8: District-wide 20% more parents log 
on to Q Parent Connect

R. Mar, Director, 
Technology

6/30/14 6/30/14

2.14
 Activity 2.14:  Train parents to use Q parent connect 
district-wide to track student progress (Year 2)

R. Mar, Director, 
Technology

9/1/14 6/30/15

2.14.1
Task 2.14.1: Notify parents of upcoming parent training 
sessions utilizing the New Haven News, school 
newsletters, the Kids' Zone and New Haven Website

R. Mar, Director, 
Technology

9/1/14 11/30/14

2.14.2 Task 2.14.2: Implement parent training sessions
R. Mar, Director, 

Technology
10/1/14 12/23/14

2.14.3
Task 2.14.3: Participants will complete a workshop 
evaluation at the end of training

R. Mar, Director, 
Technology

10/1/14 12/23/14

2.14.4
Task 2.14.4: Utilize evaluation results to plan future Q 
Parent Connect trainings (Actvity 2.13)

R. Mar, Director, 
Technology

1/1/15 1/31/15

2.14.5
Deliverable 2.14.5: Meeting agendas, sign-in sheets, 
evaluations and handouts from parent workshops

R. Mar, Director, 
Technology

12/23/14 12/23/14

2.14.6
Deliverable 2.14.6: Annual software report indicating 
number of parents logging in to Q Parent Connect

R. Mar, Director, 
Technology

6/30/15 6/30/15

2.14.7
Milestone 2.14.7: Annually 20% more parents log on to 
Q Parent Connect (district-wide)

R. Mar, Director, 
Technology

6/30/15 6/30/15

2.15
 Activity 2.15:  Train parents to use Q parent connect 
district-wide to track student progress (Year 3)

R. Mar, Director, 
Technology

9/1/15 6/30/16

2.15.1
Task 2.15.1: Notify parents of upcoming parent training 
sessions utilizing the New Haven News, school 
newsletters, the Kids' Zone and New Haven Website

R. Mar, Director, 
Technology

9/1/15 11/30/15

2.15.2 Task 2.15.2: Implement parent training sessions
R. Mar, Director, 

Technology
10/1/15 12/23/15

2.15.3
Task 2.15.3: Participants will complete a workshop 
evaluation at the end of training

R. Mar, Director, 
Technology

10/1/15 12/23/15

2.15.4
Task 2.15.4: Utilize evaluation results to plan future Q 
Parent Connect trainings (Actvity 2.14)

R. Mar, Director, 
Technology

1/1/16 1/31/16

2.15.5
Deliverable 2.15.5: Meeting agendas, sign-in sheets, 
evaluations and handouts from parent workshops

R. Mar, Director, 
Technology

12/23/15 12/23/15

2.15.6
Deliverable 2.15.6: Annual software report indicating 
number of parents logging in to Q Parent Connect

R. Mar, Director, 
Technology

6/30/16 6/30/16

2.15.7
Milestone 2.15.7: Annually 20% more parents log on to 
Q Parent Connect (district-wide)

R. Mar, Director, 
Technology

6/30/16 6/30/16
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2.16

 Activity 2.16:  Coordinate youth development activities 
at high schools with Puente classes for Latino students, 
so that students may direct the youth development work 
in the schools (Year 1)

N. George, 
Executive Director, 

Kids' Zone
7/1/14 6/30/15 6.14

Project 2,
Budget Lines 34 & 43

2.16.1
Task 2.16.1: Create job description for part-time Youth 
Development (YD) Coordinator

N. George, 
Executive Director, 

Kids' Zone
7/1/14 7/31/14

2.16.2 Task 2.16.2: Hire part-time YD Coordinator
N. George, 

Executive Director, 
Kids' Zone

8/1/14 8/31/14

2.16.3
Task 2.16.3: Expand Youth Leadership classes for Latino 
Students by 2 sections

A. McNamara, 
Principal, JLHS

8/1/14 8/31/14
Included in SIP; RP - A. 
McNamara, Principal, JLHS

2.16.4
Task 2.16.4: YD Coordinator in collaboration with High 
School administration will determine criteria for selecting 
students that will participate in program design

N. George, 
Executive Director, 

Kids' Zone
8/1/14 8/31/14

2.16.5
Task 2.16.5: Students selected to participate in youth 
program design

A. McNamara, 
Principal, JLHS

8/1/14 8/31/14
Included in SIP; RP - A. 
McNamara, Principal, JLHS

2.16.6
Task 2.16.6: Youth Development and Leadership 
program designed with youth leading process

N. George, 
Executive Director, 

Kids' Zone
9/1/14 11/30/14

2.16.7
Task 2.16.7: Youth and YD Coordinator create 
mentoring program

N. George, 
Executive Director, 

Kids' Zone
12/1/14 1/31/15

2.16.8 Task 2.16.8: Youth engage in work within the community
N. George, 

Executive Director, 
Kids' Zone

1/1/15 3/31/15

2.16.9
Task 2.16.9: Youth continue their work within the 
community

N. George, 
Executive Director, 

Kids' Zone
4/1/15 6/30/15

2.16.10
Deliverable 2.16.10: Youth Development Coordinator 
job description created , posted and position hired

N. George, 
Executive Director, 

Kids' Zone
8/31/14 8/31/14

2.16.11
Deliverable 2.16.11: Class roster for 2 sections of Youth 
Leadership classes

N. George, 
Executive Director, 

Kids' Zone
11/30/14 11/30/14

2.16.12
Milestone 2.16.12: Youth development and leadership 
project focused on closing the achievement gap and 
college and career readiness

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.16.13
Milestone 2.16.13: Students actively engaged in work to 
benefit school and community

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.17

 Activity 2.17:  Coordinate youth development activities 
at high schools with Puente classes for Latino students, 
so that students may direct the youth development work 
in the schools (Year 2)

N. George, 
Executive Director, 

Kids' Zone
7/1/15 6/30/16

2.17.1
Task 2.17.1: Review and modify Youth 
Development and Leadership program with youth 
leading process

N. George, 
Executive Director, 

Kids' Zone
7/1/15 7/31/15

2.17.2 Task 2.17.2: Youth engage in work within the community
N. George, 

Executive Director, 
Kids' Zone

9/1/15 12/23/15

2.17.3
Task 2.17.3: Youth continue their work within the 
community

N. George, 
Executive Director, 

Kids' Zone
1/1/16 3/31/16

2.17.4
Task 2.17.4: Youth continue their work within the 
community

N. George, 
Executive Director, 

Kids' Zone
4/1/16 6/30/16

2.17.5
Deliverable 2.17.5: Class roster for 2 sections of Youth 
Leadership classes

N. George, 
Executive Director, 

Kids' Zone
11/30/15 11/30/15

2.17.6
Milestone 2.17.6: Youth development and leadership 
project focused on closing the achievement gap and 
college and career readiness

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.17.7
Milestone 2.17.7: Students actively engaged in work to 
benefit school and community

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.18

 Activity 2.18:  Coordinate youth development activities 
at high schools with Puente classes for Latino students, 
so that students may direct the youth development work 
in the schools (Year 3)

N. George, 
Executive Director, 

Kids' Zone
7/1/16 12/26/16

2.18.1
Task 2.18.1: Review and modify Youth 
Development and Leadership program with youth 
leading process

N. George, 
Executive Director, 

Kids' Zone
7/1/16 7/31/16

2.18.2 Task 2.18.2: Youth engage in work within the community
N. George, 

Executive Director, 
Kids' Zone

9/1/16 12/26/16

2.18.3
Deliverable 2.18.3: Class roster for 2 sections of Youth 
Leadership classes

N. George, 
Executive Director, 

Kids' Zone
11/30/16 11/30/16

2.18.4
Milestone 2.18.4: Youth development and leadership 
project focused on closing the achievement gap and 
college and career readiness

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.18.5
Milestone 2.18.5: Students actively engaged in work to 
benefit school and community

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.19
 Activity 2.19:  Provide parent education in dealing with 
problem adolescent behaviors (Planning Year)

J. Wilder, Principal, 
NHAS

3/1/13 6/30/13
Project 2,
Budget Line 36 & 59

2.19.1 Task 2.19.1: Recruit and hire hourly teachers
J. Wilder, Principal, 

NHAS
3/1/13 3/15/13

2.19.2 Task 2.19.2: Recruit and hire hourly day care provider
J. Wilder, Principal, 

NHAS
3/1/13 6/30/13

2.19.3
Task 2.19.3: Coordinate with City of Union City to 
schedule and implement classes

J. Wilder, Principal, 
NHAS

3/1/13 3/15/13

2.19.4
Task 2.19.4: Conduct classes for parents lasting from 8 to 
13 weeks

J. Wilder, Principal, 
NHAS

3/16/13 6/30/13

2.19.5
Task 2.19.5: Parents will share experiences on a weekly 
basis using methods they have learned

J. Wilder, Principal, 
NHAS

3/16/13 6/30/13
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2.19.6
Task 2.19.6: Parents will complete a course evaluation at 
the end of the last class which includes questions on 
effectiveness

J. Wilder, Principal, 
NHAS

6/30/13 6/30/13

2.19.7
Task 2.19.7: Review course evaluations to inform 
continuous improvement for future classes (See Activity 
2.20)

J. Wilder, Principal, 
NHAS

6/1/13 6/30/13

2.19.8 Deliverable 2.19.8: Class attendance logs
J. Wilder, Principal, 

NHAS
6/30/13 6/30/13

2.19.9
Deliverable 2.19.9: Parent Project Senior course 
evaluations

J. Wilder, Principal, 
NHAS

6/30/13 6/30/13

2.19.10
Milestone 2.19.10: At least 15 parents trained in Parent 
Project Senior including Spanish speaking parents

J. Wilder, Principal, 
NHAS

6/30/13 6/30/13

Initially the number of 40 
parents was over the life of the 
grant, this has been reduced to 
reflect an annual number of 
class participants.

2.20
 Activity 2.20:  Provide parent education in dealing with 
problem adolescent behaviors (Year 1)

J. Wilder, Principal, 
NHAS

9/1/13 6/30/14

2.20.1
Task 2.20.1: Coordinate with City of Union City to 
schedule and implement classes

J. Wilder, Principal, 
NHAS

9/1/13 9/30/13

2.20.2 Task 2.20.2: Recruit and hire hourly day care provider
J. Wilder, Principal, 

NHAS
9/1/13 12/23/13

2.20.3
Task 2.20.3: Conduct classes for parents lasting from 8 to 
13 weeks

J. Wilder, Principal, 
NHAS

9/1/13 12/23/13

2.20.4
Task 2.20.4: Parents will share experiences on a weekly 
basis using methods they have learned

J. Wilder, Principal, 
NHAS

9/1/13 12/23/13

2.20.5
Task 2.20.5: Parents will complete a course evaluation at 
the end of the last class which includes questions on 
effectiveness.

J. Wilder, Principal, 
NHAS

12/23/13 12/23/13

2.20.6
Task 2.20.6: Review course evaluations to inform 
continuous improvement for future classes (See Activity 
2.21)

J. Wilder, Principal, 
NHAS

1/1/14 1/31/14

2.20.7 Task 2.20.7: Recruit and hire hourly day care provider
J. Wilder, Principal, 

NHAS
2/1/14 4/30/14

2.20.8
Task 2.20.8: Conduct classes for parents lasting from 8 to 
13 weeks

J. Wilder, Principal, 
NHAS

2/1/14 4/30/14

2.20.9
Task 2.20.9: Parents will share experiences on a weekly 
basis using methods they have learned

J. Wilder, Principal, 
NHAS

2/1/14 4/30/14

2.20.10
Task 2.20.10: Parents will complete a course evaluation 
at the end of the last class which includes questions on 
effectiveness.

J. Wilder, Principal, 
NHAS

4/30/14 4/30/14

2.20.11
Task 2.20.11: Review course evaluations to inform 
continuous improvement for future classes

J. Wilder, Principal, 
NHAS

5/1/14 5/31/14

2.20.12 Deliverable 2.20.12: Class attendance logs
J. Wilder, Principal, 

NHAS
12/23/13 12/23/13

2.20.13
Deliverable 2.20.13: Parent Project Senior course 
evaluations

J. Wilder, Principal, 
NHAS

12/23/13 12/23/13

2.20.14 Deliverable 2.20.14: Class attendance logs
J. Wilder, Principal, 

NHAS
4/30/14 4/30/14

2.20.15
Deliverable 2.20.15: Parent Project Senior course 
evaluations

J. Wilder, Principal, 
NHAS

4/30/14 4/30/14

2.20.16
Milestone 2.20.16: At least 15 parents trained in Parent 
Project Senior

J. Wilder, Principal, 
NHAS

12/23/13 12/23/13

2.20.17
Milestone 2.20.17: At least 15 parents trained in Parent 
Project Senior including Spanish speaking parents

J. Wilder, Principal, 
NHAS

4/30/14 4/30/14

2.21
 Activity 2.21:  Provide parent education in dealing with 
problem adolescent behaviors (Year 2)

J. Wilder, Principal, 
NHAS

9/1/14 5/31/15

2.21.1
Task 2.21.1: Coordinate with City of Union City to 
schedule and implement classes

J. Wilder, Principal, 
NHAS

9/1/14 9/30/14

2.21.2 Task 2.21.2: Recruit and hire hourly day care provider
J. Wilder, Principal, 

NHAS
9/1/14 12/23/14

2.21.3
Task 2.21.3: Conduct classes for parents lasting from 8 to 
13 weeks

J. Wilder, Principal, 
NHAS

9/1/14 12/23/14

2.21.4
Task 2.21.4: Parents will share experiences on a weekly 
basis using methods they have learned

J. Wilder, Principal, 
NHAS

9/1/14 12/23/14

2.21.5
Task 2.21.5: Parents will complete a course evaluation at 
the end of the last class which includes questions on 
effectiveness.

J. Wilder, Principal, 
NHAS

12/23/14 12/23/14

2.21.6
Task 2.21.6: Review course evaluations to inform 
continuous improvement for future classes (See Activity 
2.22)

J. Wilder, Principal, 
NHAS

1/1/15 1/31/15

2.21.7 Task 2.21.7: Recruit and hire hourly day care provider
J. Wilder, Principal, 

NHAS
2/1/15 4/30/15

2.21.8
Task 2.21.8: Conduct classes for parents lasting from 8 to 
13 weeks

J. Wilder, Principal, 
NHAS

2/1/15 4/30/15

2.21.9
Task 2.21.9: Parents will share experiences on a weekly 
basis using methods they have learned

J. Wilder, Principal, 
NHAS

2/1/15 4/30/15

2.21.10
Task 2.21.10: Parents will complete a course evaluation 
at the end of the last class which includes questions on 
effectiveness.

J. Wilder, Principal, 
NHAS

4/30/15 4/30/15

2.21.11
Task 2.21.11: Review course evaluations to inform 
continuous improvement for future classes

J. Wilder, Principal, 
NHAS

5/1/15 5/31/15

2.21.12 Deliverable 2.21.12: Class attendance logs
J. Wilder, Principal, 

NHAS
12/23/14 12/23/14

2.21.13
Deliverable 2.21.13: Parent Project Senior course 
evaluations

J. Wilder, Principal, 
NHAS

12/23/14 12/23/14

2.21.14 Deliverable 2.21.14: Class attendance logs
J. Wilder, Principal, 

NHAS
4/30/15 4/30/15

2.21.15
Deliverable 2.21.15: Parent Project Senior course 
evaluations

J. Wilder, Principal, 
NHAS

4/30/15 4/30/15

2.21.16
Milestone 2.21.16: At least 15 parents trained in Parent 
Project Senior

J. Wilder, Principal, 
NHAS

12/23/14 12/23/14

2.21.17
Milestone 2.21.17: At least 15 parents trained in Parent 
Project Senior including Spanish speaking parents

J. Wilder, Principal, 
NHAS

4/30/15 4/30/15

2.22
 Activity 2.22:  Provide parent education in dealing with 
problem adolescent behaviors (Year 3)

J. Wilder, Principal, 
NHAS

9/1/15 4/30/16
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2.22.1
Task 2.22.1: Coordinate with City of Union City to 
schedule and implement classes

J. Wilder, Principal, 
NHAS

9/1/15 9/30/15

2.22.2 Task 2.22.2: Recruit and hire hourly day care provider
J. Wilder, Principal, 

NHAS
9/1/15 12/23/15

2.22.3
Task 2.22.3: Conduct classes for parents lasting from 8 to 
13 weeks

J. Wilder, Principal, 
NHAS

9/1/15 12/23/15

2.22.4
Task 2.22.4: Parents will share experiences on a weekly 
basis using methods they have learned

J. Wilder, Principal, 
NHAS

9/1/15 12/23/15

2.22.5
Task 2.22.5: Parents will complete a course evaluation at 
the end of the last class which includes questions on 
effectiveness.

J. Wilder, Principal, 
NHAS

12/23/15 12/23/15

2.22.6
Task 2.22.6: Review course evaluations to inform 
continuous improvement for future classes (See Activity 
2.23)

J. Wilder, Principal, 
NHAS

5/1/15 5/31/15

2.22.7 Task 2.22.7: Recruit and hire hourly day care provider
J. Wilder, Principal, 

NHAS
2/1/16 4/30/16

2.22.8
Task 2.22.8: Conduct classes for parents lasting from 8 to 
13 weeks

J. Wilder, Principal, 
NHAS

2/1/16 4/30/16

2.22.9
Task 2.22.9: Parents will share experiences on a weekly 
basis using methods they have learned

J. Wilder, Principal, 
NHAS

2/1/16 4/30/16

2.22.10
Task 2.22.10: Parents will complete a course evaluation 
at the end of the last class which includes questions on 
effectiveness.

J. Wilder, Principal, 
NHAS

4/30/16 4/30/16

2.22.11
Task 2.22.11: Review course evaluations to inform 
continuous improvement for future classes

J. Wilder, Principal, 
NHAS

4/30/16 4/30/16

2.22.12 Deliverable 2.22.12: Class attendance logs
J. Wilder, Principal, 

NHAS
12/23/15 12/23/15

2.22.13
Deliverable 2.22.13: Parent Project Senior course 
evaluations

J. Wilder, Principal, 
NHAS

12/23/15 12/23/15

2.22.14 Deliverable 2.22.14: Class attendance logs
J. Wilder, Principal, 

NHAS
4/30/16 4/30/16

2.22.15
Deliverable 2.22.15: Parent Project Senior course 
evaluations

J. Wilder, Principal, 
NHAS

4/30/16 4/30/16

2.22.16
Milestone 2.22.16: At least 15 parents trained in Parent 
Project Senior

J. Wilder, Principal, 
NHAS

12/23/15 12/23/15

2.22.17
Milestone 2.22.17: At least 15 parents trained in Parent 
Project Senior including Spanish speaking parents

J. Wilder, Principal, 
NHAS

4/30/16 4/30/16

2.23
 Activity 2.23:  Provide parent education in dealing with 
problem adolescent behaviors (Year 4)

J. Wilder, Principal, 
NHAS

9/1/16 12/26/16

2.23.1
Task 2.23.1: Coordinate with City of Union City to 
schedule and implement classes

J. Wilder, Principal, 
NHAS

9/1/16 9/30/16

2.23.2 Task 2.23.2: Recruit and hire hourly day care provider
J. Wilder, Principal, 

NHAS
9/1/16 12/26/16

2.23.3
Task 2.23.3: Conduct classes for parents lasting from 8 to 
13 weeks

J. Wilder, Principal, 
NHAS

9/1/16 12/26/16

2.23.4
Task 2.23.4: Parents will share experiences on a weekly 
basis using methods they have learned

J. Wilder, Principal, 
NHAS

9/1/16 12/26/16

2.23.5
Task 2.23.5: Parents will complete a course evaluation at 
the end of the last class which includes questions on 
effectiveness.

J. Wilder, Principal, 
NHAS

12/26/16 12/26/16

2.23.6
Task 2.23.6: Review course evaluations to inform 
continuous improvement for future classes

J. Wilder, Principal, 
NHAS

12/26/16 12/26/16

2.23.7 Deliverable 2.23.7: Class attendance logs
J. Wilder, Principal, 

NHAS
12/26/16 12/26/16

2.23.8
Deliverable 2.23.8: Parent Project Senior course 
evaluations

J. Wilder, Principal, 
NHAS

12/26/16 12/26/16

2.23.9
Milestone 2.23.9: At least 15 parents trained in Parent 
Project Senior including Spanish speaking parents

J. Wilder, Principal, 
NHAS

12/26/16 12/26/16

 2.24

 Activity 2.24: Implement Academic Parent-Teacher 
Team (APTT) conferencing – intensive parent 
engagement model (Planning Year) - to personalize 
parent conferences using individual student data and goal 
setting.

N. George, 
Executive Director, 

Kids' Zone
2/1/13 8/15/13

2.24.1
Task 2.24.1: Create contract with West Ed to provide 
summer training and coaching

N. George, 
Executive Director, 

Kids' Zone
2/1/13 3/31/13

2.24.2
Task 2.24.2: Meet with West Ed consultant to create 
agenda for the August APTT PD

N. George, 
Executive Director, 

Kids' Zone
4/1/13 4/30/13

2.24.3
Task 2.24.3: Finalize agenda and arrangements for the 
August APTT PD

N. George, 
Executive Director, 

Kids' Zone
7/1/13 8/15/13

2.24.4 Deliverable 2.24.4: Contract created with West Ed
N. George, 

Executive Director, 
Kids' Zone

8/15/13 8/15/13

2.24.5 Milestone 2.24.5: Contract approved by Board
N. George, 

Executive Director, 
Kids' Zone

8/15/13 8/15/13

 2.25

 Activity 2.25: Implement APTT conferencing – 
intensive parent engagement model (Year 1) - to 
personalize parent conferences using individual student 
data and goal setting.

N. George, 
Executive Director, 

Kids' Zone
8/1/13 6/30/14

Project 2,
Budget Lines 31, 32, 
33 & 65

2.25.1
Task 2.25.1: Provide training to Cohort 1(SEA, HVC, 
EMA), according to phase-in schedule

West Ed 8/1/13 8/31/13

2.25.2 Task 2.25.2: Implement APTT conferences
N. George, 

Executive Director, 
Kids' Zone

9/1/13 11/30/13

2.25.3
Task 2.25.3: Continue implementation of APTT 
conferences

N. George, 
Executive Director, 

Kids' Zone
12/1/13 2/28/14

2.25.4
Task 2.25.4: Continue implementation of APTT 
conferences

N. George, 
Executive Director, 

Kids' Zone
3/1/14 5/31/14

2.25.5
Task 2.25.5: Conduct end of year APTT evaluation with 
teachers and parents to inform continuous improvement 
of parent engagement

N. George, 
Executive Director, 

Kids' Zone
5/1/14 6/30/14

2.25.6 Deliverable 2.25.6: Report of evaluation results West Ed 6/30/14 6/30/14
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2.25.7
Milestone 2.25.7: 100 teachers will be coached to 
implement APTT academic meetings in 2013-14

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.26
 Activity 2.26:  Implement Academic Parent-Teacher 
Team conferencing – intensive parent engagement model 
(Year 2)

N. George, 
Executive Director, 

Kids' Zone
7/1/14 6/30/15

Project 2,
Budget Lines 31, 32, 
33 & 65

2.26.1
Task 2.26.1: Provide training to Cohort 2 (school sites 
TBD), according to phase-in schedule

West Ed 7/1/14 8/31/14

2.26.2 Task 2.26.2: Implement APTT conferences
N. George, 

Executive Director, 
Kids' Zone

9/1/14 11/30/14

2.26.3
Task 2.26.3: Continue implementation of APTT 
conferences

N. George, 
Executive Director, 

Kids' Zone
12/1/14 2/28/15

2.26.4
Task 2.26.4: Continue implementation of APTT 
conferences

N. George, 
Executive Director, 

Kids' Zone
3/1/15 5/31/15

2.26.5
Task 2.26.5: Conduct end of year APTT evaluation with 
teachers and parents to inform continuous improvement 
of parent engagement

N. George, 
Executive Director, 

Kids' Zone
5/1/15 6/30/15

2.26.6 Deliverable 2.26.6: Report of evaluation results
N. George, 

Executive Director, 
Kids' Zone

6/30/15 6/30/15

2.26.7
Milestone 2.26.7: 150 teachers will be coached to 
implement APTT academic meetings in 2014-15

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

 2.27
 Activity 2.27:  Implement Academic Parent-Teacher 
Team conferencing – intensive parent engagement model 
(Year 3 & 4)

N. George, 
Executive Director, 

Kids' Zone
8/1/15 6/30/16

Project 2,
Budget Lines 31, 32, 
33 & 65

2.27.1
Task 2.27.1: Provide training to Cohort 3/4, according to 
phase-in schedule

West Ed 8/1/15 8/31/15

2.27.2 Task 2.27.2: Implement APTT conferences
N. George, 

Executive Director, 
Kids' Zone

9/1/15 11/30/15

2.27.3
Task 2.27.3: Continue implementation of APTT 
conferences

N. George, 
Executive Director, 

Kids' Zone
12/1/15 2/28/16

2.27.4
Task 2.27.4: Continue implementation of APTT 
conferences

N. George, 
Executive Director, 

Kids' Zone
3/1/16 5/31/16

2.27.5
Task 2.27.5: Conduct end of year APTT evaluation with 
teachers and parents to inform continuous improvement 
of parent engagement

N. George, 
Executive Director, 

Kids' Zone
5/1/16 6/30/16

2.27.6 Deliverable 2.27.6: Report of evaluation results
N. George, 

Executive Director, 
Kids' Zone

6/30/16 6/30/16

2.27.7
Milestone 2.27.7: 300 teachers will be coached to 
implement APTT academic meetings in 2015-16

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.28
 Activity 2.28:  Add mental health counseling interns to 
high need schools (Year 1)

N. George, 
Executive Director, 

Kids' Zone
8/1/13 6/30/14

Project 2,
Budget Line 63

2.28.1
Task 2.28.1: Work with FFRC and District Social Worker
to recruit 2 mental health interns for high need sites

N. George, 
Executive Director, 

Kids' Zone
8/1/13 8/30/13

2.28.2 Task 2.28.2: Assign interns to high needs sites
District Social 

Worker/FFRC staff
9/1/13 9/30/13

2.28.3
Task 2.28.3: Collaborate with site principals to create 
schedule and prioritized workload for interns

District Social 
Worker/FFRC staff

9/1/13 9/30/13

2.28.4
Task 2.28.4: Collect and review data on number of 
students served

District Social 
Worker/FFRC staff

6/1/14 6/30/14

2.28.5
Task 2.28.5: District will review data collected to assess 
effectiveness of the interns and make program changes as 
needed

District Social 
Worker/FFRC staff

6/1/14 6/30/14

2.28.6 Deliverable 2.28.6: Provide Intern's work schedule
District Social 

Worker/FFRC staff
11/30/13 11/30/13

2.28.7
Milestone 2.28.7: Two mental health interns provide 
services to high needs schools annually

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

Error in grant narrative, 
budget correctly reflects a total
of 2 interns each year.

2.28.8
Milestone 2.28.8: Children and families at high needs 
schools receive mental health services

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.29
 Activity 2.29:  Add mental health counseling interns to 
high need schools (Year 2)

N. George, 
Executive Director, 

Kids' Zone
8/1/14 6/30/15

2.29.1
Task 2.29.1: Work with FFRC and District Social Worker
to recruit 2 mental health interns for high need sites

N. George, 
Executive Director, 

Kids' Zone
8/1/14 8/30/14

2.29.2 Task 2.29.2: Assign interns to high needs sites
District Social 

Worker/FFRC staff
9/1/14 9/30/14

2.29.3
Task 2.29.3: Collaborate with site principals to create 
schedule and prioritized workload for interns

District Social 
Worker/FFRC staff

9/1/14 9/30/14

2.29.4
Task 2.29.4: Collect and review data on number of 
students served

District Social 
Worker/FFRC staff

6/1/15 6/30/15

2.29.5
Task 2.29.5: District will review data collected to assess 
effectiveness of the interns and make program changes as 
needed

District Social 
Worker/FFRC staff

6/1/15 6/30/15

2.29.6 Deliverable 2.29.6: Provide Intern's work schedule
District Social 

Worker/FFRC staff
11/30/14 11/30/14

2.29.7
Milestone 2.29.7: Two mental health interns provide 
services to high needs schools annually

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.29.8
Milestone 2.29.8: Children and families at high needs 
schools receive mental health services

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.30
 Activity 2.30:  Add mental health counseling interns to 
high need schools (Year 3)

N. George, 
Executive Director, 

Kids' Zone
8/1/15 6/30/16

2.30.1
Task 2.30.1: Work with FFRC and District Social Worker
to recruit 2 mental health interns for high need sites

N. George, 
Executive Director, 

Kids' Zone
8/1/15 8/30/15

2.30.2 Task 2.30.2: Assign interns to high needs sites
District Social 

Worker/FFRC staff
9/1/15 9/30/15

2.30.3
Task 2.30.3: Collaborate with site principals to create 
schedule and prioritized workload for interns

District Social 
Worker/FFRC staff

9/1/15 9/30/15



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; 
Off-track; Immediate 

attn reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget 
Reference

Activities for Project 2

2.30.4
Task 2.30.4: Collect and review data on number of 
students served

District Social 
Worker/FFRC staff

6/1/16 6/30/16

2.30.5
Task 2.30.5: District will review data collected to assess 
effectiveness of the interns and make program changes as 
needed

District Social 
Worker/FFRC staff

6/1/16 6/30/16

2.30.6 Deliverable 2.30.6: Provide Intern's work schedule
District Social 

Worker/FFRC staff
11/30/15 11/30/15

2.30.7
Milestone 2.30.7: Two mental health interns provide 
services to high needs schools annually

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.30.8
Milestone 2.30.8: Children and families at high needs 
schools receive mental health services

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.31
 Activity 2.31:  Add mental health counseling interns to 
high need schools (Year 4)

N. George, 
Executive Director, 

Kids' Zone
8/1/16 12/26/16

2.31.1
Task 2.31.1: Work with FFRC and District Social Worker
to recruit 2 mental health interns for high need sites

N. George, 
Executive Director, 

Kids' Zone
8/1/16 8/30/16

2.31.2 Task 2.31.2: Assign interns to high needs sites
District Social 

Worker/FFRC staff
9/1/16 9/30/16

2.31.3
Task 2.31.3: Collaborate with site principals to create 
schedule and prioritized workload for interns

District Social 
Worker/FFRC staff

9/1/16 9/30/16

2.31.4
Task 2.31.4: Collect and review data on number of 
students served

District Social 
Worker/FFRC staff

12/26/16 12/26/16

2.31.5
Task 2.31.5: District will review data collected to assess 
effectiveness of the interns and make program changes as 
needed

District Social 
Worker/FFRC staff

12/26/16 12/26/16

2.31.6 Deliverable 2.31.6: Provide Intern's work schedule
District Social 

Worker/FFRC staff
11/30/16 11/30/16

2.31.7
Milestone 2.31.7: Two mental health interns provide 
services to high needs schools annually

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.31.8
Milestone 2.31.8: Children and families at high needs 
schools receive mental health services

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.32

 Activity 2.32:  Purchase books and supplies to support 
the Kids' Zone Family Resource Center, which supports 
college planning, income tax assistance, citizenship help, 
social services, parent workshops. (Year 1)

N. George, 
Executive Director, 

Kids' Zone
8/1/13 6/30/14

Project 2,
Budget Line 58

2.32.1
Task 2.32.1: Determine list of books and supplies needed 
for the Family Resource Center

N. George, 
Executive Director, 

Kids' Zone
8/1/13 8/31/13

2.32.2 Task 2.32.2: Process purchase orders
N. George, 

Executive Director, 
Kids' Zone

9/1/13 9/30/13

2.32.3
Deliverable 2.32.3: Supplies received as evidenced by 
packing slips

N. George, 
Executive Director, 

Kids' Zone
11/30/13 11/30/13

2.32.4
Milestone 2.32.4: Family Resource Center services are 
enhanced by supplies.

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.33

 Activity 2.33:  Purchase books and supplies to support 
the Kids' Zone Family Resource Center, which supports 
college planning, income tax assistance, citizenship help, 
social services, parent workshops. (Year 2)

N. George, 
Executive Director, 

Kids' Zone
7/1/14 6/30/15

2.33.1
Task 2.33.1: Inventory to assess current books and 
supplies needed

N. George, 
Executive Director, 

Kids' Zone
7/1/14 7/31/14

2.33.2 Task 2.33.2: Determine list of books and supplies
N. George, 

Executive Director, 
Kids' Zone

8/1/14 8/31/14

2.33.3 Task 2.33.3: Process purchase orders
N. George, 

Executive Director, 
Kids' Zone

9/1/14 9/30/14

2.33.4
Deliverable 2.33.4: Supplies received as evidenced by 
packing slips

N. George, 
Executive Director, 

Kids' Zone
11/30/14 11/30/14

2.33.5
Milestone 2.33.5: Family Resource Center services are 
enhanced by supplies.

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.34

 Activity 2.34:  Purchase books and supplies to support 
the Kids' Zone Family Resource Center, which supports 
college planning, income tax assistance, citizenship help, 
social services, parent workshops. (Year 3)

N. George, 
Executive Director, 

Kids' Zone
7/1/15 6/30/16

2.34.1
Task 2.34.1: Inventory to assess current books and 
supplies needed

N. George, 
Executive Director, 

Kids' Zone
7/1/15 7/31/15

2.34.2 Task 2.34.2: Determine list of books and supplies
N. George, 

Executive Director, 
Kids' Zone

8/1/15 8/31/15

2.34.3 Task 2.34.3: Process purchase orders
N. George, 

Executive Director, 
Kids' Zone

9/1/15 9/30/15

2.34.4
Deliverable 2.34.4: Supplies received as evidenced by 
packing slips

N. George, 
Executive Director, 

Kids' Zone
11/30/15 11/30/15

2.34.5
Milestone 2.34.5: Family Resource Center services are 
enhanced by supplies.

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.35

 Activity 2.35:  Purchase books and supplies to support 
the Kids' Zone Family Resource Center, which supports 
college planning, income tax assistance, citizenship help, 
social services, parent workshops. (Year 4)

N. George, 
Executive Director, 

Kids' Zone
7/1/16 12/26/16

2.35.1
Task 2.35.1: Inventory to assess current books and 
supplies needed

N. George, 
Executive Director, 

Kids' Zone
7/1/16 7/31/16

2.35.2 Task 2.35.2: Determine list of books and supplies
N. George, 

Executive Director, 
Kids' Zone

8/1/16 8/31/16
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2.35.3 Task 2.35.3: Process purchase orders
N. George, 

Executive Director, 
Kids' Zone

9/1/16 9/30/16

2.35.4
Deliverable 2.35.4: Supplies received as evidenced by 
packing slips

N. George, 
Executive Director, 

Kids' Zone
11/30/16 11/30/16

2.35.5
Milestone 2.35.5: Family Resource Center services are 
enhanced by supplies.

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

 2.36
 Activity 2.36:  Ensure low-income families access 
Comcast device and broadband internet access program

R. Mar, Director, 
Technology

8/1/15 6/30/16 8.11
Project 2,
Budget Line 42

2.36.1
Task 2.36.1: Contact Comcast to determine what 
documentation families need to provide to show 
eligibility for reduced internet charges.

R. Mar, Director, 
Technology

8/1/15 8/31/15

2.36.2
Task 2.36.2: Communicate information to families via 
school newsletters, auto dialer messages, web sites, etc.

R. Mar, Director, 
Technology

9/1/15 10/31/15
Included in SIP; RP - Site 
Principals

2.36.3 Task 2.36.3: Contact families in the Decoto community
N. George, 

Executive Director, 
Kids' Zone

9/1/15 10/31/15

2.36.4
Deliverable 2.36.4: Informational letter/brochure for 
families

R. Mar, Director, 
Technology

10/31/15 10/31/15

2.36.5
Milestone 2.36.5: 90% of district families have 
computer/internet at home

R. Mar, Director, 
Technology

6/30/16 6/30/16

 2.37
 Activity 2.37:  Increase college outreach, recruitment, 
and planning information in lower-income neighborhoods 
(Year 1)

N. George, 
Executive Director, 

Kids' Zone
7/1/13 6/30/14

Project 2,
Budget Lines 37, 40, 
42 & 58

2.37.1
Task 2.37.1: Research and prepare handouts for Fall fairs 
and workshops in multiple languages

N. George, 
Executive Director, 

Kids' Zone
7/1/13 8/31/13

2.37.2

Task 2.37.2: Notify parents and community members of 
upcoming Fall fairs and workshops for college outreach, 
recruitment and planning utilizing the New Haven News, 
school newsletters, the Kids' Zone and New Haven 
Website

N. George, 
Executive Director, 

Kids' Zone
7/1/13 8/31/13

2.37.3
Task 2.37.3: Kids' Zone conducts Fall fairs and 
workshops to provide information in multiple languages

N. George, 
Executive Director, 

Kids' Zone
9/1/13 11/30/13

2.37.4
Task 2.37.4: Community liaisons work with families to 
explore options and make decisions regarding college 
opportunities

N. George, 
Executive Director, 

Kids' Zone
11/1/13 12/23/13

2.37.5
Task 2.37.5: Kids' Zone conducts Spring fairs and 
workshops to provide information in multiple languages

N. George, 
Executive Director, 

Kids' Zone
2/1/14 4/30/14

2.37.6
Task 2.37.6: Community liaisons continue their work and 
follow-up with families in exploring options and make 
decisions regarding college opportunities

N. George, 
Executive Director, 

Kids' Zone
4/1/14 5/31/14

2.37.7
Deliverable 2.37.7: Handouts from Fall community fairs 
and workshops about college and careers

N. George, 
Executive Director, 

Kids' Zone
12/23/13 12/23/13

2.37.8
Deliverable 2.37.8: Handouts from Spring community 
fairs and workshops about college and careers

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.37.9
Milestone 2.37.9: Students and parents have information 
about available options

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

 2.38
 Activity 2.38:  Increase college outreach, recruitment, 
and planning information in lower-income neighborhoods 
(Year 2)

N. George, 
Executive Director, 

Kids' Zone
7/1/14 6/30/15

2.38.1
Task 2.38.1: Review and revise handouts for Fall fairs 
and workshops in multiple languages

N. George, 
Executive Director, 

Kids' Zone
7/1/14 8/31/14

2.38.2

Task 2.38.2: Notify parents and community members of 
upcoming Fall fairs and workshops for college outreach, 
recruitment and planning utilizing the New Haven News, 
school newsletters, the Kids' Zone and New Haven 
Website

N. George, 
Executive Director, 

Kids' Zone
7/1/14 8/31/14

2.38.3
Task 2.38.3: Kids' Zone conducts Fall fairs and 
workshops to provide information in multiple languages

N. George, 
Executive Director, 

Kids' Zone
9/1/14 11/30/14

2.38.4
Task 2.38.4: Community liaisons work with families to 
explore options and make decisions regarding college 
opportunities

N. George, 
Executive Director, 

Kids' Zone
11/1/14 12/23/14

2.38.5
Task 2.38.5: Kids' Zone conducts Spring fairs and 
workshops to provide information in multiple languages

N. George, 
Executive Director, 

Kids' Zone
2/1/15 4/30/15

2.38.6
Task 2.38.6: Community liaisons continue their work and 
follow-up with families in exploring options and make 
decisions regarding college opportunities

N. George, 
Executive Director, 

Kids' Zone
4/1/15 5/31/15

2.38.7
Deliverable 2.38.7: Handouts from Fall community fairs 
and workshops about college and careers

N. George, 
Executive Director, 

Kids' Zone
12/23/14 12/23/14

2.38.8
Deliverable 2.38.8: Handouts from Spring community 
fairs and workshops about college and careers

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.38.9
Milestone 2.38.9: Students and parents have information 
about available options

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

 2.39
 Activity 2.39:  Increase college outreach, recruitment, 
and planning information in lower-income neighborhoods 
(Year 3)

N. George, 
Executive Director, 

Kids' Zone
7/1/15 6/30/16

2.39.1
Task 2.39.1: Review and revise handouts for Fall fairs 
and workshops in multiple languages

N. George, 
Executive Director, 

Kids' Zone
7/1/15 8/31/15

2.39.2

Task 2.39.2: Notify parents and community members of 
upcoming Fall fairs and workshops for college outreach, 
recruitment and planning utilizing the New Haven News, 
school newsletters, the Kids' Zone and New Haven 
Website

N. George, 
Executive Director, 

Kids' Zone
7/1/15 8/31/15
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2.39.3
Task 2.39.3: Kids' Zone conducts Fall fairs and 
workshops to provide information in multiple languages

N. George, 
Executive Director, 

Kids' Zone
9/1/15 11/30/15

2.39.4
Task 2.39.4: Community liaisons work with families to 
explore options and make decisions regarding college 
opportunities

N. George, 
Executive Director, 

Kids' Zone
11/1/15 12/23/15

2.39.5
Task 2.39.5: Kids' Zone conducts Spring fairs and 
workshops to provide information in multiple languages

N. George, 
Executive Director, 

Kids' Zone
2/1/16 4/30/16

2.39.6
Task 2.39.6: Community liaisons continue their work and 
follow-up with families in exploring options and make 
decisions regarding college opportunities

N. George, 
Executive Director, 

Kids' Zone
4/1/16 5/31/16

2.39.7
Deliverable 2.39.7: Handouts from Fall community fairs 
and workshops about college and careers

N. George, 
Executive Director, 

Kids' Zone
12/23/15 12/23/15

2.39.8
Deliverable 2.39.8: Handouts from Spring community 
fairs and workshops about college and careers

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.39.9
Milestone 2.39.9: Students and parents have information 
about available options

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

 2.40
 Activity 2.40:  Increase college outreach, recruitment, 
and planning information in lower-income neighborhoods 
(Year 4)

N. George, 
Executive Director, 

Kids' Zone
7/1/16 12/26/16

2.40.1
Task 2.40.1: Review and revise handouts for Fall fairs 
and workshops in multiple languages

N. George, 
Executive Director, 

Kids' Zone
7/1/16 8/31/16

2.40.2

Task 2.40.2: Notify parents and community members of 
upcoming Fall fairs and workshops for college outreach, 
recruitment and planning utilizing the New Haven News, 
school newsletters, the Kids' Zone and New Haven 
Website

N. George, 
Executive Director, 

Kids' Zone
7/1/16 8/31/16

2.40.3
Task 2.40.3: Kids' Zone conducts Fall fairs and 
workshops to provide information in multiple languages

N. George, 
Executive Director, 

Kids' Zone
9/1/16 11/30/16

2.40.4
Task 2.40.4: Community liaisons work with families to 
explore options and make decisions regarding college 
opportunities

N. George, 
Executive Director, 

Kids' Zone
11/1/16 12/26/16

2.40.5
Deliverable 2.40.5: Handouts from Fall community fairs 
and workshops about college and careers

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.40.6
Milestone 2.40.6: Students and parents have information 
about available options

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.41
 Activity 2.41:  Students receive personalized high 
quality support through after school programming (Year 
1)

N. George, 
Executive Director, 

Kids' Zone
7/1/13 6/30/14 7.24

Project 2,
Budget Lines 35, 60 
& 82

2.41.1
Task 2.41.1: Based on summative and formative 
assessments, a list of eligible students will be created

N. George, 
Executive Director, 

Kids' Zone
7/1/13 7/31/13

2.41.2

Task 2.41.2: After school staff will receive training and 
support to assure curriculum personalization; as well as 
alignment to and enhancement of regular school day 
curriculum.

N. George, 
Executive Director, 

Kids' Zone
8/1/13 9/30/13

2.41.3
Task 2.41.3: Site coordinators request materials and 
supplies that support their personalized curriculum.

N. George, 
Executive Director, 

Kids' Zone
9/1/13 9/30/13

2.41.4
Task 2.41.4: Materials and supplies that enhance the 
curriculum are purchased and distributed to after school 
program sites.

N. George, 
Executive Director, 

Kids' Zone
10/1/13 10/31/13

2.41.5
Task 2.41.5: Applications to participate in the after 
school program will be distributed to the parents of the 
eligible students

N. George, 
Executive Director, 

Kids' Zone
8/1/13 8/22/13

2.41.6
Task 2.41.6: Completed applications will be reviewed to 
select and notify parents of their student's acceptance in 
the after school program

N. George, 
Executive Director, 

Kids' Zone
8/26/13 8/28/13

2.41.7

Task 2.41.7: Low achieving students attend academic and 
enrichment activities during after school programming at 
Searles, Emanuele, and Cesar Chavez every day until 
6:00 p.m.

N. George, 
Executive Director, 

Kids' Zone
9/1/13 12/23/13

2.41.8

Task 2.41.8: Low achieving students continue to attend 
academic and enrichment activities during after school 
programming at Searles, Emanuele, and Cesar Chavez 
every day until 6:00 p.m.

N. George, 
Executive Director, 

Kids' Zone
1/1/14 3/31/14

2.41.9

Task 2.41.9: Low achieving students continue to attend 
academic and enrichment activities during after school 
programming at Searles, Emanuele, and Cesar Chavez 
every day until 6:00 p.m.

N. George, 
Executive Director, 

Kids' Zone
4/1/14 6/30/14

2.41.10
Deliverable 2.41.10: Materials and supplies received as 
evidenced by packing lists

N. George, 
Executive Director, 

Kids' Zone
10/31/13 10/31/13

2.41.11 Deliverable 2.41.11: Mid-year attendance report
N. George, 

Executive Director, 
Kids' Zone

1/31/14 1/31/14

2.41.12 Deliverable 2.41.12: End of year attendance report
N. George, 

Executive Director, 
Kids' Zone

6/30/14 6/30/14

2.41.13
Milestone 2.41.13: Students access high-quality, 
standards-aligned enrichment through out of school 
time programs

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.41.14
Milestone 2.41.14:  Approximately 350 at-risk 
elementary and middle school students served each year. 

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.42
 Activity 2.42:  Students receive personalized high 
quality support through after school programming (Year 
2)

N. George, 
Executive Director, 

Kids' Zone
7/1/14 6/30/15

2.42.1
Task 2.42.1: Based on summative and formative 
assessments, a list of eligible students will be created

N. George, 
Executive Director, 

Kids' Zone
7/1/14 7/31/14
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2.42.2

Task 2.42.2: After school staff will receive updated 
training and support to assure curriculum 
personalization; as well as alignment to and enhancement 
of regular school day curriculum.

N. George, 
Executive Director, 

Kids' Zone
8/1/14 9/30/14

2.42.3
Task 2.42.3: Site coordinators request materials and 
supplies that support their personalized curriculum.

N. George, 
Executive Director, 

Kids' Zone
9/1/14 9/30/14

2.42.4
Task 2.42.4: Materials and supplies that enhance the 
curriculum are purchased and distributed to after school 
program sites.

N. George, 
Executive Director, 

Kids' Zone
10/1/14 10/31/14

2.42.5
Task 2.42.5: Applications to participate in the after 
school program will be distributed to the parents of the 
eligible students

N. George, 
Executive Director, 

Kids' Zone
8/1/14 8/22/14

2.42.6
Task 2.42.6: Completed applications will be reviewed to 
select and notify parents of their student's acceptance in 
the after school program

N. George, 
Executive Director, 

Kids' Zone
8/22/14 8/27/14

2.42.7

Task 2.42.7: Low achieving students attend academic and 
enrichment activities during after school programming at 
Searles, Emanuele, and Cesar Chavez every day until 
6:00 p.m.

N. George, 
Executive Director, 

Kids' Zone
10/1/14 12/23/14

2.42.8

Task 2.42.8: Low achieving students continue to attend 
academic and enrichment activities during after school 
programming at Searles, Emanuele, and Cesar Chavez 
every day until 6:00 p.m.

N. George, 
Executive Director, 

Kids' Zone
1/1/15 3/31/15

2.42.9

Task 2.42.9: Low achieving students continue to attend 
academic and enrichment activities during after school 
programming at Searles, Emanuele, and Cesar Chavez 
every day until 6:00 p.m.

N. George, 
Executive Director, 

Kids' Zone
4/1/15 6/30/15

2.42.10
Deliverable 2.42.10: Materials and supplies received as 
evidenced by packing lists

N. George, 
Executive Director, 

Kids' Zone
10/31/14 10/31/14

2.42.11 Deliverable 2.42.11: Mid-year attendance report
N. George, 

Executive Director, 
Kids' Zone

1/31/15 1/31/15

2.42.12 Deliverable 2.42.12: End of year attendance report
N. George, 

Executive Director, 
Kids' Zone

6/30/15 6/30/15

2.42.13
Milestone 2.42.13: Students access high-quality, 
standards-aligned enrichment through out of school 
time programs

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.42.14
Milestone 2.42.14:  Approximately 350 at-risk 
elementary and middle school students served each year. 

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.43
 Activity 2.43:  Students receive personalized high 
quality support through after school programming (Year 
3)

N. George, 
Executive Director, 

Kids' Zone
7/1/15 6/30/16

2.43.1
Task 2.43.1: Based on summative and formative 
assessments, a list of eligible students will be created

N. George, 
Executive Director, 

Kids' Zone
7/1/15 7/31/15

2.43.2

Task 2.43.2: After school staff will receive updated 
training and support to assure curriculum 
personalization; as well as alignment to and enhancement 
of regular school day curriculum.

N. George, 
Executive Director, 

Kids' Zone
8/1/15 9/30/15

2.43.3
Task 2.43.3: Site coordinators request materials and 
supplies that support their personalized curriculum.

N. George, 
Executive Director, 

Kids' Zone
9/1/15 9/30/15

2.43.4
Task 2.43.4: Materials and supplies that enhance the 
curriculum are purchased and distributed to after school 
program sites.

N. George, 
Executive Director, 

Kids' Zone
10/1/15 10/31/15

2.43.5
Task 2.43.5: Applications to participate in the after 
school program will be distributed to the parents of the 
eligible students

N. George, 
Executive Director, 

Kids' Zone
8/1/15 8/21/15

2.43.6
Task 2.43.6: Completed applications will be reviewed to 
select and notify parents of their student's acceptance in 
the after school program

N. George, 
Executive Director, 

Kids' Zone
8/21/15 8/26/15

2.43.7

Task 2.43.7: Low achieving students attend academic and 
enrichment activities during after school programming at 
Searles, Emanuele, and Cesar Chavez every day until 
6:00 p.m.

N. George, 
Executive Director, 

Kids' Zone
10/1/15 12/23/15

2.43.8

Task 2.43.8: Low achieving students continue to attend 
academic and enrichment activities during after school 
programming at Searles, Emanuele, and Cesar Chavez 
every day until 6:00 p.m.

N. George, 
Executive Director, 

Kids' Zone
1/1/16 3/31/16

2.43.9

Task 2.43.9: Low achieving students continue to attend 
academic and enrichment activities during after school 
programming at Searles, Emanuele, and Cesar Chavez 
every day until 6:00 p.m.

N. George, 
Executive Director, 

Kids' Zone
4/1/16 6/30/16

2.43.10
Deliverable 2.43.10: Materials and supplies received as 
evidenced by packing lists

N. George, 
Executive Director, 

Kids' Zone
10/31/15 10/31/15

2.43.11 Deliverable 2.43.11: Mid-year attendance report
N. George, 

Executive Director, 
Kids' Zone

1/31/16 1/31/16

2.43.12 Deliverable 2.43.12: End of year attendance report
N. George, 

Executive Director, 
Kids' Zone

6/30/16 6/30/16

2.43.13
Milestone 2.43.13: Students access high-quality, 
standards-aligned enrichment through out of school 
time programs

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.43.14
Milestone 2.43.14:  Approximately 350 at-risk 
elementary and middle school students served each year. 

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.44
 Activity 2.44:  Students receive personalized high 
quality support through after school programming (Year 
4)

N. George, 
Executive Director, 

Kids' Zone
8/1/16 12/26/16

2.44.1
Task 2.44.1: Based on summative and formative 
assessments, a list of eligible students will be created

N. George, 
Executive Director, 

Kids' Zone
7/1/16 7/31/16
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2.44.2

Task 2.44.2: After school staff will receive updated 
training and support to assure curriculum 
personalization; as well as alignment to and enhancement 
of regular school day curriculum.

N. George, 
Executive Director, 

Kids' Zone
8/1/16 9/30/16

2.44.3
Task 2.44.3: Site coordinators request materials and 
supplies that support their personalized curriculum.

N. George, 
Executive Director, 

Kids' Zone
9/1/16 9/30/16

2.44.4
Task 2.44.4: Materials and supplies that enhance the 
curriculum are purchased and distributed to after school 
program sites.

N. George, 
Executive Director, 

Kids' Zone
10/1/16 10/31/16

2.44.5
Task 2.44.5: Applications to participate in the after 
school program will be distributed to the parents of the 
eligible students

N. George, 
Executive Director, 

Kids' Zone
8/1/16 8/26/16

2.44.6
Task 2.44.6: Completed applications will be reviewed to 
select and notify parents of their student's acceptance in 
the after school program

N. George, 
Executive Director, 

Kids' Zone
8/26/16 8/31/16

2.44.7

Task 2.44.7: Low achieving students attend academic and 
enrichment activities during after school programming at 
Searles, Emanuele, and Cesar Chavez every day until 
6:00 p.m.

N. George, 
Executive Director, 

Kids' Zone
10/1/16 12/26/16

2.44.8
Deliverable 2.44.8: Materials and supplies received as 
evidenced by packing lists

N. George, 
Executive Director, 

Kids' Zone
10/31/16 10/31/16

2.44.9 Deliverable 2.44.9: Mid-year attendance report
N. George, 

Executive Director, 
Kids' Zone

12/26/16 12/26/16

2.44.10
Milestone 2.44.10: Students access high-quality, 
standards-aligned enrichment through out of school 
time programs

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.44.11
Milestone 2.44.11:  Approximately 350 at-risk 
elementary and middle school students served each year. 

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.45
 Activity 2.45:  Conduct extensive, multi-dimensional 
analysis of community needs and assets

N. George, 
Executive Director, 

Kids' Zone
1/1/13 12/23/13

Project 2,
Budget Line 37

2.45.1
Task 2.45.1: In collaboration with Kids' Zone partners, 
develop community survey instrument.

N. George, 
Executive Director, 

Kids' Zone
1/1/13 3/31/13

2.45.2
Task 2.45.2: Contract with Tiburcio Vasquez Health 
Center to conduct door to door data collection and asset 
identification, using their community health promotors.

N. George, 
Executive Director, 

Kids' Zone
3/1/13 3/31/13

2.45.3
Task 2.45.3: Community health promotors conduct 
community forums and focus groups to add to data 
collection.

N. George, 
Executive Director, 

Kids' Zone
9/1/13 12/23/13

2.45.4
Task 2.45.4: Results of surveys, community forums and 
focus group data will be compiled to identify community 
needs and assets and create a plan to provide services

N. George, 
Executive Director, 

Kids' Zone
9/1/13 12/23/13

2.45.5 Deliverable 2.45.5: Survey document is complete
N. George, 

Executive Director, 
Kids' Zone

3/31/13 3/31/13

2.45.6 Deliverable 2.45.6: Completed report on survey results
N. George, 

Executive Director, 
Kids' Zone

12/23/13 12/23/13

2.45.7
Milestone 2.45.7: 1000 adults and 200 teens from the 
district's most at-risk neighborhood give input

N. George, 
Executive Director, 

Kids' Zone
12/23/13 12/23/13

2.46
 Activity 2.46:  Build out and strengthen partner network 
of supports at Logan High Community School and in 
Kids' Zone schools (Year 1)

N. George, 
Executive Director, 

Kids' Zone
9/1/13 6/30/14

Project 2,
Budget Lines 37 & 42

2.46.1

Task 2.46.1: Encourage and invite new potential partners 
and existing partners to attend Kids' Zone Collaborative 
as the backbone to leverage and coordinate existing 
resources and services Quarter 1

N. George, 
Executive Director, 

Kids' Zone
9/1/13 11/30/13

2.46.2
Task 2.46.2: Contact all new attendees individually to 
confirm future participation - Quarter 1

N. George, 
Executive Director, 

Kids' Zone
12/1/13 12/23/13

2.46.3

Task 2.46.3: Encourage and invite new potential partners 
and existing partners to attend Kids' Zone Collaborative 
as the backbone to leverage and coordinate existing 
resources and services Quarter 2

N. George, 
Executive Director, 

Kids' Zone
12/1/13 2/28/14

2.46.4
Task 2.46.4: Contact all new attendees individually to 
confirm future participation - Quarter 2

N. George, 
Executive Director, 

Kids' Zone
3/1/14 3/31/14

2.46.5

Task 2.46.5: Encourage and invite new potential partners 
and existing partners to attend Kids' Zone Collaborative 
as the backbone to leverage and coordinate existing 
resources and services Quarter 3

N. George, 
Executive Director, 

Kids' Zone
3/1/14 5/31/14

2.46.6

Task 2.46.6: Contact partners with inconsistent 
attendance to confirm participation for next year as well 
as all new attendees individually to confirm future 
participation - Quarter 3

N. George, 
Executive Director, 

Kids' Zone
6/1/14 6/30/14

2.46.7 Deliverable 2.46.7: Updated partner list
N. George, 

Executive Director, 
Kids' Zone

6/30/14 6/30/14

2.46.8 Deliverable 2.46.8: Agendas and sign-in sheets
N. George, 

Executive Director, 
Kids' Zone

6/30/14 6/30/14

2.46.9
Milestone 2.46.9: Existing health, behavioral health, 
academic enrichment and youth development resources 
leveraged in support of students

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.46.10
Milestone 2.46.10: Vibrant Community School Model 
operational at Logan and expanded to other Kids' Zone 
schools

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.47
 Activity 2.47:  Build out and strengthen partner network 
of supports at Logan High Community School and in 
Kids' Zone schools (Year 2)

N. George, 
Executive Director, 

Kids' Zone
9/1/14 6/30/15
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2.47.1

Task 2.47.1: Encourage and invite new potential partners 
and existing partners to attend Kids' Zone Collaborative 
as the backbone to leverage and coordinate existing 
resources and services Quarter 1

N. George, 
Executive Director, 

Kids' Zone
9/1/14 11/30/14

2.47.2
Task 2.47.2: Contact all new attendees individually to 
confirm future participation - Quarter 1

N. George, 
Executive Director, 

Kids' Zone
12/1/14 12/23/14

2.47.3

Task 2.47.3: Encourage and invite new potential partners 
and existing partners to attend Kids' Zone Collaborative 
as the backbone to leverage and coordinate existing 
resources and services Quarter 2

N. George, 
Executive Director, 

Kids' Zone
12/1/14 2/28/15

2.47.4
Task 2.47.4: Contact all new attendees individually to 
confirm future participation - Quarter 2

N. George, 
Executive Director, 

Kids' Zone
3/1/15 3/31/15

2.47.5

Task 2.47.5: Encourage and invite new potential partners 
and existing partners to attend Kids' Zone Collaborative 
as the backbone to leverage and coordinate existing 
resources and services Quarter 3

N. George, 
Executive Director, 

Kids' Zone
3/1/15 5/31/15

2.47.6

Task 2.47.6: Contact partners with inconsistent 
attendance to confirm participation for next year as well 
as all new attendees individually to confirm future 
participation - Quarter 3

N. George, 
Executive Director, 

Kids' Zone
6/1/15 6/30/15

2.47.7 Deliverable 2.47.7: Updated partner list
N. George, 

Executive Director, 
Kids' Zone

6/30/15 6/30/15

2.47.8 Deliverable 2.47.8: Agendas and sign-in sheets
N. George, 

Executive Director, 
Kids' Zone

6/30/15 6/30/15

2.47.9
Milestone 2.47.9: Existing health, behavioral health, 
academic enrichment and youth development resources 
leveraged in support of students

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.47.10
Milestone 2.47.10: Vibrant Community School Model 
operational at Logan and expanded to other Kids' Zone 
schools

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.48
 Activity 2.48:  Build out and strengthen partner network 
of supports at Logan High Community School and in 
Kids' Zone schools (Year 3)

N. George, 
Executive Director, 

Kids' Zone
9/1/15 6/30/16

2.48.1

Task 2.48.1: Encourage and invite new potential partners 
and existing partners to attend Kids' Zone Collaborative 
as the backbone to leverage and coordinate existing 
resources and services Quarter 1

N. George, 
Executive Director, 

Kids' Zone
9/1/15 11/30/15

2.48.2
Task 2.48.2: Contact all new attendees individually to 
confirm future participation - Quarter 1

N. George, 
Executive Director, 

Kids' Zone
12/1/15 12/23/15

2.48.3

Task 2.48.3: Encourage and invite new potential partners 
and existing partners to attend Kids' Zone Collaborative 
as the backbone to leverage and coordinate existing 
resources and services Quarter 2

N. George, 
Executive Director, 

Kids' Zone
12/1/15 2/28/16

2.48.4
Task 2.48.4: Contact all new attendees individually to 
confirm future participation - Quarter 2

N. George, 
Executive Director, 

Kids' Zone
3/1/16 3/31/16

2.48.5

Task 2.48.5: Encourage and invite new potential partners 
and existing partners to attend Kids' Zone Collaborative 
as the backbone to leverage and coordinate existing 
resources and services Quarter 3

N. George, 
Executive Director, 

Kids' Zone
3/1/16 5/31/16

2.48.6

Task 2.48.6: Contact partners with inconsistent 
attendance to confirm participation for next year as well 
as all new attendees individually to confirm future 
participation - Quarter 3

N. George, 
Executive Director, 

Kids' Zone
6/1/16 6/30/16

2.48.7 Deliverable 2.48.7: Updated partner list
N. George, 

Executive Director, 
Kids' Zone

6/30/16 6/30/16

2.48.8 Deliverable 2.48.8: Agendas and sign-in sheets
N. George, 

Executive Director, 
Kids' Zone

6/30/16 6/30/16

2.48.9
Milestone 2.48.9: Existing health, behavioral health, 
academic enrichment and youth development resources 
leveraged in support of students

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.48.10
Milestone 2.48.10: Vibrant Community School Model 
operational at Logan and expanded to other Kids' Zone 
schools

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.49
 Activity 2.49:  Build out and strengthen partner network 
of supports at Logan High Community School and in 
Kids' Zone schools (Year 4)

N. George, 
Executive Director, 

Kids' Zone
9/1/16 12/26/16

2.49.1

Task 2.49.1: Encourage and invite new potential partners 
and existing partners to attend Kids' Zone Collaborative 
as the backbone to leverage and coordinate existing 
resources and services Quarter 1

N. George, 
Executive Director, 

Kids' Zone
9/1/16 11/30/16

2.49.2
Task 2.49.2: Make individual contact to follow up with 
new attendees Quarter 1

N. George, 
Executive Director, 

Kids' Zone
12/1/16 12/26/16

2.49.3

Task 2.49.3: Encourage and invite new potential partners 
and existing partners to attend Kids' Zone Collaborative 
as the backbone to leverage and coordinate existing 
resources and services Quarter 2

N. George, 
Executive Director, 

Kids' Zone
12/1/16 12/26/16

2.49.4 Deliverable 2.49.4: Updated partner list
N. George, 

Executive Director, 
Kids' Zone

12/26/16 12/26/16

2.49.5 Deliverable 2.49.5: Agendas and sign-in sheets
N. George, 

Executive Director, 
Kids' Zone

12/26/16 12/26/16

2.49.6
Milestone 2.49.6: Existing health, behavioral health, 
academic enrichment and youth development resources 
leveraged in support of students

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.49.7
Milestone 2.49.7: Vibrant Community School Model 
operational at Logan and expanded to other Kids' Zone 
schools

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16
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2.50
 Activity 2.50:  Develop foundation and corporate 
partners to sustain and grow the Kids’ Zone (Year 1)

N. George, 
Executive Director, 

Kids' Zone
9/1/13 6/30/14 8.40

Project 2,
Budget Lines 37 & 42

2.50.1
Task 2.50.1: Develop persuasive materials that identify 
why a foundation or corporation would want to invest in 
Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
9/1/13 10/31/13

2.50.2
Task 2.50.2: Research foundations with missions that 
match that of Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
11/1/13 11/30/13

2.50.3
Task 2.50.3: Research partners that provide services that 
meet the needs of at-risk students and families

N. George, 
Executive Director, 

Kids' Zone
11/1/13 12/23/13

2.50.4
Task 2.50.4: Schedule and conduct meeting with 
foundations whose missions match that of Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
1/1/14 3/31/14

2.50.5
Task 2.50.5: Schedule and conduct meeting with partners 
that provides services that meet the needs of at-risk 
students and families

N. George, 
Executive Director, 

Kids' Zone
1/1/14 3/31/14

2.50.6
Task 2.50.6: Schedule and conduct meeting with 
foundations whose missions match that of Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
4/1/14 6/30/14

2.50.7
Task 2.50.7: Schedule and contuct meeting with partners 
that provides services that meet the needs of at-risk 
students and families

N. George, 
Executive Director, 

Kids' Zone
4/1/14 6/30/14

2.50.8
Task 2.50.8: Leverage funding through relationships with 
collaborative partners

N. George, 
Executive Director, 

Kids' Zone
3/1/14 6/30/14

2.50.9 Deliverable 2.50.9: Persuasive materials
N. George, 

Executive Director, 
Kids' Zone

10/31/13 10/31/13

2.50.10 Deliverable 2.50.10: Provide partner list
N. George, 

Executive Director, 
Kids' Zone

6/30/14 6/30/14

2.50.11
Deliverable 2.50.11: Kids' Zone strategic plan with 
funding options

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.50.12
Milestone 2.50.12: New funding of at least $250,000 
secured for the Kids' Zone.

N. George, 
Executive Director, 

Kids' Zone
6/30/14 6/30/14

2.51
 Activity 2.51:  Develop a foundation and corporate 
partners to sustain and grow the Kids’ Zone (Year 2)

N. George, 
Executive Director, 

Kids' Zone
9/1/14 6/30/15

2.51.1
Task 2.51.1: Review and revise persuasive materials that 
identify why a foundation or corporation would want to 
invest in Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
9/1/14 10/31/14

2.51.2
Task 2.51.2: Continue to research foundations with 
missions that match that of Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
11/1/14 11/30/14

2.51.3
Task 2.51.3: Continue to research partners that provide 
services that meet the needs of at-risk students and 
families

N. George, 
Executive Director, 

Kids' Zone
11/1/14 12/23/14

2.51.4
Task 2.51.4: Schedule and conduct meeting with 
foundations whose missions match that of Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
1/1/15 3/31/15

2.51.5
Task 2.51.5: Schedule and conduct meeting with partners 
that provides services that meet the needs of at-risk 
students and families

N. George, 
Executive Director, 

Kids' Zone
1/1/15 3/31/15

2.51.6
Task 2.51.6: Schedule and conduct meeting with 
foundations whose missions match that of Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
4/1/15 6/30/15

2.51.7
Task 2.51.7: Schedule and contuct meeting with partners 
that provides services that meet the needs of at-risk 
students and families

N. George, 
Executive Director, 

Kids' Zone
4/1/15 6/30/15

2.51.8
Task 2.51.8: Leverage funding through relationships with 
collaborative partners

N. George, 
Executive Director, 

Kids' Zone
3/1/15 6/30/15

2.51.9 Deliverable 2.51.9: Persuasive materials
N. George, 

Executive Director, 
Kids' Zone

10/31/14 10/31/14

2.51.10 Deliverable 2.51.10: Provide partner list
N. George, 

Executive Director, 
Kids' Zone

6/30/15 6/30/15

2.51.11
Deliverable 2.51.11: Kids' Zone strategic plan with 
funding options

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.51.12

Deliverable 2.51.12: At least 1 new foundation or 
corporate partners will provide funding to the Kids' 
Zone project aligned with any of the community needs 
identified in the community survey results.

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.51.13
Milestone 2.51.13: New funding of at least $250,000 
secured for the Kids' Zone.

N. George, 
Executive Director, 

Kids' Zone
6/30/15 6/30/15

2.52
 Activity 2.52:  Develop a foundation and corporate 
partners to sustain and grow the Kids’ Zone (Year 3)

N. George, 
Executive Director, 

Kids' Zone
9/1/15 6/30/16

2.52.1
Task 2.52.1: Review and revise persuasive materials that 
identify why a foundation or corporation would want to 
invest in Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
9/1/15 10/31/15

2.52.2
Task 2.52.2: Continue to research foundations with 
missions that match that of Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
11/1/15 11/30/15

2.52.3
Task 2.52.3: Continue to research partners that provide 
services that meet the needs of at-risk students and 
families

N. George, 
Executive Director, 

Kids' Zone
11/1/15 12/23/15

2.52.4
Task 2.52.4: Schedule and conduct meeting with 
foundations whose missions match that of Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
1/1/16 3/31/16

2.52.5
Task 2.52.5: Schedule and conduct meeting with partners 
that provides services that meet the needs of at-risk 
students and families

N. George, 
Executive Director, 

Kids' Zone
1/1/16 3/31/16

2.52.6
Task 2.52.6: Schedule and conduct meeting with 
foundations whose missions match that of Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
4/1/16 6/30/16
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2.52.7
Task 2.52.7: Schedule and contuct meeting with partners 
that provides services that meet the needs of at-risk 
students and families

N. George, 
Executive Director, 

Kids' Zone
4/1/16 6/30/16

2.52.8
Task 2.52.8: Leverage funding through relationships with 
collaborative partners

N. George, 
Executive Director, 

Kids' Zone
3/1/16 6/30/16

2.52.9 Deliverable 2.52.9: Persuasive materials
N. George, 

Executive Director, 
Kids' Zone

10/31/15 10/31/15

2.52.10 Deliverable 2.52.10: Provide partner list
N. George, 

Executive Director, 
Kids' Zone

6/30/16 6/30/16

2.52.11
Deliverable 2.52.11: Revised Kids' Zone strategic plan 
with funding options

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.52.12
Milestone 2.52.12: New funding of at least $250,000 
secured for the Kids' Zone.

N. George, 
Executive Director, 

Kids' Zone
6/30/16 6/30/16

2.53
 Activity 2.53:  Develop a foundation and corporate 
partners to sustain and grow the Kids’ Zone (Year 4)

N. George, 
Executive Director, 

Kids' Zone
8/1/16 12/26/16

2.53.1
Task 2.53.1: Review and revise persuasive materials that 
identify why a foundation or corporation would want to 
invest in Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
8/1/16 8/31/16

2.53.2
Task 2.53.2: Continue to research foundations with 
missions that match that of Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
8/1/16 8/31/16

2.53.3
Task 2.53.3: Continue to research partners that provide 
services that meet the needs of at-risk students and 
families

N. George, 
Executive Director, 

Kids' Zone
8/1/16 8/31/16

2.53.4
Task 2.53.4: Schedule and conduct meeting with 
foundations whose missions match that of Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
9/1/16 11/30/16

2.53.5
Task 2.53.5: Schedule and conduct meeting with partners 
that provides services that meet the needs of at-risk 
students and families

N. George, 
Executive Director, 

Kids' Zone
9/1/16 11/30/16

2.53.6
Task 2.53.6: Leverage funding through relationships with 
collaborative partners

N. George, 
Executive Director, 

Kids' Zone
11/1/16 12/26/16

2.53.7 Deliverable 2.53.7: Persuasive materials
N. George, 

Executive Director, 
Kids' Zone

8/31/16 8/31/16

2.53.8 Deliverable 2.53.8: Provide partner list
N. George, 

Executive Director, 
Kids' Zone

12/26/16 12/26/16

2.53.9
Deliverable 2.53.9: Revised Kids' Zone strategic plan 
with funding options

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.53.10

Milestone 2.53.10: At least 1 new foundation or 
corporate partners will provide funding to the Kids' 
Zone project aligned with any of the community needs 
identified in the community survey results.

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.53.11
Milestone 2.53.11: New funding of at least $250,000 
secured for the Kids' Zone.

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.53.12
Milestone 2.53.12: Provision of Kids' Zone services 
beyond the Decoto neighborhood to at least two 
additional low achieving schools.

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

2.53.13
Milestone 2.53.13: Additional high needs students 
served by Kids' Zone

N. George, 
Executive Director, 

Kids' Zone
12/26/16 12/26/16

 2.54
 Activity 2.53:  Establish decision making process for 
selecting, targeting, implementing and evaluating 
supports

N. George, 
Executive Director, 

Kids' Zone
1/1/13 6/30/13

Project 2,
Budget Line 37

2.54.1
Task 2.54.1: Establish expanded Steering Committee and 
Advisory Committee (Kids' Zone Collaborative Partner 
Group)

N. George, 
Executive Director, 

Kids' Zone
1/1/13 3/30/13

2.54.2
Task 2.54.2: Work with external evaluator for 
implementation coaching

N. George, 
Executive Director, 

Kids' Zone
4/1/13 6/30/13

2.54.3 Task 2.54.3: Create and implement an evaluation plan
N. George, 

Executive Director, 
Kids' Zone

4/1/13 6/30/13

2.54.4 Deliverable 2.54.4: Evaluation plan
N. George, 

Executive Director, 
Kids' Zone

6/30/13 6/30/13

2.54.5
Milestone 2.54.5: Committees in place and evaluation 
plan being used

N. George, 
Executive Director, 

Kids' Zone
6/30/13 6/30/13

2.55
Activity 2.55:  Sustainability Planning - Use trainer of 
trainers model for parent education in school and 
community engagement model (TOP Model) (Year 1)

N. George, 
Executive Director, 

Kids' Zone
9/1/13 2/28/14

Project 2,
Budget Line 71

2.55.1
Task 2.55.1: Determine professional development (PD) 
needs for the Training of Trainers for parent education in 
the TOP Model

N. George, 
Executive Director, 

Kids' Zone
9/1/13 9/30/13

2.55.2 Task 2.55.2: Create a PD plan
N. George, 

Executive Director, 
Kids' Zone

10/1/13 10/31/13

2.55.3 Task 2.55.3: Provide training of trainers PD
N. George, 

Executive Director, 
Kids' Zone

11/1/13 12/23/13

2.55.4 Task 2.55.4: Evaluate the PD
N. George, 

Executive Director, 
Kids' Zone

1/1/14 1/31/14

2.55.5
Task 2.55.5: Incorporate information gathered from 
evaluations to inform future planning

N. George, 
Executive Director, 

Kids' Zone
2/1/14 2/28/14

2.55.6 Deliverable 2.55.6: PD plan, agendas, handouts
N. George, 

Executive Director, 
Kids' Zone

1/31/14 1/31/14

2.55.7 Milestone 2.55.7: Training of Trainers PD complete
N. George, 

Executive Director, 
Kids' Zone

1/31/14 1/31/14
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2.56
Activity 2.56:  Sustainability Planning - Use trainer of 
trainers model for parent education in school and 
community engagement model (TOP Model) (Year 2)

N. George, 
Executive Director, 

Kids' Zone
9/1/14 2/28/15

2.56.1
Task 2.56.1: Determine PD needs for the Training of 
Trainers for parent education in the TOP Model

N. George, 
Executive Director, 

Kids' Zone
9/1/14 9/30/14

2.56.2 Task 2.56.2: Create a PD plan
N. George, 

Executive Director, 
Kids' Zone

10/1/14 10/31/14

2.56.3 Task 2.56.3: Provide training of trainers PD
N. George, 

Executive Director, 
Kids' Zone

11/1/14 12/23/14

2.56.4 Task 2.56.4: Evaluate the PD
N. George, 

Executive Director, 
Kids' Zone

1/1/15 1/31/15

2.56.5
Task 2.56.5: Incorporate information gathered from 
evaluations to inform future planning

N. George, 
Executive Director, 

Kids' Zone
2/1/15 2/28/15

2.56.6 Deliverable 2.56.6: PD plan, agendas, handouts
N. George, 

Executive Director, 
Kids' Zone

1/31/15 1/31/15

2.56.7 Milestone 2.56.7: Training of Trainers PD complete
N. George, 

Executive Director, 
Kids' Zone

1/31/15 1/31/15

2.57
Activity 2.57:  Sustainability Planning - Use trainer of 
trainers model for parent education in school and 
community engagement model (TOP Model) (Year 3)

N. George, 
Executive Director, 

Kids' Zone
9/1/15 2/28/16

2.57.1
Task 2.57.1: Determine PD needs for the Training of 
Trainers for parent education in the TOP Model

N. George, 
Executive Director, 

Kids' Zone
9/1/15 9/30/15

2.57.2 Task 2.57.2: Create a PD plan
N. George, 

Executive Director, 
Kids' Zone

10/1/15 10/31/15

2.57.3 Task 2.57.3: Provide training of trainers PD
N. George, 

Executive Director, 
Kids' Zone

11/1/15 12/23/15

2.57.4 Task 2.57.4: Evaluate the PD
N. George, 

Executive Director, 
Kids' Zone

1/1/16 1/31/16

2.57.5
Task 2.57.5: Incorporate information gathered from 
evaluations to inform future planning

N. George, 
Executive Director, 

Kids' Zone
2/1/16 2/28/16

2.57.6 Deliverable 2.57.6: PD plan, agendas, handouts
N. George, 

Executive Director, 
Kids' Zone

1/31/16 1/31/16

2.57.7 Milestone 2.57.7: Training of Trainers PD complete
N. George, 

Executive Director, 
Kids' Zone

1/31/16 1/31/16

2.58
Activity 2.58:  Sustainability Planning - Use trainer of 
trainers model for parent education in school and 
community engagement model (TOP Model) (Year 4)

N. George, 
Executive Director, 

Kids' Zone
9/1/16 12/26/16

2.58.1
Task 2.58.1: Determine PD needs for the Training of 
Trainers for parent education in the TOP Model

N. George, 
Executive Director, 

Kids' Zone
9/1/16 9/30/16

2.58.2 Task 2.58.2: Create a PD plan
N. George, 

Executive Director, 
Kids' Zone

10/1/16 10/31/16

2.58.3 Task 2.58.3: Provide training of trainers PD
N. George, 

Executive Director, 
Kids' Zone

11/1/16 12/26/16

2.58.4 Task 2.58.4: Evaluate the PD
N. George, 

Executive Director, 
Kids' Zone

12/1/16 12/26/16

2.58.5
Task 2.58.5: Incorporate information gathered from 
evaluations to inform future planning

N. George, 
Executive Director, 

Kids' Zone
2/1/16 2/28/16

2.58.6 Deliverable 2.58.6: PD plan, agendas, handouts
N. George, 

Executive Director, 
Kids' Zone

12/26/16 12/26/16

2.58.7 Milestone 2.58.7: Training of Trainers PD complete
N. George, 

Executive Director, 
Kids' Zone

12/26/16 12/26/16
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3 Project 3 ~ Teacher / Principal Evaluation
D. McNamara, Chief 

Personnel Officer
1/1/13 12/26/16

 3.1
 Activity 3.1:  Constitute the Evaluation Task Force 
(ETF) to develop a new teacher evaluation system

D. McNamara, Chief 
Personnel Officer

1/1/13 6/30/13
Project 3,
Budget Line 30, 32

3.1.1 Task 3.1.1: Create and share agendas
D. McNamara, Chief 

Personnel Officer
1/1/13 1/31/13

Project 3,
Budget Line 30

3.1.2 Task 3.1.2: Establish a calendar of meetings
D. McNamara, Chief 

Personnel Officer
2/1/13 2/28/13

Project 3,
Budget Line 30

3.1.3
Task 3.1.3: Finalize the philosophy statement based on 
District beliefs and California Teachers Association 
(CTA) 12 Guiding Principles

D. McNamara, Chief 
Personnel Officer

2/15/13 6/30/13  

3.1.4
Deliverable 3.1.4: Sign-in sheets, calendars and ETF 
Philosophy

D. McNamara, Chief 
Personnel Officer

2/15/13 2/15/13  

3.1.5
Milestone 3.1.5: Philosophy statement shared with 
entire District

D. McNamara, Chief 
Personnel Officer

2/15/13 2/15/13
 

3.2
 Activity 3.2:  Create clear timelines and share with 
various stakeholders

D. McNamara, Chief 
Personnel Officer

3/1/13 4/1/14
Project 3,
Budget Line 30

3.2.1
Task 3.2.1: Timeline agreed upon by ETF and shared 
with various stakeholders

D. McNamara, Chief 
Personnel Officer

3/1/13 6/30/13  
Project 3,
Budget Line 30

3.2.2
Task 3.2.2: Scope of work agreed upon and charted out 
for first year of grant

D. McNamara, Chief 
Personnel Officer

3/1/13 6/30/13
 

Project 3,
Budget Line 30

3.2.3 Deliverable 3.2.3: Completed timeline
D. McNamara, Chief 

Personnel Officer
6/30/13 6/30/13

3.2.4 MIlestone 3.2.4: Calendar finalized
D. McNamara, Chief 

Personnel Officer
4/1/14 4/1/14  

3.3
 Activity 3.3:  Develop a communication plan to share 
work of ETF with stakeholders.

D. McNamara, Chief 
Personnel Officer

2/1/13 6/30/13
Project 3,
Budget Line 30

3.3.1
Task 3.3.1: Meet with ETF to develop a communication 
plan 

D. McNamara, Chief 
Personnel Officer

2/1/13 2/15/13

3.3.2
Task 3.3.2: ETF meeting minutes agreed upon, written 
and distributed to all stakeholders

D. McNamara, Chief 
Personnel Officer

3/1/13 3/28/13  
Project 3,
Budget Line 30

3.3.3
Task 3.3.3: ETF meeting minutes agreed upon, written 
and distributed to all stakeholders

D. McNamara, Chief 
Personnel Officer

4/1/13 4/25/13

3.3.4
Task 3.3.4: ETF meeting minutes agreed upon, written 
and distributed to all stakeholders

D. McNamara, Chief 
Personnel Officer

5/1/13 5/23/13

3.3.5
Task 3.3.5: Budget adjustments communicated with RTT-
D Director and program officer

D. McNamara, Chief 
Personnel Officer

3/1/13 3/31/13
 

 

3.3.6

Task 3.3.6: Provide clear communication to all 
stakeholders via RTT-D Updates and New Haven News 
that we are creating a teacher driven evaluation system 
that is based on multiple measures and meets the 
assurances of the RTT-D grant

D. McNamara, Chief 
Personnel Officer

2/1/13 2/19/13

3.3.7
Deliverable 3.3.7: A completed set of minutes from all 
ETF meetings

D. McNamara, Chief 
Personnel Officer

6/30/13 6/30/13

3.3.8
Deliverable 3.3.8: Copies of RTT-D Update and New 
Haven News regarding teacher evaluation

L. Metzinger, 
Director, RTT-D

2/28/13 2/28/13

3.3.9
Milestone 3.3.9: Plan has been communicated to 
stakeholders

D. McNamara, Chief 
Personnel Officer

6/30/13 6/30/13  

3.4

 Activity 3.4: Complete mini-pilot of a teacher evaluation 
system at Alvarado Middle School based on the research 
of Charlotte Danielson, and Lynn Nordgren of the 
Minneapolis Public Schools.

D. McNamara, Chief 
Personnel Officer

2/1/13 5/23/13
The mini pilot began in Fall  
2012, before being awarded 
the RTT-D Grant

3.4.1
Task 3.4.1: Provide opportunities for sharing results of 
mini-pilot at ETF meetings

D. McNamara, Chief 
Personnel Officer

2/1/13 5/23/13  
Project 3,
Budget Line 30

3.4.2
Task 3.4.2: Note successes in order to incorporate them 
into DRAFT Teacher Evaluation System

D. McNamara, Chief 
Personnel Officer

4/24/13 5/23/13
 

Project 3,
Budget Line 31

3.4.3
Deliverable 3.4.3: Agendas and minutes from ETF 
meetings

D. McNamara, Chief 
Personnel Officer

5/23/13 5/23/13
Project 3,
Budget Line 31 & 52

3.4.4 Milestone 3.4.4: Mini-pilot at AMS complete 
D. McNamara, Chief 

Personnel Officer
5/23/13 5/23/13

Project 3,
Budget Line 31, 52 & 
53

3.5
 Activity 3.5: Meet regularly with the ETF to research 
and share best practices in teacher evaluation to inform 
DRAFT Teacher Evaluation System  

D. McNamara, Chief 
Personnel Officer

2/1/13 5/23/13

Note: the ETF began in the 
Spring of 2012,so this 
work has been ongoing for 
over a year.

3.5.1
Task 3.5.1: Gather research for ETF meeting, prepare 
agendas and handouts

D. McNamara, Chief 
Personnel Officer

2/1/13 2/27/13

3.5.2 Task 3.5.2: Hold ETF Meeting
D. McNamara, Chief 

Personnel Officer
2/28/13 2/28/13

Cross-reference to other projects: The Teacher / Principal Evaluation project relates to Project 4 ( Technology and Personalization) and Project 5 (Grading & Assessment).

Activities for Project 3 

Grantee Name:  New Haven Unified School District

Project #3 Teacher/Principal Evaluation

Project Goals/Desired Outcomes:  Increase the use of data in the evaluation process and develop a rubric for highly effective teachers, principals, and superintendent.  Create a new teacher, 
principal, and superintendent evaluation system linked to student proficiency and growth.

Narrative: The Teacher Principal Evaluation project focuses resources on developing a district wide rubric for determining which teachers are effective and highly effective, based on multiple measures 
including student growth. This effort is already underway, with the participation and support of the New Haven Teachers’ Association, the collective bargaining unit representing our teachers. This project 
invests in staff time to develop, test, analyze, improve, and implement a new teacher and principal evaluation system based on our educational reforms and the imminent implementation of CCSS in 
California in 2014. We are also budgeting for teacher-leader coaches who will follow up with teachers during class time and during Instructional Leadership Team meetings around teacher evaluation. 
Because we are investing in a one-time restructuring of our evaluation system for teachers and principals, most of our costs are one-time investments during the grant period or is already underway. Each 
line item in the budget narrative is marked as a one-time investment or an ongoing cost.

Key Performance Measures: Table E(3)a. Performance Measure (All Applicants – a) a) The number and percentage of participating students, by subgroup, whose teacher of record and principal are a 
highly effective teacher and a highly effective principal; Table E(3)ab. Performance Measure (All Applicants – b) b) The number and percentage of participating students, by subgroup, whose teacher of 
record and principal are an effective teacher and an effective principal; Table E(3)ab. Performance Measure (All Applicants – b) b) The number and percentage of participating students, by subgroup, whose 
teacher of record and principal are an effective teacher and an effective principal; Table E(3)c. Performance Measure (All Applicants – c) c) Percentage of students District-wide achieving at least 1 year of 
growth per year on NWEA English Language Arts test; Table E(3)d. Performance Measure (Grades PreK-3 – a, b) a) Percentage of Kindergarten students who reach grade-level literacy cut point on NWEA 
by end of Kindergarten; Table E(3)d. Performance Measure (Grades PreK-3 – a, b) b) The number and percentage of participating students, by subgroup, who are meeting 75% of their social-emotional 
indicators by the end of Trimester 1; Table E(3)e. Performance Measure (Grades 4-8 – a) a) The number and percentage of participating students, by subgroup, who are on track to college- and career-
readiness based on the number and percentage of 6th grade students achieving NWEA assessment (RIT 228 or greater); Table E(3)f. Performance Measure (Grades 4-8 –b, c) b) Percentage of students 
Achieving Proficiency on NWEA Math in Gr. 6 (Spring 2012 NWEA Math Scores of 228 RIT or Greater).
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Budget 
Reference

Activities for Project 3 

3.5.3
Task 3.5.3: Gather research for ETF meeting, prepare 
agendas and handouts

D. McNamara, Chief 
Personnel Officer

3/1/13 3/27/13

3.5.4 Task 3.5.4: Hold ETF Meeting
D. McNamara, Chief 

Personnel Officer
3/28/13 3/28/13

3.5.5
Task 3.5.5: Gather research for ETF meeting, prepare 
agendas and handouts

D. McNamara, Chief 
Personnel Officer

4/1/13 4/24/13

3.5.6 Task 3.5.6: Hold ETF Meeting
D. McNamara, Chief 

Personnel Officer
4/25/13 4/25/13

3.5.7
Task 3.5.7: Gather research for ETF meeting, prepare 
agendas and handouts

D. McNamara, Chief 
Personnel Officer

5/1/13 5/22/13

3.5.8 Task 3.5.8: Hold ETF Meeting
D. McNamara, Chief 

Personnel Officer
5/23/13 5/23/13

3.5.9
Deliverable 3.5.9: Agendas and minutes from ETF 
meetings

D. McNamara, Chief 
Personnel Officer

5/23/13 5/23/13

3.5.10
Milestone 3.5.10: Research and input gatahered and 
shared

D. McNamara, Chief 
Personnel Officer

5/23/13 5/23/13

3.6

 Activity 3.6: Meet with the  Grading and Assessment 
Task Force (GATF) and leaders in the Beginning Teacher 
Support and Assessment (BTSA) Program  to learn about 
their work and share best practices to inform DRAFT 
Teacher Evaluation System. 

L. Metzinger, 
Director, RTT-D

4/1/13 5/23/13

3.6.1
Task 3.6.1: Attend April 10 GATF Meeting to share ideas 
about the DRAFT Teacher Evaluation System, get input, 
and sharae how these projects connect

L. Metzinger, 
Director, RTT-D

4/10/13 4/10/13

3.6.2
Task 3.6.2: Schedule meeting with BTSA leaders and key 
representatives from the ETF

L. Metzinger, 
Director, RTT-D

4/1/13 4/5/13

This is a small group with 
representatives from BTSA 
and ETF.  Representatives 
from the ETF will share 
information gathered from this 
meeting with the entire ETF.

3.6.3 Task 3.6.3: Prepare agenda and materials for the meeting
L. Metzinger, 

Director, RTT-D
4/6/13 4/18/13

3.6.4
Task 3.6.4: Hold BTSA/ETF Meeting and gather input to 
share at the April 24 ETF meeting

L. Metzinger, 
Director, RTT-D

4/19/13 4/19/13

3.6.5
Task 3.6.5: Share input from the GATF and BTSA 
meetings with the ETF at the April and May meetings

L. Metzinger, 
Director, RTT-D

4/25/13 5/23/13

3.6.6 Task 3.6.6: Hold ETF Meeting
D. McNamara, Chief 

Personnel Officer
4/25/13 4/25/13

3.6.7
Deliverable 3.6.7: Agendas and minutes from GATF and 
BTSA/ETF meetings

L. Metzinger, 
Director, RTT-D

5/23/13 5/23/13

3.6.8
Milestone 3.6.8: Research and input from GATF and 
BTSA/ETF gathered and shared

D. McNamara, Chief 
Personnel Officer

5/23/13 5/23/13

3.7

 Activity 3.7: Use the California Standards for the 
Teaching Profession Continuum of Practice , rubrics 
used in Boston Public School teacher evaluation and the 
work of Charlotte Danielson to create a performance 
rubric for teachers to be used as part of the DRAFT 
Teacher Evaluation System

D. McNamara, Chief 
Personnel Officer

7/1/13 10/31/13

3.7.1
Task 3.7.1: Form a sub-committee with members from 
the ETF, GATF and BTSA to create a performance 
rubric for teachers

D. McNamara, Chief 
Personnel Officer

7/1/13 7/15/13

3.7.2 Task 3.7.2: Plan agenda for sub-committee meeting
D. McNamara, Chief 

Personnel Officer
7/15/13 7/18/13

3.7.3
Task 3.7.3: Meet with sub-committee to research and 
create the performance rubric for teachers

D. McNamara, Chief 
Personnel Officer

7/24/13 8/31/13

3.7.4
Task 3.7.4: Share DRAFT performance rubric for 
teachers with ETF, GATF and BTSA to make revisions

D. McNamara, Chief 
Personnel Officer

9/1/13 9/30/13

3.7.5
Task 3.7.5: Include the DRAFT performance rubric for 
teachers in the pilot process as described in Activity 3.7

D. McNamara, Chief 
Personnel Officer

10/1/13 10/31/13

The quality and effectiveness
of the rubric will be evaluated 
as part of the tasks in Activity 
3.7 

3.7.6 Deliverable 3.7.6: Agendas and handouts
D. McNamara, Chief 

Personnel Officer
9/30/13 9/30/13

3.7.7
Deliverable 3.7.7: DRAFT performance rubric for 
teachers

D. McNamara, Chief 
Personnel Officer

10/31/13 10/31/13

3.7.8
Milestone 3.7.8: DRAFT performance rubric for 
teachers is ready to be used as part of the DRART 
Teacher Evaluation System

D. McNamara, Chief 
Personnel Officer

10/31/13 10/31/13

3.8

 Activity 3.8:  Using research and information from mini-
pilot, GATF and BTSA input sessions, design and 
implement a DRAFT Teacher Evaluation System and 
pilot process that incorporates the assurances of the RTT-
D grant

D. McNamara, Chief 
Personnel Officer

5/1/13 5/1/14 Project 3,
Budget Line 30, 31, 
32 & 52

3.8.1
Task 3.8.1: Identify sites and participants for the 2013-14 
pilot

D. McNamara, Chief 
Personnel Officer

5/1/13 8/31/13

3.8.2

Task 3.8.2: Using research from initial pilot and teacher 
evaluation models in Santa Cruz and the Boston public 
schools, design a teacher evaluation system to be piloted 
in 2013-14

D. McNamara, Chief 
Personnel Officer

5/1/13 7/31/13

3.8.3
Task 3.8.3: Work with ETF to design professional 
development (PD) components for the teacher evaluation 
system

D. McNamara, Chief 
Personnel Officer

7/24/13 8/31/13
Project 3,
Budget Line 32

3.8.4
Task 3.8.4: Hire assessment coaches from pilot schools 
to support implementation of the pilot

D. McNamara, Chief 
Personnel Officer

9/1/13 9/30/13

3.8.5
Task 3.8.5: Complete authorizations for hourly pay for 
pilot participants

D. McNamara, Chief 
Personnel Officer

9/1/13 9/30/13

3.8.6

Task 3.8.6: Provide PD on implementing the PILOT of 
the first stages of the new teacher evaluation system (self 
assessment; analysis, goal setting, and plan development; 
and implementation of the plan)

D. McNamara, Chief 
Personnel Officer

8/1/13 9/30/13

3.8.7

Task 3.8.7: Support sites in implementing the first stages 
of the teacher evaluation system: self assessment; 
analysis, goal setting, and plan development; 
implementation of the plan

D. McNamara, Chief 
Personnel Officer

9/16/13 11/30/13
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3.8.8
Task 3.8.8: Develop survey regarding PD and 
implementation of the first stages of the new Teacher 
Evaluation System

D. McNamara, Chief 
Personnel Officer

10/1/13 10/15/13

3.8.9

Task 3.8.9: Survey staff regarding PD and 
implementation of the first stages of the new teacher 
evaluation system (self assessment; analysis, goal setting, 
and plan development; and implementation of the plan)

D. McNamara, Chief 
Personnel Officer

11/1/13 11/30/13

3.8.10
Task 3.8.10: Plan PD on the second stage of the teacher 
evaluation system: formative assessment / evaluation

D. McNamara, Chief 
Personnel Officer

10/1/13 10/31/13

3.8.11
Task 3.8.11: Provide PD on the second stage of the 
teacher evaluation system: formative assessment / 
evaluation

D. McNamara, Chief 
Personnel Officer

11/1/13 11/31/13

3.8.12
Task 3.8.12: Support sites in implementing the second 
stage of the teacher evaluation system:  formative 
assessment / evaluation

D. McNamara, Chief 
Personnel Officer

12/1/13 1/31/14

3.8.13
Task 3.8.13: Create survey regarding PD and 
implementation of the second stages of the new Teacher 
Evaluation System

D. McNamara, Chief 
Personnel Officer

12/1/13 12/15/13

3.8.14
Task 3.8.14: Survey staff regarding PD and 
implementation of the second stages of the new teacher 
evaluation system

D. McNamara, Chief 
Personnel Officer

1/15/14 1/31/14

3.8.15
Task 3.8.15: Plan PD on the last stage of the teacher 
evaluation system: summative evaluation

D. McNamara, Chief 
Personnel Officer

1/1/14 1/31/14

3.8.16
Task 3.8.16: Provide PD on the last stage of the teacher 
evaluation system: summative evaluation

D. McNamara, Chief 
Personnel Officer

2/1/14 2/28/14

3.8.17
Task 3.8.17: Support sites in implementing the last stage 
of the teacher evaluation system:  summative evaluation

D. McNamara, Chief 
Personnel Officer

3/1/14 3/31/14

3.8.18
Task 3.8.18: Create survey regarding PD and 
implementation of the last stage of the new Teacher 
Evaluation System

D. McNamara, Chief 
Personnel Officer

2/1/14 2/15/14

3.8.19
Task 3.8.19: Survey staff regarding PD and 
implementation of the last stage of the new teacher 
evaluation system

D. McNamara, Chief 
Personnel Officer

3/1/14 3/31/14

3.8.20
Task 3.8.20: Analyze data collected from surveys and 
make changes to the evaluation system.

D. McNamara, Chief 
Personnel Officer

4/1/14 4/30/14

3.8.21 Deliverable 3.8.21: Survey
D. McNamara, Chief 

Personnel Officer
10/31/13 10/31/13

3.8.22 Deliverable 3.8.22: Survey
D. McNamara, Chief 

Personnel Officer
12/23/13 12/23/13

3.8.23 Deliverable 3.8.23: Survey
D. McNamara, Chief 

Personnel Officer
2/28/14 2/28/14

3.8.24
Deliverable 3.8.24: Draft evaluation model ready for 
'review' by NHTA and district leadership

D. McNamara, Chief 
Personnel Officer

5/1/14 5/1/14

3.8.25
Milestone 3.8.25: Draft evaluation model ready for 
PILOT

D. McNamara, Chief 
Personnel Officer

5/1/14 5/1/14

3.9
 Activity 3.9  Adopt teacher/principal evaluation linked to 
student growth

D. McNamara, Chief 
Personnel Officer

3/1/14 6/30/14
Project 3,
Budget Line 30, 33 & 
52

3.9.1
Task 3.9.1: ETF reviews data of piloted evaluation 
instrument models linked to student growth and makes 
changes based on data

D. McNamara, Chief 
Personnel Officer

3/1/14 4/30/14
Project 3,
Budget Line 30 & 52

3.9.2
Task 3.9.2: ETF makes recommendation of evaluation 
system to Executive Cabinet

D. McNamara, Chief 
Personnel Officer

5/1/14 5/31/14

3.9.3
Task 3.9.3: ETF presents recommendation of evaluation 
system to NHTA Executive Board

D. McNamara, Chief 
Personnel Officer

5/1/14 5/31/14

3.9.4 Deliverable 3.9.4: Meeting agendas and handouts
D. McNamara, Chief 

Personnel Officer
5/31/14 5/31/14

3.9.5
Deliverable 3.9.5: Evaluation instrument is finalized 
and incorporated into evaluation process

D. McNamara, Chief 
Personnel Officer

6/30/14 6/30/14

3.9.6
Milestone 3.9.6: NHTA and District adopt new 
evaluation policies in alignment with RTT-D assurances

D. McNamara, Chief 
Personnel Officer

6/30/14 6/30/14

3.10
 Activity 3.10:  Hire consultant with expertise to provide 
PD and support ongoing development and 
implementation of teacher evaluation system

D. McNamara, Chief 
Personnel Officer

6/1/14 7/31/14
Project 3,
Budget Line 56

3.10.1 Task 3.10.1: Solicit and hire consultant
D. McNamara, Chief 

Personnel Officer
6/1/14 6/30/14

3.10.2

Task 3.10.2: After the pilot is complete and revisions to 
the DRAFT Teacher Evaluation System are complete, 
work with consultant to assist in designing PD and an 
ongoing support plan for implementing the teacher 
evaluation system

D. McNamara, Chief 
Personnel Officer

7/1/14 7/31/14

3.10.3 Deliverable 3.10.3: PD plan, agendas and handouts
D. McNamara, Chief 

Personnel Officer
7/31/14 7/31/14

3.10.4
Milestone 3.10.4: Ongoing PD plan is in place and 
ready to implement

D. McNamara, Chief 
Personnel Officer

7/31/14 7/31/14

3.11
 Activity 3.11:  Implement approved Teacher / Principal 
Evaluation System using performance rubric for teachers

D. McNamara, Chief 
Personnel Officer

8/1/14 6/30/15

3.11.1 Task 3.11.1: Hire assessment coaches
D. McNamara, Chief 

Personnel Officer
8/1/14 8/31/14

3.11.2

Task 3.11.2: Work with consultant to provide initial PD 
to administrative team and assessment coaches on 
implementing the first stages of the approved teacher 
evaluation system

D. McNamara, Chief 
Personnel Officer

8/1/14 8/31/14

3.11.3

Task 3.11.3: Support the implemention of the first stages 
of the approved teacher evaluation system (self 
assessment; analysis, goal setting, and plan development; 
and implementation of the plan)

D. McNamara, Chief 
Personnel Officer

9/1/14 11/30/14

3.11.4
Task 3.11.4: Gather data on the implementation of the 
first stages of the approved teacher evaluation system

D. McNamara, Chief 
Personnel Officer

11/15/14 12/15/14
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3.11.5

Task 3.11.5: Work with consultant to provide PD to 
administrative team and assessment coaches on 
implementing the second stage of the approved teacher 
evaluation system (formative assessment / evaluation)

D. McNamara, Chief 
Personnel Officer

10/1/14 10/31/14

3.11.6
Task 3.11.6: Support the implementation of the second 
stage of the approved teacher evaluation system 
(formative assessment / evaluation)

D. McNamara, Chief 
Personnel Officer

12/1/14 2/28/15

3.11.7
Task 3.11.7: Gather data on the implementation of the 
second stage of the approved teacher evaluation system 
(formative assessment / evaluation)

D. McNamara, Chief 
Personnel Officer

2/15/15 2/28/15

3.11.8
Task 3.11.8: Work with consultant to provide PD on 
implementing the third stage of the approved teacher 
evaluation system (summative evaluation)

D. McNamara, Chief 
Personnel Officer

3/1/15 3/31/15

3.11.9
Task 3.11.9: Support the implementation of the third 
stage of the approved teacher evaluation system 
(summative evaluation)

D. McNamara, Chief 
Personnel Officer

4/1/15 5/15/15

3.11.10
Task 3.11.10: Gather data on the first year 
implementation of the approved teacher evaluation 
system

D. McNamara, Chief 
Personnel Officer

5/1/15 5/15/15

3.11.11
Task 3.11.11: Modify and negotiate REVISED 
evaluation model

D. McNamara, Chief 
Personnel Officer

5/15/15 6/30/15

3.11.12
Deliverable 3.11.12: Approval of modified Teacher 
Evaluation System

D. McNamara, Chief 
Personnel Officer

6/30/15 6/30/15

3.11.13
Deliverable 3.11.13: Agendas, sign-in sheets and 
handouts from training

D. McNamara, Chief 
Personnel Officer

6/30/15 6/30/15

3.11.14
Milestone 3.11.14: Report final product to all 
stakeholders (teachers, principals, district staff and the 
Board)

D. McNamara, Chief 
Personnel Officer

6/30/15 6/30/15

3.12

 Activity 3.12:  Create Student Performance Rubric 
(SPR) based on multiple measures and student growth to 
be piloted as part of the DRAFT Teacher Evaluation 
System in 2015-16 

D. McNamara, Chief 
Personnel Officer

7/1/14 6/15/15
4.14, 4.16, 4.17 & 
5.3

3.12.1
Task 3.12.1: Form a sub-committee with members from 
the ETF, GATF and BTSA to create a SPR

D. McNamara, Chief 
Personnel Officer

7/1/14 7/31/14  
Project 3,
Budget Line 31

3.12.2 Task 3.12.2: Plan agenda for sub-committee meeting
D. McNamara, Chief 

Personnel Officer
7/1/14 7/31/14

3.12.3
Task 3.12.3: Meet with sub-committee to research and 
create the DRAFT SPR

D. McNamara, Chief 
Personnel Officer

8/1/14 9/30/14
 

Project 3,
Budget Line 30

3.12.4
Task 3.12.4: Share DRAFT SPR with ETF, GATF and 
BTSA to make revisions

D. McNamara, Chief 
Personnel Officer

10/1/14 10/31/14
Project 3,
Budget Line 30

3.12.5
Task 3.12.5: Meet with sub-committee to conduct further 
research based on recommended revisions and revise the 
SPR

D. McNamara, Chief 
Personnel Officer

11/1/14 12/23/14

3.12.6
Task 3.12.6: Share revised SPR with ETF, GATF and 
BTSA

D. McNamara, Chief 
Personnel Officer

1/1/15 1/31/15

3.12.7 Task 3.12.7: Make final revisions to SPR
D. McNamara, Chief 

Personnel Officer
2/1/15 2/28/15

3.12.8 Task 3.12.8: Share revised SPR with Executive Cabinet
D. McNamara, Chief 

Personnel Officer
3/1/15 3/31/15

3.12.9
Task 3.12.9: Share revised SPR with NHTA Executive 
Board

D. McNamara, Chief 
Personnel Officer

4/1/15 4/30/15

3.12.10

Task 3.12.10: Upon approval from Executive Cabinet 
and NHTA Executive Board, incorporate the SPR as part 
of the Teacher Evaluation System so it can be piloted in 
2015-16

D. McNamara, Chief 
Personnel Officer

4/1/15 6/15/15

3.12.11
Deliverable 3.12.11: Agendas and handouts from sub-
committee meeting

D. McNamara, Chief 
Personnel Officer

9/30/14 9/30/14  

3.12.12 Deliverable 3.12.12: DRAFT SPR
D. McNamara, Chief 

Personnel Officer
9/30/14 9/30/14

3.12.13 Deliverable 3.12.13: Final SPR
D. McNamara, Chief 

Personnel Officer
6/15/15 6/15/15

3.12.14
Milestone 3.12.14: SPR is ready to be used as part of the 
Teacher Evaluation System

D. McNamara, Chief 
Personnel Officer

6/15/15 6/15/15
Project 3,
Budget Line 30

3.13
 Activity 3.13:  Implement the approved REVISED 
teacher evaluation system using the performance rubric 
for teachers and piloting the use of the SPR (SPR)

D. McNamara, Chief 
Personnel Officer

7/1/15 6/30/16 4.14, 4.16 & 4.17

3.13.1
Task 3.13.1: Identify sites and participants for the 2015-
16 SPR pilot

D. McNamara, Chief 
Personnel Officer

7/1/15 8/15/15

3.13.2
Task 3.13.2: Hire assessment coaches from pilot schools 
to support implementation of the pilot

D. McNamara, Chief 
Personnel Officer

8/1/15 8/31/15

3.13.3
Task 3.13.3: Complete authorizations for hourly pay for 
pilot participants

D. McNamara, Chief 
Personnel Officer

8/1/15 9/15/15

3.13.4
Task 3.13.4: Plan professional development on using the 
SPR during the first stages of the new teacher evaluation 
system

D. McNamara, Chief 
Personnel Officer

8/1/15 8/15/15

3.13.5

Task 3.13.5: Provide PD for pilot sites on using the SPR 
during the first stages of the new teacher evaluation 
system (self assessment; analysis, goal setting, and plan 
development; and implementation of the plan)

D. McNamara, Chief 
Personnel Officer

8/16/15 9/30/15

3.13.6

Task 3.13.6: Support pilot sites in implementing the first 
stages of the teacher evaluation system: self assessment; 
analysis, goal setting, and plan development; 
implementation of the plan

D. McNamara, Chief 
Personnel Officer

9/16/15 11/30/15

3.13.7
Task 3.13.7: Develop survey regarding PD on using the 
SPR and implementation of the first stages of the new 
Teacher Evaluation System

D. McNamara, Chief 
Personnel Officer

10/1/15 10/15/15

3.13.8
Task 3.13.8: Plan PD for the pilot sites on using the SPR 
during the second stage of the teacher evaluation system: 
formative assessment / evaluation

D. McNamara, Chief 
Personnel Officer

10/1/15 10/31/15

3.13.9

Task 3.13.9: Survey pilot staff regarding PD on using the 
SPR and implementation of the first stages of the new 
teacher evaluation system (self assessment; analysis, goal 
setting, and plan development; and implementation of the 
plan)

D. McNamara, Chief 
Personnel Officer

11/1/15 11/30/15
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3.13.10
Task 3.13.10: Provide PD for pilot sites on using the SPR 
on the second stage of the teacher evaluation system: 
formative assessment / evaluation

D. McNamara, Chief 
Personnel Officer

11/1/15 11/30/15

3.13.11 Task 3.13.11: Analyze data and revise the SPR
D. McNamara, Chief 

Personnel Officer
12/1/15 12/15/15

3.13.12
Task 3.13.12: Support pilot sites in implementing the 
SPR during the second stage of the teacher evaluation 
system:  formative assessment / evaluation

D. McNamara, Chief 
Personnel Officer

12/1/15 1/31/16

3.13.13
Task 3.13.13: Create survey regarding PD on using the 
SPR and implementation of the second stages of the new 
Teacher Evaluation System

D. McNamara, Chief 
Personnel Officer

12/1/15 12/15/15

3.13.14
Task 3.13.14: Plan PD for the pilot sites on using the 
SPR on the last stage of the teacher evaluation system: 
summative evaluation

D. McNamara, Chief 
Personnel Officer

1/1/16 1/31/16

3.13.15
Task 3.13.15: Survey pilot staff regarding PD on the SPR 
and implementation of the second stages of the new 
teacher evaluation system

D. McNamara, Chief 
Personnel Officer

1/15/16 1/31/16

3.13.16 Task 3.13.16: Analyze data and revise the SPR
D. McNamara, Chief 

Personnel Officer
2/1/16 2/28/16

3.13.17
Task 3.13.17: Create survey regarding PD on using the 
SPR and implementation of the last stage of the new 
Teacher Evaluation System

D. McNamara, Chief 
Personnel Officer

2/1/16 2/15/16

3.13.18
Task 3.13.18: Provide PD for pilot sites on using SPR 
during the last stage of the teacher evaluation system: 
summative evaluation

D. McNamara, Chief 
Personnel Officer

2/1/16 2/28/16

3.13.19
Task 3.13.19: Support sites in implementing the last stage 
of the teacher evaluation system:  summative evaluation

D. McNamara, Chief 
Personnel Officer

3/1/16 3/31/16

3.13.20
Task 3.13.20: Survey pilot staff regarding PD on the SPR 
and implementation of the last stage of the new teacher 
evaluation system

D. McNamara, Chief 
Personnel Officer

3/1/16 3/31/16

3.13.21 Task 3.13.21: Analyze data
D. McNamara, Chief 

Personnel Officer
4/1/16 4/30/16

3.13.22 Task 3.13.22: Revise the SPR and PD based on feedback
D. McNamara, Chief 

Personnel Officer
5/1/16 5/31/16

3.13.23 Deliverable 3.13.23: Survey results
D. McNamara, Chief 

Personnel Officer
12/15/15 12/15/15

3.13.24 Deliverable 3.13.24: Survey results
D. McNamara, Chief 

Personnel Officer
2/28/16 2/28/16

3.13.25 Deliverable 3.13.25: Survey results
D. McNamara, Chief 

Personnel Officer
4/30/16 4/30/16

3.13.26 Deliverable 3.13.26: Revised SPR
D. McNamara, Chief 

Personnel Officer
5/31/16 5/31/16

3.13.27
Milestone 3.13.27: SPR is ready for use by all staff as 
part of the Teacher Evaluation System

D. McNamara, Chief 
Personnel Officer

6/30/16 6/30/16

3.14
 Activity 3.14:  Complete an external evaluation of the 
Teacher Evaluation System

External Evaluator 2/1/16 6/30/16 7.20

3.14.1
Task 3.14.1: Gather focus group and survey input from  a 
broad range of stakeholders

External Evaluator 2/1/16 3/31/16
Project 3,
Budget Line 3

3.14.2 Task 3.14.2: Analyze data and prepare report External Evaluator 4/1/16 4/30/16
Project 3,
Budget Line 1

3.14.3 Task 3.14.3: Share results with stakeholders
D. McNamara, Chief 

Personnel Officer
5/1/16 6/30/16

Project 3,
Budget Line 1

3.14.4 Deliverable 3.14.4: External Evaluation Report External Evaluator 4/30/16 4/30/16

3.14.5
Milestone 3.14.5: Report shared with stakeholders 
(teachers, principals, district staff and the Board)

D. McNamara, Chief 
Personnel Officer

6/30/16 6/30/16

3.15
 Activity 3.15:  Implement the final Teacher Evaluation 
System incorporating performance rubric for teachers 
and SPR

D. McNamara, Chief 
Personnel Officer

7/1/16 12/26/16

3.15.1
Task 3.15.1: Using data from external evaluation report 
make final revisions to the Teacher Evaluation System

D. McNamara, Chief 
Personnel Officer

7/1/16 7/31/16

3.15.2
Task 3.15.2: Plan PD on changes to the Teacher 
Evaluation System and on using the SPR

D. McNamara, Chief 
Personnel Officer

8/1/16 8/15/16

3.15.3
Task 3.15.3: Provide PD on changes to the Teacher 
Evaluation System and on using the SPR

D. McNamara, Chief 
Personnel Officer

8/16/16 8/31/16

3.15.4
Task 3.15.4: Support sites on implementing the changes 
to the teacher evaluation system and on using the SPR

D. McNamara, Chief 
Personnel Officer

9/1/16 12/26/16

3.15.5 Deliverable 3.15.5: Agenda and handouts from PD
D. McNamara, Chief 

Personnel Officer
8/31/16 8/31/16

3.15.6
Milestone 3.15.6: All staff are evaluated using all 
elements of the new Teacher Evaluation System

D. McNamara, Chief 
Personnel Officer

12/26/16 12/26/16

3.16

 Activity 3.16: Revise existing Principal Evaluation 
Instrument to meet the assurances of the RTT-D Grant, 
and insure it is aligned with the new Teacher Evaluation 
System

D. McNamara, Chief 
Personnel Officer

9/1/13 6/30/14

The existing Principal Evaluation 
Instrument currently incorporates 
many of the assurances of the RTT
D grant.  Therefore, revisions are 
anticipated to be minor.

3.16.1
Task 3.16.1: Form a committee of administrators to 
revise the Principal Evaluation Instrument

D. McNamara, Chief 
Personnel Officer

9/1/13 9/30/13

3.16.2 Task 3.16.2: Schedule committee meetings
D. McNamara, Chief 

Personnel Officer
9/1/13 9/30/13

3.16.3 Task 3.16.3: Plan initial committee meeting
D. McNamara, Chief 

Personnel Officer
9/1/13 9/30/13

3.16.4
Task 3.16.4: Hold initial committee meeting to outline 
the task and gather input in preparation of revising the 
Principal Evaluation Instrument

D. McNamara, Chief 
Personnel Officer

10/1/13 10/31/13

3.16.5 Task 3.16.5: Plan committee meeting
D. McNamara, Chief 

Personnel Officer
11/1/13 11/30/13

3.16.6
Task 3.16.6: Hold committee meeting to continue 
revising the Principal Evaluation Instrument

D. McNamara, Chief 
Personnel Officer

12/1/13 12/23/13

3.16.7 Task 3.16.7: Plan committee meeting
D. McNamara, Chief 

Personnel Officer
2/1/14 2/28/14

3.16.8
Task 3.16.8: Committee meeting to finalize the Principal 
Evaluation Instrument

D. McNamara, Chief 
Personnel Officer

3/1/14 3/31/14
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3.16.9
Task 3.16.9: Present DRAFT Principal Evaluation 
Instrument to Executive Cabinet and New Haven 
Administrators Association (NHAA) for approval

D. McNamara, Chief 
Personnel Officer

4/1/14 4/30/14

3.16.10 Task 3.16.10: Plan committee meeting
D. McNamara, Chief 

Personnel Officer
4/1/14 4/30/14

3.16.11
Task 3.16.11: Committee meeting to make final revisions 
and create a plan for sharing the Principal Evaluation 
Instrument with principals

D. McNamara, Chief 
Personnel Officer

5/1/14 5/31/14

3.16.12
Task 3.16.12: Share Principal Evaluation Instrument with 
principals

D. McNamara, Chief 
Personnel Officer

6/1/14 6/30/14

3.16.13
Deliverable 3.16.13: Meeting Sign-in sheets, agendas 
and handouts

D. McNamara, Chief 
Personnel Officer

6/30/14 6/30/14

3.16.14
Deliverable 3.16.14: DRAFT Principal Evaluation 
Instrument

D. McNamara, Chief 
Personnel Officer

3/31/14 3/31/14

3.16.15
Deliverable 3.16.15: Final Principal Evaluation 
Instrument

D. McNamara, Chief 
Personnel Officer

5/31/14 5/31/14

3.16.16
Milestone 3.16.16: Principals are evaluated according 
to the Principal Evaluation Instrument

D. McNamara, Chief 
Personnel Officer

6/30/14 6/30/14

3.17
 Activity 3.17: Implement Principal Evaluation 
Instrument

A. Smith, Chief 
Academic Officer

8/1/14 6/30/15

It is understood that planning 
conferences and documents are 
deliverables, however due to the 
confidential nature of these 
personnel documents, we are 
unable to share them.

3.17.1
Task 3.17.1: Schedule and implement planning 
conferences for all principals

A. Smith, Chief 
Academic Officer

8/1/14 9/30/14

3.17.2
Task 3.17.2: Monitor implementation of goals set during 
planning conferences

A. Smith, Chief 
Academic Officer

10/1/14 12/23/14

3.17.3
Task 3.17.3: Complete mid-year check-ins with 
principals to follow-up

A. Smith, Chief 
Academic Officer

1/1/15 2/28/15

3.17.4
Task 3.17.4: Monitor implementation of goals set during 
planning conferences and follow-up meeting

A. Smith, Chief 
Academic Officer

3/1/15 4/30/15

3.17.5 Task 3.17.5: Complete final evaluation with principals
A. Smith, Chief 

Academic Officer
5/1/15 6/30/15

3.17.6
Deliverable 3.17.6: Calendar of planning conferences, 
mid-year check-ins and final evaluation conferences

D. McNamara, Chief 
Personnel Officer

6/30/15 6/30/15

3.17.7
Milestone 3.17.7: All principals are evaluated using the 
new Principal Evaluation Instrument

D. McNamara, Chief 
Personnel Officer

6/30/15 6/30/15

3.18

 Activity 3.18: Revise existing Superintendent's 
Evaluation Document to meet the assurances of the RTT-
D Grant, and insure it is aligned with the new Teacher 
and Principal Evaluation Systems

K. McVeigh,
Superintendent

9/1/13 6/30/14
At this time, the dates are tentative 
pending hiring of new 
superintendent.

3.18.1
Task 3.18.1: Meet with Board of Education to share 
assurances necessary for the Superintendent Evaluation 
and share input

K. McVeigh,
Superintendent

9/1/13 9/30/13

3.18.2
Task 3.18.2:  Develop a revised Superintendent's 
Evaluation Document

K. McVeigh,
Superintendent

10/1/13 11/30/13

3.18.3
Task 3.18.3: Share newly developed Superintendent's 
Evaluation Document with Board of Education and work 
collaboratively to revise

K. McVeigh,
Superintendent

12/1/13 1/31/14

3.18.4
Task 3.18.4: Prepare final Superintendent Evaluation 
Document for use in 2014-2015

K. McVeigh,
Superintendent

2/1/14 4/30/14

3.18.5 Deliverable 3.18.5: Board Meeting Agenda and Minutes
K. McVeigh,

Superintendent
4/30/14 4/30/14

3.18.6
Deliverable 3.18.6: DRAFT Superintendent Evaluation 
Document

K. McVeigh,
Superintendent

11/30/13 11/30/13

3.18.7
Deliverable 3.18.7: Final Superintendent Evaluation 
Document

K. McVeigh,
Superintendent

4/30/14 4/30/14

3.18.8
Milestone 3.18.8: Superintendent Evaluation Document 
is ready for implementation

K. McVeigh,
Superintendent

6/30/14 6/30/14

3.19
 Activity 3.19: Implement Superintendent Evaluation 
Document

K. McVeigh,
Superintendent

8/1/14 11/30/15

The timeline for the 
Superintendent's evaluation in 
NHUSD is from August until 
November of the following year.

3.19.1
Task 3.19.1: Include Superintendent's Evaluation during 
Closed Session on Board Agenda to begin planning

K. McVeigh,
Superintendent

8/1/14 9/30/14

3.19.2
Task 3.19.2: Monitor implementation of goals set during 
Closed Session

K. McVeigh,
Superintendent

10/1/14 12/23/14

3.19.3
Task 3.19.3: Complete mid-year check-ins with Board of 
Education

K. McVeigh,
Superintendent

1/1/15 2/28/15

3.19.4
Task 3.19.4: Continue to monitor implementation of 
goals set during Closed Session and follow-up meeting

K. McVeigh,
Superintendent

3/1/15 4/30/15

3.19.5 Task 3.19.5: Complete data analysis for final evaluation
K. McVeigh,

Superintendent
6/1/15 8/30/15

3.19.6
Task 3.19.6: Complete Superintendent's Summary 
Evaluation

K. McVeigh,
Superintendent

10/1/15 10/31/15

3.19.7
Task 3.19.7: Meet with Superintendent to Share 
Summary Evaluation

Board of Education 11/1/15 11/30/15

3.19.8 Deliverable 3.19.8: Board meeting minutes and agendas
K. McVeigh,

Superintendent
11/30/15 11/30/15

It is understood that planning 
conferences and documents are 
deliverables, however due to the 
confidential nature of these 
personnel documents, we are 
unable to share them.

3.19.9
Milestone 3.19.9: Superintendent is evaluated using the 
new Superintendent's Evaluation Document

K. McVeigh,
Superintendent

11/30/15 11/30/15
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4 Project 4 ~ Technology and Personalization
R. Mar, Director, 

Technology
1/1/13 12/26/16

 4.1
 Activity 4.1:  Upgrade core network to support 10,000 
wireless technology devices

R. Mar, Director, 
Technology

4/1/13 9/30/13

4.1.1
Task 4.1.1: Install WiFi at all sites excluding Logan High 
School

R. Mar, Director, 
Technology

4/1/13 7/31/13 Bond funds

4.1.2 Task 4.1.2: Install WiFi Logan High School
R. Mar, Director, 

Technology
8/1/13 8/31/13

4.1.3 Task 4.1.3: Upgrade core network
R. Mar, Director, 

Technology
7/1/13 9/30/13 Bond funds

4.1.4 Task 4.1.4: Upgrade WAN links
R. Mar, Director, 

Technology
7/1/13 9/30/13

Project 4,
Budget Line 47

4.1.5 Deliverable 4.1.5: Bandwidth report prior to upgrade
R. Mar, Director, 

Technology
8/5/13 8/5/13

4.1.6 Deliverable 4.1.6: Bandwidth report after upgrade
R. Mar, Director, 

Technology
8/31/13 8/31/13

4.1.7
Deliverable 4.1.7: P.O. status report showing completed 
project status

R. Mar, Director, 
Technology

6/30/13 6/30/13

4.1.8
Milestone 4.1.8: Network is ready to handle projected 
number of devices

R. Mar, Director, 
Technology

8/1/13 8/1/13

4.2  Activity 4.2:  Select devices and platform
R. Mar, Director, 

Technology
1/7/13 7/31/13

4.2.1 Task 4.2.1: Form device subcommitee
R. Mar, Director, 

Technology
1/7/13 1/31/13

Project 4,
Budget Line 31

4.2.2
Task 4.2.2: Work with consultant to support the 
technology committee

R. Mar, Director, 
Technology

1/7/13 4/30/13
Project 4,
Budget Line 62

4.2.3
Task 4.2.3: Hold subcommitee meeting to research and 
review devices and platform

R. Mar, Director, 
Technology

2/1/13 2/28/13
Project 4,
Budget Line 31

4.2.4
Task 4.2.4: Hold subcommittee meeting to review 
selection of devices

R. Mar, Director, 
Technology

3/1/13 3/31/13
Project 4,
Budget Line 31

4.2.5
Task 4.2.5: Device subcommittee makes 
recommendation to the Superintendent

R. Mar, Director, 
Technology

4/1/13 4/30/13

4.2.6
Task 4.2.6: Identify and select Mobile Device 
Management (MDM) Solution(s)

R. Mar, Director, 
Technology

5/1/13 7/31/13

4.2.7 Deliverable 4.2.7: Purchase Order for devices
R. Mar, Director, 

Technology
7/31/13 7/31/13

4.2.8 Deliverable 4.2.8: Purchase Order for MDM solution
R. Mar, Director, 

Technology
7/31/13 7/31/13

4.3  Activity 4.3:  Device roll out (Year 1)
R. Mar, Director, 

Technology
4/1/13 12/23/13 1.1

4.3.1 Task 4.3.1: Hire technology support staff (2.0 FTEs)
R. Mar, Director, 

Technology
4/1/13 6/30/13

Project 4,
Budget Line 35

Activities for Project 4

Cross-reference to other projects:  Project 4 provides the conduit and tools to effectively and efficiently achieve the deliverables in all other projects.

Grantee Name:  New Haven Unified School District

Project #4 ~ Technology and Personalization

Project Goals/Desired Outcomes: Expand teacher capacity to personalize learning for all students; enhance educator and student use of 21st-Century learning tools; increase use of data to 
drive teaching and learning;  students learn in a variety of ways; students access a variety of high quality content; build and maintain a high capacity backend infrastructure to support the 
implementation and use of over 10,000 tech devices across all our school sites; develop and provide effective ongoing professional development (PD) to create an exciting and engaging 
environment for teachers and students to embrace 21st century learning; develop business intelligence solutions to provide better and more timely clarity and visibility to student achievement

Narrative: The District will overhaul the existing core network at the sites and at the district office in order to provide the necessary bandwidth and capacity to support a new district-wide Wi-Fi 
infrastructure and the rollout and usage of over 10,000 new networked devices in the next three years. This project includes upgrading the WAN links from all of the school sites to the ESC, installing a new 
Wi-Fi system, and upgrading core networking equipment as needed. We will increase the head count of technicians over the life of the project to support the rollout of these devices to educators and 
students. The Assessment Trainer along with the Technology Trainer and in conjunction with the Division of Teaching and Learning will develop ongoing PD that gives educators the framework and tools 
to use technology to engage students in the learning process as well as the opportunity to reflect, share and learn from these shared experiences. The Data Analyst will interface new and existing data 
systems and in consulting with end users, develop reporting solutions that deliver meaningful and insightful analytics to data in a timely fashion.

Key Performance Measures:  Table (A)(4)(a) Performance on summative assessments (proficiency status and growth); Table (A)(4)(b) Decreasing achievement gaps; (A)(4)(c) Graduation rates; Table 
(A)(4)(d) College enrollment rates; Table E(3)c. Performance Measure – Percentage of students District-wide achieving at least 1 year of growth per year on NWEA English Language Arts test; Table 
E(3)(d)a Performance Measure - Percentage of Kindergarten students who reach grade-level literacy cut point on NWEA by end of Kindergarten; Table E(3)(d)b Performance Measure - The number and 
percentage of participating students, by subgroup, who are meeting 75% of their social-emotional indicators by the end of Trimester 1; Table E(3)e. Performance Measure (Grades 4-8 – a) a) The number 
and percentage of participating students, by subgroup, who are on track to college- and career-readiness based on the number and percentage of 6th grade students achieving NWEA assessment (RIT 228 or 
greater); Table E(3)f. Performance Measure (Grades 4-8 –b, c) b) Percentage of students Achieving Proficiency on NWEA Math in Gr. 6 (Spring 2012 NWEA Math Scores of 228 RIT or Greater), c) 
Percentage of students reporting high levels of “Opportunities for Meaningful Participation” on the California Healthy Kids survey, d) Reduction in number of students suspended for CA Education Code 
section 48900(k); Table E(3)g. Performance Measure (Grades 9-12 – a) a) The number and percentage of participating students who complete and submit the Free Application for Federal Student Aid 
(FAFSA) form; Table E(3)h performance Measure (Grades 9-12 – b) b) The number and percentage of participating students, by subgroup, who take the PSAT in 10th grade; Table E(3)i. Performance 
Measure (Grades 9-12 – c) c) Number and percentage of students in grades 9-12 receiving credit for at least 1 Career Technical Education class; Table E(3)j. Performance Measure (Grades 9-12–d, e)e) 
The number and percentage of participating students, by subgroup, who are on track to college- and career-readiness based on number of students passing Algebra by end of 9th grade, f) Percentage of 
students that report high levels of "Opportunities for Meaningful Participation" in the CA Healthy Kids Survey.
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4.3.2 Task 4.3.2: Deploy MDM (Mobile Device Management)
R. Mar, Director, 

Technology
8/1/13 8/31/13

4.3.3 Task 4.3.3: Technicians receive support training
R. Mar, Director, 

Technology
6/1/13 7/31/13

4.3.4 Task 4.3.4: RFP goes out for student devices
R. Mar, Director, 

Technology
5/22/13 6/22/13

Project 4,
Budget Line 50

4.3.5 Task 4.3.5: RFP goes out for teacher devices
R. Mar, Director, 

Technology
5/22/13 6/22/13

Project 4,
Budget Line 50

4.3.6 Task 4.3.6: RFP awarded for student devices
R. Mar, Director, 

Technology
6/23/13 7/1/13

Project 4,
Budget Line 50

4.3.7 Task 4.3.7: RFP awarded for teacher devices
R. Mar, Director, 

Technology
6/23/13 7/1/13

Project 4,
Budget Line 50

4.3.8
Task 4.3.8: Receive student device inventory and prep 
for rollout

R. Mar, Director, 
Technology

7/1/13 7/31/13

4.3.9
Task 4.3.9: Receive teacher device inventory and prep 
for rollout

R. Mar, Director, 
Technology

7/1/13 7/31/13

4.3.10 Task 4.3.10: Build Master Device images
R. Mar, Director, 

Technology
6/1/13 8/1/13

4.3.11
Task 4.3.11: Design roll out plan for tablets, laptops and 
document cameras to all 650 teachers

R. Mar, Director, 
Technology

8/1/13 8/31/13 1.33
Project 4,
Budget Line 50

4.3.12
Task 4.3.12: Implement roll out plan for tablets, laptops 
and document cameras to all 650 teachers

R. Mar, Director, 
Technology

11/1/13 12/23/13
Project 4,
Budget Line 35

4.3.13
Task 4.3.13: Implement roll out plan for Chromebooks to 
3,350 student

R. Mar, Director, 
Technology

11/1/13 12/23/13
Project 4,
Budget Line 35

4.3.14
Deliverable 4.3.14: Completed inventory of deployed 
devices

R. Mar, Director, 
Technology

12/23/13 12/23/13

4.3.15
Milestone 4.3.15: Roll out devices to the ratio as 
prescribed in Scope of Work

R. Mar, Director, 
Technology

12/23/13 12/23/13

4.4  Activity 4.4:  Device roll out (Year 2)
R. Mar, Director, 

Technology
8/1/14 12/23/14

4.4.1
Task 4.4.1: Staggered roll out of student devices up to 
6000 units, based on Technology Committee and 
Superintendent's recommendation

R. Mar, Director, 
Technology

9/1/14 12/23/14 1.1
Project 4,
Budget Line 35 & 
51

4.4.2
Deliverable 4.4.2: Check out records in inventory 
system

R. Mar, Director, 
Technology

12/23/14 12/23/14

4.4.3
Milestone 4.4.3: Roll out devices to the ratio as 
prescribed in the grant

R. Mar, Director, 
Technology

12/23/14 12/23/14

4.5 Activity 4.5:  Device roll out (Year 2) 
R. Mar, Director, 

Technology
8/1/14 12/23/14

4.5.1
Task 4.5.1: Staggered roll out of student devices up to 
3000 units, based on Technology Committee and 
Superintendent's recommendation.

R. Mar, Director, 
Technology

9/1/14 12/23/14

This activity was incorporated into
Activity 4.4.  Therefore, dates 
were changed to reflect Year 2 
instead of Year 3.

1.1
Project 4,
Budget Line 35 & 
51

4.5.2 Deliverable 4.5.2: Checkout records in inventory system
R. Mar, Director, 

Technology
12/23/14 12/23/14

4.5.3
Milestone 4.5.3: Roll out devices to the ratio as 
prescribed in the grant

R. Mar, Director, 
Technology

12/23/14 12/23/14

4.6  Activity 4.6:  Develop stewardship policies
R. Mar, Director, 

Technology
4/1/13 10/31/13

4.6.1
Task 4.6.1: Develop user guidelines, policies, and 
procedures

R. Mar, Director, 
Technology

4/1/13 7/31/13

4.6.2
Task 4.6.2: Develop cyber ethics and online anti-bullying 
training

R. Mar, Director, 
Technology

4/1/13 7/31/13

4.6.3 Task 4.6.3: Establish (self)insurance program
R. Mar, Director, 

Technology
4/1/13 7/31/13

4.6.4
Task 4.6.4: Policies presented to Board of Education for 
approval

R. Mar, Director, 
Technology

9/1/13 10/31/13

4.6.5 Deliverable 4.6.5: Board adopted policies
R. Mar, Director, 

Technology
10/31/13 10/31/13

4.6.6
Deliverable 4.6.6: Completed user guidelines and 
procedures document

R. Mar, Director, 
Technology

9/30/13 9/30/13

4.6.7
Milestone 4.6.7: Establish a clear guideline of 
acceptable and responsible digital practices

R. Mar, Director, 
Technology

9/30/13 9/30/13

4.7
 Activity 4.7:  Design and provide PD on using selected 
devices and using them to personalize learning.  (Year 1)

S. Politzer, 
Technology 

Integration Support 
Specialist

2/1/13 6/30/14

4.7.1
Task 4.7.1 Hire Technology Integration Support 
Specialist 

A. Smith, Chief 
Academic Officer

2/1/13 4/30/13
Project 4,
Budget Line 28

4.7.2

Task 4.7.2 Attend educational technology conferences to 
acquire knowledge and materials to be used in 
technology PD sessions in the summer and throughout 
the school year

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/13 6/30/14
At this time we do not have 
conference dates, therefore it is
difficult to break up this task. 
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4.7.3
Task 4.7.3: Design and provide initial training in Summer 
PD sessions

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/13 8/31/13
Project 4,
Budget Line 31

4.7.4 Task 4.7.4: Establish online PD community

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/13 11/30/13

4.7.5 Task 4.7.5: Provide follow-up trainings during Quarter 1

S. Politzer, 
Technology 

Integration Support 
Specialist

9/1/13 11/30/13
Project 4,
Budget Line 31

4.7.6
Task 4.7.6: Create a survey to assess PD and online PD 
community

S. Politzer, 
Technology 

Integration Support 
Specialist

11/1/13 11/15/13

4.7.7 Task 4.7.7: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

11/16/13 11/30/13

4.7.8
Task 4.7.8: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

12/1/13 12/23/13

4.7.9 Task 4.7.9: Review online PD community

S. Politzer, 
Technology 

Integration Support 
Specialist

12/1/13 2/28/14

4.7.10

Task 4.7.10: Purchase a learning management system and 
classroom software so teachers can manage 
Chromebooks in their classroom and support online 
learning

R. Mar, Director, 
Technology

1/1/14 1/31/14
Project 4,
Budget Line 58 & 
59

4.7.11 Task 4.7.11: Provide follow-up trainings during Quarter 2

S. Politzer, 
Technology 

Integration Support 
Specialist

12/1/13 1/31/14

4.7.12 Task 4.7.12: Create a survey to assess PD

S. Politzer, 
Technology 

Integration Support 
Specialist

1/1/14 1/15/14

4.7.13 Task 4.7.13: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

1/16/14 1/31/14

4.7.14
Task 4.7.14: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

2/1/14 2/28/14

4.7.15 Task 4.7.15: Provide follow-up trainings during Quarter 3

S. Politzer, 
Technology 

Integration Support 
Specialist

2/1/14 4/30/14

4.7.16 Task 4.7.16: Monitor online PD community

S. Politzer, 
Technology 

Integration Support 
Specialist

3/1/14 5/31/14

4.7.17 Task 4.7.17: Create a survey to assess PD

S. Politzer, 
Technology 

Integration Support 
Specialist

4/1/14 4/15/14

4.7.18 Task 4.7.18: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

4/16/14 4/30/14

4.7.19
Task 4.7.19: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

5/1/14 5/31/14

4.7.20 Task 4.7.20: Provide follow-up trainings during Quarter 4

S. Politzer, 
Technology 

Integration Support 
Specialist

5/1/14 6/30/14
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4.7.21 Task 4.7.21: Create a survey to assess PD

S. Politzer, 
Technology 

Integration Support 
Specialist

6/1/14 6/15/14

4.7.22 Task 4.7.22: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

6/16/14 6/20/14

4.7.23
Task 4.7.23: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

6/20/14 6/30/14

4.7.24
Task 4.7.24: Update online PD commumity based on 
assessment survey

S. Politzer, 
Technology 

Integration Support 
Specialist

6/1/14 6/30/14

4.7.25 Deliverable 4.7.25: Class sign-up and attendance logs

S. Politzer, 
Technology 

Integration Support 
Specialist

6/30/14 6/30/14

4.7.26
Milestone 4.7.26: Create a vibrant, self-sustaining 
online PD community

S. Politzer, 
Technology 

Integration Support 
Specialist

6/30/14 6/30/14

4.8
 Activity 4.8:  Design and provide PD on using selected 
devices and using them to personalize learning.  (Year 2)

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/14 6/30/15 6.9

4.8.1

Task 4.8.1 Attend educational technology conferences to 
acquire knowledge and materials to be used in 
technology PD sessions in the summer and throughout 
the school year

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/14 6/30/15
At this time we do not have 
conference dates, therefore it is
difficult to break up this task. 

4.8.2
Task 4.8.2: Design and provide initial training in Summer 
PD sessions for new staff

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/14 8/31/14
Project 4,
Budget Line 31

4.8.3
Task 4.8.3: Design and provide Summer follow up PD to 
staff who had implemented devices in previous project 
year

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/14 8/31/14
Project 4,
Budget Line 31

4.8.4 Task 4.8.4: Update online PD community

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/14 11/30/14

4.8.5 Task 4.8.5: Provide follow-up training for Quarter 1

S. Politzer, 
Technology 

Integration Support 
Specialist

9/1/14 11/30/14
Project 4,
Budget Line 31

4.8.6
Task 4.8.6: Create a survey to assess PD and online PD 
community

S. Politzer, 
Technology 

Integration Support 
Specialist

11/1/14 11/15/14

4.8.7 Task 4.8.7: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

11/16/14 11/30/14

4.8.8
Task 4.8.8: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

12/1/14 12/23/14

4.8.9 Task 4.8.9: Review online PD Community 12/1/14 2/28/15

4.8.10 Task 4.8.10: Provide follow-up trainings during Quarter 2

S. Politzer, 
Technology 

Integration Support 
Specialist

12/1/14 1/31/15

4.8.11 Task 4.8.11: Create a survey to assess PD

S. Politzer, 
Technology 

Integration Support 
Specialist

1/1/15 1/15/15

4.8.12 Task 4.8.12: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

1/16/15 1/31/15

4.8.13
Task 4.8.13: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

2/1/15 2/28/15

4.8.14 Task 4.8.14: Provide follow-up trainings during Quarter 3

S. Politzer, 
Technology 

Integration Support 
Specialist

2/1/15 4/30/15
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4.8.15 Task 4.8.15: Monitor online PD community

S. Politzer, 
Technology 

Integration Support 
Specialist

3/1/15 5/31/15

4.8.16 Task 4.8.16: Create a survey to assess PD

S. Politzer, 
Technology 

Integration Support 
Specialist

4/1/15 4/15/15

4.8.17 Task 4.8.17: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

4/16/15 4/30/15

4.8.18
Task 4.8.18: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

5/1/15 5/31/15

4.8.19 Task 4.8.19: Provide follow-up trainings during Quarter 4

S. Politzer, 
Technology 

Integration Support 
Specialist

5/1/15 6/30/15

4.8.20 Task 4.8.20: Create a survey to assess PD

S. Politzer, 
Technology 

Integration Support 
Specialist

6/1/15 6/15/15

4.8.21 Task 4.8.21: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

6/16/15 6/20/15

4.8.22
Task 4.8.22: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

6/20/15 6/30/15

4.8.23
Task 4.8.23: Update online PD community based on 
assessment survey

S. Politzer, 
Technology 

Integration Support 
Specialist

6/1/15 6/30/15

4.8.24 Deliverable 4.8.24: Class sign-up and attendance logs

S. Politzer, 
Technology 

Integration Support 
Specialist

6/30/15 6/30/15

4.8.25
Milestone 4.8.25: Curate and moderate a vibrant, self-
sustaining online PD community

S. Politzer, 
Technology 

Integration Support 
Specialist

6/30/15 6/30/15

4.8.26
Milestone 4.8.26: District will use data to make policy 
and curriculum and instruction decisions

A. Smith, Chief 
Academic Officer

6/30/15 6/30/15

4.9
 Activity 4.9:  Design and provide PD on using selected 
devices and using them to personalize learning.  (Year 3)

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/15 6/30/16 6.10

4.9.1

Task 4.9.1 Attend educational technology conferences to 
acquire knowledge and materials to be used in 
technology PD sessions in the summer and throughout 
the school year

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/15 6/30/16
At this time we do not have 
conference dates, therefore it is
difficult to break up this task. 

4.9.2
Task 4.9.2: Design and provide Summer follow up PD to 
staff who had implemented devices in previous project 
year

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/15 8/31/15
Project 4,
Budget Line 31

4.9.3 Task 4.9.3: Update online PD community

S. Politzer, 
Technology 

Integration Support 
Specialist

8/1/15 11/30/15
Project 4,
Budget Line 31

4.9.4 Task 4.9.4: Provide follow-up training for Quarter 1

S. Politzer, 
Technology 

Integration Support 
Specialist

9/1/15 11/30/15

4.9.5
Task 4.9.5: Create a survey to assess PD and online PD 
community

S. Politzer, 
Technology 

Integration Support 
Specialist

11/1/15 11/15/15

4.9.6 Task 4.9.6: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

11/16/15 11/30/15

4.9.7
Task 4.9.7: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

12/1/15 12/23/15
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4.9.8 Task 4.9.8: Review online PD Community

S. Politzer, 
Technology 

Integration Support 
Specialist

12/1/15 2/28/16

4.9.9 Task 4.9.9: Provide follow-up trainings during Quarter 2

S. Politzer, 
Technology 

Integration Support 
Specialist

12/1/15 1/31/16

4.9.10 Task 4.9.10: Create a survey to assess PD

S. Politzer, 
Technology 

Integration Support 
Specialist

1/1/16 1/15/16

4.9.11 Task 4.9.11: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

1/16/16 1/31/16

4.9.12
Task 4.9.12: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

2/1/16 2/28/16

4.9.13 Task 4.9.13: Provide follow-up trainings during Quarter 3

S. Politzer, 
Technology 

Integration Support 
Specialist

2/1/16 4/30/16

4.9.14 Task 4.9.14: Monitor online PD community

S. Politzer, 
Technology 

Integration Support 
Specialist

3/1/16 5/31/16

4.9.15 Task 4.9.15: Create a survey to assess PD

S. Politzer, 
Technology 

Integration Support 
Specialist

4/1/16 4/15/16

4.9.16 Task 4.9.16: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

4/16/16 4/30/16

4.9.17
Task 4.9.17: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

5/1/16 5/31/16

4.9.18 Task 4.9.18: Provide follow-up trainings during Quarter 4

S. Politzer, 
Technology 

Integration Support 
Specialist

5/1/16 6/30/16

4.9.19 Task 4.9.19: Create a survey to assess PD

S. Politzer, 
Technology 

Integration Support 
Specialist

6/1/16 6/15/16

4.9.20 Task 4.9.20: Administer the survey

S. Politzer, 
Technology 

Integration Support 
Specialist

6/16/16 6/20/16

4.9.21
Task 4.9.21: Analyze survey data using results to modify 
upcoming PD

S. Politzer, 
Technology 

Integration Support 
Specialist

6/20/16 6/30/16

4.9.22
Task 4.9.22: Update online PD community based on 
assessment survey

S. Politzer, 
Technology 

Integration Support 
Specialist

6/1/16 6/30/16

4.9.23 Deliverable 4.9.23: Class sign-up and attendance logs

S. Politzer, 
Technology 

Integration Support 
Specialist

6/30/16 6/30/16

4.9.24
Milestone 4.9.24: Curate and moderate a vibrant, self-
sustaining online PD community

S. Politzer, 
Technology 

Integration Support 
Specialist

6/30/16 6/30/16

4.9.25
Milestone 4.9.25: District will use data to make policy 
and curriculum and instruction decisions

A. Smith, Chief 
Academic Officer

6/30/16 6/30/16

4.10

Activity 4.10: Hire Staff Developer and Data Analyst to 
support data analytics, take the lead in working with 
teachers to create formative assessments and assist staff 
in implementing personalized learning.

T. Noriega,  
Director, Assess. & 

Eval.
4/1/13 8/31/13

4.10.1
Task 4.10.1: Create Job descriptions for Staff Developer 
(DD, NWEA, Assessment Focused).  Post position and 
interview candidates

T. Noriega,  
Director, Assess. & 

Eval.
4/1/13 5/31/13

4.10.2 Task 4.10.2: Hire Staff Developer
T. Noriega,  

Director, Assess. & 
Eval.

6/1/13 6/30/13
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4.10.3
Task 4.10.3: Create Job description for Data Analyst to 
manage data analysis for student assessment.  Post 
position, and interview candidates

T. Noriega,  
Director, Assess. & 

Eval.
5/1/13 6/30/13

4.10.4 Task 4.10.4: Hire Data Analyst
T. Noriega,  

Director, Assess. & 
Eval.

7/1/13 7/31/13

4.10.5
Deliverable 4.10.5: Staff Developer job description, 
position posted and hired

T. Noriega,  
Director, Assess. & 

Eval.
6/30/13 6/30/13

4.10.6
Deliverable 4.10.6: Data Analyst job description, 
position posted and hired

T. Noriega,  
Director, Assess. & 

Eval.
6/30/13 6/30/13

4.10.7
Milestone 4.10.7: Staff Developer and Data Analyst 
begin work in training teachers with data analysis, 
assessment and personalized learning

T. Noriega,  
Director, Assess. & 

Eval.
8/31/13 8/31/13

Project 4,
Budget Line 29

4.11

 Activity: 4.11:  Create, select and identify formative 
assessments and common formative assessments aligned 
to the Common Core State Standards (CCSS) that can be 
used to inform instruction and show student growth.

T. Noriega,  
Director, Assess. & 

Eval.
7/1/13 6/30/14

1.45, .12, 3.13, 
5.8 & 7.19

Project 4,
Budget Line 29

4.11.1

Task 4.11.1: Identify teachers to work with staff 
developer to create, select and identify formative 
assessments and common formative assessments aligned 
to the CCSS that can be used to inform instruction and 
show student growth.

T. Noriega,  
Director, Assess. & 

Eval.
7/1/13 9/15/13

4.11.2

Task 4.11.2: Create a schedule for staff developer and 
teachers to meet to create, select and identify formative 
assessments and common formative assessments aligned 
to the CCSS that can be used to inform instruction and 
show student growth.

T. Noriega,  
Director, Assess. & 

Eval.
7/1/13 8/15/13

4.11.3
Task 4.11.3: Research best practices and examples of 
effective formative assessments and common formative 
assessments.

T. Noriega,  
Director, Assess. & 

Eval.
7/1/13 8/31/13

4.11.4
Task 4.11.4: Meet with selected teachers to create, select 
and identify formative assessments and common 
formative assessments Quarter 1

T. Noriega,  
Director, Assess. & 

Eval.
9/1/13 11/30/13

Will be ongoing for 
duration of project.

4.11.5
Task 4.11.5: Meet with selected teachers to create, select 
and identify formative assessments and common 
formative assessments Quarter 2

T. Noriega,  
Director, Assess. & 

Eval.
12/1/13 1/31/14

4.11.6
Task 4.11.6: Meet with selected teachers to create, select 
and identify formative assessments and common 
formative assessments Quarter 3

T. Noriega,  
Director, Assess. & 

Eval.
2/1/14 4/30/14

4.11.7
Task 4.11.7: Meet with selected teachers to create, select 
and identify formative assessments and common 
formative assessments Quarter 4

T. Noriega,  
Director, Assess. & 

Eval.
5/1/14 6/30/14

4.11.8 Deliverable 4.11.8: Meeting schedule and agendas.
T. Noriega,  

Director, Assess. & 
Eval.

6/30/14 6/30/14

4.11.9
Milestone 4.11.9: Formative assessments and common 
formative assessments selected 

T. Noriega,  
Director, Assess. & 

Eval.
6/30/14 6/30/14

4.12

Activity: 4.12:  Hire Assessment Coaches to assist 
teachers in developing and using assessments to inform 
instruction and to personalize learning for students. (Year 
1)

T. Noriega,  
Director, Assess. & 

Eval.
5/1/14 6/30/14 5.6

4.12.1 Task 4.12.1: Create job description
T. Noriega,  Director, 

Assess. & Eval.
5/1/14 5/15/14

4.12.2 Task 4.12.2: Post and interview candidates
T. Noriega,  Director, 

Assess. & Eval.
5/16/14 6/15/14

4.12.3 Task 4.12.3: Hire Assessment Coaches
T. Noriega,  Director, 

Assess. & Eval.
6/16/14 6/30/14

4.12.4
Deliverable 4.12.4: Job Description created and 
Assessment Coaches hired

T. Noriega,  Director, 
Assess. & Eval.

6/30/14 6/30/14

4.12.5 Milestone 4.12.5: All Staff support hired
T. Noriega,  Director, 

Assess. & Eval.
6/30/14 6/30/14

4.13
Activity: 4.13:  Assessment Coaches assist teachers in 
developing and using assessments to inform instruction 
and to personalize learning for students. (Year 2)

Q. Scott, Director, K-
12 Instruction

8/1/14 6/30/15 5.6

4.13.1
Task 4.13.1: Train coaches in assisting teachers in 
developing and using assessments to inform instruction

T. Noriega,  Director, 
Assess. & Eval.

8/1/14 8/31/14
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4.13.2
Task 4.13.2: Assessment coaches work with teachers 
Quarter 1

T. Noriega,  Director, 
Assess. & Eval.

9/1/14 11/30/14

4.13.3
Task 4.13.3: Gather input from teacher regarding work of 
assessment coaches

T. Noriega,  Director, 
Assess. & Eval.

11/1/14 11/30/14

4.13.4
Task 4.13.4: Prepare and share quarterly update for 
stakeholders including input gathered from teachers 
Quarter 1

T. Noriega,  Director, 
Assess. & Eval.

12/1/14 12/23/14

4.13.5
Task 4.13.5: Assessment coaches continue work with 
teachers Quarter 2

T. Noriega,  Director, 
Assess. & Eval.

12/1/14 2/28/15

4.13.6
Task 4.13.6: Gather input from teachers regarding work 
of assessment coaches

T. Noriega,  Director, 
Assess. & Eval.

2/1/15 2/28/15

4.13.7
Task 4.13.7: Prepare and share quarterly update for 
stakeholders including input gathered from teachers 
Quarter 2

T. Noriega,  Director, 
Assess. & Eval.

3/1/15 3/31/15

4.13.8
Task 4.13.8: Assessment coaches continue work with 
teachers Quarter 3

T. Noriega,  Director, 
Assess. & Eval.

4/1/15 6/15/15

4.13.9
Task 4.13.9: Gather input from teachers regarding work 
of assessment coaches

T. Noriega,  Director, 
Assess. & Eval.

6/1/15 6/15/15

4.13.10
Task 4.13.10: Prepare and share quarterly update for 
stakeholders including input gathered from teachers 
Quarter 3

T. Noriega,  Director, 
Assess. & Eval.

6/16/15 6/30/15

4.13.11 Deliverable 4.13.11: Agendas and handouts.
T. Noriega,  Director, 

Assess. & Eval.
8/31/14 8/31/14

4.13.12 Deliverable 4.13.12: Quarter 1 update
T. Noriega,  Director, 

Assess. & Eval.
12/23/14 12/23/14

4.13.13 Deliverable 4.13.13: Quarter 2 update
T. Noriega,  Director, 

Assess. & Eval.
3/31/15 3/31/15

4.13.14 Deliverable 4.13.14: Quarter 3 update
T. Noriega,  Director, 

Assess. & Eval.
3/31/15 3/31/15

4.13.15
Milestone 4.13.15: Assessment coaches assisting 
teachers.

T. Noriega,  Director, 
Assess. & Eval.

6/30/15 6/30/15

4.14
Activity: 4.14:  Assessment Coaches assist teachers in 
developing and using assessments to inform instruction 
and to personalize learning for students. (Year 3)

Q. Scott, Director, K-
12 Instruction

8/1/15 6/30/16 5.6

4.14.1
Task 4.14.1: Train coaches in assisting teachers in 
developing and using assessments to inform instruction

T. Noriega,  Director, 
Assess. & Eval.

8/1/15 8/31/15

4.14.2
Task 4.14.2: Assessment coaches work with teachers 
Quarter 1

T. Noriega,  Director, 
Assess. & Eval.

9/1/15 11/30/15

4.14.3
Task 4.14.3: Gather input from teachers regarding work 
of assessment coaches

T. Noriega,  Director, 
Assess. & Eval.

11/1/15 11/30/15

4.14.4
Task 4.14.4: Prepare and share quarterly update for 
stakeholders including input gathered from teachers 
Quarter 1

T. Noriega,  Director, 
Assess. & Eval.

12/1/15 12/23/15

4.14.5
Task 4.14.5: Assessment coaches continue work with 
teachers Quarter 2

T. Noriega,  Director, 
Assess. & Eval.

12/1/15 2/28/16

4.14.6
Task 4.14.6: Gather input from teachers regarding work 
of assessment coaches

T. Noriega,  Director, 
Assess. & Eval.

2/1/16 2/28/16

4.14.7
Task 4.14.7: Prepare and share quarterly update for 
stakeholders including input gathered from teachers 
Quarter 2

T. Noriega,  Director, 
Assess. & Eval.

3/1/16 3/31/16

4.14.8
Task 4.14.8: Assessment coaches continue work with 
teachers Quarter 3

T. Noriega,  Director, 
Assess. & Eval.

4/1/16 6/15/16

4.14.9
Task 4.14.9: Gather input from teachers regarding work 
of assessment coaches

T. Noriega,  Director, 
Assess. & Eval.

6/1/16 6/15/16

4.14.10
Task 4.14.10: Prepare and share quarterly update for 
stakeholders including input gathered from teachers 
Quarter 3

T. Noriega,  Director, 
Assess. & Eval.

6/16/16 6/30/16

4.14.11 Deliverable 4.14.11: Agendas and handouts.
T. Noriega,  Director, 

Assess. & Eval.
8/31/15 8/31/15

4.14.12 Deliverable 4.14.12: Quarter 1 update
T. Noriega,  Director, 

Assess. & Eval.
12/23/15 12/23/15

4.14.13 Deliverable 4.14.13: Quarter 2 update
T. Noriega,  Director, 

Assess. & Eval.
3/31/16 3/31/16

4.14.14 Deliverable 4.14.14: Quarter 3 update
T. Noriega,  Director, 

Assess. & Eval.
3/31/16 3/31/16

4.14.15
Milestone 4.14.15: Assessment coaches assisting 
teachers.

T. Noriega,  Director, 
Assess. & Eval.

6/30/16 6/30/16

4.15
Activity: 4.15:  Identify, select and install assessment 
system with item bank to assist teachers in using 
assessment data.

R. Mar, Director, 
Technology

3/18/13 8/31/13
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4.15.1 Task 4.15.1: Create RFP for Data Management System
R. Mar, Director, 

Technology
3/18/13 6/30/13

Project 4,
Budget Line 54

4.15.2
Task 4.15.2: Schedule presentations from vendors to 
panel (ie. Tech Task Force)

R. Mar, Director, 
Technology

4/1/13 6/30/13

4.15.3 Task 4.15.3: Select Data Management System
R. Mar, Director, 

Technology
4/1/13 6/30/13

4.15.4
Task 4.15.4: Prepare computers to be able to run the 
Data Management System

R. Mar, Director, 
Technology

7/1/13 8/31/13

4.15.5
Task 4.15.5: Build reporting platform to provide deep 
dives and data visualization

R. Mar, Director, 
Technology

7/1/13 8/31/13

4.15.6
Task 4.15.6: Link student data between Q (student 
information system) and Data Management Systems

R. Mar, Director, 
Technology

9/1/13 10/31/13

4.15.7
Deliverable 4.15.7: Board approval of Data 
Management System

R. Mar, Director, 
Technology

6/30/13 6/30/13

4.15.8
Deliverable 4.15.8: Purchase Order completed for Data 
Management System

R. Mar, Director, 
Technology

6/30/13 6/30/13

4.15.9 Milestone 4.15.9: Board Approval
R. Mar, Director, 

Technology
6/30/13 6/30/13

4.16 Activity 4.16:  Implement Assessment System. (Year 1)
T. Noriega,  

Director, Assess. & 
Eval.

7/1/13 6/30/14 5.6

4.16.1
Task 4.16.1: Design year-long PD for teachers and 
assessment coaches in using assessment system, and 
creating common formative assessments

K. Klindt, Staff 
Developer

7/1/13 8/31/13
Project 4,
Budget Line 30

4.16.2
Task 4.16.2: Provide PD for teachers and assessment 
coaches in using assessment system, and creating 
common formative assessments

K. Klindt, Staff 
Developer

9/1/13 9/30/13

4.16.3
Task 4.16.3: Implement Quarter 1 of year-long PD for 
teachers and assessment coaches in using assessment 
system, and creating common formative assessments

K. Klindt, Staff 
Developer

9/1/13 11/30/13

4.16.4 Task 4.16.4: Create a survey to assess PD
K. Klindt, Staff 

Developer
11/1/13 11/15/13

4.16.5 Task 4.16.5: Administer the survey
K. Klindt, Staff 

Developer
11/16/13 11/30/13

4.16.6
Task 4.16.6: Analyze survey data using results to modify 
upcoming PD

K. Klindt, Staff 
Developer

12/1/13 12/23/13

4.16.7
Task 4.16.7: Provide PD for teachers and assessment 
coaches in using assessment system, and creating 
common formative assessments

K. Klindt, Staff 
Developer

12/1/13 12/23/13

4.16.8
Task 4.16.8: Implement Quarter 2 of year-long PD for 
teachers and assessment coaches in using assessment 
system, and creating common formative assessments

K. Klindt, Staff 
Developer

12/1/13 2/28/14

4.16.9 Task 4.16.9: Create a survey to assess PD
K. Klindt, Staff 

Developer
2/1/14 2/15/14

4.16.10 Task 4.16.10: Administer the survey
K. Klindt, Staff 

Developer
2/16/14 2/28/14

4.16.11
Task 4.16.11: Analyze survey data using results to 
modify upcoming PD

K. Klindt, Staff 
Developer

3/1/14 3/31/14

4.16.12
Task 4.16.12: Provide PD for teachers and assessment 
coaches in using assessment system, and creating 
common formative assessments

K. Klindt, Staff 
Developer

3/1/14 6/30/14

4.16.13
Task 4.16.13: Implement Quarter 3 of year-long PD for 
teachers and assessment coaches in using assessment 
system, and creating common formative assessments

K. Klindt, Staff 
Developer

4/1/14 6/30/14

4.16.14 Task 4.16.14: Create a survey to assess PD
K. Klindt, Staff 

Developer
6/1/14 6/15/14

4.16.15 Task 4.16.15: Administer the survey
K. Klindt, Staff 

Developer
6/16/14 6/25/14

4.16.16
Task 4.16.16: Analyze survey data using results to 
modify upcoming PD

K. Klindt, Staff 
Developer

6/25/14 6/30/14

4.16.17
Deliverable 4.16.17: Roll out assessment system to all 
sites as evidenced by site agendas or handouts.

K. Klindt, Staff 
Developer

6/30/14 6/30/14

4.16.18 Deliverable 4.16.18: Common formative assessments
K. Klindt, Staff 

Developer
6/30/14 6/30/14
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4.16.19
Milestone 4.16.19: District will use data to personalize 
learning and to inform instruction decisions

K. Klindt, Staff 
Developer

6/30/14 6/30/14

4.17 Activity 4.17:  Implement Assessment System. (Year 2)
T. Noriega,  

Director, Assess. & 
Eval.

9/1/14 6/30/15 5.6

4.17.1

Task 4.17.1: Provide PD and in-classroom coaching for 
teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 1

K. Klindt, Staff 
Developer

9/1/14 11/30/14
Project 4,
Budget Line 30

4.17.2

Task 4.17.2: Implement PD and in-classroom coaching 
for teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 1

K. Klindt, Staff 
Developer

9/1/14 11/30/14

4.17.3
Task 4.17.3: Create a survey to assess in-classroom 
coaching

K. Klindt, Staff 
Developer

11/1/14 11/30/14

4.17.4 Task 4.17.4: Administer the survey
K. Klindt, Staff 

Developer
12/1/14 12/23/14

4.17.5
Task 4.17.5: Analyze survey data using results to modify 
upcoming coaching

K. Klindt, Staff 
Developer

1/1/15 1/31/15

4.17.6

Task 4.17.6: Provide ongoing in-classroom coaching for 
teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 2

K. Klindt, Staff 
Developer

12/1/14 2/28/15

4.17.7

Task 4.17.7: Implement PD and in-classroom coaching 
for teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 2

K. Klindt, Staff 
Developer

12/1/14 2/28/15

4.17.8
Task 4.17.8: Create a survey to assess in-classroom 
coaching

K. Klindt, Staff 
Developer

2/1/15 2/28/15

4.17.9 Task 4.17.9: Administer the survey
K. Klindt, Staff 

Developer
3/1/15 3/31/15

4.17.10
Task 4.17.10: Analyze survey data using results to 
modify upcoming coaching

K. Klindt, Staff 
Developer

4/1/15 4/30/15

4.17.11

Task 4.17.11: Provide ongoing in-classroom coaching for 
teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 3

K. Klindt, Staff 
Developer

4/1/15 6/30/15
Included in SIP; RP - Assessment 
Coaches

4.17.12

Task 4.17.12: Implement PD and in-classroom coaching 
for teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 3

K. Klindt, Staff 
Developer

4/1/15 6/30/15

4.17.13
Task 4.17.13: Create a survey to assess in-classroom 
coaching

K. Klindt, Staff 
Developer

6/1/15 6/15/15

4.17.14 Task 4.17.14: Administer the survey
K. Klindt, Staff 

Developer
6/16/15 6/25/15

4.17.15
Task 4.17.15: Analyze survey data using results to 
modify upcoming coaching

K. Klindt, Staff 
Developer

6/25/15 6/30/15

4.17.16
Deliverable 4.17.16: Roll out assessment system to all 
sites as evidenced by site agendas or handouts

K. Klindt, Staff 
Developer

6/30/15 6/30/15

4.17.17 Deliverable 4.17.17: Common informative assessments
K. Klindt, Staff 

Developer
6/30/15 6/30/15

4.17.18
Milestone 4.17.18: District will use data to personalize 
learning and to inform instruction decisions

T. Noriega,  
Director, Assess. & 

Eval.
6/30/15 6/30/15

4.18 Activity 4.18:  Implement Assessment System. (Year 3)
T. Noriega,  

Director, Assess. & 
Eval.

9/1/15 6/30/16 5.6

4.18.1

Task 4.18.1: Provide PD and in-classroom coaching for 
teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 1

K. Klindt, Staff 
Developer

9/1/15 11/30/15
Project 4,
Budget Line 30

4.18.2

Task 4.18.2: Implement PD and in-classroom coaching 
for teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 1

K. Klindt, Staff 
Developer

9/1/15 11/30/15

4.18.3
Task 4.18.3: Assessment Coaches provide in-classroom 
coaching in personalized learning assessment for teachers 
in all grades Quarter 1

K. Klindt, Staff 
Developer

9/1/15 11/30/15

4.18.4
Task 4.18.4: Create a survey to assess in-classroom 
coaching

K. Klindt, Staff 
Developer

11/1/15 11/30/15
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4.18.5 Task 4.18.5: Administer the survey
K. Klindt, Staff 

Developer
12/1/15 12/23/15

4.18.6
Task 4.18.6: Analyze survey data using results to modify 
upcoming coaching

K. Klindt, Staff 
Developer

1/1/16 1/31/16

4.18.7

Task 4.18.7: Provide ongoing in-classroom coaching for 
teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 2

K. Klindt, Staff 
Developer

12/1/15 2/28/16

4.18.8

Task 4.18.8: Implement PD and in-classroom coaching 
for teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 2

K. Klindt, Staff 
Developer

12/1/15 2/28/16

4.18.9
Task 4.18.9: Create a survey to assess in-classroom 
coaching

K. Klindt, Staff 
Developer

2/1/16 2/28/16

4.18.10 Task 4.18.10: Administer the survey
K. Klindt, Staff 

Developer
3/1/16 3/31/16

4.18.11
Task 4.18.11: Analyze survey data using results to 
modify upcoming coaching

K. Klindt, Staff 
Developer

4/1/16 4/30/16

4.18.12

Task 4.18.12: Provide ongoing in-classroom coaching for 
teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 3

K. Klindt, Staff 
Developer

4/1/16 6/30/16

4.18.13
Task 4.18.13: Create a survey to assess in-classroom 
coaching

K. Klindt, Staff 
Developer

6/1/16 6/15/16

4.18.14 Task 4.18.14: Administer the survey
K. Klindt, Staff 

Developer
6/16/16 6/25/16

4.18.15
Task 4.18.15: Analyze survey data using results to 
modify upcoming coaching

K. Klindt, Staff 
Developer

6/25/16 6/30/16

4.18.16
Deliverable 4.18.16: Roll out assessment system to all 
sites as evidenced by site agendas or handouts

K. Klindt, Staff 
Developer

6/30/16 6/30/16

4.18.17 Deliverable 4.18.17: Common informative assessments
K. Klindt, Staff 

Developer
6/30/16 6/30/16

4.18.18
Milestone 4.18.18: District will use data to personalize 
learning and to inform instruction decisions

T. Noriega,  
Director, Assess. & 

Eval.
6/30/16 6/30/16

4.19 Activity 4.19:  Implement Assessment System. (Year 4)
T. Noriega,  

Director, Assess. & 
Eval.

9/1/16 12/26/16 5.6

4.19.1

Task 4.19.1: Provide PD and in-classroom coaching for 
teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 1

K. Klindt, Staff 
Developer

9/1/16 11/30/16

4.19.2

Task 4.19.2: Implement PD and in-classroom coaching 
for teachers in using the assessment system, creating 
common formative assessments and personalizing 
learning Quarter 1

K. Klindt, Staff 
Developer

9/1/16 11/30/16

4.19.3
Task 4.19.3: Assessment Coaches provide in-classroom 
coaching in personalized learning assessment for teachers 
in all grades Quarter 1

K. Klindt, Staff 
Developer

9/1/16 11/30/16

4.19.4
Task 4.19.4: Create a survey to assess in-classroom 
coaching

K. Klindt, Staff 
Developer

11/1/16 11/30/16

4.19.5 Task 4.19.5: Administer the survey
K. Klindt, Staff 

Developer
12/1/16 12/15/16

4.19.6 Task 4.19.6: Analyze survey data
K. Klindt, Staff 

Developer
12/16/16 12/26/16

4.19.7
Deliverable 4.19.7: Roll out assessment system to all 
sites as evidenced by site agendas or handouts

K. Klindt, Staff 
Developer

12/26/16 12/26/16

4.19.8 Deliverable 4.19.8: Common informative assessments
K. Klindt, Staff 

Developer
12/26/16 12/26/16

4.19.9
Milestone 4.19.9: District will use data to personalize 
learning and to inform instruction decisions

T. Noriega,  
Director, Assess. & 

Eval.
12/26/16 12/26/16

4.20

 Activity 4.20:  Identify targeted academic interventions 
for students at-risk academically based on on-track 
indicators, common formative assessments and NWEA 
Assessments. (Year 1)

T. Noriega,  
Director, Assess. & 

Eval.
9/1/13 6/30/14 5.6

Project 4,
Budget Line 55

4.20.1
Task 4.20.1: Merge NWEA and common formative 
assessment data enabling teachers to look at multiple 
pieces of student data

M. Easley,
Data Analyst

9/1/13 10/31/13  
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4.20.2
Task 4.20.2: Design and provide PD for assessment 
coaches and teachers in creating interventions based on 
student data

K. Klindt, Staff 
Developer

11/1/13 12/23/13

4.20.3
Task 4.20.3: Teachers analyze NWEA in detail and use 
NWEA Skills Pointer to create interventions

T. Noriega,  
Director, Assess. & 

Eval.
9/1/13 10/31/13

4.20.4
Task 4.20.4: Teachers use Data Management System as 
part of contininuous formative assessment to make timely 
referrals to RTI and other resources

T. Noriega,  
Director, Assess. & 

Eval.
9/1/13 10/31/13

4.20.5
Task 4.20.5: Teachers analyze NWEA in detail and use 
NWEA Skills Pointer to create interventions

T. Noriega,  
Director, Assess. & 

Eval.
1/1/14 2/28/14

Project 4,
Budget Line 55

4.20.6
Task 4.20.6: Teachers use Data Management System as 
part of contininuous formative assessment to make timely 
referrals to RTI and other resources

T. Noriega,  
Director, Assess. & 

Eval.
1/1/14 2/28/14

4.20.7
Task 4.20.7: Teachers analyze NWEA in detail and use 
NWEA Skills Pointer to create interventions

T. Noriega,  
Director, Assess. & 

Eval.
5/1/14 6/15/14

4.20.8
Task 4.20.8: Teachers use Data Management System as 
part of contininuous formative assessment to make timely 
referrals to RTI and other resources

T. Noriega,  
Director, Assess. & 

Eval.
5/1/14 6/15/14

4.20.9
Deliverable 4.20.9: Analysis (meeting notes) of student 
data via common formative assessments and teacher 
collaboration

T. Noriega,  
Director, Assess. & 

Eval.
6/30/14 6/30/14

4.20.10
Milestone 4.20.10: Staff will use data to make decisions 
on intervention and instruction

T. Noriega,  
Director, Assess. & 

Eval.
6/30/14 6/30/14

4.21

 Activity 4.21:  Identify targeted academic interventions 
for students at-risk academically based on on-track 
indicators, common formative assessments and NWEA 
Assessments. (Year 2)

T. Noriega,  
Director, Assess. & 

Eval.
9/1/14 6/30/15 5.6

4.21.1
Task 4.21.1: Merge NWEA and common formative 
assessment data enabling teachers to look at multiple 
pieces of student data

M. Easley,
Data Analyst

9/1/14 10/31/14

4.21.2
Task 4.21.2: Provide PD for assessment coaches and 
teachers in creating interventions based on student data

K. Klindt, Staff 
Developer

11/1/14 12/23/14

4.21.3
Task 4.21.3: Teachers analyze NWEA in detail and use 
NWEA Skills Pointer to create interventions

T. Noriega,  
Director, Assess. & 

Eval.
9/1/14 10/31/14

Project 4,
Budget Line 55

4.21.4
Task 4.21.4: Teachers use Data Management System as 
part of contininuous formative assessment to make timely 
referrals to RTI and other resources

T. Noriega,  
Director, Assess. & 

Eval.
9/1/14 10/31/14

4.21.5
Task 4.21.5: Teachers analyze NWEA in detail and use 
NWEA Skills Pointer to create interventions

T. Noriega,  
Director, Assess. & 

Eval.
1/1/15 2/28/15

4.21.6
Task 4.21.6: Teachers use Data Management System as 
part of contininuous formative assessment to make timely 
referrals to RTI and other resources

T. Noriega,  
Director, Assess. & 

Eval.
1/1/15 2/28/15

4.21.7
Task 4.21.7: Teachers analyze NWEA in detail and use 
NWEA Skills Pointer to create interventions

T. Noriega,  
Director, Assess. & 

Eval.
5/1/15 6/15/15

4.21.8
Task 4.21.8: Teachers use Data Management System as 
part of contininuous formative assessment to make timely 
referrals to RTI and other resources

T. Noriega,  
Director, Assess. & 

Eval.
5/1/15 6/15/15

4.21.9
Deliverable 4.21.9: Analysis (meeting notes) of student 
data via common formative assessments and teacher 
collaboration

T. Noriega,  
Director, Assess. & 

Eval.
6/30/15 6/30/15

4.21.10
Milestone 4.21.10: Staff will use data to make decisions 
on intervention and instruction

T. Noriega,  
Director, Assess. & 

Eval.
6/30/15 6/30/15

4.22

 Activity 4.22:  Identify targeted academic interventions 
for students at-risk academically based on on-track 
indicators, common formative assessments and NWEA 
Assessments. (Year 3)

T. Noriega,  
Director, Assess. & 

Eval.
9/1/15 6/30/16 5.6

4.22.1
Task 4.22.1: Merge NWEA and common formative 
assessment data enabling teachers to look at multiple 
pieces of student data

M. Easley,
Data Analyst

9/1/15 10/31/15  

4.22.2
Task 4.22.2: Provide PD for assessment coaches and 
teachers in creating interventions based on student data

K. Klindt, Staff 
Developer

11/1/15 12/23/15

4.22.3
Task 4.22.3: Teachers analyze NWEA in detail and use 
NWEA Skills Pointer to create interventions

T. Noriega,  
Director, Assess. & 

Eval.
9/1/15 10/31/15
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4.22.4
Task 4.22.4: Teachers use Data Management System as 
part of contininuous formative assessment to make timely 
referrals to RTI and other resources

T. Noriega,  
Director, Assess. & 

Eval.
9/1/15 10/31/15

4.22.5
Task 4.22.5: Teachers analyze NWEA in detail and use 
NWEA Skills Pointer to create interventions

T. Noriega,  
Director, Assess. & 

Eval.
1/1/16 2/28/16

4.22.6
Task 4.22.6: Teachers use Data Management System as 
part of contininuous formative assessment to make timely 
referrals to RTI and other resources

T. Noriega,  
Director, Assess. & 

Eval.
1/1/16 2/28/16

4.22.7
Task 4.22.7: Teachers analyze NWEA in detail and use 
NWEA Skills Pointer to create interventions

T. Noriega,  
Director, Assess. & 

Eval.
5/1/16 6/15/16

4.22.8
Task 4.22.8: Teachers use Data Management System as 
part of contininuous formative assessment to make timely 
referrals to RTI and other resources

T. Noriega,  
Director, Assess. & 

Eval.
5/1/16 6/15/16

4.22.9
Deliverable 4.22.9: Analysis (meeting notes) of student 
data via common formative assessments and teacher 
collaboration

T. Noriega,  
Director, Assess. & 

Eval.
6/30/16 6/30/16

4.22.10
Milestone 4.22.10: Staff will use data to make decisions 
on intervention and instruction

T. Noriega,  
Director, Assess. & 

Eval.
6/30/16 6/30/16

4.23

 Activity 4.23:  Identify targeted academic interventions 
for students at-risk academically based on on-track 
indicators, common formative assessments and NWEA 
Assessments. (Year 4)

T. Noriega,  
Director, Assess. & 

Eval.
9/1/16 12/26/16 5.6

4.23.1
Task 4.23.1: Merge NWEA and common formative 
assessment data enabling teachers to look at multiple 
pieces of student data

M. Easley,
Data Analyst

9/1/16 10/31/16

4.23.2
Task 4.23.2: Provide PD for assessment coaches and 
teachers in creating interventions based on student data

K. Klindt, Staff 
Developer

11/1/16 12/26/16

4.23.3
Task 4.23.3: Teachers analyze NWEA in detail and use 
NWEA Skills Pointer to create interventions

T. Noriega,  
Director, Assess. & 

Eval.
9/1/16 10/31/16

4.23.4
Task 4.23.4: Teachers use Data Management System as 
part of contininuous formative assessment to make timely 
referrals to RTI and other resources

T. Noriega,  
Director, Assess. & 

Eval.
9/1/16 10/31/16

4.23.5
Deliverable 4.23.5: Analysis (meeting notes) of student 
data via common formative assessments and teacher 
collaboration

T. Noriega,  
Director, Assess. & 

Eval.
12/26/16 12/26/16

4.23.6
Milestone 4.23.6: Staff will use data to make decisions 
on intervention and instruction

T. Noriega,  
Director, Assess. & 

Eval.
12/26/16 12/26/16

4.24
 Activity 4.24  Provide PD in sharing personal data with 
students, goal setting, and creating learning plans. (Year 
2)

T. Noriega,  
Director, Assess. & 

Eval.
7/1/14 6/30/15 5.6 & 6.20

4.24.1
Task 4.24.1: Design PD for teachers and assessment 
coaches in student conferences regarding data and goal 
setting

K. Klindt, Staff 
Developer

7/1/14 7/30/14

4.24.2
Task 4.24.2: Provide PD for Teachers and Assessment 
Coaches

K. Klindt, Staff 
Developer

8/1/14 8/31/14

4.24.3 Task 4.24.3: Implement PD
K. Klindt, Staff 

Developer
9/1/14 11/30/14

4.24.4
Task 4.24.4: Assess implementation of PD and coaching 
via survey 

K. Klindt, Staff 
Developer

11/1/14 11/30/14

4.24.5 Task 4.24.5: Adjust PD and coaching based on input
K. Klindt, Staff 

Developer
12/1/14 12/23/14

4.24.6 Task 4.24.6: Provide follow-up PD and coaching
K. Klindt, Staff 

Developer
12/1/14 2/28/15

4.24.7
Task 4.24.7: Assess implementation of PD and coaching 
via survey

K. Klindt, Staff 
Developer

3/1/15 3/31/15

4.24.8 Task 4.24.8: Adjust PD and coaching based on input
K. Klindt, Staff 

Developer
4/1/15 6/30/15

4.24.9 Deliverable 4.24.9: Agendas and Sign-in sheets
T. Noriega,  

Director, Assess. & 
Eval.

6/30/15 6/30/15

4.24.10
MIlestone 4.24.10: Teachers share Data Director and 
NWEA Assessment information with students

T. Noriega,  
Director, Assess. & 

Eval.
6/30/15 6/30/15

4.25
 Activity 4.25:  Provide PD in sharing personal data with 
students, goal setting, and creating learning plans. (Year 
3)

T. Noriega,  
Director, Assess. & 

Eval.
7/1/15 6/30/16 5.6 & 6.21
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4.25.1
Task 4.25.1: Revise PD for teachers and assessment 
coaches in student conferences regarding data and goal 
setting

K. Klindt, Staff 
Developer

7/1/15 7/30/15

4.25.2
Task 4.25.2: Provide PD for Teachers and Assessment 
Coaches

K. Klindt, Staff 
Developer

8/1/15 8/31/15

4.25.3 Task 4.25.3: Implement PD
K. Klindt, Staff 

Developer
9/1/15 11/30/15

4.25.4
Task 4.25.4: Assess implementation of PD and coaching 
via survey

K. Klindt, Staff 
Developer

11/1/15 11/30/15

4.25.5 Task 4.25.5: Adjust PD and coaching based on input
K. Klindt, Staff 

Developer
12/1/15 12/23/15

4.25.6 Task 4.25.6: Provide follow-up PD and coaching
K. Klindt, Staff 

Developer
12/1/15 2/28/16

4.25.7
Task 4.25.7: Assess implementation of PD and coaching 
via survey

K. Klindt, Staff 
Developer

3/1/16 3/31/16

4.25.8 Task 4.25.8: Adjust PD and coaching based on input
K. Klindt, Staff 

Developer
4/1/16 6/30/16

4.25.9 Deliverable 4.25.9: Agendas and Sign-in sheets
T. Noriega,  

Director, Assess. & 
Eval.

6/30/16 6/30/16

4.25.10
MIlestone 4.25.10: Teachers share Data Director and 
NWEA Assessment information with students

T. Noriega,  
Director, Assess. & 

Eval.
6/30/16 6/30/16

4.26
 Activity 4.26:  Provide PD in sharing personal data with 
students, goal setting, and creating learning plans. (Year 
4)

T. Noriega,  
Director, Assess. & 

Eval.
7/1/16 12/26/16 5.6

4.26.1
Task 4.26.1: Review PD for teachers and assessment 
coaches in student conferences regarding data and goal 
setting

K. Klindt, Staff 
Developer

7/1/16 7/30/16

4.26.2
Task 4.26.2: Provide PD for Teachers and Assessment 
Coaches

K. Klindt, Staff 
Developer

8/1/16 8/31/16

4.26.3 Task 4.26.3: Implement PD
K. Klindt, Staff 

Developer
9/1/16 11/30/16

4.26.4
Task 4.26.4: Assess implementation of PD and coaching 
via survey

K. Klindt, Staff 
Developer

11/1/16 11/30/16

4.26.5 Task 4.26.5: Adjust PD and coaching based on input
K. Klindt, Staff 

Developer
12/1/16 12/26/16

4.26.6 Task 4.26.6: Provide follow-up PD and coaching
K. Klindt, Staff 

Developer
12/1/16 12/26/16

4.26.7 Deliverable 4.26.7: Agendas and Sign-in sheets
T. Noriega,  

Director, Assess. & 
Eval.

12/26/16 12/26/16

4.26.8
MIlestone 4.26.8: Teachers share Data Director and 
NWEA Assessment information with students

T. Noriega,  
Director, Assess. & 

Eval.
12/26/16 12/26/16

4.27
 Activity 4.27:  Provide Technology Infrastructure 
Support  (Year 1)

R. Mar, Director, 
Technology

9/1/13 6/30/14

4.27.1
Task 4.27.1: Provide ongoing technical support for 
Google Chromebooks including miscellaneous supplies 
and software as needed - Quarter 1

R. Mar, Director, 
Technology

9/1/13 12/23/13
Project 4,
Budget Line 49

4.27.2 Task 4.27.2: Utilize IT Consulting Services  - Quarter 1
R. Mar, Director, 

Technology
9/1/13 12/23/13

Project 4,
Budget Line 56

4.27.3
Task 4.27.3: Increase network support coverage - Quarter 
1

R. Mar, Director, 
Technology

9/1/13 12/23/13
Project 4,
Budget Line 61

4.27.4
Task 4.27.4: Use Google Vault to establish student and 
staff audit-trail for technology use to ensure Federal Law 
compliance - Quarter 1

R. Mar, Director, 
Technology

9/1/13 12/23/13
Project 4,
Budget Line 57

4.27.5
Task 4.27.5: Use web-filtering services for  Child 
Internet Protection Act (CIPA) legal compliance - 
Quarter 1

R. Mar, Director, 
Technology

9/1/13 12/23/13
Project 4,
Budget Line 60

4.27.6
Task 4.27.6: Meet with technology department staff to 
monitor and discuss technical support, network 
operations and Google Vault and web-filtering services

R. Mar, Director, 
Technology

12/1/13 12/23/13

4.27.7
Task 4.27.7: Provide ongoing technical support for 
Google Chromebooks including miscellaneous supplies 
and software as needed - Quarter 2

R. Mar, Director, 
Technology

1/1/14 3/31/14

4.27.8 Task 4.27.8: Utilize IT Consulting Services  - Quarter 2
R. Mar, Director, 

Technology
1/1/14 3/31/14

4.27.9
Task 4.27.9: Increase network support coverage - Quarter 
2

R. Mar, Director, 
Technology

1/1/14 3/31/14
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4.27.10
Task 4.27.10: Use Google Vault to establish student and 
staff audit-trail for technology use to ensure Federal Law 
compliance - Quarter 2

R. Mar, Director, 
Technology

1/1/14 3/31/14

4.27.11
Task 4.27.11: Use web-filtering services for  Child 
Internet Protection Act (CIPA) legal compliance - 
Quarter 2

R. Mar, Director, 
Technology

1/1/14 3/31/14

4.27.12
Task 4.27.12: Meet with technology department staff to 
monitor and discuss technical support, network 
operations and Google Vault and web-filtering services

R. Mar, Director, 
Technology

3/1/14 3/31/14

4.27.13
Task 4.27.13: Provide ongoing technical support for 
Google Chromebooks including miscellaneous supplies 
and software as needed - Quarter 3

R. Mar, Director, 
Technology

4/1/14 6/15/14

4.27.14 Task 4.27.14: Utilize IT Consulting Services  - Quarter 3
R. Mar, Director, 

Technology
4/1/14 6/15/14

4.27.15
Task 4.27.15: Increase network support coverage - 
Quarter 3

R. Mar, Director, 
Technology

4/1/14 6/15/14

4.27.16
Task 4.27.16: Use Google Vault to establish student and 
staff audit-trail for technology use to ensure Federal Law 
compliance - Quarter 3

R. Mar, Director, 
Technology

4/1/14 6/15/14

4.27.17
Task 4.27.17: Use web-filtering services for  Child 
Internet Protection Act (CIPA) legal compliance - 
Quarter 3

R. Mar, Director, 
Technology

4/1/14 6/15/14

4.27.18
Task 4.27.18: Meet with technology department staff to 
monitor and discuss technical support, network 
operations and Google Vault and web-filtering services

R. Mar, Director, 
Technology

6/1/14 6/15/14

4.27.19
Deliverable 4.27.19: Technology department staff 
meeting agendas and sign-in sheets

R. Mar, Director, 
Technology

12/23/13 12/23/13

4.27.20
Deliverable 4.27.20: Technology department staff 
meeting agendas and sign-in sheets

R. Mar, Director, 
Technology

3/31/14 3/31/14

4.27.21
Deliverable 4.27.21: Technology department staff 
meeting agendas and sign-in sheets

R. Mar, Director, 
Technology

6/15/14 6/15/14

4.27.22
MIlestone 4.27.22: Technology infrastructure is 
supported and running smoothly

R. Mar, Director, 
Technology

6/30/14 6/30/14

4.28
 Activity 4.28:  Provide Technology Infrastructure 
Support  (Year 2)

R. Mar, Director, 
Technology

9/1/14 6/30/15

4.28.1
Task 4.28.1: Provide ongoing technical support for 
Google Chromebooks including miscellaneous supplies 
and software as needed - Quarter 1

R. Mar, Director, 
Technology

9/1/14 12/23/14
Project 4,
Budget Line 49

4.28.2 Task 4.28.2: Utilize IT Consulting Services  - Quarter 1
R. Mar, Director, 

Technology
9/1/14 12/23/14

Project 4,
Budget Line 56

4.28.3
Task 4.28.3: Increase network support coverage - Quarter 
1

R. Mar, Director, 
Technology

9/1/14 12/23/14
Project 4,
Budget Line 61

4.28.4
Task 4.28.4: Use Google Vault to establish student and 
staff audit-trail for technology use to ensure Federal Law 
compliance - Quarter 1

R. Mar, Director, 
Technology

9/1/14 12/23/14
Project 4,
Budget Line 57

4.28.5
Task 4.28.5: Use web-filtering services for  Child 
Internet Protection Act (CIPA) legal compliance - 
Quarter 1

R. Mar, Director, 
Technology

9/1/14 12/23/14
Project 4,
Budget Line 60

4.28.6
Task 4.28.6: Meet with technology department staff to 
monitor and discuss technical support, network 
operations and Google Vault and web-filtering services

R. Mar, Director, 
Technology

12/1/14 12/23/14

4.28.7
Task 4.28.7: Provide ongoing technical support for 
Google Chromebooks including miscellaneous supplies 
and software as needed - Quarter 2

R. Mar, Director, 
Technology

1/1/15 3/31/15

4.28.8 Task 4.28.8: Utilize IT Consulting Services  - Quarter 2
R. Mar, Director, 

Technology
1/1/15 3/31/15

4.28.9
Task 4.28.9: Increase network support coverage - Quarter 
2

R. Mar, Director, 
Technology

1/1/15 3/31/15

4.28.10
Task 4.28.10: Use Google Vault to establish student and 
staff audit-trail for technology use to ensure Federal Law 
compliance - Quarter 2

R. Mar, Director, 
Technology

1/1/15 3/31/15

4.28.11
Task 4.28.11: Use web-filtering services for  Child 
Internet Protection Act (CIPA) legal compliance - 
Quarter 2

R. Mar, Director, 
Technology

1/1/15 3/31/15
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4.28.12
Task 4.28.12: Meet with technology department staff to 
monitor and discuss technical support, network 
operations and Google Vault and web-filtering services

R. Mar, Director, 
Technology

3/1/15 3/31/15

4.28.13
Task 4.28.13: Provide ongoing technical support for 
Google Chromebooks including miscellaneous supplies 
and software as needed - Quarter 3

R. Mar, Director, 
Technology

4/1/15 6/15/15

4.28.14 Task 4.28.14: Utilize IT Consulting Services  - Quarter 3
R. Mar, Director, 

Technology
4/1/15 6/15/15

4.28.15
Task 4.28.15: Increase network support coverage - 
Quarter 3

R. Mar, Director, 
Technology

4/1/15 6/15/15

4.28.16
Task 4.28.16: Use Google Vault to establish student and 
staff audit-trail for technology use to ensure Federal Law 
compliance - Quarter 3

R. Mar, Director, 
Technology

4/1/15 6/15/15

4.28.17
Task 4.28.17: Use web-filtering services for  Child 
Internet Protection Act (CIPA) legal compliance - 
Quarter 3

R. Mar, Director, 
Technology

4/1/15 6/15/15

4.28.18
Task 4.28.18: Meet with technology department staff to 
monitor and discuss technical support, network 
operations and Google Vault and web-filtering services

R. Mar, Director, 
Technology

6/1/15 6/15/15

4.28.19
Deliverable 4.28.19: Technology department staff 
meeting agendas and sign-in sheets

R. Mar, Director, 
Technology

12/23/14 12/23/14

4.28.20
Deliverable 4.28.20: Technology department staff 
meeting agendas and sign-in sheets

R. Mar, Director, 
Technology

3/31/15 3/31/15

4.28.21
Deliverable 4.28.21: Technology department staff 
meeting agendas and sign-in sheets

R. Mar, Director, 
Technology

6/15/15 6/15/15

4.28.22
MIlestone 4.28.22: Technology infrastructure is 
supported and running smoothly

R. Mar, Director, 
Technology

6/30/15 6/30/15

4.29
 Activity 4.29:  Provide Technology Infrastructure 
Support  (Year 3)

R. Mar, Director, 
Technology

9/1/15 6/30/16

4.29.1
Task 4.29.1: Provide ongoing technical support for 
Google Chromebooks including miscellaneous supplies 
and software as needed - Quarter 1

R. Mar, Director, 
Technology

9/1/15 12/23/15
Project 4,
Budget Line 49

4.29.2 Task 4.29.2: Utilize IT Consulting Services  - Quarter 1
R. Mar, Director, 

Technology
9/1/15 12/23/15

Project 4,
Budget Line 56

4.29.3
Task 4.29.3: Increase network support coverage - Quarter 
1

R. Mar, Director, 
Technology

9/1/15 12/23/15
Project 4,
Budget Line 61

4.29.4
Task 4.29.4: Use Google Vault to establish student and 
staff audit-trail for technology use to ensure Federal Law 
compliance - Quarter 1

R. Mar, Director, 
Technology

9/1/15 12/23/15
Project 4,
Budget Line 57

4.29.5
Task 4.29.5: Use web-filtering services for  Child 
Internet Protection Act (CIPA) legal compliance - 
Quarter 1

R. Mar, Director, 
Technology

9/1/15 12/23/15
Project 4,
Budget Line 60

4.29.6
Task 4.29.6: Meet with technology department staff to 
monitor and discuss technical support, network 
operations and Google Vault and web-filtering services

R. Mar, Director, 
Technology

12/1/15 12/23/15

4.29.7
Task 4.29.7: Provide ongoing technical support for 
Google Chromebooks including miscellaneous supplies 
and software as needed - Quarter 2

R. Mar, Director, 
Technology

1/1/16 3/31/16

4.29.8 Task 4.29.8: Utilize IT Consulting Services  - Quarter 2
R. Mar, Director, 

Technology
1/1/16 3/31/16

4.29.9
Task 4.29.9: Increase network support coverage - Quarter 
2

R. Mar, Director, 
Technology

1/1/16 3/31/16

4.29.10
Task 4.29.10: Use Google Vault to establish student and 
staff audit-trail for technology use to ensure Federal Law 
compliance - Quarter 2

R. Mar, Director, 
Technology

1/1/16 3/31/16

4.29.11
Task 4.29.11: Use web-filtering services for  Child 
Internet Protection Act (CIPA) legal compliance - 
Quarter 2

R. Mar, Director, 
Technology

1/1/16 3/31/16

4.29.12
Task 4.29.12: Meet with technology department staff to 
monitor and discuss technical support, network 
operations and Google Vault and web-filtering services

R. Mar, Director, 
Technology

3/1/16 3/31/16

4.29.13
Task 4.29.13: Provide ongoing technical support for 
Google Chromebooks including miscellaneous supplies 
and software as needed - Quarter 3

R. Mar, Director, 
Technology

4/1/16 6/15/16

4.29.14 Task 4.29.14: Utilize IT Consulting Services  - Quarter 3
R. Mar, Director, 

Technology
4/1/16 6/15/16
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4.29.15
Task 4.29.15: Increase network support coverage - 
Quarter 3

R. Mar, Director, 
Technology

4/1/16 6/15/16

4.29.16
Task 4.29.16: Use Google Vault to establish student and 
staff audit-trail for technology use to ensure Federal Law 
compliance - Quarter 3

R. Mar, Director, 
Technology

4/1/16 6/15/16

4.29.17
Task 4.29.17: Use web-filtering services for  Child 
Internet Protection Act (CIPA) legal compliance - 
Quarter 3

R. Mar, Director, 
Technology

4/1/16 6/15/16

4.29.18
Task 4.29.18: Meet with technology department staff to 
monitor and discuss technical support, network 
operations and Google Vault and web-filtering services

R. Mar, Director, 
Technology

6/1/16 6/15/16

4.29.19
Deliverable 4.29.19: Technology department staff 
meeting agendas and sign-in sheets

R. Mar, Director, 
Technology

12/23/15 12/23/15

4.29.20
Deliverable 4.29.20: Technology department staff 
meeting agendas and sign-in sheets

R. Mar, Director, 
Technology

3/31/16 3/31/16

4.29.21
Deliverable 4.29.21: Technology department staff 
meeting agendas and sign-in sheets

R. Mar, Director, 
Technology

6/15/16 6/15/16

4.29.22
MIlestone 4.29.22: Technology infrastructure is 
supported and running smoothly

R. Mar, Director, 
Technology

6/30/16 6/30/16

4.30
 Activity 4.30:  Provide Technology Infrastructure 
Support  (Year 4)

R. Mar, Director, 
Technology

9/1/16 12/23/16

4.30.1
Task 4.30.1: Provide ongoing technical support for 
Google Chromebooks including miscellaneous supplies 
and software as needed - Quarter 1

R. Mar, Director, 
Technology

9/1/16 12/23/16
Project 4,
Budget Line 49

4.30.2 Task 4.30.2: Utilize IT Consulting Services  - Quarter 1
R. Mar, Director, 

Technology
9/1/16 12/23/16

Project 4,
Budget Line 56

4.30.3
Task 4.30.3: Increase network support coverage - Quarter 
1

R. Mar, Director, 
Technology

9/1/16 12/23/16
Project 4,
Budget Line 61

4.30.4
Task 4.30.4: Use Google Vault to establish student and 
staff audit-trail for technology use to ensure Federal Law 
compliance - Quarter 1

R. Mar, Director, 
Technology

9/1/16 12/23/16
Project 4,
Budget Line 57

4.30.5
Task 4.30.5: Use web-filtering services for  Child 
Internet Protection Act (CIPA) legal compliance - 
Quarter 1

R. Mar, Director, 
Technology

9/1/16 12/23/16
Project 4,
Budget Line 60

4.30.6
Task 4.30.6: Assess network performance and utlization 
and perform hardware refresh as needed

R. Mar, Director, 
Technology

9/1/16 12/23/16
Project 4,
Budget Line 47

4.30.7
Task 4.30.7: Meet with technology department staff to 
monitor and discuss technical support, network 
operations and Google Vault and web-filtering services

R. Mar, Director, 
Technology

12/1/16 12/23/16

4.30.10
Deliverable 4.30.10: Technology department staff 
meeting agendas and sign-in sheets

R. Mar, Director, 
Technology

12/23/16 12/23/16

4.30.11
MIlestone 4.30.11: Technology infrastructure is 
supported and running smoothly

R. Mar, Director, 
Technology

12/23/16 12/23/16
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5 Project 5 ~ Grading and Assessment
O. Lynch, Director of 

Instruction
1/1/13 12/26/16

 5.1 
 Activity 5.1: Schedule Grading and Assessment Task 
Force (GATF) meetings

O. Lynch, Director of 
Instruction

1/1/13 6/30/14
2 meetings 1/13 to 8/13 and 5 
meetings 9/13 to 8/14

5.1.1 Task 5.1.1: Create a schedule of meetings
O. Lynch, Director of 

Instruction
1/1/13 1/31/13

5.1.2
Task 5.1.2: Schedule and hire substitute teachers for 
GATF members for meeting days

O. Lynch, Director of 
Instruction

2/1/13 2/28/13

5.1.3
Task 5.1.3: Collaboratively develop and disseminate 
agendas

O. Lynch, Director of 
Instruction

2/1/13 3/31/13

5.1.4
Task 5.1.4: Collaboratively develop and disseminate 
agendas

O. Lynch, Director of 
Instruction

4/1/13 6/30/14
Project 5,
Budget Line, 28

5.1.5
Deliverable 5.1.5: Meeting calendar schedule; Meeting 
agendas; completion of hiring and scheduling of 
substitute teachers

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

5.1.6
Milestone 5.1.6: Meeting schedule completed; all 
agendas and minutes are disseminated; all substitutes are 
hired and scheduled for GAFT meeting days

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

5.2

 Activity 5.2: 5 Complete study visits by GATF members 
in groupings of 6 to NHUSD classrooms to observe 
classroom assessment practices to inform grading and 
assessment recommendations

O. Lynch, Director of 
Instruction

9/1/13 4/30/14

5.2.1
Task 5.2.1: Develop Study Visit document and After 
Study Visit summary document

O. Lynch, Director of 
Instruction

9/1/13 9/30/13

5.2.2
Task 5.2.2: Select schools and classrooms and schedule 
visits

O. Lynch, Director of 
Instruction

9/1/13 9/30/13

5.2.3
Task 5.2.3: Hire half-day substitute teachers to replace 
GAFT members partcipating in study visits

O. Lynch, Director of 
Instruction

9/1/13 12/23/13
Project 5,
Budget Line 30

5.2.4
Deliverable 5.2.4: Schedule of grading and assessment 
study visits; hiring of substitutes for GATF members; 
completion of study visits

O. Lynch, Director of 
Instruction

9/30/13 9/30/13

5.2.5
Deliverable 5.2.5: Completed Study Visit worksheet and 
After Study Visit Summary documents

O. Lynch, Director of 
Instruction

3/31/14 3/31/14

5.2.6

Milestone 5.2.6: Collection and dissemination of study 
visit observations; identification of classroom assessment 
practices that may be included in a comprehensive 
District system for grading and assessment

O. Lynch, Director of 
Instruction

4/30/14 4/30/14

5.3

 Activity 5.3:  Complete grading and assessment 
recommendations through regularly scheduled GATF 
collaborative meetings and additional after school and 
summer meeting

O. Lynch, Director of 
Instruction

9/1/13 8/31/14 3.12

5.3.1
Task 5.3.1: Develop a schedule and calendar for after 
school and summer collaborative work

O. Lynch, Director of 
Instruction

9/1/13 9/30/13

GATF members will work 
together both as a whole group 
and as smaller working groups 
within GATF to meet the 
outcome goals of the GATF 
work and advance and 
complete the GA policy 
recommendations.

5.3.2
Task 5.3.2: Arrange for stipends for GATF members 
participating in after school and summer collaborative 
work

O. Lynch, Director of 
Instruction

9/1/13 9/30/13

5.3.3
Task 5.3.3: Develop agendas and collaborative work 
deliverables for after school and summer work

O. Lynch, Director of 
Instruction

9/1/13 11/30/13

5.3.4

Task 5.3.4: Meet with GATF to work to:  create 
guidelines for new policies, plans for disseminating 
materials, PD plans, web-based links, and hard copy 
materials

O. Lynch, Director of 
Instruction

9/1/13 11/30/13

5.3.5
Task 5.3.5: Develop agendas and collaborative work 
deliverables for after school and summer work

O. Lynch, Director of 
Instruction

12/1/13 2/28/14
Project 5,
Budget Line 31 

5.3.6

Task 5.3.6: Meet with GATF to work to:  create 
guidelines for new policies, plans for disseminating 
materials, PD plans, web-based links, and hard copy 
materials

O. Lynch, Director of 
Instruction

12/1/13 2/28/14

5.3.7
Task 5.3.7: Develop agendas and collaborative work 
deliverables for after school and summer work

O. Lynch, Director of 
Instruction

3/1/14 5/31/14

Pedagogical personnel are 
school-based practitioners and 
District community includes 
other stakeholders such as 
parents, community, business, 
partners, etc.)

Cross-reference to other projects:  The Grading and Assessment project relates to Project 1 (Literacy and CCSS), Project 3 (Teacher / Principal Evaluation) and Project 4 (Technology and 
Personalization).

Activities for Project 5 

Grantee Name:  New Haven Unified School District

Project #5  ~ Grading and Assessment

Project Goals/Desired Outcomes: Expand teacher capacity to personalize learning for all students by developing and fostering the implementation of a fair and equitable grading and assessment 
policy in all District schools that provides for the increased use of data to drive instruction, learning, and assessment, including ongoing feedback to students to positively impact their progress and 
promotes the use of data by educators to effectively align resources to meet student needs.

Narrative: The Grading and Assessment Task Force (GATF) launched in 2011 is the primary vehicle for developing the recommendations that upon School Board approval will become the new grading and 
assessment policy for New Haven Unified School District. The Task Force members represent each school in the District. The work of the Task Force includes study and review of research in best practices in 
grading and assessment, observational and document study of all District formative and summative assessments including classroom assessments, grade level and school-wide assessments, NWEA; 
standardized assessments (CST and SBAC), report cards; progress reports and informal feedback to students about their learning.
The Task Force is deeply engaged in outlining the purpose of assessment as an instrument and tool for supporting and promoting student learning progress and growth. Throughout the development of 
recommendations period, the Task Force will pilot assessment practices in classrooms and observe and document assessments for learning that are currently in place in District schools. 
In addition to presenting the policy recommendations, the GATF expects to actively support the implementation of the new system by facilitating informational professional development (PD) for Instructional 
Leadership Teams and other groupings of educational professionals about the content, rationale, processes and procedures of the new system.

Key Performance Measures: Table (A)(4)(a) Performance on summative assessments (proficiency status and growth); Table (A)(4)(b) Decreasing achievement gaps; Table (A)(4)(c) Graduation rates; Table 
(A)(4)(d) College enrollment; Table E(3)c. Percentage of students District-wide achieving at least 1 year of growth per year on NWEA English Language Arts test; Table E(3)d a) Percentage of Kindergarten 
students who reach grade-level literacy cut point on NWEA by end of Kindergarten; Table E(3)d b) The number and percentage of participating students, by subgroup, who are meeting 75% of their social-
emotional indicators by the end of Trimester 1; Table E(3)e. Performance Measure (Grades 4-8 – a) a) The number and percentage of participating students, by subgroup, who are on track to college- and career-
readiness based on the number and percentage of 6th grade students achieving NWEA assessment; b) Percentage of students Achieving Proficiency on NWEA Math in Gr. 6 (Spring 2012 NWEA Math Scores 
of 228 RIT or Greater). 
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5.3.8

Task 5.3.8: Meet with GATF to work to:  create 
guidelines for new policies, plans for disseminating 
materials, PD plans, web-based links, and hard copy 
materials

O. Lynch, Director of 
Instruction

3/1/14 5/31/14

5.3.9 Deliverable 5.3.9: Meeting schedule and agendas
O. Lynch, Director of 

Instruction
8/31/14 8/31/14

Project 5,
Budget Line 50

5.3.10 Deliverable 5.3.10: Guidelines for new policy completed
O. Lynch, Director of 

Instruction
8/31/14 8/31/14

5.3.11
Deliverable 5.3.11: Completed plans for dissemination of 
new grading and assessment policy recommendations

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

5.3.12
Deliverable 5.3.12: Plan for PD supports for pedagogical 
and District community.

O. Lynch, Director of 
Instruction

8/31/14 8/31/14

5.3.13
Deliverable 5.3.13: Plan and design of web-based and 
hard copy materials for new grading and assessment 
policy (draft).

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

5.3.14
Milestone 5.3.14: Completed meeting work plans with 
outlined goals for deliverables

O. Lynch, Director of 
Instruction

8/31/14 8/31/14

5.3.15

Milestone 5.3.15: Draft and final grading and assessment 
policy recommendations; published PD plan for the new 
grading and assessment policy; grading and assessment 
products and information printed in hard copy and web-
based

O. Lynch, Director of 
Instruction

8/31/14 8/31/14

5.4
 Activity 5.4:  Production and presentation of grading and 
assessment policy recommendations

O. Lynch, Director of 
Instruction

3/1/14 6/30/14

5.4.1
Task 5.4.1: Development of draft and final document of 
recommendations for new grading and assessment policy 
for NHUSD

O. Lynch, Director of 
Instruction

3/1/14 5/31/14

5.4.2
Task 5.4.2: Complete design and content of web-based 
and hard copy new grading and assessment system 
materials

O. Lynch, Director of 
Instruction

3/1/14 6/30/14

5.4.3
Deliverable 5.4.3: Grading and assessment policy 
recommendations to NHUSD

O. Lynch, Director of 
Instruction

5/31/14 5/31/14

5.4.4
Deliverable 5.4.4: Web-based and hard copy new grading 
and assessment system documents

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

5.4.5

Milestone 5.4.5: Completed grading and assessment 
policy recommendations for NHUSD;Grading and 
assessment products and information printed in hard 
copy and web-based.

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

5.5
 Activity 5.5:  Purchase grading and assessment research 
based materials including articles, DVD's

O. Lynch, Director of 
Instruction

9/1/13 4/30/14
Project 5,
Budget Line 51

5.5.1
Task 5.5.1: GAFT team collaboratively research and 
identify materials that would best inform their goals

O. Lynch, Director of 
Instruction

9/1/13 11/30/13

5.5.2
Task 5.5.2: Purchase of professional materials from 
designated organization

O. Lynch, Director of 
Instruction

12/1/13 2/28/14
Project 5,
Budget Line 51

5.5.3

Task 5.5.3: Create a document that outlines the key points 
and rationale from research based study materials that 
would be integrated and or cited in the recommended 
grading and assessment policy recommendation

O. Lynch, Director of 
Instruction

2/1/14 3/31/14

5.5.4

Deliverable 5.5.4: Identification and ordering of 
materials; viewing, study and review of materials; use of 
new learning from materials to inform and refine the 
developing grading and assessment policy 
recommendations

O. Lynch, Director of 
Instruction

3/31/14 3/31/14

5.5.5
Milestone 5.5.5: Grading and assessment materials 
purchased

O. Lynch, Director of 
Instruction

4/30/14 4/30/14

5.6
 Activity 5.6:  Support the implementation of new grading 
and assessment policies by hiring and deploying 
assessment coaches.

O. Lynch, Director of 
Instruction

6/1/14 6/15/15
4.15 thru 4.17 &

4.19 thru 4.29

5.6.1 Task 5.6.1: Create job description for assessment coach
O. Lynch, Director of 

Instruction
6/1/14 8/1/14

5.6.2 Task 5.6.2: Hire 14 assessment coaches
O. Lynch, Director of 

Instruction
8/1/14 8/31/14

Project 5,
Budget Line 29

5.6.3
Task 5.6.3: Assessment Coaches support staff in 
implementing new NHUSD grading policies and in using 
data to inform instruction

O. Lynch, Director of 
Instruction

9/1/14 11/30/14

5.6.4
Task 5.6.4: Assessment Coaches continue their support of 
staff in implementing new NHUSD grading policies and 
in using data to inform instruction

O. Lynch, Director of 
Instruction

12/1/14 2/28/15

5.6.5
Task 5.6.5: Assessment Coaches continue their support of 
staff in implementing new NHUSD grading policies and 
in using data to inform instruction

O. Lynch, Director of 
Instruction

3/1/15 6/15/15

5.6.6
Deliverable 5.6.6: Assessment coach job description; 
assessment coaches hired

O. Lynch, Director of 
Instruction

8/31/14 8/31/14

5.6.7
Milestone 5.6.7: Teachers use data to inform grading and 
assessment

O. Lynch, Director of 
Instruction

6/15/15 6/15/15

5.7
 Activity 5.7:  Hire 12 PD facilitators (GATF team 
members and others) part-time for the 2014-15 school 
year

O. Lynch, Director of 
Instruction

6/1/14 6/30/15

5.7.1
Task 5.7.1: Create job description for PD facilitator to 
support the implementation of NHUSD new grading and 
assessment policy

O. Lynch, Director of 
Instruction

6/1/14 8/31/14
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5.7.2
Task 5.7.2: Create content and protocols for the PD 
support of dissemination and implementation of the new 
grading and assessment policy

O. Lynch, Director of 
Instruction

6/1/14 8/31/14

5.8.1 and 5.7.2 are alike in that 
they are about the new GA policy.  
However, 5.7.2 Refers to 
informational and procedural 
documents for insuring the 
understanding and implementation 
of the policy.  5.8.1 Specifically 
focuses on the training and content 
of that PD reflective of the 
alignment of Common Core State 
Standards (CCSS) and the new 
Grading and Assessment practices 
from our policy.

5.8.1

5.7.3
Task 5.7.3: Hire and designate facilitators of the PD for 
the new NHUSD grading and assessment policy

O. Lynch, Director of 
Instruction

6/1/14 8/31/14
Project 5,
Budget Line 32

5.7.4
Task 5.7.4: Develop a schedule with the Instructional 
Leadership Teams (ILTs) for PD on the new NHUSD 
grading and assessment policy

O. Lynch, Director of 
Instruction

8/1/14 9/30/14

5.7.5
Deliverable 5.7.5: Completed job description for new 
grading and assessment policy PD facilitators.

O. Lynch, Director of 
Instruction

8/30/14 8/30/14

5.7.6
Deliverable 5.7.6: Completed content and protocols for 
PD.

O. Lynch, Director of 
Instruction

9/30/14 9/30/14

5.7.7 Deliverable 5.7.7: Completed hiring of PD facilitators
O. Lynch, Director of 

Instruction
9/30/14 9/30/14

5.7.8
Milestone 5.7.8:  All PD facilitator positions staffed; 
informational PD facilitation completed at all school sites

O. Lynch, Director of 
Instruction

6/30/15 6/30/15

5.8

 Activity 5.8:  Provide PD for Instructional Leadership 
Teams (ILTs), on the content, rationale and 
implementation of Common Core State Standards (CCSS) 
assessments

O. Lynch, Director of 
Instruction

7/1/14 6/30/15 1.45 & 4.14

5.8.1 Task 5.8.1: Develop criteria for content of PD
O. Lynch, Director of 

Instruction
7/1/14 7/31/14

5.8.1 and 5.7.2 are alike in that 
they are about the new GA policy.  
However, 5.7.2 Refers to 
informational and procedural 
documents for insuring the 
understanding and implementation 
of the policy.  5.8.1 Specifically 
focuses on the training and content 
of that PD reflective of the 
alignment of Common Core State 
Standards (CCSS) and the new 
Grading and Assessment practices 
from our policy.

5.7.2

5.8.2 Task 5.8.2: Identify and designate a PD provider
O. Lynch, Director of 

Instruction
8/1/14 8/31/14

5.8.3
Task 5.8.3: Contract with the designated PD provider for 
CCSS assessments

O. Lynch, Director of 
Instruction

8/1/14 8/31/14
Project 5,
Budget Line 53

5.8.4
Task 5.8.4: Develop a schedule to implement CC 
assessments PD

O. Lynch, Director of 
Instruction

8/1/14 8/31/14

5.8.5
Task 5.8.5: Provide PD for ILT's around CC assessments - 
Quarter 1

O. Lynch, Director of 
Instruction

9/1/14 11/30/14

5.8.6 Task 5.8.6: Develop a survey around CC assessments
O. Lynch, Director of 

Instruction
10/1/14 11/30/14

5.8.7 Task 5.8.7: Administer the survey
O. Lynch, Director of 

Instruction
11/1/14 11/30/14

5.8.8
Task 5.8.8: Assess and report the effectiveness of the PD 
on Common Core assessments

O. Lynch, Director of 
Instruction

12/1/14 12/23/14

5.8.9
Task 5.8.9: Provide PD for ILT's around CC assessments - 
Quarter 2

O. Lynch, Director of 
Instruction

12/1/14 2/28/15

5.8.10 Task 5.8.10: Develop a survey around CC assessments
O. Lynch, Director of 

Instruction
1/1/15 2/28/15

5.8.11 Task 5.8.11: Administer the survey
O. Lynch, Director of 

Instruction
2/1/15 2/28/15

5.8.12
Task 5.8.12: Assess and report the effectiveness of the PD 
on Common Core assessments

O. Lynch, Director of 
Instruction

3/1/15 3/31/15

5.8.13
Task 5.8.13: Provide PD for ILT's around CC assessments 
- Quarter 3

O. Lynch, Director of 
Instruction

3/1/15 5/31/15

5.8.14 Task 5.8.14: Develop a survey around CC assessments
O. Lynch, Director of 

Instruction
5/1/15 5/15/15

5.8.15 Task 5.8.15: Administer the survey
O. Lynch, Director of 

Instruction
5/16/15 5/31/15

5.8.16
Task 5.8.16: Assess and report the effectiveness of the PD 
on Common Core assessments

O. Lynch, Director of 
Instruction

6/1/15 6/30/15

5.8.17
Deliverable 5.8.17: Indentified provider of Common Core 
assessment PD.

O. Lynch, Director of 
Instruction

8/31/14 8/31/14

5.8.18
Deliverable 5.8.18: Completed contract with designated 
PD provider.

O. Lynch, Director of 
Instruction

8/31/14 8/31/14

5.8.19
Deliverable 5.8.19: Schedule and implementation of PD 
workshop presentations.

O. Lynch, Director of 
Instruction

9/30/14 9/30/14

5.8.20
Deliverable 5.8.20: Assessment report on effectiveness of 
PD.

O. Lynch, Director of 
Instruction

6/30/15 6/30/15

5.8.21
Milestone 5.8.21: Completed PD on CCSS Assessments; 
Report on effectiveness of PD

O. Lynch, Director of 
Instruction

6/30/15 6/30/15

5.9
 Activity 5.9:  Purchase materials and resources to inform 
and support NHUSD new student assessment policy

O. Lynch, Director of 
Instruction

9/1/14 6/30/15

5.9.1
Task 5.9.1: Collaboratively develop materials and 
resources

O. Lynch, Director of 
Instruction

9/1/14 11/30/14

5.9.2
Task 5.9.2: Disseminate materials and resources to 
educators and community by presentations, web-based 
information and print documents

O. Lynch, Director of 
Instruction

12/1/14 2/28/15

5.9.3
Task 5.9.3: Disseminate materials and resources to 
educators and community by presentations, web-based 
information and print documents

O. Lynch, Director of 
Instruction

3/1/15 5/31/15

5.9.4 Task 5.9.4: Pay for resource and material production
O. Lynch, Director of 

Instruction
9/1/14 11/30/14

Project 5,
Budget Line 50

5.9.5
Deliverable 5.9.5: Completed resources and materials 
about new PD policy.

O. Lynch, Director of 
Instruction

11/30/14 11/30/14
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Activities for Project 5 

5.9.6
Deliverable 5.9.6: Invoices of purchased materials and 
resources

O. Lynch, Director of 
Instruction

5/31/15 5/31/15

5.9.7
Milestone 5.9.7 Materials and resources produced and 
available to educators NHUSD community

O. Lynch, Director of 
Instruction

6/30/15 6/30/15
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6  Project 6 ~ College and Career Readiness for All
A. Smith, Chief 

Academic Officer
1/1/13 12/26/16

6.1
 Activity 6.1:  Create an overall district plan to increase 
attendance rates for chronic absentees

J. Mattos, Coordinator, 
Pupil Services

9/1/13 7/31/14
This activity is to create an overall 
plan with implementation to begin 
in Activity 6.2 and 6.3.

6.1.1
Task 6.1.1: Research best practices for improving 
attendance

J. Mattos, Coordinator, 
Pupil Services

9/1/13 10/31/13

6.1.2
Task 6.1.2: Meet with counselors, outreach coordinators 
to discuss best practices from the field

J. Mattos, Coordinator, 
Pupil Services

9/1/13 10/31/13

6.1.3
Task 6.1.3: Create a draft district plan to increase 
attendance rates for chronic absentees

J. Mattos, Coordinator, 
Pupil Services

11/1/13 12/23/13

6.1.4
Task 6.1.4: Work with elementary principals to implement 
the plan K-3 in order to inform the K-8 plan which will be 
implemented in Fall 2014

J. Mattos, Coordinator, 
Pupil Services

1/2/14 3/31/14

6.1.5
Task 6.1.5: Meet with middle school and elementary 
principals to prepare for implementation of K-8 plan in 
Fall 2014

J. Mattos, Coordinator, 
Pupil Services

4/1/14 5/31/14

6.1.6 Task 6.1.6: Gather data on K-3 plan implementation
J. Mattos, Coordinator, 

Pupil Services
6/1/14 7/31/14

6.1.7
Task 6.1.7: Using data, revise the attendance plan to 
include K-8

J. Mattos, Coordinator, 
Pupil Services

6/1/14 7/31/14

6.1.8 Deliverable 6.1.8: Draft Attendance Plan
J. Mattos, Coordinator, 

Pupil Services
12/23/13 12/23/13

6.1.9 Deliverable 6.1.9: K-8 Attendance Plan
J. Mattos, Coordinator, 

Pupil Services
7/31/14 7/31/14

6.1.10
Milestone 6.1.10: Attendance Plan created to decrease 
chronic absenteeism by 2%

J. Mattos, Coordinator, 
Pupil Services

7/31/14 7/31/14

6.2
 Activity 6.2:  Implement the plan to address chronic 
absenteeism at grades K-8

J. Mattos, Coordinator, 
Pupil Services

8/1/14 6/30/15

6.2.1
Task 6.2.1: Share Attendance Plan with teachers and 
administrators

J. Mattos, Coordinator, 
Pupil Services

8/1/14 8/31/14

6.2.2
Task 6.2.2: Begin implementation of action steps 
recommended by CATF

J. Mattos, Coordinator, 
Pupil Services

9/1/14 11/30/14

6.2.3
Task 6.2.3: Gather data and review implementation 
approach to addressing chronic absenteeism

J. Mattos, Coordinator, 
Pupil Services

12/1/14 1/31/15

6.2.4 Task 6.2.4: Revise plan based on data review
J. Mattos, Coordinator, 

Pupil Services
2/1/15 2/28/15

6.2.5
Task 6.2.5: Share revisions with teachers and 
administrators

J. Mattos, Coordinator, 
Pupil Services

3/1/15 3/31/15

6.2.6 Task 6.2.6: Continue implementation of Attendance Plan
J. Mattos, Coordinator, 

Pupil Services
4/1/15 6/15/15

6.2.7 Deliverable 6.2.7: Summary data on implementation
J. Mattos, Coordinator, 

Pupil Services
1/31/15 1/31/15

6.2.8 Deliverable 6.2.8: Revised K-8 Attendance Plan
J. Mattos, Coordinator, 

Pupil Services
2/28/15 2/28/15

6.2.9
Milestone 6.2.9: Attendance Plan created and 
implemented to increase attendance rates by 2%

J. Mattos, Coordinator, 
Pupil Services

6/30/15 6/30/15

6.2.10
Milestone 6.2.10: Attendance Plan created to decrease 
chronic absenteeism by 2%

J. Mattos, Coordinator, 
Pupil Services

6/30/15 6/30/15

6.3
 Activity 6.3:  Create a 9-12 Attendance Plan for chronic 
absenteeism

J. Mattos, Coordinator, 
Pupil Services

9/1/14 6/30/15

6.3.1
Task 6.3.1: Research best practices for improving 
attendance in grade 9-12

J. Mattos, Coordinator, 
Pupil Services

9/1/14 10/31/14

6.3.2
Task 6.3.2: Meet with counselors, outreach coordinators 
to discuss best practices from the field

J. Mattos, Coordinator, 
Pupil Services

9/1/14 10/31/14

6.3.3
Task 6.3.3: Create a draft plan to increase attendance rates 
for chronic absentees

J. Mattos, Coordinator, 
Pupil Services

11/1/14 12/23/14

6.3.4
Task 6.3.4: Meet with high school teachers and 
administrators to review the plan

J. Mattos, Coordinator, 
Pupil Services

1/1/15 3/31/15

6.3.5
Task 6.3.5: Revise the plan based on input and prepare for 
implementation Fall 2015

J. Mattos, Coordinator, 
Pupil Services

4/1/15 6/15/15

6.3.6 Deliverable 6.3.6: Sign-in sheets from meeting
J. Mattos, Coordinator, 

Pupil Services
10/31/14 10/31/14

6.3.7 Deliverable 6.3.7: Draft Attendance Plan
J. Mattos, Coordinator, 

Pupil Services
12/23/14 12/23/14

6.3.8 Deliverable 6.3.8: 9-12 Attendance Plan
J. Mattos, Coordinator, 

Pupil Services
6/15/15 6/15/15

Cross-reference to other projects:  The College and Career Readiness project relates to Project 1 (Literacy and Common Core)  and Project 4 (Technology and Personalization).

Activities for Project 6

Grantee Name:  New Haven Unified School District

Project #6 ~ College and Career Readiness

Project Goals/Desired Outcomes: Decrease achievement gaps and increase graduation rates; increase college enrollment; students set and achieve individual learning goals; students learn in a 
variety of ways; Students access a variety of high quality content; students receive training and support to manage their learning and stay on track; students receive ongoing and regular feedback 
on their progress; teachers implement effective personalized learning environments and strategies.

Narrative: The college and career readiness project provides additional credit recovery options for our high school students, expanded access to Advanced Placement courses and support, college prep 
targeting Latino students; additional supports to our college prep and leadership “school within a school” at James Logan High; college and career counseling and a new center for students at our alternative 
high school; and the creation of a new STEM academy. This project builds on the strategies found in the Literacy and Common Core Standards Project, including the focus on personalization, critical literacy 
across the curriculum and the revamping of math instruction. We are putting together a menu of support and resources to ensure that all students have the supports they need to graduate college-and-career 
ready. Funds will be used to pay for intensive Summer AP institutes for teachers, curriculum leaders, STEM coordinator and development time, a Restorative Justice Coordinator, expansion of Puente program, 
expansion of counseling, an intervention specialist and college and career staffing. Additionally, funds will be used for STEM textbooks, hardware and software and planning.

Key Performance Measures: Table A (4)a Performance on summative assessments (proficiency status and growth); Table A(4)b Decreasing achievement gaps; Table A(4)c Graduation rates; Table A(4) d 
College enrollment; Table E3e a) The number and percentage of participating students, by subgroup, who are on track to college- and career-readiness based on the number and percentage of 6th grade 
students achieving NWEA assessment (RIT 228 or greater); Table E3f b) Percentage of students Achieving Proficiency on NWEA Math in Gr. 6 (Spring 2012 NWEA Math Scores of 228 RIT or Greater); Table 
E3f c) Percentage of students reporting high levels of “Opportunities for Meaningful Participation” on the California Healthy Kids Survey; Table E3f d) Reduction in number of students suspended for CA 
Education Code section 48900(k); Table E3h b) The number and percentage of participating students, by subgroup, who take the PSAT in 10th grade; Table E3i c) Number and percentage of students in 
grades 9-12 receiving credit for at least 1 Career Technical Education class; Table E3j e) The number and percentage of participating students, by subgroup, who are on track to college- and career-
readiness based on number of students passing Algebra by end of 9th grade; Table E3j f) Percentage of students that report high levels of "Opportunities for Meaningful Participation" in the CA Healthy Kids 
Survey.
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Activities for Project 6

6.3.9
Milestone 6.3.9: Attendance Plan created to decrease 
chronic absenteeism by 2%

J. Mattos, Coordinator, 
Pupil Services

6/30/15 6/30/15

6.4
 Activity 6.4:  Implement attendance plan to increase 
attendance rates for chronic absenteeism at grades 9-12

J. Mattos, Coordinator, 
Pupil Services

8/1/15 6/30/16

6.4.1
Task 6.4.1: Review final high school attendance plan with 
high school administrators

J. Mattos, Coordinator, 
Pupil Services

8/1/15 8/31/15

6.4.2 Task 6.4.2: Implement high school attendance plan
J. Mattos, Coordinator, 

Pupil Services
9/1/15 11/30/15

6.4.3
Task 6.4.3: Gather high school attendance data and make 
revisions based on data

J. Mattos, Coordinator, 
Pupil Services

12/1/15 1/31/16

6.4.4
Task 6.4.4: Continue implementation of high school 
attendance plan

J. Mattos, Coordinator, 
Pupil Services

2/1/16 3/31/16

6.4.5
Task 6.4.5: Revise plan based on key learnings from 
Grades 9-12 implementation

J. Mattos, Coordinator, 
Pupil Services

3/1/16 3/31/16

6.4.6
Task 6.4.6: Continue implementing attendance plan, 
incorporating revisions

J. Mattos, Coordinator, 
Pupil Services

4/1/16 6/15/16

6.4.7
Deliverable 6.4.7: Agendas and sign-in sheets from 
administrators meeting

J. Mattos, Coordinator, 
Pupil Services

8/31/15 8/31/15

6.4.8 Deliverable 6.4.8: Summary of attendance data
J. Mattos, Coordinator, 

Pupil Services
1/31/16 1/31/16

6.4.9 Deliverable 6.4.9: Revised Attendance Plan
J. Mattos, Coordinator, 

Pupil Services
3/31/16 3/31/16

6.4.10
Milestone 6.4.10: Revised Attendance Plan created and 
implemented to increase attendance rates by 2%

J. Mattos, Coordinator, 
Pupil Services

6/30/16 6/30/16

6.4.11
Milestone 6.4.11: Revised Attendance Plan created to 
decrease chronic absenteeism by 2%

J. Mattos, Coordinator, 
Pupil Services

6/30/16 6/30/16

6.5
 Activity 6.5: Include FAFSA application process in 
senior career counseling unit (Year 1)

O. Lynch, Director of 
Instruction

9/1/13 6/15/16 Included in SIP, F2

6.5.1
Task 6.5.1: Meet with career counselors to develop a plan 
to meet with all FAFSA eligible students

O. Lynch, Director of 
Instruction

9/1/13 12/23/13

6.5.2 Task 6.5.2: Host college fairs and workshops Quarter 1
O. Lynch, Director of 

Instruction
10/1/13 11/30/13

6.5.3
Task 6.5.3: Establish baseline data of current college 
going rate/set yearly goal targets with four-year 
projections

O. Lynch, Director of 
Instruction

10/1/13 12/23/13

Included in SIP; RP - Principal, 
JLHS & CCHS
The current number of students 
that go directly into college is the 
"college going rate"

6.5.4 Task 6.5.4: Host college fairs and workshops Quarter 2
O. Lynch, Director of 

Instruction
12/1/13 2/28/14

6.5.5
Task 6.5.5: Counselors meet with students and/or parents 
to complete FAFSA applications

O. Lynch, Director of 
Instruction

1/2/14 3/31/14

6.5.6 Task 6.5.6: Host college fairs and workshops Quarter 3
O. Lynch, Director of 

Instruction
3/1/14 4/15/14

6.5.7
Task 6.5.7: Explore opportunities for students to attend 
college tours of colleges and universities outside of 
California including HBCU's

O. Lynch, Director of 
Instruction

3/1/14 4/30/14

6.5.8
Task 6.5.8: Counselors continue to meet with students 
and/or parents to complete FAFSA applications

O. Lynch, Director of 
Instruction

4/1/14 5/31/14

6.5.9
Deliverable 6.5.9: Annual reports of the number of 
students applying and accepted into to two and four year 
colleges and universities

O. Lynch, Director of 
Instruction

6/15/16 6/15/16

6.5.10
Milestone 6.5.10: Actual number of students enrolling in 
colleges and universities will increase to raise the 
percentage of students attending by 10%

O. Lynch, Director of 
Instruction

6/15/16 6/15/16

6.6
 Activity 6.6: Include FAFSA application process in 
senior career counseling unit (Year 2)

O. Lynch, Director of 
Instruction

9/1/14 5/31/15 Included in SIP, F3

6.6.1
Task 6.6.1: Meet with career counselors to develop a plan 
to meet with all FAFSA eligible students

O. Lynch, Director of 
Instruction

9/1/14 12/23/14

6.6.2 Task 6.6.2: Host college fairs and workshops Quarter 1
O. Lynch, Director of 

Instruction
10/1/14 11/30/14

6.6.3 Task 6.6.3: Host college fairs and workshops Quarter 2
O. Lynch, Director of 

Instruction
12/1/14 2/28/15

6.6.4
Task 6.6.4: Counselors meet with students and/or parents 
to complete FAFSA applications

O. Lynch, Director of 
Instruction

1/2/15 3/31/15

6.6.5

Task 6.6.5: Convene a focus group to gather qualitative 
data, discuss and learn from the lessons gleaned in 6.4 for 
the puposes of using the data to make adjustments to our 
plan

O. Lynch, Director of 
Instruction

1/2/15 3/31/15

6.6.6 Task 6.6.6: Host college fairs and workshops Quarter 3
O. Lynch, Director of 

Instruction
3/1/15 4/15/15

6.6.7
Task 6.6.7: Counselors meet with students and/or parents 
to complete FAFSA applications

O. Lynch, Director of 
Instruction

4/1/15 5/31/15

6.6.8

Task 6.6.8: Reconvene the focus group to review ongoing 
qualitative data, discuss and learn from the lessons 
gleaned in 6.4 for the puposes of using the data to make 
adjustments to our plan

O. Lynch, Director of 
Instruction

4/1/15 5/31/15

6.6.9
Deliverable 6.6.9: Completed plan for including the 
FAFSA application process in the senior career 
counseling unit

O. Lynch, Director of 
Instruction

1/31/15 1/31/15

6.6.10
Milestone 6.6.10: Percentage of seniors submitting 
completed FAFSA increases to 60% by Y2

O. Lynch, Director of 
Instruction

1/31/15 1/31/15

6.7
 Activity 6.7: Include FAFSA application process in 
senior career counseling unit (Year 3 & 4)

O. Lynch, Director of 
Instruction

9/1/15 5/31/16 Included in SIP, F23

6.7.1
Task 6.7.1: Meet with career counselors to develop a plan 
to meet with all FAFSA eligible students

O. Lynch, Director of 
Instruction

9/1/15 12/23/15

6.7.2 Task 6.7.2: Host college fairs and workshops Quarter 1
O. Lynch, Director of 

Instruction
10/1/15 11/30/15
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6.7.3 Task 6.7.3: Host college fairs and workshops Quarter 2
O. Lynch, Director of 

Instruction
12/1/15 2/28/16

6.7.4
Task 6.7.4: Counselors meet with students and/or parents 
to complete FAFSA applications

O. Lynch, Director of 
Instruction

1/2/16 3/31/16

6.7.5 Task 6.7.5: Host college fairs and workshops Quarter 3
O. Lynch, Director of 

Instruction
3/1/16 4/15/16

6.7.6
Task 6.7.6: Counselors continue to meet with students 
and/or parents to complete FAFSA applications

O. Lynch, Director of 
Instruction

4/1/16 5/31/16

6.7.7
Deliverable 6.7.7: Meeting schedule from counselors for 
meeting with the FAFSA eligible students and families

O. Lynch, Director of 
Instruction

12/23/15 12/23/15

6.7.8
Milestone 6.7.8: Percentage of seniors submitting 
completed FAFSA increases to 80% by Y4

O. Lynch, Director of 
Instruction

12/23/15 12/23/15

6.8
 Activity 6.8:  Develop effective personalized learning 
strategies (Year 1)

A. Smith, Chief 
Academic Officer

10/1/13 9/30/14
5.5, 4.12, 4.13 & 

4.14

6.8.1
Task 6.8.1: Develop definition of personalized learning 
through work with RTT Guiding Coalition

A. Smith, Chief 
Academic Officer

10/1/13 12/15/13

6.8.2
Task 6.8.2: Define research based, personalized learning 
instructional practices (non-technological and 
technological) to be included in Project Based Learning

A. Smith, Chief 
Academic Officer

10/1/13 12/15/13

6.8.3
Task 6.8.3: Identify and create structures for 
implementation of Project Based Learning with action 
steps for implementation

A. Smith, Chief 
Academic Officer

10/1/13 12/15/13

6.8.4
Task 6.8.4: Identify professional development (PD) 
provider with expertise in personalized learning

A. Smith, Chief 
Academic Officer

1/15/14 3/15/14

6.8.5 Task 6.8.5: Create PD plan for the 2014-15 school year
A. Smith, Chief 

Academic Officer
3/1/14 6/30/14

6.8.6 Deliverable 6.8.6: Meeting agendas and sign-in sheets
A. Smith, Chief 

Academic Officer
12/15/13 12/15/13

6.8.7 Deliverable 6.8.7: PD plan
A. Smith, Chief 

Academic Officer
9/30/14 9/30/14

6.8.8
Milestone 6.8.8: Personalized Learning PD  for 2014-15 
is ready to be implemented

A. Smith, Chief 
Academic Officer

6/30/14 6/30/14

6.9
 Activity 6.9:  Teachers learn how to implement effective 
personalized learning environments and strategies (Year 
2)

A. Smith, Chief 
Academic Officer

8/1/14 6/30/15
1.7, 1.11, 4.8, 

4.12, 4.13 & 4.14

6.9.1
Task 6.9.1: Continue personalized learning through work 
with RTT-D Guiding Coalition

A. Smith, Chief 
Academic Officer

8/1/14 11/30/14

6.9.2
Task 6.9.2: Personalized learning through Project Based 
Learning implemented at grades 3, 6 and 9

A. Smith, Chief 
Academic Officer

9/1/14 11/30/14
These students represent the 
class of 2018, 2021 & 2024

6.9.3

Task 6.9.3: Coaches and principals assist staff with 
implementation of personalized learning instructional 
practices using staff meeting time, PD time and 
observations and post-conferencing

A. Smith, Chief 
Academic Officer

9/1/14 11/30/14

6.9.4
Task 6.9.4: Conduct walkthroughs focused on 
personalization strategies and provide feedback from walk 
thrus to the site ILT

A. Smith, Chief 
Academic Officer

9/1/14 11/30/14

6.9.5
Task 6.9.5: Develop course assessment to assess 
personalized learning implementation

A. Smith, Chief 
Academic Officer

12/1/14 12/23/14

6.9.6
Task 6.9.6: Conduct mid-course assessment of Project 
Based Learning implementation and make course 
modifications as needed.

A. Smith, Chief 
Academic Officer

12/1/14 12/23/14

6.9.7

Task 6.9.7: Incorporate revisions from survey results and 
continue implementation of Personalized Learning 
through Project Based Learning implemented at grades 3, 
6 and 9

A. Smith, Chief 
Academic Officer

1/1/15 3/31/15
These students represent the 
class of 2018, 2021 & 2024

6.9.8

Task 6.9.8: Coaches and principals assist staff with 
implementation of personalized learning instructional 
practices using staff meeting time, PD time and 
observations and post-conferencing

A. Smith, Chief 
Academic Officer

1/1/15 3/31/15

6.9.9
Task 6.9.9: Conduct walkthroughsfocused on 
personalization strategies and provide feedback from walk 
thrus to the site ILT

A. Smith, Chief 
Academic Officer

1/1/15 3/31/15

6.9.10
Task 6.9.10: Personalized learning through Project Based 
Learning implemented at grades 1, 8 and 11 based on 
recommended modifications

A. Smith, Chief 
Academic Officer

1/1/15 3/31/15
These students represent the 
class of 2016, 2019 & 2026

6.9.11
Task 6.9.11: Conduct year-end assessment of Project 
Based Learning implementation and make course 
modifications as needed.

A. Smith, Chief 
Academic Officer

4/1/15 4/30/15

6.9.12
Task 6.9.12: Continue implementation of personalized 
learning through Project Based Learning implemented at 
grades 1, 3, 6, 8, 9 and 11

A. Smith, Chief 
Academic Officer

4/1/15 6/15/15
These students represent the 
class of 2016, 2018, 2019, 
2021, 2024 & 2026

6.9.13 Deliverable 6.9.13: Meeting agendas and sign-in sheets
A. Smith, Chief 

Academic Officer
6/30/15 6/30/15

6.9.14 Deliverable 6.9.14: Survey results
A. Smith, Chief 

Academic Officer
4/30/15 4/30/15

6.9.15
Milestone 6.9.15: Project Based Learning initiated in six 
(6) grade levels

A. Smith, Chief 
Academic Officer

6/30/15 6/30/15

6.9.16
Milestone 6.9.16: Personalized Learning will be 
prominently increased between 20 to 30 percent in three 
grade levels

A. Smith, Chief 
Academic Officer

6/30/15 6/30/15

6.10
 Activity 6.10:  Teachers learn how to implement effective 
personalized learning environments and strategies (Year 
3)

A. Smith, Chief 
Academic Officer

8/1/15 6/30/16
1.8, 1.12, 4.9, 

4.12, 4.13 & 4.14

6.10.1
Task 6.10.1: Review and revise structures from year 1 and 
2 for implementation of Project Based Learning

A. Smith, Chief 
Academic Officer

8/1/15 8/31/15

6.10.2
Task 6.10.2: PD in personalized learning offered as part of 
Seminars in Professional Learning summer PD series

A. Smith, Chief 
Academic Officer

8/1/15 8/31/15

6.10.3
Task 6.10.3: Personalized learning through Project Based 
Learning implemented at grades 1, 8 and 11

A. Smith, Chief 
Academic Officer

9/1/15 11/30/15
These students represent the 
class of 2017, 2020 & 2027



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or 

Complete: 
mm/dd/yy

In Progress 
Status
Choose:

Ahead; On-track; Off-
track; Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget 
Reference

Activities for Project 6

6.10.4

Task 6.10.4: Coaches and principals assist staff with 
implementation of personalized learning instructional 
practices using staff meeting time, PD time and 
observations and post-conferencing

A. Smith, Chief 
Academic Officer

9/1/15 11/30/15

6.10.5
Task 6.10.5: Conduct walkthroughs focused on 
personalization strategies and provide feedback from walk 
thrus to the site ILT

A. Smith, Chief 
Academic Officer

9/1/15 11/30/15

6.10.6
Task 6.10.6: Develop course assessment to assess 
personalized learning

A. Smith, Chief 
Academic Officer

12/1/15 12/23/15

6.10.7
Task 6.10.7: Conduct mid-course assessment of Project 
Based Learning implementation and make course 
modifications as needed.

A. Smith, Chief 
Academic Officer

12/1/15 12/23/15

6.10.8

Task 6.10.8: Incorporate revisions from survey results and 
continue implementation of Personalized Learning 
through Project Based Learning implemented at grades 1, 
8 and 11

A. Smith, Chief 
Academic Officer

1/1/16 1/31/16
These students represent the 
class of 2017, 2020 & 2027

6.10.9

Task 6.10.9: Coaches and principals assist staff with 
implementation of personalized learning instructional 
practices using staff meeting time, PD time and 
observations and post-conferencing

A. Smith, Chief 
Academic Officer

1/1/16 1/31/16

6.10.10
Task 6.10.10: Conduct walkthroughs focused on 
personalization strategies and provide feedback from walk 
thrus to the site ILT

A. Smith, Chief 
Academic Officer

1/1/16 3/31/16

6.10.11
Task 6.10.11: Personalized learning through Project Based 
Learning implemented at grades 1, 8 and 11 based on 
recommended modifications

A. Smith, Chief 
Academic Officer

1/1/16 3/31/16
These students represent the 
class of 2017, 2020 & 2027

6.10.12
Task 6.10.12: Conduct year-end assessment of Project 
Based Learning implementation and make course 
modifications as needed.

A. Smith, Chief 
Academic Officer

4/1/16 4/30/16

6.10.13
Task 6.10.13: Continue implementation of Personalized 
Learning through Project Based Learning implemented at 
grades 1, 8 and 11

A. Smith, Chief 
Academic Officer

4/1/16 6/15/16
These students represent the 
class of 2017, 2020 & 2027

6.10.14 Deliverable 6.10.14: Meeting agendas and sign-in sheets
A. Smith, Chief 

Academic Officer
6/30/16 6/30/16

6.10.15 Deliverable 6.10.15: Survey results
A. Smith, Chief 

Academic Officer
4/30/16 4/30/16

6.10.16
Milestone 6.10.16: Personalized Learning will be 
prominently increased between 20 to 30 percent in all 
grade levels

A. Smith, Chief 
Academic Officer

6/30/16 6/30/16

6.11
 Activity 6.11: Students learn using tablets and OER 
(Open Educator Resources) both in classrooms and at 
home (Year 1)

A. Smith, Chief 
Academic Officer

8/1/13 6/30/14

This activity cannot 
begin until devices are 
purchased and rolled out 
(Project 4).

4.3 & 8.9

6.11.1
Task 6.11.1: Provide initial PD for teachers on how to 
incorporate OERs in classrooms

R. Mar, Director, 
Technology

8/1/13 11/30/13

6.11.2
Task 6.11.2: Provide coaching to support teachers on how 
to incorporate OERs

R. Mar, Director, 
Technology

9/1/13 11/30/13

6.11.3
Task 6.11.3: Create an assessment survey around the 
incorporation of OER's

R. Mar, Director, 
Technology

11/1/13 11/30/13

6.11.4 Task 6.11.4: Administer the survey
R. Mar, Director, 

Technology
11/1/13 11/30/13

6.11.5
Task 6.11.5: Walkthroughs confirm use of OERs by 
students and staff

A. Smith, Chief 
Academic Officer

11/1/13 12/23/13

6.11.6
Task 6.11.6: Analyze survey data to inform coaches and 
modify upcoming PD

R. Mar, Director, 
Technology

12/1/13 12/23/13

6.11.7
Task 6.11.7: Provide ongoing PD for teachers on how to 
incorporate OERs in classrooms

R. Mar, Director, 
Technology

12/1/13 2/28/14

6.11.8
Task 6.11.8: Provide continued coaching to support 
teachers on the incorporation of OERs in the classroom

R. Mar, Director, 
Technology

12/1/13 2/28/14

6.11.9
Task 6.11.9: Create an assessment survey around the 
incorporation of OER's, PD and coaching support

R. Mar, Director, 
Technology

2/1/14 2/28/14

6.11.10 Task 6.11.10: Administer the survey
R. Mar, Director, 

Technology
2/1/14 2/28/14

6.11.11
Task 6.11.11: Walkthroughs confirm use of OERs by 
students and staff

A. Smith, Chief 
Academic Officer

2/1/14 3/31/14

6.11.12
Task 6.11.12: Analyze survey data to inform coaches and 
modify upcoming PD

R. Mar, Director, 
Technology

3/1/14 3/31/14

6.11.13
Task 6.11.13: Provide ongoing PD for teachers on how to 
incorporate OERs in classrooms

R. Mar, Director, 
Technology

3/1/14 5/31/14

6.11.14
Task 6.11.14: Provide continued coaching to support 
teachers on the incorporation of OERs in the classroom

R. Mar, Director, 
Technology

3/1/14 5/31/14

6.11.15
Task 6.11.15: Walkthroughs confirm use of OERs by 
students and staff

A. Smith, Chief 
Academic Officer

4/1/14 5/31/14

6.11.16
Task 6.11.16: Create an assessment survey around the 
incorporation of OER's, PD and coaching support

R. Mar, Director, 
Technology

5/1/14 5/31/14

6.11.17 Task 6.11.17: Administer the survey
R. Mar, Director, 

Technology
5/1/14 5/31/14

6.11.18
Task 6.11.18: Analyze survey data to inform coaches and 
modify upcoming PD

R. Mar, Director, 
Technology

6/1/14 6/30/14

6.11.19 Deliverable 6.11.19: Agendas from OER training.
A. Smith, Chief 

Academic Officer
6/30/14 6/30/14

6.11.20 Deliverable 6.11.20: Coaching Calendars
A. Smith, Chief 

Academic Officer
6/30/14 6/30/14

6.11.21 Deliverable 6.11.21: Summary data from walkthroughs
A. Smith, Chief 

Academic Officer
6/30/14 6/30/14

6.11.22
Milestone 6.11.22: Increased use of 21st century learning 
tools (personalization) in classrooms and outside of 
school by 10% over 2012-13.

A. Smith, Chief 
Academic Officer

6/30/14 6/30/14

6.12
 Activity 6.12: Students learn using tablets and OER 
(Open Educator Resources) both in classrooms and at 
home (Year 2)

A. Smith, Chief 
Academic Officer

8/1/14 6/30/15
This activity cannot begin 
until devices are purchased 
and rolled out (Project 4).

4.4 & 8.9

6.12.1
Task 6.12.1: Provide initial PD for teachers on how to 
incorporate OERs in classrooms

R. Mar, Director, 
Technology

8/1/14 11/30/14

6.12.2
Task 6.12.2: Provide coaching to support teachers on how 
to incorporate OERs

R. Mar, Director, 
Technology

9/1/14 11/30/14 Included in SIP, F15
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6.12.3
Task 6.12.3: Create a bank of digitized resources and 
make them available to teachers for classroom instruction

R. Mar, Director, 
Technology

9/1/14 12/23/14

6.12.4
Task 6.12.4: Create an assessment survey around the 
incorporation of OER's

R. Mar, Director, 
Technology

11/1/14 11/30/14

6.12.5 Task 6.12.5: Administer the survey
R. Mar, Director, 

Technology
11/1/14 11/30/14

6.12.6
Task 6.12.6: Walkthroughs confirm use of OERs by 
students and staff

A. Smith, Chief 
Academic Officer

11/1/14 12/23/14

6.12.7
Task 6.12.7: Analyze survey data to inform coaches and 
modify upcoming PD

R. Mar, Director, 
Technology

12/1/14 12/23/14

6.12.8
Task 6.12.8: Provide ongoing PD for teachers on how to 
incorporate OERs in classrooms

R. Mar, Director, 
Technology

12/1/14 2/28/15

6.12.9
Task 6.12.9: Provide continued coaching to support 
teachers on the incorporation of OERs in the classroom

R. Mar, Director, 
Technology

12/1/14 2/28/15

6.12.10
Task 6.12.10: Create an assessment survey around the 
incorporation of OER's, PD and coaching support

R. Mar, Director, 
Technology

2/1/15 2/28/15

6.12.11 Task 6.12.11: Administer the survey
R. Mar, Director, 

Technology
2/1/15 2/28/15

6.12.12
Task 6.12.12: Analyze survey data to inform coaches and 
modify upcoming PD

R. Mar, Director, 
Technology

3/1/15 3/31/15

6.12.13
Task 6.12.13: Walkthroughs confirm use of OERs by 
students and staff

A. Smith, Chief 
Academic Officer

2/1/15 3/31/15

6.12.14
Task 6.12.14: Provide ongoing PD for teachers on how to 
incorporate OERs in classrooms

R. Mar, Director, 
Technology

3/1/15 5/31/15

6.12.15
Task 6.12.15: Provide continued coaching to support 
teachers on the incorporation of OERs in the classroom

R. Mar, Director, 
Technology

3/1/15 5/31/15

6.12.16
Task 6.12.16: Create an assessment survey around the 
incorporation of OER's, PD and coaching support

R. Mar, Director, 
Technology

5/1/15 5/31/15

6.12.17 Task 6.12.17: Administer the survey
R. Mar, Director, 

Technology
5/1/15 5/31/15

6.12.18
Task 6.12.18: Analyze survey data to inform coaches and 
modify upcoming PD

R. Mar, Director, 
Technology

6/1/15 6/30/15

6.12.19
Task 6.12.19: Walkthroughs confirm use of OERs by 
students and staff

A. Smith, Chief 
Academic Officer

4/1/15 5/31/15

6.12.20 Deliverable 6.12.20: Agendas from OER training.
A. Smith, Chief 

Academic Officer
6/30/15 6/30/15

6.12.21 Deliverable 6.12.21: Coaching Calendars
A. Smith, Chief 

Academic Officer
6/30/15 6/30/15

6.12.22 Deliverable 6.12.22: Summary data from walkthroughs
A. Smith, Chief 

Academic Officer
6/30/15 6/30/15

6.12.23
Milestone 6.12.23: Incresed use of 21st century learning 
tools (personalization) in classrooms and outside of 
school bt 10% over 2013-14

A. Smith, Chief 
Academic Officer

6/30/15 6/30/15

6.13
 Activity 6.13: Students learn using mobile devices and 
Open Educator Resources (OERs) both in classrooms and 
at home.  (Year 3 & 4)

A. Smith, Chief 
Academic Officer

8/1/15 12/26/16
This activity cannot begin 
until devices are purchased 
and rolled out (Project 4).

4.5 & 8.9

6.13.1
Task 6.13.1: Provide initial PD for teachers on how to 
incorporate OERs in classrooms

R. Mar, Director, 
Technology

8/1/15 11/30/15

6.13.2
Task 6.13.2: Provide coaching to support teachers on how 
to incorporate OERs

R. Mar, Director, 
Technology

9/1/15 11/30/15 Included in SIP, F24

6.13.3
Task 6.13.3: Review and update the bank of digitized 
resources that are available to teachers for classroom 
instruction

R. Mar, Director, 
Technology

9/1/15 12/23/15

6.13.4
Task 6.13.4: Gather data from walkthroughs to confirm 
use of OER's by students and teachers

A. Smith, Chief 
Academic Officer

10/1/15 12/23/15

6.13.5
Task 6.13.5: Create an assessment survey around the 
incorporation of OER's and digitized resources

R. Mar, Director, 
Technology

12/1/15 12/23/15

6.13.6 Task 6.13.6: Administer the survey
R. Mar, Director, 

Technology
12/1/15 12/23/15

6.13.7
Task 6.13.7: Provide ongoing PD for teachers on how to 
incorporate OERs in classrooms

R. Mar, Director, 
Technology

12/1/15 2/28/16

6.13.8
Task 6.13.8: Provide continued coaching to support 
teachers on the incorporation of OERs in the classroom

R. Mar, Director, 
Technology

12/1/15 2/28/16

6.13.9
Task 6.13.9: Analyze survey data to inform coaches and 
modify ongoing PD

R. Mar, Director, 
Technology

1/1/16 1/31/16

6.13.10
Task 6.13.10: Create an assessment survey around the 
incorporation of OER's, PD and coaching support

R. Mar, Director, 
Technology

2/1/16 2/28/16

6.13.11 Task 6.13.11: Administer the survey
R. Mar, Director, 

Technology
2/1/16 2/28/16

6.13.12
Task 6.13.12: Analyze survey data to inform coaches and 
modify upcoming PD

R. Mar, Director, 
Technology

3/1/16 3/31/15

6.13.13
Task 6.13.13: Walkthroughs confirm use of OERs by 
students and teachers

A. Smith, Chief 
Academic Officer

2/1/16 3/31/15

6.13.14
Task 6.13.14: Provide ongoing PD for teachers on how to 
incorporate OERs in classrooms

R. Mar, Director, 
Technology

3/1/16 5/31/16

6.13.15
Task 6.13.15: Provide continued coaching to support 
teachers on the incorporation of OERs in the classroom

R. Mar, Director, 
Technology

3/1/16 5/31/16

6.13.16
Task 6.13.16: Walkthroughs confirm use of OERs by 
students and teachers

A. Smith, Chief 
Academic Officer

4/1/16 5/31/16

6.13.17
Task 6.13.17: Create an assessment survey around the 
incorporation of OER's, PD and coaching support

R. Mar, Director, 
Technology

5/1/16 5/31/16

6.13.18 Task 6.13.18: Administer the survey
R. Mar, Director, 

Technology
5/1/16 5/31/16

6.13.19
Task 6.13.19: Analyze survey data to inform coaches and 
modify upcoming PD

R. Mar, Director, 
Technology

6/1/16 6/30/16

6.13.20
Task 6.13.20: Provide initial PD for teachers on how to 
incorporate OERs in classrooms

R. Mar, Director, 
Technology

8/1/16 11/30/16

6.13.21
Task 6.13.21: Provide coaching to support teachers on 
how to incorporate OERs

R. Mar, Director, 
Technology

9/1/16 11/30/16

6.13.22
Task 6.13.22: Review and update the bank of digitized 
resources that are available to teachers for classroom 
instruction

R. Mar, Director, 
Technology

9/1/16 12/23/16
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6.13.23
Task 6.13.23: Gather data from walkthroughs to confirm 
use of OER's by students and teachers

A. Smith, Chief 
Academic Officer

10/1/16 12/23/16

6.13.24
Task 6.13.24: Create an assessment survey around the 
incorporation of OER's and digitized resources

R. Mar, Director, 
Technology

12/1/16 12/10/16

6.13.25 Task 6.13.25: Administer the survey
R. Mar, Director, 

Technology
12/1/16 12/10/16

6.13.26
Task 6.13.26: Analyze survey data to inform coaches and 
modify upcoming PD

R. Mar, Director, 
Technology

12/11/16 12/23/16

6.13.27
Deliverable 6.13.27: Agendas from OER training (Year 
3)

A. Smith, Chief 
Academic Officer

6/30/16 6/30/16

6.13.28 Deliverable 6.13.28: Coaching Calendars (Year 3)
A. Smith, Chief 

Academic Officer
6/30/16 6/30/16

6.13.29
Deliverable 6.13.29: Agendas from OER training (Year 
4)

A. Smith, Chief 
Academic Officer

12/26/16 12/26/16

6.13.30 Deliverable 6.13.30: Coaching Calendars (Year 4)
A. Smith, Chief 

Academic Officer
12/26/16 12/26/16

6.13.31
Deliverable 6.13.31: Data from the walkthroughs confirm 
use of OERs by students and staff

A. Smith, Chief 
Academic Officer

12/26/16 12/26/16

6.13.32
Milestone 6.13.32: Teachers draw upon the constructed 
bank of resources and incorporate them into their 
instruction

A. Smith, Chief 
Academic Officer

12/26/16 12/26/16

6.14
 Activity 6.14: Increase the number of Latino students 
taking the PSAT and SAT by 20% over the previous year

O. Lynch, Director of 
Instruction

5/1/13 6/30/14 Included in SIP, F3 2.16

6.14.1
Task 6.14.1: Hire .40 FTE certificated teacher to lead an 
additional two sections of Puente

O. Lynch, Director of 
Instruction

5/1/13 7/1/13
Project 6,
Budget Line 37

6.14.2
Task 6.14.2: Hire a .60 FTE certificated counselor to 
provide support and mentorship to all Puente programs

O. Lynch, Director of 
Instruction

5/1/13 7/1/13

6.14.3
Task 6.14.3: Expand the Puente Program for Latino 
students

O. Lynch, Director of 
Instruction

9/1/13 12/23/13

6.14.4
Task 6.14.4: Gather baseline data on number of Puente 
students entering four-year colleges and universities in 
school years ending in 2011, 2012, 2013

O. Lynch, Director of 
Instruction

10/1/13 11/30/13

6.14.5
Task 6.14.5: Work with External Evaluators to gather 
baseline data and use information gathered to set short and 
long-range goals for Latino post-secondary success

A. Smith, Chief 
Academic Officer

10/1/13 12/23/13

6.14.6
Task 6.14.6: Using data gathered by External Evaluators, 
meet with high school principals to develop short-term 
and long-term goals for Latino post-secondary success

A. Smith, Chief 
Academic Officer

1/15/14 3/15/14

6.14.7

Task 6.14.7: Convene a meeting with existing staff and 
students to receive input on draft of short-term and long-
term goals.  Calibrate plan according to feedback from 
group

A. Smith, Chief 
Academic Officer

2/15/14 4/30/14

6.14.8
Deliverable 6.14.8: Data compiled indicating the number 
of Latino students taking the PSAT and SAT

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

6.14.9
Deliverable 6.14.9: Data compiled indicating the number 
of Latino students applying to four-year universities

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

6.14.10
Milestone 6.14.10: Increase the number of Latino 
students taking the PSAT and SAT by 20% over the 
previous year

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

6.14.11
Milestone 6.14.11: Increase the number of Latino 
students applying to four-year universities directly from 
high school by 20%

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

6.14.12
Milestone 6.14.12: The number of Latino students 
accepted to four-year colleges will increase by 10%

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

6.15
 Activity 6.15: Add additional Career Technical 
Educational Offerings to increase student engagement

A. Smith, Chief 
Academic Officer

8/1/13 6/15/14 Included in SIP, F4

6.15.1

Task 6.15.11: Hire a .75 FTE college and career counselor 
to provide support, college and career counseling, and 
additional information targeting students who would be 
the first college students in their families

A. Smith, Chief 
Academic Officer

8/1/13 8/31/13
Project 6,
Budget Line 43

6.15.2
Task 6.15.2: Establish  a CTE Advisory  Committee to 
investigate CTE programs in both 6-12 systems and 
Community College systems

A. Smith, Chief 
Academic Officer

9/1/13 10/31/13

6.15.3
Task 6.15.3: Sub-committee of CTE Advisory Committee 
researches 15 CTE Career  Pathways

A. Smith, Chief 
Academic Officer

11/1/13 1/31/14

6.15.4
Task 6.15.4: Sub-committee of CTE Advisory Committee 
researches STEM options related to CTE

A. Smith, Chief 
Academic Officer

11/1/13 1/31/14

6.15.5
Task 6.15.5: Investigate formation of partnerships with 
Ohlone  Community College and Chabot Community 
College

A. Smith, Chief 
Academic Officer

11/1/13 1/31/14

6.15.6

Task 6.15.6: Research feasibility of supporting 2+2 
programs with local community colleges to increase rate 
of transfers to four-year universities after community 
college

A. Smith, Chief 
Academic Officer

11/1/13 1/31/14

6.15.7
Task 6.15.7: Explore CTE concurrent enrollment options 
at local community colleges

A. Smith, Chief 
Academic Officer

11/1/13 1/31/14

6.15.8
Task 6.15.8: Career Techical Education Advisory 
Committee makes recommendations for CTE offerings to 
be added at district high schools.

A. Smith, Chief 
Academic Officer

2/1/14 3/31/14

6.15.9
Task 6.15.9: High School Principals meet with Chief 
Academic Officer to develop implementation plan based 
on recommendations of Advisory Committee

A. Smith, Chief 
Academic Officer

2/1/14 3/31/14

6.15.10
Task 6.15.10: Implement recommendations of Advisory 
Committee

A. Smith, Chief 
Academic Officer

3/1/14 6/15/14
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6.15.11
Deliverable 6.15.11: Sign-in sheets, agendas and minutes 
from CTE Advisory Committee Meeting

A. Smith, Chief 
Academic Officer

10/31/13 10/31/13

6.15.12
Deliverable 6.15.12: Sign-in sheets, agendas and minutes 
from CTE Sub-committee Meeting

A. Smith, Chief 
Academic Officer

1/31/14 1/31/14

6.15.13
Deliverable 6.15.13: Copy of reviewed research used to 
guide recommendations

A. Smith, Chief 
Academic Officer

3/31/14 3/31/14

6.15.14
Milestone 6.15.14: Increase the number of students 
concurrently enrolled in high school and community 
college CTE courses by 30-50 students

A. Smith, Chief 
Academic Officer

6/15/14 6/15/14

6.16
 Activity 6.16: Implement CCSS-based instruction 
explicitly tied to college and career (Year 1)

A. Smith, Chief 
Academic Officer

9/1/13 9/1/14 Included in SIP, F5

6.16.1

Task 6.16.1: Hire 12 Curriculum leaders to support the 6-
12 principals and provide leadership in the 
implementation, monitoring and evaluation of the school 
instructional program

A. Smith, Chief 
Academic Officer

9/1/13 12/23/13
Project 6,
Budget Line 30

6.16.2

Task 6.16.2: Work with departments to create curriculum, 
pacing guides, and common formative and summative 
assessments aligned to the CCSS and the Smarter 
Balanced Assessments

A. Smith, Chief 
Academic Officer

1/1/14 3/31/14 1.45 & 4.14
Project 4,
Budget Line 30

6.16.3

Task 6.16.3: Continue work with departments to create 
curriculum, pacing guides, and common formative and 
summative assessments aligned to the CCSS and the 
Smarter Balanced Assessments

A. Smith, Chief 
Academic Officer

4/1/14 6/30/14

6.16.4
Deliverable 6.16.4: Curriculum Leaders provide Pacing 
Guides for each department

A. Smith, Chief 
Academic Officer

9/1/14 9/1/14

6.16.5
Deliverable 6.16.5: Curriclum Leaders provide formative 
and summative assessments for each department

A. Smith, Chief 
Academic Officer

9/1/14 9/1/14

6.16.6
Milestone 6.16.6: Provide updated formative and 
summative assessments for use in 2014-15.

A. Smith, Chief 
Academic Officer

9/1/14 9/1/14

6.17
 Activity 6.17: Implement CCSS-based instruction 
explicitly tied to college and career (Year 2)

A. Smith, Chief 
Academic Officer

9/1/14 9/1/15 Included in SIP, F16

6.17.1

Task 6.17.1: Curriculum leaders work with departments to 
revise and update curriculum, pacing guides, and common 
formative and summative assessments aligned to the 
CCSS and the Smarter Balanced Assessments.

A. Smith, Chief 
Academic Officer

9/1/14 12/23/14 1.45 & 4.16
Project 4,
Budget Line 30

6.17.2
Deliverable 6.17.2: Curriculum Leaders provide updated 
Pacing Guides for each department

A. Smith, Chief 
Academic Officer

9/1/15 9/1/15

6.17.3
Deliverable 6.17.3: Curriclum Leaders provide formative 
and summative assessments for each department

A. Smith, Chief 
Academic Officer

9/1/15 9/1/15

6.17.4
Milestone 6.17.4: Formative and summative assessments 
are used at all 6-12 sites.

A. Smith, Chief 
Academic Officer

9/1/15 9/1/15

6.18
 Activity 6.18: Implement CCSS-based instruction 
explicitly tied to college and career (Year 3 & 4)

A. Smith, Chief 
Academic Officer

9/1/15 9/1/16 Included in SIP, F25

6.18.1

Task 6.18.1: Curriculum leaders work with departments to 
revise and update curriculum, pacing guides, and common 
formative and summative assessments aligned to the 
CCSS and the Smarter Balanced Assessments Quarter 1

A. Smith, Chief 
Academic Officer

9/1/15 12/23/15 1.45 & 4.17
Project 4,
Budget Line 30

6.18.2

Task 6.18.2: Curriculum leaders continue their work with 
departments to revise and update curriculum, pacing 
guides, and common formative and summative 
assessments aligned to the CCSS and the Smarter 
Balanced Assessments Quarter 2

A. Smith, Chief 
Academic Officer

1/1/16 3/31/16

6.18.3

Task 6.18.3: Curriculum leaders continue their work with 
departments to revise and update curriculum, pacing 
guides, and common formative and summative 
assessments aligned to the CCSS and the Smarter 
Balanced Assessments Quarter 3

A. Smith, Chief 
Academic Officer

4/1/16 6/30/16

6.18.4
Deliverable 6.18.4: Curriculum Leaders provide updated 
pacing guides for each department

A. Smith, Chief 
Academic Officer

9/1/16 9/1/16

6.18.5
Deliverable 6.18.5: Curriculum Leaders provide updated 
formative and summative assessments for each 
department

A. Smith, Chief 
Academic Officer

9/1/16 9/1/16

6.18.6
Milestone 6.18.6: Formative and summative assessments 
are used at all 6-12 sites.

A. Smith, Chief 
Academic Officer

9/1/16 9/1/16

6.19

 Activity 6.19: Create the framework, guidelines and 
templates for a program that has students build multi-year 
academic/ career plans in 6th, 9th, 10th, and 12th grades 
(Year 1)

O. Lynch, Director of 
Instruction

9/1/13 6/30/14

6.19.1
Task 6.19.1: Meet with counselors monthly to research 
successful multi-year career and academic plans

O. Lynch, Director of 
Instruction

9/1/13 12/23/13
Project 2,
Budget Line 33

6.19.2
Task 6.19.2: Based on research, create the framework, 
guidelines, templates for multi-year career and academic 
plans with the assistance of counselors

O. Lynch, Director of 
Instruction

1/1/14 3/31/14

6.19.3
Task 6.19.3: Share draft of framework, guidelines, and 
templates with 6th thru 12th administrative team for 
feedback

O. Lynch, Director of 
Instruction

4/1/14 4/30/14

6.19.4
Task 6.19.4: Revise draft framework, guidelines, and 
templates

O. Lynch, Director of 
Instruction

5/1/14 5/31/14

6.19.5
Task 6.19.5: Counselors prepare notifications and 
documentation informing parents and students of the 
academic / career plan and its purpoase

O. Lynch, Director of 
Instruction

6/1/14 6/30/14

6.19.6
Deliverable 6.19.6: Draft framework, guidelines, and 
templates

O. Lynch, Director of 
Instruction

3/31/14 3/31/14

6.19.7
Deliverable 6.19.7: Final framework, guidelines, 
templates

O. Lynch, Director of 
Instruction

5/31/14 5/31/14

6.19.8
Deliverable 6.19.8: Letter to parents and students 
notifying them of the plan and its purpose

O. Lynch, Director of 
Instruction

6/30/14 6/30/14
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6.19.9
Milestone 6.19.9: Framework, guildelines, templates and 
parental notification letters for the college and career 
planning are complete

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

6.20
 Activity 6.20: Students set multi-year academic/ career 
plans in 6th and 9th grade (Year 2)

O. Lynch, Director of 
Instruction

9/1/14 6/30/15
This Activity is for students in 
the class of 2018 and 2021

4.27

6.20.1
Task 6.20.1: Counselors work with students and parents 
beginning in 6th grade to develop an academic/career plan 
that is updated in 9th, 10th and 12th grade

O. Lynch, Director of 
Instruction

9/1/14 12/23/14
Project 2,
Budget Line 33

6.20.2
Task 6.20.2: Meet with counselors and develop a timeline 
to create a multi-year academic and career plan for all 6th 
and 9th graders

O. Lynch, Director of 
Instruction

9/1/14 12/23/14

6.20.3
Task 6.20.3: Teachers use data management system, 
Illuminate, to develop personalized learning plans for their 
students based on students' needs and interests Quarter 1

O. Lynch, Director of 
Instruction

9/1/14 12/23/14 4.20

6.20.4
Task 6.20.4: Teachers continue to use Illuminate in 
developing personalized learning plans for their students 
based on students' needs and interests Quarter 2

O. Lynch, Director of 
Instruction

1/1/15 3/31/15

6.20.5
Task 6.20.5: Counselors prepare notifications and 
documentation informing parents and students of the 
academic / career plan and its purpose

O. Lynch, Director of 
Instruction

1/1/15 3/31/15

6.20.6
Task 6.20.6: Teachers continue to use Illuminate in 
developing personalized learning plans for their students 
based on students' needs and interests Quarter 3

O. Lynch, Director of 
Instruction

4/1/15 6/30/15

6.20.7
Task 6.20.7: Counselors meet with parents and 6th and 
9th grade students to begin the planning process

O. Lynch, Director of 
Instruction

4/1/15 6/30/15

6.20.8
Deliverable 6.20.8: Templates and sample plan 
documents are revised, completed and ready for use

O. Lynch, Director of 
Instruction

3/31/15 3/31/15

6.20.9
Milestone 6.20.9: 100% of 6th and 9th grade students will 
have multi-year academic and career plans completed.

O. Lynch, Director of 
Instruction

12/23/14 12/23/14

6.20.10
Milestone 6.20.10: Plans created for 6th grade students 
are reviewed, updated and modified based on changing 
needs, circumstances and interests of students

O. Lynch, Director of 
Instruction

3/31/15 3/31/15

6.21
 Activity 6.21: Students set multi-year academic/career 
plans in 6th, 9th, 10th, and 12th grades (Year 3 & 4)

O. Lynch, Director of 
Instruction

8/15/15 12/26/16

This Activity is for students in 
the class of 2016, 2018, 2019 
and 2022 (Year 3) and the 
class of 2016, 2019 and 22 
(Year 4)

4.28

6.21.1
Task 6.21.1: Meet with counselors and develop a timeline 
for completion of goals pertaining to creating a multi-year 
academic and career plan for all 6th graders

O. Lynch, Director of 
Instruction

8/15/15 10/31/15
Project 2,
Budget Line 33

6.21.2
Task 6.21.2: Counselors work with students and parents 
beginning in 6th grade to develop an academic/career plan 
that is updated in 9th, 10th and 12th grade.

O. Lynch, Director of 
Instruction

9/1/15 12/23/15

6.21.3
Task 6.21.3: Teachers use Illuminate to develop 
personalized learning plans for their students based on 
students' needs and interests

O. Lynch, Director of 
Instruction

9/1/15 12/23/15

6.21.4
Task 6.21.4: Counselors prepare notifications and 
documentation informing parents and students of the plan 
and its purpose

O. Lynch, Director of 
Instruction

11/1/15 1/31/16

6.21.5
Task 6.21.5: Counselors meet with parents and 6th grade 
students to begin the planning process

O. Lynch, Director of 
Instruction

1/1/16 3/31/16

6.21.6
Task 6.21.6: Teachers monitor Illuminate to modify 
personalized learning plans for their students based on 
students' needs and interests

O. Lynch, Director of 
Instruction

1/1/16 3/31/16

6.21.7
Task 6.21.7: Counselors continue meeting with parents 
and 6th grade students regarding the planning process

O. Lynch, Director of 
Instruction

4/1/16 6/15/16

6.21.8
Task 6.21.8: Counselors work with current 6th grade 
students and their parents to develop an academic/career 
plan that is updated in 9th, 10th and 12th grade.

O. Lynch, Director of 
Instruction

9/1/16 12/26/16

6.21.9

Task 6.21.9: Counselors monitor plans created for 6th and 
9th grade students; plans are reviewed, updated and 
modified based on changing needs, circumstances and 
interests of students

O. Lynch, Director of 
Instruction

9/1/16 12/26/16

6.21.10
Deliverable 6.21.10: Templates and sample plan 
documents are revised, completed and ready for use

O. Lynch, Director of 
Instruction

12/26/16 12/26/16

6.21.11
Milestone 6.21.11: 100% of 6th, 9th, 10th and 12th grade 
students will have an academic/career plan completed

O. Lynch, Director of 
Instruction

12/26/16 12/26/16

6.22

 Activity 6.22: Increase the number of students who pass 
the California High School Exit Exam (CAHSEE) and 
decrease the number of students requesting CAHSEE 
waivers.  (Year 1)

O. Lynch, Director of 
Instruction

9/1/13 6/30/14 Included in SIP, F7

6.22.1

Task 6.22.1: Addition of .20 FTE at Logan to teach one 
period of Credit Recovery and research best research-
based online models for students use the remaining .20 
FTE as hourly pay for after school credit recovery

O. Lynch, Director of 
Instruction

9/1/13 9/30/13
Project 6,
Budget Line 35

6.22.2
Task 6.22.2: Purchase 40 additional site licenses each year 
for credit recovery

O. Lynch, Director of 
Instruction

9/1/13 10/31/13 1.35
Project 1,
Budget Line 64

6.22.3
Task 6.22.3:  Continue CAHSEE Seminars, online 
PLATO credit recovery, and Saturday school

O. Lynch, Director of 
Instruction

11/1/13 1/31/14

6.22.4
Task 6.22.4:  Continue CAHSEE Seminars, online 
PLATO credit recovery, and Saturday school

O. Lynch, Director of 
Instruction

2/1/14 4/30/14
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6.22.5
Task 6.22.5:  Continue CAHSEE Seminars, online 
PLATO credit recovery, and Saturday school

O. Lynch, Director of 
Instruction

5/1/14 6/30/14

6.22.6
Deliverable 6.22.6: Handouts from CAHSEE Seminars 
and Saturday school sessions

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

6.22.7
Deliverable 6.22.7: Purchase Order for the PLATO site 
licenses

O. Lynch, Director of 
Instruction

10/31/13 10/31/13

6.22.8
Milestone 6.22.8: Students stay on track with credits and 
graduation requirements

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

6.23
 Activity 6.23: Continue CAHSEE Seminars, online 
PLATO credit recovery, and Saturday school. (Year 2)

O. Lynch, Director of 
Instruction

9/1/14 6/30/15 Included in SIP, F19

6.23.1
Task 6.23.1: Addition of 0.40 FTE at Logan to teach one 
period of Credit Recovery and research best research-
based online models for students

O. Lynch, Director of 
Instruction

9/1/14 9/30/14
Project 6,
Budget Line 35

6.23.2
Task 6.23.2: Purchase 40 additional site licenses each year 
for credit recovery

O. Lynch, Director of 
Instruction

9/1/14 10/31/14 1.36
Project 1,
Budget Line 64

6.23.3
Deliverable 6.23.3:  40 PLATO Site Licenses are 
purchased each of 4 years

O. Lynch, Director of 
Instruction

10/31/14 10/31/14

6.23.4
Milestone 6.23.4: Students stay on track with credits and 
graduation requirements

O. Lynch, Director of 
Instruction

6/30/15 6/30/15

6.24
 Activity 6.24: Continue CAHSEE Seminars, online 
PLATO credit recovery, and Saturday school. (Year 3 & 
4)

O. Lynch, Director of 
Instruction

9/1/15 12/26/16 Included in SIP, F13

6.24.1
Task 6.24.1: Addition of 0.40 FTE at Logan to teach one 
period of Credit Recovery and research best research-
based online models for students

O. Lynch, Director of 
Instruction

9/1/15 9/30/15
Project 6,
Budget Line 35

6.24.2
Task 6.24.2: Purchase 40 additional site licenses each year 
for credit recovery

O. Lynch, Director of 
Instruction

9/1/15 10/31/15 1.37
Project 1,
Budget Line 64

6.24.3
Deliverable 6.24.33:  40 PLATO Seat Licenses are 
purchase each of 4 years

O. Lynch, Director of 
Instruction

10/31/15 10/31/15

6.24.4
Milestone 6.24.4: Students stay on track with credits and 
graduation requirements

O. Lynch, Director of 
Instruction

12/26/16 12/26/16

6.25
 Activity 6.25: Train teachers and staff in effectively 
referring students to support services

S. Pizani, Director, 
Intervention Services

8/1/14 12/26/14 Included in SIP, F24

6.25.1
Task 6.25.1: Update and revise the Student Study Team 
(SST) process

S. Pizani, Director, 
Intervention Services

8/1/14 8/31/14

6.25.2 Task 6.25.2: Train teaching staff in the SST process
S. Pizani, Director, 

Intervention Services
9/1/14 12/26/14

6.25.3 Task 6.25.3: Train teaching staff in referral processes
S. Pizani, Director, 

Intervention Services
9/1/14 12/26/14

6.25.4

Deliverable 6.25.4: Provide the number of referrals from 
each of the following programs:  GATE, RTI 
interventions, Special Education assessments, SSTs, 
Restorative Justice, mental health services, and other 
interventions, as appropriate.

S. Pizani, Director, 
Intervention Services

12/26/14 12/26/14

6.25.5
Milestone 6.25.5: All teachers trained in the identification 
and referral process

S. Pizani, Director, 
Intervention Services

12/26/14 12/26/14

6.26
 Activity 6.26: Create a systematic set of secondary 
interventions and supports based on Response to 
Interventions (RTI)

S. Kappler, Director, 
Special Services

9/1/14 6/30/15 Included in SIP, F24

6.26.1
Task 6.26.1: Hire an intervention specialist with in-depth 
knowledge of RTI strategies and processes to support the 
development of an intervention program in grades 9-12

S. Kappler, Director, 
Special Services

9/1/14 9/30/14
Project 6,
Budget Line 42

6.26.2
Task 6.26.2: Focus piloting RTI strategies with targeted 
students in 9th Grade Families, Lab Classes, California 
Partnership Academies

S. Kappler, Director, 
Special Services

9/1/14 9/30/14

6.26.3

Task 6.26.3: Intervention Specialist works with selected 
staff and teachers in identified targeted areas to explain 
goals and expected outcomes of RTI and recommended 
approach to intervention for 9th Grade Families, Lab 
Classes, California Partnership Academies

S. Kappler, Director, 
Special Services

9/1/14 12/23/14

6.26.4
Task 6.26.4: Create and publish a resource manual of 
options for staff use with RTI strategies outlined for 
appropriate interventions in grades 9-12

S. Kappler, Director, 
Special Services

9/1/14 12/23/14

6.26.5
Task 6.26.5:  Provide PD for staff demonstrating RTI 
techniques and modeling of intervention strategies for 
proper use

S. Kappler, Director, 
Special Services

1/1/15 6/15/15

6.26.6
Deliverable 6.26.6: Intervention Resource Manual for 
grades 9-12

S. Kappler, Director, 
Special Services

12/23/14 12/23/14

6.26.7
Deliverable 6.26.7: Agendas, sign-in sheets and handouts 
from intervention/RTI PD

S. Kappler, Director, 
Special Services

6/30/15 6/30/15

6.26.8
Deliverable 6.26.8: Walkthrough data demonstrates that 
teachers and staff are embedding  RTI strategies in 
instructional practices

S. Kappler, Director, 
Special Services

6/30/15 6/30/15

6.26.9 Milestone 6.26.9: Students stay engaged in high school
S. Kappler, Director, 

Special Services
6/30/15 6/30/15

6.27
 Activity 6.27: Increase the amount of usage of the Q 
System by 25% in year one, and 10% each of the 
subsequent years over the previous year.

O. Lynch, Director of 
Instruction

9/1/14 12/23/14 Included in SIP, F23

6.27.1
Task 6.27.1: Staff will teach students the purpose of the Q 
System and how its use is beneficial to them

O. Lynch, Director of 
Instruction

9/1/14 12/23/14

6.27.2
Task 6.27.2: Staff will inform parents of the Q System 
arrangement and the expectations for student use

O. Lynch, Director of 
Instruction

9/1/14 12/23/14

6.27.3
Task 6.27.3: Staffs determine a minimum number of times 
students are expected to check the Q System per month

O. Lynch, Director of 
Instruction

9/1/14 12/23/14

6.27.4
Task 6.27.4: Schools develop a monitoring system to 
determine the use and effectiveness of having student self-
monitor usage of the Q System

O. Lynch, Director of 
Instruction

9/1/14 12/23/14

6.27.5
Task 6.27.5: Determine current use of Q System in order 
to use baseline data to gauge growth over time

O. Lynch, Director of 
Instruction

9/1/14 9/30/14
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6.27.6
Deliverable 6.27.6: Reports documenting number of times 
students access Q Student Connect

O. Lynch, Director of 
Instruction

12/23/14 12/23/14

6.27.7
Milestone 6.27.7: Increase the amount of usage of the Q 
System by 25% in year one, and 10% each of the 
subsequent years over the previous year

O. Lynch, Director of 
Instruction

12/23/14 12/23/14

6.27.8

Milestone 6.27.8: Student self-monitoring leads to more 
students on track for post-secondary education, 
particularly to the number submitting applications to four-
year colleges and universities

O. Lynch, Director of 
Instruction

12/23/14 12/23/14

6.28  Activity 6.28: Expand Restorative Justice (RJ) Program
S. Vaughn, District 

Social Worker
9/1/13 12/26/16

6.28.1
Task 6.28.1: Hire .75 FTE RJ Coordinator to  track 
student incidents, arrange for RJ, report on results, and 
work with youth 1 on 1.

O. Lynch, Director of 
Instruction

9/1/13 12/23/13
Project 6,
Budget Line 34

6.28.2 Task 6.28.2: Hire .40 FTE ICL Lead Teacher
O. Lynch, Director of 

Instruction
9/1/13 12/23/13

6.28.3
Task 6.28.3: ICL Lead Teachers write advisory 
curriculum, work with teachers to personalize and 
differentiate instruction

S. Vaughn, District 
Social Worker

1/1/14 3/31/14
Project 6,
Budget Line 33

6.28.4
Deliverable 6.28.4: A completed ICL Advisory 
curriculum 

S. Vaughn, District 
Social Worker

6/30/14 6/30/14

6.28.5
Deliverable 6.28.5: Walkthrough evidence indicates an 
increase of personalized learning strategies in ICL 
teachers 'classrooms by 10% each year

S. Vaughn, District 
Social Worker

6/30/14 6/30/14

6.28.6
Milestone 6.28.6: The number of RJ circles increases as 
the number of suspensions and expulsions decreases

S. Vaughn, District 
Social Worker

12/26/16 12/26/16

6.29
 Activity 6.29:  Coordinate and align youth development 
activities (Year 2)

S. Vaughn, District 
Social Worker

9/1/14 6/30/15

6.29.1
Task 6.29.1: Schedule meetings with leaders of RJ and 
youth development

S. Vaughn, District 
Social Worker

9/1/14 9/30/14

6.29.2
Task 6.29.2: Meet to streamline services to avoid 
duplication and plan youth development activities

S. Vaughn, District 
Social Worker

9/1/14 10/31/14

6.29.3 Task 6.29.3: Implement the youth development activities
S. Vaughn, District 

Social Worker
11/1/14 1/31/15

6.29.4 Task 6.29.4: Assess the youth development activities
S. Vaughn, District 

Social Worker
1/1/15 1/31/15

6.29.5
Task 6.29.5: Use data to inform future youth development 
activities

S. Vaughn, District 
Social Worker

2/1/15 2/28/15

6.29.6
Task 6.29.6: Meet to streamline services to avoid 
duplication and plan youth development activities

S. Vaughn, District 
Social Worker

2/1/15 2/28/15

6.29.7 Task 6.29.7: Implement the youth development activities
S. Vaughn, District 

Social Worker
3/1/15 5/31/15

6.29.8
Task 6.29.8: Make annual presentation to the Board of 
Education on progress made toward goals

A. Smith, Chief 
Academic Officer

4/1/15 5/31/15

6.29.9 Task 6.29.9: Assess the youth development activities
S. Vaughn, District 

Social Worker
5/1/15 5/31/15

6.29.10
Task 6.29.10: Use data to inform future youth 
development activities

S. Vaughn, District 
Social Worker

5/1/15 5/31/15

6.29.11 Deliverable 6.29.11: Meeting agenda and sign-in sheets
S. Vaughn, District 

Social Worker
5/31/15 5/31/15

6.29.12 Deliverable 6.29.12: Surveys and data summary
S. Vaughn, District 

Social Worker
5/31/15 5/31/15

6.29.13
Deliverable 6.29.13: Publish document of available 
services, their pupose and inter-connection with other 
services

S. Vaughn, District 
Social Worker

6/30/15 6/30/15

6.29.14
Milestone 6.29.14: Completed Coordination of Services 
Chart

S. Vaughn, District 
Social Worker

6/30/15 6/30/15

6.30
 Activity 6.30:  Coordinate and align youth development 
activities (Year 3)

S. Vaughn, District 
Social Worker

9/1/15 6/30/16

6.30.1
Task 6.30.1: Schedule meetings with leaders of RJ and 
youth development

S. Vaughn, District 
Social Worker

9/1/15 9/30/15

6.30.2
Task 6.30.2: Meet to streamline services to avoid 
duplication and plan youth development activities

S. Vaughn, District 
Social Worker

9/1/15 10/31/15

6.30.3 Task 6.30.3: Implement the youth development activities
S. Vaughn, District 

Social Worker
11/1/15 1/31/16

6.30.4 Task 6.30.4: Assess the youth development activities
S. Vaughn, District 

Social Worker
1/1/16 1/31/16

6.30.5
Task 6.30.5: Use data to inform future youth development 
activities

S. Vaughn, District 
Social Worker

2/1/16 2/28/16

6.30.6
Task 6.30.6: Meet to streamline services to avoid 
duplication and plan youth development activities

S. Vaughn, District 
Social Worker

2/1/16 2/28/16

6.30.7 Task 6.30.7: Implement the youth development activities
S. Vaughn, District 

Social Worker
3/1/16 5/31/16

6.30.8
Task 6.30.8: Make annual presentation to the Board of 
Education on progress made toward goals

A. Smith, Chief 
Academic Officer

4/1/16 5/31/16

6.30.9 Task 6.30.9: Assess the youth development activities
S. Vaughn, District 

Social Worker
5/1/16 5/31/16

6.30.10
Task 6.30.10: Use data to inform future youth 
development activities

S. Vaughn, District 
Social Worker

5/1/16 5/31/16

6.30.11 Deliverable 6.30.11: Meeting agenda and sign-in sheets
S. Vaughn, District 

Social Worker
5/31/16 5/31/16

6.30.12 Deliverable 6.30.12: Surveys and data summary
S. Vaughn, District 

Social Worker
5/31/16 5/31/16

6.30.13
Deliverable 6.30.13: Publish document of available 
services, their pupose and inter-connection with other 
services

S. Vaughn, District 
Social Worker

6/30/16 6/30/16

6.30.14
Milestone 6.30.14: Completed Coordination of Services 
Chart

S. Vaughn, District 
Social Worker

6/30/16 6/30/16

6.31
 Activity 6.31:  Coordinate and align youth development 
activities (Year 4)

S. Vaughn, District 
Social Worker

9/1/16 12/26/16

6.31.1
Task 6.31.1: Schedule meetings with leaders of RJ and 
youth development

S. Vaughn, District 
Social Worker

9/1/16 9/30/16

6.31.2
Task 6.31.2: Meet to streamline services to avoid 
duplication and plan youth development activities

S. Vaughn, District 
Social Worker

9/1/16 10/31/16
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6.31.3 Task 6.31.3: Implement the youth development activities
S. Vaughn, District 

Social Worker
11/1/16 12/26/13

6.31.4 Task 6.31.4: Assess the youth development activities
S. Vaughn, District 

Social Worker
12/1/16 12/26/16

6.31.5
Task 6.31.5: Use data to inform future youth development 
activities

S. Vaughn, District 
Social Worker

12/1/16 12/26/16

6.31.6 Deliverable 6.31.6: Meeting agenda and sign-in sheets
S. Vaughn, District 

Social Worker
12/26/16 12/26/16

6.31.7 Deliverable 6.31.7: Surveys and data summary
S. Vaughn, District 

Social Worker
12/26/16 12/26/16

6.31.8
Deliverable 6.31.8: Publish document of available 
services, their pupose and inter-connection with other 
services

S. Vaughn, District 
Social Worker

12/26/16 12/26/16

6.31.9
Milestone 6.31.9: Completed Coordination of Services 
Chart

S. Vaughn, District 
Social Worker

12/26/16 12/26/16

6.32
 Activity 6.32:  Expand access to college for students 
(Year 1)

O. Lynch, Director of 
Instruction

6/1/13 6/30/14

6.32.1 Task 6.32.1: Hire teachers for AP Bootcamp
O. Lynch, Director of 

Instruction
6/1/13 6/15/13

Project 6,
Budget Line 29

6.32.2
Task 6.32.2: Provide an AP Bootcamp (10 days) for 
students in Science, Math, ELA, Social Science

O. Lynch, Director of 
Instruction

6/15/13 8/31/13

6.32.3

Task 6.32.3:  Hire .20 teacher to increase AP support for 
students who need additional support in meeting the 
rigorous expectations of Advanced Placement 
coursework.

O. Lynch, Director of 
Instruction

9/1/13 9/30/13
Project 6,
Budget Line 36

6.32.4
Task 6.32.4: Subsidize cost of AP test for students to 
increase open access.

O. Lynch, Director of 
Instruction

9/1/13 12/23/13
Project 6,
Budget Line 66

6.32.5 Task 6.32.5: Provide PSAT testing for all 10th graders
O. Lynch, Director of 

Instruction
9/1/13 12/23/13

Project 6,
Budget Line 67

6.32.6
Deliverable 6.32.7: Data on progress toward achieving 
the goals (Board Presentation Packet)

A. Smith, Chief 
Academic Officer

6/30/14 6/30/14

6.32.7
Milestone 6.32.7: Increased numbers of students taking 
AP classes.

O. Lynch, Director of 
Instruction

6/30/14 6/30/14

6.33
 Activity 6.33:  Expand access to college for students 
(Year 2)

O. Lynch, Director of 
Instruction

6/1/14 6/30/15

6.33.1 Task 6.33.1: Hire teachers for AP Bootcamp
O. Lynch, Director of 

Instruction
6/1/14 6/15/14

Project 6,
Budget Line 29

6.33.2
Task 6.33.2: Provide an AP Bootcamp (10 days) for 
students in Science, Math, ELA, Social Science

O. Lynch, Director of 
Instruction

6/15/14 8/31/14

6.33.3

Task 6.33.3:  Hire .20 teacher to increase AP support for 
students who need additional support in meeting the 
rigorous expectations of Advanced Placement 
coursework.

O. Lynch, Director of 
Instruction

9/1/14 9/30/14
Project 6,
Budget Line 36

6.33.4
Task 6.33.4: Subsidize cost of AP test for students to 
increase open access.

O. Lynch, Director of 
Instruction

9/1/14 12/23/14
Project 6,
Budget Line 66

6.33.5 Task 6.33.5: Provide PSAT testing for all 10th graders
O. Lynch, Director of 

Instruction
9/1/14 12/23/14

Project 6,
Budget Line 67

6.33.6

Deliverable 6.33.6: Data on progress regarding number 
of students taking AP classes, number of students taking 
PSAT and number of students passing AP tests as part of 
the Board Presentation packet

A. Smith, Chief 
Academic Officer

6/30/15 6/30/15

6.33.7
Milestone 6.33.7: Increased numbers of students taking 
AP classes.

O. Lynch, Director of 
Instruction

6/30/15 6/30/15

6.34
 Activity 6.34:  Expand access to college for students 
(Year 3)

O. Lynch, Director of 
Instruction

6/1/15 6/30/16

6.34.1 Task 6.34.1: Hire teachers for AP Bootcamp
O. Lynch, Director of 

Instruction
6/1/15 6/15/15

Project 6,
Budget Line 29

6.34.2
Task 6.34.2: Provide an AP Bootcamp (10 days) for 
students in Science, Math, ELA, Social Science

O. Lynch, Director of 
Instruction

6/15/15 8/31/15

6.34.3

Task 6.34.3:  Hire .20 teacher to increase AP support for 
students who need additional support in meeting the 
rigorous expectations of Advanced Placement 
coursework.

O. Lynch, Director of 
Instruction

9/1/15 9/30/15
Project 6,
Budget Line 36

6.34.4
Task 6.34.4: Subsidize cost of AP test for students to 
increase open access.

O. Lynch, Director of 
Instruction

9/1/15 12/23/15
Project 6,
Budget Line 66

6.34.5 Task 6.34.5: Provide PSAT testing for all 10th graders
O. Lynch, Director of 

Instruction
9/1/15 12/23/15

Project 6,
Budget Line 67

6.34.6

Deliverable 6.34.6: Data on progress regarding number 
of students taking AP classes, number of students taking 
PSAT and number of students passing AP tests as part of 
the Board Presentation packet

A. Smith, Chief 
Academic Officer

6/30/16 6/30/16

6.34.7
Milestone 6.34.7: Increased numbers of students taking 
AP classes.

O. Lynch, Director of 
Instruction

6/30/16 6/30/16

6.35
 Activity 6.35: Enhance college and career support at 
Conley-Caraballo H.S. (CCHS)

O. Lynch, Director of 
Instruction

9/1/14 12/26/16

6.35.1
Task 6.35.1: Expand counselor at CCHS from 0.60 FTE to 
1 FTE to provide more college and career preparation

O. Lynch, Director of 
Instruction

9/1/14 12/23/14
Project 6,
Budget Line 44

6.35.2
Task 6.35.2: Purchase My Ten Year Plan Software for 
students at CCHS to support college and career planning

O. Lynch, Director of 
Instruction

9/1/14 9/30/14
Project 6,
Budget Line 59

6.35.3
Task 6.35.3: Purchase College and Career Center 
materials and software

O. Lynch, Director of 
Instruction

9/1/14 9/30/14
Project 6,
Budget Line 60

6.35.4
Deliverable 6.34.4: Agendas and instructional materials 
used in presentations by counselors

O. Lynch, Director of 
Instruction

6/30/15 6/30/15

6.35.5
Milestone 6.34.5: More students are prepared for college 
and career.

O. Lynch, Director of 
Instruction

12/26/16 12/26/16

6.36
 Activity 6.36:  District examines flexible options for 
granting credit for student mastery of subject matter (Year 
2)

A. Smith, Chief 
Academic Officer

9/1/14 12/26/16

6.36.1
Task 6.36.1: Work with high school principals and 
counselors to share ideas on flexible options for granting 
credit for student mastery of subject matter

A. Smith, Chief 
Academic Officer

9/1/14 12/23/14
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6.36.2
Task 6.36.2: Share draft plan for flexible options for 
granting credit for student mastery of subject matter with 
high school ILTs and Leadership Teams, and SSC

A. Smith, Chief 
Academic Officer

1/1/15 3/31/15

6.36.3 Task 6.36.3: Get additional input from high school ILTs
A. Smith, Chief 

Academic Officer
9/1/14 12/23/14

6.36.4
Task 6.36.4: Using input, create a draft plan for flexible 
credit options to share with staff

A. Smith, Chief 
Academic Officer

1/1/15 3/31/15

6.36.5 Deliverable 6.36.5: Plan for flexible credit options
A. Smith, Chief 

Academic Officer
6/30/15 6/30/15

6.36.6
Milestone 6.36.6: Students receive flexible credit for 
mastery of subject matter

A. Smith, Chief 
Academic Officer

12/26/16 12/26/16

 6.37
 Activity 6.37:  District re-examines flexible options for 
granting credit for student mastery of subject matter (Year 
3)

A. Smith, Chief 
Academic Officer

9/1/15 6/30/16

6.37.1
Task 6.37.1: Review and revise plan for flexible options 
for granting credit for student mastery of subject matter 
with high school ILTs and Leadership Teams, and SSC

A. Smith, Chief 
Academic Officer

9/1/15 10/31/15

6.37.2
Task 6.37.2: Incorporate input from stakeholders into the 
plan and revise the plan.

A. Smith, Chief 
Academic Officer

11/1/15 12/23/15

6.37.3 Task 6.37.3: Draft a Board Policy, based on the plan
A. Smith, Chief 

Academic Officer 1/1/16 3/31/16

6.37.4 Deliverable 6.37.4: Board Policy on flexible credit plans
A. Smith, Chief 

Academic Officer 4/30/16 4/30/16

6.37.5 Milestone 6.37.5: Board policy is passed by the Board
A. Smith, Chief 

Academic Officer
6/30/16 6/30/16

6.38
 Activity 6.38:  Provide STEM Pathway at Logan and 
both Middle Schools

O. Lynch, Director of 
Instruction

5/1/13 12/26/16

6.38.1
Task 6.38.1: Hire a STEM coordinator to plan, coordinate 
and oversee STEM components and activities

O. Lynch, Director of 
Instruction

5/1/13 6/30/13
Project 6,
Budget Line 31

6.38.2
Task 6.38.2: STEM Coordinator to attend STEM Project 
Lead The Way Summer Institute at San Diego University: 
Engineering Design and Development

O. Lynch, Director of 
Instruction

7/1/13 8/31/13
Project 6,
Budget Line 53

6.38.3

Task 6.38.3: Provide planning time for the STEM 
Coordinator and teachers to meet and develop the major 
components of the STEM academy, i.e.: CTE curriculum 
and Science course; recruitment process for students; 
other PD activities as needed

O. Lynch, Director of 
Instruction

10/1/13 12/23/13
Project 6,
Budget Line 32 & 
68

6.38.4 Task 6.38.4: Purchase STEM Computer Lab hardware
O. Lynch, Director of 

Instruction
8/1/13 8/31/13

Project 6,
Budget Line 61

6.38.5 Task 6.38.5: Purchase STEM Computer Lab software
O. Lynch, Director of 

Instruction
8/1/13 8/31/13

Project 6,
Budget Line 62

6.38.6 Task 6.38.6: Purchase textbooks for  STEM classes
O. Lynch, Director of 

Instruction
8/1/13 8/31/13

Project 6,
Budget Line 63

6.38.7
Deliverable 6.38.7: Include STEM classes in H.S. Master 
Schedule

O. Lynch, Director of 
Instruction

8/31/13 8/31/13

6.38.8
Deliverable 6.38.8: Purchase Orders for STEM materials 
completed.

O. Lynch, Director of 
Instruction

8/31/13 8/31/13

6.38.9
Milestone 6.38.9: An increased number of students in 
STEM Academy

O. Lynch, Director of 
Instruction 12/26/16 12/26/16
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7 Project 7 ~ Implementation and Evaluation for Continuou
L. Metzinger, Director, 

RTT-D
1/1/13 12/26/16

7.1
Activity 7.1: Hire staff needed to manage the RTT-D 
Grant

L. Metzinger, 
Director, RTT-D

1/7/13 6/30/13

7.1.1
Task 7.1.1:  Hire RTT-D Project Director to direct RTT-
D Project to lead the work in New Haven Unified, attend 
all Department of Education meetings.

D. McNamara, Chief 
Personnel Officer

1/7/13 1/22/13
Project 7,
Budget Line 29 & 
42 

7.1.2 Task 7.1.2: Hire Staff Secretary 1
L. Metzinger, 

Director, RTT-D
1/28/13 5/31/13

Project 7,
Budget Line 32

7.1.3
Task 7.1.3: Allocate funds for Budget Analyst to pay for 
a portion of the salaries for the Chief Business Officer 
and the Director of Fiscal Services 

A. Varadarajan, 
Chief Business 

Officer
1/28/13 3/31/13

Project 7,
Budget Line 33

7.1.4 Deliverable 7.1.4: Completed Position Creation Forms 
L. Metzinger, 

Director, RTT-D
1/7/13 1/7/13

7.1.5 Milestone 7.1.5: Ensure all positions are staffed.
L. Metzinger, 

Director, RTT-D
5/31/13 5/31/13

7.2
Activity 7.2: Select External Evaluator based on 
qualifications to support reform effort

L. Metzinger, 
Director, RTT-D

1/28/13 5/7/13
Project 7,
Budget Line 52

7.2.1 Task 7.2.1: Create an RFP for an external evaluator
L. Metzinger, 

Director, RTT-D
1/28/13 2/5/13

7.2.2
Task 7.2.2: Post the RFP on the web site and contact 
vendors who have expressed interest in applying.

L. Metzinger, 
Director, RTT-D

2/12/13 2/13/13

7.2.3
Task 7.2.3: Read RFP applications and select vendors to 
interview.

L. Metzinger, 
Director, RTT-D

3/1/13 3/26/13

7.2.4 Task 7.2.4: Interview applicants.
L. Metzinger, 

Director, RTT-D
3/30/13 4/10/13

7.2.5 Deliverable 7.2.5:  RFP
L. Metzinger, 

Director, RTT-D
2/12/13 2/12/13

7.2.6 Deliverable 7.2.6:  RFP Scoring Rubrics
L. Metzinger, 

Director, RTT-D
4/10/13 4/10/13

7.2.7 Deliverable 7.2.7:  RFP Interview Questions
L. Metzinger, 

Director, RTT-D
4/10/13 4/10/13

7.2.8
Milestone 7.2.8:  External evaluators selected
based on qualifications to support reform effort

L. Metzinger, 
Director, RTT-D

5/7/13 5/7/13
Project 7,
Budget Line 52

7.3
Activity 7.3: Planning: establish schedule of progress 
review at all levels of District, including external 
stakeholders 

L. Metzinger, 
Director, RTT-D

6/1/13 8/31/13

7.3.1
Activity 7.3.1: Meet with external evaluator monthly to 
create an initial plan for progress review.

L. Metzinger, 
Director, RTT-D

6/1/13 8/31/13

7.3.2

Task 7.3.2: Determine which stakeholder groups need to 
be informed of progress (ILTs, Leadership Team, Board, 
Community Forum, DOE, etc.), and get schedule of 
regularly scheduled meetings for each group.

L. Metzinger, 
Director, RTT-D

6/13/13 7/31/13

7.3.3
Task 7.3.3: Determine the measures and best medium of 
reporting needed for each group.

L. Metzinger, 
Director, RTT-D

6/13/13 7/31/13

7.3.4
Task 7.3.4: Determine frequency of meetings for each 
stakeholder group.

L. Metzinger, 
Director, RTT-D

6/13/13 7/31/13

7.3.5 Task 7.3.5: Create reporting schedule.
L. Metzinger, 

Director, RTT-D
8/1/13 8/31/13

7.3.6 Deliverable 7.3.6: Reporting Schedule
L. Metzinger, 

Director, RTT-D
8/31/13 8/31/13

7.3.7

Milestone 7.3.7: Progress review schedule implemented 
with all forums for reviewing progress data and 
measures established at all levels of District, plus 
external stakeholders  (ILTs, leadership team meetings, 
school board review, community forum review)

L. Metzinger, 
Director, RTT-D

8/31/13 8/31/13

7.4 Activity 7.4: Establish an evaluation plan
L. Metzinger, 

Director, RTT-D
5/13/13 9/30/13

7.4.1

Task 7.4.1: Meet with external evaluator to establish a 
timeline for creating the evaluation plan that includes 
collecting quantitative and qualitative data for all 
performance measures, desired results and research 
questions; and recommends program or performance 
measure adjustments based on evaluation data.

L. Metzinger, 
Director, RTT-D

5/13/13 5/31/13

7.4.2
Task 7.4.2: Meet with the project leads and the external 
evaluation team to get feedback on what types of data 
needs to be gathered.

L. Metzinger, 
Director, RTT-D

6/3/13 6/3/13

7.4.3 Task 7.4.3: Create draft evaluation plan. External Evaluator 6/4/13 7/31/13

7.4.4
Task 7.4.4: Meet with Executive Cabinet to share Draft 
Evaluation Plan, obtain feedback for changes.

L. Metzinger, 
Director, RTT-D

8/1/13 8/31/13

7.4.5 Task 7.4.5: Implement changes to Draft Evaluation Plan External Evaluator 9/1/13 9/30/13

7.4.6
Task 7.4.6: Share final evaluation plan with RTT-D 
Guiding Coalition and Executive Cabinet 

External Evaluator 9/1/13 9/30/13

7.4.7 Deliverable 7.4.7: Draft Evaluation Plan External Evaluator 8/31/13 8/31/13
7.4.8 Deliverable 7.4.8: Final Evaluation Plan External Evaluator 9/30/13 9/30/13

7.4.9

Milestone 7.4.9: Complete evaluation plan with 
timelines for collecting quantitative and qualitative data 
for all performance measures, desired results and 
research questions

L. Metzinger, 
Director, RTT-D

9/30/13 9/30/13

Cross-reference to other projects:  Project 7 relates to all projects, as its purpose is to monitor, measure and share the results of all projects in the RTT-D grant.  In addition, this project includes a plan 
for sustaining the project goals after the grant period ends.

Activities for Project 7 

Grantee Name:  New Haven Unified School District

Project #7 ~ Implementation and Evaluation for Continuous Improvement

Project Goals/Desired Outcomes: Establish rigorous, sustainable quality improvement process; sustain reform project goals beyond grant period; establish baseline level of proficiency in 
implementing personalized learning; establish baseline level of teacher proficiency in implementing personalized learning; establish District baseline level multi-tiered high capacity, high quality 
student support system; establish baseline status of organizational efficacy in implementing and supporting personalized learning environment. 

Narrative: The District commits to monitor, measure, and publicly share information on the quality of investments funded by RTT-D and other local, state, and federal resources, such as professional 
development, technology, additional certificated and classified staff, and family and student supports. These resources will build on each other, so that investments in the early grades will begin to show 
returns in the intermediate/middle grades by the end of the grant, and investments in the 4-8 grade band will begin to show returns in high school age academic and social-emotional indicators. We will 
contract with an independent evaluator with significant experience in systemic education reform. The evaluator will serve as a full partner in formative assessment and use a rigorous, multimethod, multi-
year evaluation that considers the developmental stage of the RTT-D initiative. Our evaluation strategy will address three research goals: 1) describe the implementation of the model to facilitate replication 
and sustainability; 2) evaluate the impact of the program on academic outcomes among district students as a whole and numerically significant student sub-groups; and 3) assess the impact of the academic, 
family, and social supports on student academic and social-emotional outcomes in the Decoto neighborhood.  Our sustainability plan is grounded in the key tenets outlined in this grant proposal: 
collaboration and partnership, building capacity internally and drawing on our internal talents; equity, and personalized learning. We will continue to focus on these tenets after the grant period ends 
through targeted use of categorical funds.

Key Performance Measures: All performance measures are measured by this project.  
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Activities for Project 7 

7.5
Activity 7.5: Select implementation coaches based on 
qualifications to support reform effort

L. Metzinger, 
Director, RTT-D

2/1/13 3/15/13
Project 7,
Budget Line 51

7.5.1
Task 7.5.1: Work with Chief Academic Officer to hire 
someone who can assist with both RTT-D and PI reform 
work

L. Metzinger, 
Director, RTT-D

2/1/13 3/15/13

7.5.2
Task 7.5.2: Meet with prospective coaches to discuss our 
needs

L. Metzinger, 
Director, RTT-D

2/1/13 3/15/13

7.5.3
Task 7.5.3: Examine proposals and make selection with 
Chief Academic Officer and Superintendent

L. Metzinger, 
Director, RTT-D

3/15/13 3/15/13

7.5.4 Deliverable 7.5.4:  Proposals from candidates
L. Metzinger, 

Director, RTT-D
3/15/13 3/15/13

7.5.5
Milestone 7.5.5: Implementation coaches selected
based on qualifications to support reform effort

L. Metzinger, 
Director, RTT-D

3/15/13 3/15/13
Project 7,
Budget Line 51

7.6

Activity 7.6: Receive implementation coaching from 
external experts on education reform (implementation 
coaches) to assist with creating our vision of 21st century 
learning, writing and implementing the Scope of Work 
(SOW), supporting our work, collecting data on our 
implementation progress, assisting in creating a 
sustainability plan after the grant and to align our work to 
other district initiatives such as the Program 
Improvement Plan (PI). (Planning Year)

L. Metzinger, 
Director, RTT-D

3/20/13 8/31/13
Project 7,
Budget Line 51

7.6.1

Task 7.6.1: Schedule regular meetings with the 
implementation coaches, RTT-D Project Director, Chief 
Academic Officer, and Superintendent through August 
2013.

L. Metzinger, 
Director, RTT-D

3/20/13 3/20/13

7.6.2

Task 7.6.2: Meet regularly with the implementation 
coaches throughout the first months of the planning 
period to receive feedback and guidance on writing and 
implementing the SOW, ensuring alignment and 
integration with all initiatives in the district

L. Metzinger, 
Director, RTT-D

3/20/13 5/31/13

7.6.3

Task 7.6.4: Meet regularly with the implementation 
coaches throughout the first months of the planning 
period to receive feedback and guidance on writing and 
implementing the SOW, ensuring alignment and 
integration with all initiatives in the district

L. Metzinger, 
Director, RTT-D

6/1/13 8/31/13

7.6.4 Task 7.6.4: Work on draft Scope of Work
L. Metzinger, 

Director, RTT-D
3/20/13 4/8/13

7.6.5
Task 7.6.5: Continue revisions on draft Scope of Work 
based on feedback

L. Metzinger, 
Director, RTT-D

5/1/13 7/18/13

7.6.6
Task 7.6.6: Continue revisions on draft Scope of Work 
based on feedback

L. Metzinger, 
Director, RTT-D

8/1/13 9/30/13

7.6.7 Task 7.6.7: Create agendas, take minutes for all meetings
L. Metzinger, 

Director, RTT-D
3/20/13 5/31/13

7.6.8 Task 7.6.8: Create agendas, take minutes for all meetings
L. Metzinger, 

Director, RTT-D
6/1/13 8/31/13

7.6.9
Task 7.6.9: Assist project leads with their sections in the 
Scope of Work

L. Metzinger, 
Director, RTT-D

3/20/13 3/29/13

7.6.10 Task 7.6.10: Create School Implementation Plans
L. Metzinger, 

Director, RTT-D
3/20/13 3/29/13

7.6.11
Task 7.6.11: Join EdLeader 21 and participate in 
professional development and conferences enabling us to 
inform our 21st Century learning vision

L. Metzinger, 
Director, RTT-D

4/1/13 4/30/16
Project 7,
Budget Line 42

7.6.12

Task 7.6.12: Establish an RTT-D Guiding Coalition 
(GC), consisting of project leads and team members, 
District and site staff as needed, and the implementation 
coaches, to lead the reform work, provide feedback, and 
share the RTT-D work with their stakeholder groups

L. Metzinger, 
Director, RTT-D

4/1/13 5/1/13

7.6.13 Task 7.6.13: Schedule and plan for initial GC meeting
L. Metzinger, 

Director, RTT-D
4/1/13 5/29/13

7.6.14 Task 7.6.14: Hold the first GC meeting
L. Metzinger, 

Director, RTT-D
5/29/13 5/29/13

7.6.15
Deliverable 7.6.15:  Meeting Schedule for 
Implementation Coaches for March 2013-August 2013

L. Metzinger, 
Director, RTT-D

3/20/13 3/20/13

7.6.16
Deliverable 7.6.16:  Draft School Implementation Plans 
for K-5, 6-9, 9-12 

L. Metzinger, 
Director, RTT-D

3/29/13 3/29/13

7.6.17
Deliverable 7.6.17:  Draft Scope of Work to the 
Superintendent

L. Metzinger, 
Director, RTT-D

3/29/13 3/29/13

7.6.18
Deliverable 7.6.18:  Agenda, handouts, and notes from  
meetings

L. Metzinger, 
Director, RTT-D

6/15/13 6/15/13

7.6.19
Deliverable 7.6.19:  Regular meetings with 
Superintendent, Chief Academic Officer, RTT-D 
Director and implementation coaches completed for the 

L. Metzinger, 
Director, RTT-D

8/31/13 8/31/13

7.6.20
Milestone 7.6.20:  Completed, Approved Scope of Work 
by the Department of Education

L. Metzinger, 
Director, RTT-D

8/31/13 8/31/13

7.7 Activity 7.7: Receive implementation coaching. (Year 1)
L. Metzinger, 

Director, RTT-D
9/1/13 9/1/14

Project 7,
Budget Line 51

7.7.1

Task 7.7.1: Schedule regular meetings with the 
implementation coaches, RTT-D Project Director, Chief 
Academic Officer, and Superintendent through August 
2014

L. Metzinger, 
Director, RTT-D

9/1/13 9/30/13

7.7.2

Task 7.7.2: Meet with the implementation coaches to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, and planning the GC meetings.

L. Metzinger, 
Director, RTT-D

9/1/13 11/15/13

7.7.3
Task 7.7.3: Participate in professional development and 
conferences enabling us to inform our 21st Century 
learning plan (EdLeader 21)

L. Metzinger, 
Director, RTT-D

9/1/13 10/31/13
Project 7,
Budget Line 42

7.7.4
Task 7.7.3: Participate in professional development and 
conferences enabling us to inform our 21st Century 
learning plan (EdLeader 21 and others)

L. Metzinger, 
Director, RTT-D

11/1/13 5/31/14

At this time we do not have 
conference dates (other than 
EdLeader 21), therefore it is 
difficult to break up this task. 

7.7.5 Task 7.7.4:  Hold the September GC meeting.
L. Metzinger, 

Director, RTT-D
9/26/13 9/26/13
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7.7.6

Task 7..7.5: Meet with the implementation coaches to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, and planning the GC meetings.

L. Metzinger, 
Director, RTT-D

11/16/13 1/31/14

7.7.7 Task 7.7.6: Plan for the January GC meeting.
L. Metzinger, 

Director, RTT-D
12/1/13 1/25/14

7.7.8 Task 7.7.7: Hold the January GC meeting.
L. Metzinger, 

Director, RTT-D
1/26/14 1/26/14

7.7.9

Task 7.7.8: Meet with the implementation coaches  to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, and planning the GC meetings.

L. Metzinger, 
Director, RTT-D

2/1/14 5/31/14

7.7.10 Task 7.7.9: Plan for the May GC meeting.
L. Metzinger, 

Director, RTT-D
4/1/14 5/21/14

7.7.11 Task 7.7.10: Hold the May GC meeting.
L. Metzinger, 

Director, RTT-D
5/22/14 5/22/14

7.7.12

Task 7.7.11: Meet with the implementation coaches  to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, and planning the GC meetings.

L. Metzinger, 
Director, RTT-D

6/1/14 8/31/14

7.7.13 Task 7.7.12: Plan for the September GC meeting.
L. Metzinger, 

Director, RTT-D
8/1/14 8/31/14

7.7.14
Deliverable 7.7.13: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

11/15/13 11/15/13

7.7.15
Deliverable 7.7.14: Agendas, handouts and minutes 
from meetings with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

1/31/14 1/31/14

7.7.16
Deliverable 7.7.15: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

5/31/14 5/31/14

7.7.17
Deliverable 7.7.16: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

8/31/14 8/31/14

7.7.18
Milestone 7.7.17: Regular meetings with the 
implementation coaches and the Guiding Coalition 
during Year 1 are complete.

L. Metzinger, 
Director, RTT-D

8/31/14 9/1/14

7.8 Activity 7.8: Receive implementation coaching. (Year 2)
L. Metzinger, 

Director, RTT-D
9/1/14 8/31/15

Project 7,
Budget Line 51

7.8.1

Task 7.8.1: Schedule regular meetings with the 
implementation coaches, RTT-D Project Director, Chief 
Academic Officer, and Superintendent through August 
2015

L. Metzinger, 
Director, RTT-D

9/1/14 9/30/14

7.8.2

Task 7.8.2: Meet with the implementation coaches to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, and planning the GC meetings.

L. Metzinger, 
Director, RTT-D

9/1/14 11/15/14

7.8.3
Task 7.8.3: Participate in professional development and 
conferences enabling us to inform our 21st Century 
learning plan (EdLeader 21 and others)

L. Metzinger, 
Director, RTT-D

9/1/14 8/31/15

At this time we do not have 
conference dates (other than 
EdLeader 21), therefore it is 
difficult to break up this task. 

Project 7,
Budget Line 42

7.8.4 Task 7.8.4: Plan for the September GC meeting.
L. Metzinger, 

Director, RTT-D
9/1/14 9/25/14

7.8.5 Task 7.8.5:  Hold the September GC meeting.
L. Metzinger, 

Director, RTT-D
9/26/14 9/26/14

7.8.6

Task 7.8.6: Meet with the implementation coaches to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, and planning the GC meetings.

L. Metzinger, 
Director, RTT-D

11/16/14 1/31/15

7.8.7 Task 7.8.7: Plan for the January GC meeting.
L. Metzinger, 

Director, RTT-D
12/1/14 1/25/15

7.8.8 Task 7.8.8: Hold the January GC meeting.
L. Metzinger, 

Director, RTT-D
1/26/15 1/26/15

7.8.9

Task 7.8.9: Meet with the implementation coaches  to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, and planning the GC meetings.

L. Metzinger, 
Director, RTT-D

2/1/15 5/31/15

7.8.10 Task 7.8.10: Plan for the May GC meeting.
L. Metzinger, 

Director, RTT-D
4/1/15 5/21/15

7.8.11 Task 7.8.11: Hold the May GC meeting.
L. Metzinger, 

Director, RTT-D
5/22/15 5/22/15

7.8.12

Task 7.8.12: Meet with the implementation coaches  to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, and planning the GC meetings.

L. Metzinger, 
Director, RTT-D

6/1/15 8/31/15

7.8.13 Task 7.8.13: Plan for the September GC meeting.
L. Metzinger, 

Director, RTT-D
8/1/15 8/31/15

7.8.14
Deliverable 7.8.14: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

11/15/14 11/15/14

7.8.15
Deliverable 7.8.15: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

1/31/15 1/31/15

7.8.16
Deliverable 7.8.16: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

5/31/15 5/31/15
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7.8.17
Deliverable 7.8.17: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

8/31/15 8/31/15

7.8.18
Milestone 7.8.18: Regular meetings with the 
implementation coaches and the Guiding Coalition 
during Year 1 are complete.

L. Metzinger, 
Director, RTT-D

8/31/15 8/31/15

7.9 Activity 7.9: Receive implementation coaching. (Year 3)
L. Metzinger, 

Director, RTT-D
9/1/15 8/31/16

Project 7,
Budget Line 51

7.9.1

Task 7.9.1: Schedule regular meetings with the 
implementation coaches, RTT-D Project Director, Chief 
Academic Officer, and Superintendent through August 
2016

L. Metzinger, 
Director, RTT-D

9/1/15 9/30/15

7.9.2

Task 7.9.2: Meet with the implementation coaches to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, providing feedback and guidance on 
sustaining our work beyond the grant, and planning the 
GC meetings.

L. Metzinger, 
Director, RTT-D

9/1/15 11/15/15

7.9.3
Task 7.9.3: Participate in professional development and 
conferences enabling us to inform our 21st Century 
learning plan (EdLeader 21 and others)

L. Metzinger, 
Director, RTT-D

9/1/15 8/31/16

At this time we do not have
conference dates (other than 
EdLeader 21), therefore it is 
difficult to break up this task. 

Project 7,
Budget Line 42

7.9.4 Task 7.9.4: Plan for the September GC meeting.
L. Metzinger, 

Director, RTT-D
9/1/15 9/25/15

7.9.5 Task 7.9.5:  Hold the September GC meeting.
L. Metzinger, 

Director, RTT-D
9/26/15 9/26/15

7.9.6

Task 7.9.6: Meet with the implementation coaches to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, providing feedback and guidance on 
sustaining our work beyond the grant, and planning the 
GC meetings.

L. Metzinger, 
Director, RTT-D

11/16/15 1/31/16

7.9.7 Task 7.9.7: Plan for the January GC meeting.
L. Metzinger, 

Director, RTT-D
12/1/15 1/25/16

7.9.8 Task 7.8.8: Hold the January GC meeting.
L. Metzinger, 

Director, RTT-D
1/26/16 1/26/16

7.9.9

Task 7.9.9: Meet with the implementation coaches to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, providing feedback and guidance on 
sustaining our work beyond the grant, and planning the 
GC meetings.

L. Metzinger, 
Director, RTT-D

2/1/16 5/31/16

7.9.10 Task 7.9.10: Plan for the May GC meeting.
L. Metzinger, 

Director, RTT-D
4/1/16 5/21/16

7.9.11 Task 7.9.11: Hold the May GC meeting.
L. Metzinger, 

Director, RTT-D
5/22/16 5/22/16

7.9.12

Task 7.9.12: Meet with the implementation coaches to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, providing feedback and guidance on 
sustaining our work beyond the grant, and planning the 
GC meetings.

L. Metzinger, 
Director, RTT-D

6/1/16 8/31/16

7.9.13 Task 7.9.13: Plan for the September GC meeting.
L. Metzinger, 

Director, RTT-D
8/1/16 8/31/16

7.9.14
Deliverable 7.9.14: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

11/15/15 11/15/15

7.9.15
Deliverable 7.9.15: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

1/31/16 1/31/16

7.9.16
Deliverable 7.9.16: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

5/31/16 5/31/16

7.9.17
Deliverable 7.9.17: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

8/31/16 8/31/16

7.9.18
Milestone 7.9.18: Regular meetings with the 
implementation coaches and the Guiding Coalition 
during Year 3 are complete.

L. Metzinger, 
Director, RTT-D

8/31/16 8/31/16

7.10
Activity 7.10: Receive implementation coaching. (Year 
4)

L. Metzinger, 
Director, RTT-D

9/1/16 12/26/16
Project 7,
Budget Line 51

7.10.1

Task 7.10.1: Schedule regular meetings with the 
implementation coaches, RTT-D Project Director, Chief 
Academic Officer, and Superintendent through 
December 2016.

L. Metzinger, 
Director, RTT-D

9/1/16 9/30/16

7.10.2

Task 7.10.2: Meet with the implementation coaches to 
receive feedback and guidance on implementing our 
vision of 21st century learning,  implementing the SOW, 
ensuring alignment and integration with all initiatives in 
the district, providing feedback and guidance on 
sustaining our work beyond the grant, and planning the 
GC meetings.

L. Metzinger, 
Director, RTT-D

9/1/16 11/15/16

7.10.3
Task 7.10.3: Participate in professional development and 
conferences enabling us to inform our 21st Century 
learning plan (EdLeader 21 and others)

L. Metzinger, 
Director, RTT-D

9/1/16 12/26/16
Project 7,
Budget Line 42

7.10.4 Task 7.10.4: Plan for the September GC meeting.
L. Metzinger, 

Director, RTT-D
9/1/16 9/25/16

7.10.5 Task 7.10.5: Hold the September GC meeting.
L. Metzinger, 

Director, RTT-D
9/26/16 9/26/16

7.10.6
Task 7.10.6: Meet with the implementation coaches to 
receive feedback and guidance on sustaining our work 
beyond the grant and planning the final GC meetings.

L. Metzinger, 
Director, RTT-D

11/16/16 12/26/16

7.10.7 Task 7.10.7: Plan for the January GC meeting.
L. Metzinger, 

Director, RTT-D
12/1/16 12/26/16
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7.10.8
Deliverable 7.10.8: Agendas, handouts and minutes 
from meetings  with the implementation coaches and the 
Guiding Coalition .

L. Metzinger, 
Director, RTT-D

12/26/16 12/26/16

7.10.9
Milestone 7.10.9: Regular meetings with the 
implementation coaches and the Guiding Coalition 
during Year 4 are complete.

L. Metzinger, 
Director, RTT-D

12/26/16 12/26/16

7.11 Activity 7.11: Report Evaluation Results, Year 1
L. Metzinger, 

Director, RTT-D
6/15/13 6/30/14

7.11.1 Task 7.11.1: Gather and analyze baseline data External Evaluator 6/15/13 9/30/13
7.11.2 Task 7.11.2: Prepare Q1 Evaluation Report External Evaluator 10/1/13 10/31/13

7.11.3 Task 7.11.3: Report results to stakeholders
L. Metzinger, 

Director, RTT-D
11/1/13 12/23/13

7.11.4
Task 7.11.4: Gather input and data from stakeholders and 
make program changes based on feedback as needed 

L. Metzinger, 
Director, RTT-D

11/1/13 1/31/14

7.11.5 Task 7.11.5: Prepare Q2 Evaluation Report External Evaluator 2/1/14 2/28/14

7.11.6 Task 7.11.6: Report results to stakeholders
L. Metzinger, 

Director, RTT-D
3/1/14 3/31/14

7.11.7
Task 7.11.7: Gather input from stakeholders and make 
program changes based on feedback as needed 

L. Metzinger, 
Director, RTT-D

3/1/14 4/30/14

7.11.8  Task 7.11.8: Prepare Q3 Evaluation Report External Evaluator 5/1/14 5/31/14

7.11.9 Task 7.11.9: Report results to stakeholders
L. Metzinger, 

Director, RTT-D
6/1/14 6/30/14

7.11.10 Deliverable 7.11.10: Quarterly Report Year 1, Quarter 1 External Evaluator 11/1/13 11/1/13

7.11.11
Deliverable 7.11.11: Quarterly Report, Year 1, Quarter 
2

External Evaluator 3/1/14 3/1/14

7.11.12
Deliverable 7.11.12: Quarterly Report, Year 1, Quarter 
3

External Evaluator 6/1/14 6/1/14

7.11.13
Milestone 7.11.13: Quarter 1 Report shared with 
stakeholders

L. Metzinger, 
Director, RTT-D

12/23/13 12/23/13

7.11.14
Milestone 7.11.14: Quarter 2 Report shared with 
stakeholders

L. Metzinger, 
Director, RTT-D

3/31/14 3/31/14

7.11.15
Milestone 7.11.15: Quarter 3 Report shared with 
stakeholders

L. Metzinger, 
Director, RTT-D

6/30/14 6/30/14

7.12 Activity 7.12: Report Evaluation Results, Year 2
L. Metzinger, 

Director, RTT-D
6/15/14 6/30/15

7.12.1
Task 7.12.1: Gather and analyze data from Year 1 of 
RTT-D Grant

External Evaluator 6/15/14 9/30/14

7.12.2 Task 7.12.2: Prepare Annual Evaluation Report External Evaluator 10/1/14 10/31/14

7.12.3 Task 7.12.3: Report results to stakeholders
L. Metzinger, 

Director, RTT-D
11/1/14 12/23/14

7.12.4
Task 7.12.4: Gather input and data from stakeholders and 
make program changes based on feedback as needed 

L. Metzinger, 
Director, RTT-D

11/1/14 1/31/15

7.12.5 Task 7.12.5: Prepare Q2 Evaluation Report External Evaluator 2/1/15 2/28/15

7.12.6 Task 7.12.6: Report results to stakeholders
L. Metzinger, 

Director, RTT-D
3/1/15 3/31/15

7.12.7
Task 7.12.7: Gather input from stakeholders and make 
program changes based on feedback as needed 

L. Metzinger, 
Director, RTT-D

3/1/15 4/30/15

7.12.8  Task 7.12.8: Prepare Q3 Evaluation Report External Evaluator 5/1/15 5/31/15

7.12.9 Task 7.12.9: Report results to stakeholders
L. Metzinger, 

Director, RTT-D
6/1/15 6/30/15

7.12.10 Deliverable 7.12.10: Annual Report Year 1 External Evaluator 11/1/14 11/1/14

7.12.11
Deliverable 7.12.11: Quarterly Report, Year 2, Quarter 
2

External Evaluator 3/1/15 3/1/15

7.12.12
Deliverable 7.12.12: Quarterly Report, Year 2, Quarter 
3

External Evaluator 6/1/15 6/1/15

7.12.13
Milestone 7.12.13: Annual Report shared with 
stakeholders

L. Metzinger, 
Director, RTT-D

12/23/14 12/23/14

7.12.14
Milestone 7.12.14: Quarter 2 Report shared with 
stakeholders

L. Metzinger, 
Director, RTT-D

3/31/15 3/31/15

7.12.15
Milestone 7.12.15: Quarter 3 Report shared with 
stakeholders

L. Metzinger, 
Director, RTT-D

6/30/15 6/30/15

7.13 Activity 7.13: Report Evaluation Results, Year 3
L. Metzinger, 

Director, RTT-D
6/15/15 6/30/16

7.13.1
Task 7.13.1: Gather and analyze data from Year 2 of 
RTT-D Grant

External Evaluator 6/15/15 9/30/15

7.13.2 Task 7.13.2: Prepare Annual Evaluation Report External Evaluator 10/1/15 10/31/15

7.13.3 Task 7.13: Report results to stakeholders
L. Metzinger, 

Director, RTT-D
11/1/15 12/23/15

7.13.4
Task 7.13.4: Gather input and data from stakeholders and 
make program changes based on feedback as needed 

L. Metzinger, 
Director, RTT-D

11/1/15 1/31/16

7.13.5 Task 7.13.5: Prepare Q2 Evaluation Report External Evaluator 2/1/16 2/28/16

7.13.6 Task 7.13.6: Report results to stakeholders
L. Metzinger, 

Director, RTT-D
3/1/16 3/31/16

7.13.7
Task 7.13.7: Gather input from stakeholders and make 
program changes based on feedback as needed 

L. Metzinger, 
Director, RTT-D

3/1/16 4/30/16

7.13.8  Task 7.13.8: Prepare Q3 Evaluation Report External Evaluator 5/1/16 5/31/16

7.13.9 Task 7.13.9: Report results to stakeholders
L. Metzinger, 

Director, RTT-D
6/1/16 6/30/16

7.13.10 Deliverable 7.13.10: Annual Report Year 2 External Evaluator 11/1/15 11/1/15

7.13.11
Deliverable 7.13.11: Quarterly Report, Year 3, Quarter 
2

External Evaluator 3/1/16 3/1/16

7.13.12
Deliverable 7.13.12: Quarterly Report, Year 3, Quarter 
3

External Evaluator 6/1/16 6/1/16

7.13.13
Milestone 7.13.13: Annual Report shared with 
stakeholders

L. Metzinger, 
Director, RTT-D

12/23/15 12/23/15

7.13.14
Milestone 7.13.14: Quarter 2 Report shared with 
stakeholders

L. Metzinger, 
Director, RTT-D

3/31/16 3/31/16

7.13.15
Milestone 7.13.15: Quarter 3 Report shared with 
stakeholders

L. Metzinger, 
Director, RTT-D

6/30/16 6/30/16

7.14 Activity 7.14: Report Evaluation Results, Year 4
L. Metzinger, 

Director, RTT-D
6/15/16 12/26/16

7.14.1
Task 7.14.1: Gather and analyze data from Year 3 of 
RTT-D Grant

External Evaluator 6/15/16 9/30/16



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 
Not Begun, 

In Progress, or 
Complete: 
mm/dd/yy

In Progress 
Status

Choose:
Ahead; On-track; Off
track; Immediate attn

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget 
Reference

Activities for Project 7 

7.14.2 Task 7.14.2: Prepare Annual Evaluation Report External Evaluator 10/1/16 10/31/16

7.14.3 Task 7.14.3: Report results to stakeholders
L. Metzinger, 

Director, RTT-D
11/1/16 12/26/16

7.14.4
Task 7.14.4: Gather input and data from stakeholders and 
make program changes based on feedback as needed 

L. Metzinger, 
Director, RTT-D

11/1/16 12/26/16

7.14.5 Deliverable 7.14.5: Annual Report Year 3/4 External Evaluator 11/1/16 11/1/16

7.14.6
Milestone 7.14.6: Annual Report shared with 
stakeholders

L. Metzinger, 
Director, RTT-D

12/26/16 12/26/16

7.15

Activity 7.15:  Sustainability Planning - Develop a long 
range professional development plan for literacy, using 
the training of trainers model to internalize and 
systematize personalized learning practices and data-
driven instruction.

A. Smith, Chief 
Academic Officer

1/1/15 6/1/15
1.17, 1.18, 1.24 & 

1.26

Project 1,
Budget Lines 31, 
35, 36, 38, 39, 42, 
65, 66, 67

7.15.1

Task 7.15.1: Create staff survey to determine needs for 
continued and deeper implementation of the balanced 
day, Reading Apprenticeship, Writers' Workshop, reading
comprehension and Critical Literacy so staff continue to 
create a culture of personalized learning and data-driven 
instruction.

External Evaluator 1/1/15 1/15/15

7.15.2

Task 7.15.2:  Survey staff to determine needs for 
continued and deeper implementation of the balanced 
day, Reading Apprenticeship, Writers' Workshop, reading
comprehension and Critical Literacy so staff continue to 
create a culture of personalized learning and data-driven 
instruction.

External Evaluator 1/16/15 1/31/15

7.15.3

Task 7.15.3: Meet with directors in the Division of 
Teaching and Learning and representative literacy 
coaches to develop a long-range professional 
development plan for literacy, based on survey results 
and expertise of the group.

A. Smith, Chief 
Academic Officer

3/1/15 5/31/15

7.15.4
Task 7.15.4:  Determine resources needed to implement 
the long-range literacy plan.  

A. Smith, Chief 
Academic Officer

3/1/15 4/30/15

7.15.5
Task 7.15.5: Allocate resources to fund the long-range 
literacy plan.

A. Smith, Chief 
Academic Officer

5/1/15 5/31/15

7.15.6 Deliverable 7.15.6: Survey results. External Evaluator 2/28/15 2/28/15

7.15.7 Deliverable 7.15.7: Long-term literacy plan
A. Smith, Chief 

Academic Officer
6/1/15 6/1/15

7.15.8 Milestone 7.15.8: Literacy plan is complete and funded.
A. Smith, Chief 

Academic Officer
6/1/15 6/1/15

7.16

Activity 7.16:  Sustainability Planning - Develop a long 
range professional development plan for math, using the 
training of trainers model to internalize and systematize 
personalized learning practices and data-driven 
instruction.

A. Smith, Chief 
Academic Officer

1/1/15 6/1/15 1.42, 1.43 & 1.44
Project 1,
Budget Lines 32, 
40, 41, 68

7.16.1

Task 7.16.1:  Create staff survey to determine needs for 
continued and deeper implementation of the Math Studio 
Project so staff continue to create a culture of 
personalized learning and data-driven instruction.

A. Smith, Chief 
Academic Officer

1/1/15 1/15/15

7.16.2

Task 7.16.2:  Survey staff to determine needs for 
continued and deeper implementation of the Math Studio 
Project so staff continue to create a culture of 
personalized learning and data-driven instruction.

A. Smith, Chief 
Academic Officer

1/16/15 1/31/15

7.16.3

Task 7.16.3: Meet with directors in the Division of 
Teaching and Learning and representative math coaches 
to develop a long-range professional development plan 
for math, based on survey results and expertise of the 
group.

A. Smith, Chief 
Academic Officer

3/1/15 5/31/15

7.16.4
Task 7.16.4:  Determine resources needed to implement 
the long-range math plan.  

A. Smith, Chief 
Academic Officer

3/1/15 4/30/15

7.16.5
Task 7.16.5: Allocate resources to fund the long-range 
math plan.

A. Smith, Chief 
Academic Officer

5/1/15 5/31/15

7.16.6 Deliverable 7.16.6: Survey results. External Evaluator 2/28/15 2/28/15

7.16.7 Deliverable 7.16.7: Long-term math plan
A. Smith, Chief 

Academic Officer
6/1/15 6/1/15

7.16.8 Milestone 7.16.8: Math plan is complete and funded.
A. Smith, Chief 

Academic Officer
6/1/15 6/1/15

7.17

Activity 7.17:  Sustainability Planning - Develop a long 
range professional development plan for use of 21st 
Century Learning Tools, using the training of trainers 
model to internalize and systematize personalized 
learning practices and data-driven instruction.

A. Smith, Chief 
Academic Officer

1/1/16 6/1/16 4.7 thru 4.10

Project 4,
Budget Lines 28, 
29, 30, 31, 34
Project 7,
Budget Line 42

7.17.1

Task 7.17.1:  Create staff survey to determine needs for 
continued and deeper implementation of the 21st Century 
Learning Tools so staff continue to create a culture of 
personalized learning and data-driven instruction.

External Evaluator 1/1/16 1/15/16

7.17.2

Task 7.17.2:  Survey staff to determine needs for 
continued and deeper implementation of the 21st Century 
Learning Tools so staff continue to create a culture of 
personalized learning and data-driven instruction.

External Evaluator 1/16/16 1/31/16

7.17.3

Task 7.17.3: Use information gained from EdLeader 21 
and participating in professional development and 
conferences on 21st Century learning to inform the plan 
for use of 21st century learning tools beyond the grant 
period.

S. Politzer, 
Technology 

Integration Support 
Specialist

3/1/16 5/31/16
Project 7,
Budget Line 42

7.17.4

Task 7.17.4: Meet with directors and teacher leaders in 
the Division of Teaching and Learning and Technology, 
as well as representative coaches to develop a long-range 
professional development plan for the use of 21st 
Century Learning Tools , based on survey results and 
expertise of the group.

S. Politzer, 
Technology 

Integration Support 
Specialist

3/1/16 5/31/16
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7.17.5
Task 7.17.5:  Determine resources needed to implement 
the long-term 21st century learning plan .  

S. Politzer, 
Technology 

Integration Support 
Specialist

3/1/16 4/30/16

7.17.6
Task 7.17.6: Allocate resources to fund the long-term 
21st century learning plan .

A. Smith, Chief 
Academic Officer

5/1/16 5/31/16

7.17.7 Deliverable 7.17.7: Survey results. External Evaluator 2/28/16 2/28/16

7.17.8
Deliverable 7.17.8: Long-term 21st century learning 
plan .

S. Politzer, 
Technology 

Integration Support 
Specialist

6/1/16 6/1/16

7.17.9
Milestone 7.17.9: Long-term 21st century learning plan 
is complete and funded.

A. Smith, Chief 
Academic Officer

6/1/16 6/1/16

7.18

Activity 7.18:  Sustainability Planning - Develop a long 
range professional development plan for using and 
integrating data analysis and formative assessment in 
classrooms to internalize and systematize personalized 
learning practices and data-driven instruction.

T. Noriega, Director, 
Assess. & Eval.

1/1/16 6/1/16 4.16 & 4.17

Project 4,
Budget Lines 28, 
29, 30, 31, 34; 
Project 5,
Budget Lines 29, 32

7.18.1

Task 7.18.1:  Create staff survey to determine needs for 
continued and deeper implementation of using and 
integrating data analysis and formative assessment in 
classrooms.

T. Noriega, Director, 
Assess. & Eval.

1/1/16 1/15/16

7.18.2

Task 7.18.2:  Survey staff to determine needs for 
continued and deeper implementation of using and 
integrating data analysis and formative assessment in 
classrooms.

T. Noriega, Director, 
Assess. & Eval.

1/16/16 1/31/16

7.18.3

Task 7.18.3: Meet with the directors and teacher leaders 
in the Division of Teaching and Learning to create a long-
term professional development plan for using and 
integrating data analysis and formative assessment in 
classrooms.

T. Noriega, Director, 
Assess. & Eval.

3/1/16 5/31/16

7.18.4

Task 7.18.4:  Determine resources needed to implement 
the professional development plan for using and 
integrating data analysis and formative assessment in 
classrooms.  

T. Noriega, Director, 
Assess. & Eval.

3/1/16 4/30/16

7.18.5
Task 7.18.5: Allocate resources to fund the professional 
development plan for using and integrating data analysis 
and formative assessment in classrooms..

T. Noriega, Director, 
Assess. & Eval.

5/1/16 5/31/16

7.18.6 Deliverable 7.18.6: Survey results. External Evaluator 2/28/16 2/28/16

7.18.7
Deliverable 7.18.7: Professional development plan for 
using and integrating data analysis and formative 
assessment in classrooms.

T. Noriega, Director, 
Assess. & Eval.

6/1/16 6/1/16

7.18.8
Milestone 7.18.8: Professional development plan for 
using and integrating data analysis and formative 
assessment in classrooms is complete and funded.

T. Noriega, Director, 
Assess. & Eval.

6/1/16 6/1/16

7.19

Activity 7.19:  Sustainability Planning - Develop a long 
range professional development plan for using and 
integrating CCSS-aligned critical thinking, deeper 
learning and flexible approaches to instruction and 
assessment in classrooms to internalize and systematize 
personalized learning practices and data-driven 
instruction.

S. Pizani, Director, 
Intervention Services

1/1/16 6/1/16
CCSS planning funded 
through categorical 
budgets

1.45 & 5.8

Project 4,
Budget Lines 28, 
29, 30, 31, 34; 
Project 5,
Budget Lines 29, 32

7.19.1

Task 7.19.1:  Create staff survey to determine needs for 
using and integrating CCSS-aligned critical thinking, 
deeper learning and flexible approaches to instruction 
and assessment in classrooms so staff continue to create 
a culture of personalized learning and data-driven 
instruction.

S. Pizani, Director, 
Intervention Services

1/1/16 1/15/16

7.19.2

Task 7.19.2:  Survey staff to determine needs for using 
and integrating CCSS-aligned critical thinking, deeper 
learning and flexible approaches to instruction and 
assessment in classrooms so staff continue to create a 
culture of personalized learning and data-driven 
instruction.

S. Pizani, Director, 
Intervention Services

1/16/16 1/31/16

7.19.3

Task 7.19.3:  Form a team of representatives from 
Project 1 (Literacy and the Common Core) to meet to 
create a professional development plan for using and 
integrating CCSS-aligned approaches.

S. Pizani, Director, 
Intervention Services

1/1/16 1/31/16

7.19.4 Task 7.19.4:  Schedule meetings
S. Pizani, Director, 

Intervention Services
1/1/16 1/31/16

7.19.5
Task 7.19.5: Create a professional development plan for 
using and integrating CCSS-aligned critical thinking and 
deeper learning approaches in classrooms. 

S. Pizani, Director, 
Intervention Services

3/1/16 5/31/16

7.19.6

Task 7.19.6:  Determine resources needed to implement 
the professional development plan for using and 
integrating CCSS-aligned critical thinking and deeper 
learning approaches in classrooms. 

S. Pizani, Director, 
Intervention Services

3/1/16 4/30/16

7.19.7

Task 7.19.7: Allocate resources to fund the professional 
development plan  on using and integrating CCSS-
aligned critical thinking and deeper learning approaches 
in classrooms. 

S. Pizani, Director, 
Intervention Services

5/1/16 5/31/16

7.19.8 Deliverable 7.19.8: Survey results. External Evaluator 2/28/16 2/28/16

7.19.9
Deliverable 7.19.9: Professional development plan for 
using and integrating CCSS-aligned critical thinking 
and deeper learning approaches in classrooms. 

S. Pizani, Director, 
Intervention Services

6/1/16 6/1/16

7.19.10
Milestone 7.19.10: Professional development plan for 
using and integrating CCSS-aligned critical thinking 
and deeper learning approaches in classrooms. 

S. Pizani, Director, 
Intervention Services

6/1/16 6/1/16
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7.20

 Activity 7.20: Sustainability Planning - Develop an 
ongoing plan to implement and monitor the 
teacher/principal evaluation system linked to student 
growth.

D. McNamara, Chief 
Personnel Officer

7/1/16 8/31/16 3.14

7.20.1

Task 7.20.1: Meet with the Evaluation Task Force (ETF) 
to create an ongoing sustainability plan for the 
teacher/principal evaluation system, using the feedback 
gathered by the external evaluators.    

D. McNamara, Chief 
Personnel Officer

7/1/16 8/15/16

7.20.2
Task 7.20.2:  Schedule meetings for the ETF for the 2016-
17 year implement the plan.   

D. McNamara, Chief 
Personnel Officer

8/15/16 8/31/16

7.20.3
Task 7.20.3:  Schedule ongoing professional 
development for administrators in implementing the 
teacher/principal evaluation system.

D. McNamara, Chief 
Personnel Officer

8/15/16 8/31/16

7.20.4
Deliverable 7.20.4: Teacher/Principal Evaluation 
Implementation Plan

D. McNamara, Chief 
Personnel Officer

8/31/16 8/31/16

7.20.5
Deliverable 7.20.5: Evaluation Task Force Meeting 
Schedule

D. McNamara, Chief 
Personnel Officer

8/31/16 8/31/16

7.20.6 Deliverable 7.20.6:Professional development schedule
D. McNamara, Chief 

Personnel Officer
8/31/16 8/31/16

7.20.7
Milestone 7.20.7: Teacher/Principal Evaluation System 
continues beyond the grant period.

D. McNamara, Chief 
Personnel Officer

8/31/16 8/31/16

7.21
Activity 7.21:  Sustainability Planning - Develop plan to 
cover RTT-D Project Director responsibilities with 
existing District and school staff

A. Smith, Chief 
Academic Officer

2/1/16 8/31/16

7.21.1 Task 7.21.1: Examine RTT-D Director responsiblities
L. Metzinger, 

Director, RTT-D
2/1/16 2/28/16

7.21.2
Task 7.21.2: Determine which responsibilities need to 
continue (Essential Resopnsibilities Chart).

L. Metzinger, 
Director, RTT-D

2/1/16 2/28/16

7.21.3
Task 7.21.3: Decide how to divide up the essential 
responsibilities and create an updated job responsibilities 
chart.

A. Smith, Chief 
Academic Officer

3/1/16 6/30/16

7.21.4 Task 7.21.4: Assign responsibilities
A. Smith, Chief 

Academic Officer
8/1/16 8/31/16

7.21.5 Deliverable 7.21.5: Essential Responsibilities Chart
L. Metzinger, 

Director, RTT-D
2/28/16 2/28/16

7.21.6 Deliverable 7.21.6: Updated Job Responsibilities Chart
L. Metzinger, 

Director, RTT-D
6/30/16 6/30/16

7.21.7
Milestone 7.21.7: Updated job responsibilities are 
assigned.

A. Smith, Chief 
Academic Officer

8/31/16 8/31/16

7.22

 Activity 7.22:  Sustainability Planning - Develop and 
maintain searchable, accessible collection of educator 
resources that support personalized learning student 
inquiry and data driven instruction, such as 
collaboratively developed assessment items (common 
formative assessments), CCSS lesson plans, digital 
resources, and item banks in Data Director

R. Mar, Director, 
Technology

9/1/14 12/23/14 4.7, 4.8 & 4.9

7.22.1
Task 7.22.1: Meet with project leads to determine which 
resources need to be made available on the district web 
site.

R. Mar, Director, 
Technology

9/1/14 9/30/14

7.22.2 Task 7.22.2: Gather resources electronically
R. Mar, Director, 

Technology
10/1/14 10/31/14

7.22.3
Task 7.22.3: Update District web site to include links to 
common formative assessments, CCSS lesson plans, and 
digital resources.

R. Mar, Director, 
Technology

11/1/14 11/31/2014

7.22.4 Task 7.22.4: Publicize links to all staff
R. Mar, Director, 

Technology
12/1/14 12/23/14

7.22.5 Task 7.22.5: Determine process for updating web site.
R. Mar, Director, 

Technology
12/1/14 12/23/14

7.22.6
Deliverable 7.22.6: Website for educator Resources 
located on New Haven web page.

R. Mar, Director, 
Technology

12/1/14 12/1/14

7.22.7

Milestone 7.22.7: Updated website to include extensive, 
accessible collection of educator resources that support 
personalized learning, student inquiry, data-driven 
instruction, collaboratively developed assessment items 
(common formative assessments), CCSS lesson plans, 
and digital resources. "

R. Mar, Director, 
Technology

12/1/14 12/1/14

7.23
 Activity 7.23:  Sustainability Planning - Publicize high-
quality evaluation results to funders.

K. McVeigh, 
Superintendent

9/1/15 4/30/16

7.23.1
Task 7.23.1: Work with implementation coaches to 
determine possible funders for ongoing and new 
initiatives beyond the grant period.

K. McVeigh, 
Superintendent

9/1/15 10/31/15

7.23.2
Task 7.23.2: Create a document highlighting RTT-D 
grant evaluation results.

K. McVeigh, 
Superintendent

9/1/15 10/31/15

7.23.3
Task 7.23.3: Contact possible funders to organize visits 
to NHUSD to showcase our work and our results.

K. McVeigh, 
Superintendent

11/1/15 12/23/15

7.23.4 Task 7.23.4: Create schedule for visits.
K. McVeigh, 

Superintendent
11/1/15 12/23/15

7.23.5 Task 7.23.5:  Meet with possible funders.
K. McVeigh, 

Superintendent
1/1/16 3/30/16

7.23.6
Deliverable 7.23.6: Document highlighting evaluation 
results

K. McVeigh, 
Superintendent

11/1/15 11/1/15

7.23.7 Deliverable 7.23.7: Visit schedule
K. McVeigh, 

Superintendent
12/23/15 12/23/15

7.23.8 Milestone 7.23.8: Secure funding from funders.
K. McVeigh, 

Superintendent
4/30/16 4/30/16

7.24

Activity 7.19: Funding Year 1-Allocate resources to 
apply for state and federal funds for: out of school time 
academic interventions and enrichment (i.e. 21st Century 
CCLC, After School Education and Safety); school-based 
counseling; college access and success (Upward Bound, 
Tri) grants); STEM program development; 21st Century 
learning tools expansion and enhancement; early 
childhood support.

A. Smith, Chief 
Academic Officer

12/1/15 8/31/16 2.41

7.24.1 Task 7.24.1: Determine costs needed to apply for grants
L. Metzinger, 

Director, RTT-D
12/1/15 12/23/15
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7.24.2
Task 7.24.2: Meet with Division of Teaching and 
Learning to determine which catergorical funds can be 
used to pay for writing the applications for funds

L. Metzinger, 
Director, RTT-D

1/2/16 1/31/16

7.24.3 Task 7.24.3: Allocate funds.
A. Smith, Chief 

Academic Officer
2/1/16 2/15/16

7.24.4
Task 7.24.4: Hire/contract out person to write 
applications

A. Smith, Chief 
Academic Officer

2/16/16 3/15/16

7.24.5 Task 7.24.5: Complete grant applications
A. Smith, Chief 

Academic Officer
4/1/16 5/31/16

7.24.6 Deliverable 7.24.6: Completed grant applications.
A. Smith, Chief 

Academic Officer
5/31/16 5/31/16

7.24.7 Milestone 7.24.7:  Grants awarded.
A. Smith, Chief 

Academic Officer
8/31/16 8/31/16

7.25
 Activity 7.25: Sustainability Planning -  Institutionalize 
data review, quarterly progress analysis and reporting by 
continuing this process after the grant period.

L. Metzinger, 
Director, RTT-D

9/1/16 12/26/16

7.25.1
Task 7.25.1: Determine which elements from the RTT-D 
Evaluation Plan we should keep, and which we can 
eliminate.

L. Metzinger, 
Director, RTT-D

9/1/16 9/30/16

7.25.2
Task 7.25.2: Determine what we need to add to the post 
RTT-D Evaluation Plan, based on new initiatves.

L. Metzinger, 
Director, RTT-D

9/1/16 9/30/16

7.25.3
Task 7.25.3:  Determine who is responsible for which 
parts of the plan.

L. Metzinger, 
Director, RTT-D

9/1/16 9/30/16

7.25.4 Task 7.25.4:  Create an evaluation plan.
L. Metzinger, 

Director, RTT-D
10/1/16 11/30/16

7.25.5
Task 7.25.5: Create a reporting timeline for presenting 
results to stakeholders.

L. Metzinger, 
Director, RTT-D

11/30/16 12/26/16

7.25.6 Deliverable 7.25.6: Evaluation Plan
L. Metzinger, 

Director, RTT-D
11/30/16 11/30/16

7.25.7 Deliverable 7.25.7: Reporting Schedule
L. Metzinger, 

Director, RTT-D
12/26/16 12/26/16

7.25.8
Milestone 7.25.8: Quarterly and Annual Report Formats 
Approved by Superintendent.

L. Metzinger, 
Director, RTT-D

12/26/16 12/26/16

7.26

 Activity 7.26: Establish baseline level of teacher 
proficiency in implementing personalized learning by 
observing classrooms using Classroom Assessment 
Scoring System (CLASS) or similar rubric 

External Evaluator 9/1/13 11/1/13

7.26.1
Task 7.26.1: Determine rubric to use for observations 
(CLASS or other). 

A. Smith, Chief 
Academic Officer

9/1/13 9/15/13

7.26.2 Task 7.26.2: Observe teachers using rubric. External Evaluator 9/16/13 10/16/13

7.26.3 Task 7.26.3: Analyze data collected External Evaluator 10/16/13 10/31/13

7.26.4
Deliverable 7.26.4: Rubric for collecting baseline data 
of teacher proficiency in implementing personalized 
learning

A. Smith, Chief 
Academic Officer

9/16/13 9/16/13

7.26.5
Deliverable 7.26.5: Completed classroom observation 
reports

External Evaluator 10/16/13 10/16/13

7.26.6
Milestone 7.26.6: Complete baseline data report on 
level of teacher proficiency in implementing 
personalized learning

External Evaluator 11/1/13 11/1/13

7.27

 Activity 7.27: Gather survey and focus group data on 
currently implementation of personalized learning, 
looking at the extent to which teachers:                              
• Use data driven instructional approaches
• Actively engage students in learning
• Create cooperative learning structures
• Manage classrooms positively

External Evaluator 9/1/13 11/1/13

7.27.1
Task 7.27.1: Create a survey aligned to bullet points 
(above).

External Evaluator 9/1/13 9/15/13

7.27.2 Task 7.27.2: Administer survey External Evaluator 9/16/13 10/16/13

7.27.3
Task 7.27.3: Interview focus groups, forming questions 
using bullet points above.

External Evaluator 9/16/13 10/16/13

7.27.4
Deliverable 7.27.4: Minutes from ILT meetings (focus 
groups)

External Evaluator 10/16/13 10/16/13

7.27.5
Milestone 7.27.5: Survey and focus group results from 
students and teachers

External Evaluator 11/1/13 11/1/13

7.28

 Activity 7.28: Analyze baseline data on teacher 
proficiency in implementing personalized learning 
collected from observations, teacher surveys and focus 
group interviews

External Evaluator 10/16/13 11/1/13

7.28.1
Task 7.28.1:  Use cogent analysis leading to concrete 
recommendations for improvement

External Evaluator 10/16/13 10/31/13

7.28.2
Deliverable 7.28.2:  Observation forms on personalized 
learning

External Evaluator 10/16/13 10/16/13

7.28.3
Deliverable 7.28.3:  Teacher surveys on implementing 
personalized learning

External Evaluator 10/16/13 10/16/13

7.28.4 Deliverable 7.28.4:  Focus group interview questions External Evaluator 10/16/13 10/16/13

7.28.5
Milestone 7.28.5: Data analysis report on baseline 
teacher proficiency in implementing personalized 
learning

External Evaluator 11/1/13 11/1/13

7.29
 Activity 7.29: Report current status of baseline teacher 
proficiency in implementing personalized learning to 
internal and external stakeholders

External Evaluator 10/16/13 12/23/13

7.29.1 Task 7.29.1:  Create report External Evaluator 10/16/13 10/31/13

7.29.2
Task 7.29.2: Determine internal and external 
stakeholders and tailor the report to them.

External Evaluator 10/16/13 10/31/13

7.29.3 Task 7.29.3: Create schedule for sharing report External Evaluator 10/16/13 10/31/13

7.29.4
Deliverable 7.29.4: Report of current status of baseline 
teacher proficiency in implementing personalized 
learning

External Evaluator 11/1/13 11/1/13
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7.29.5
Milestone 7.29.5: Reports deleivered, tailored to 
internal stakeholders and the community.

External Evaluator 12/23/13 12/23/13

7.30

 Activity 7.30: To establish the District baseline level of a 
multi-tiered high capacity, high quality student support 
system, gather data on the extent to which sites currently:
• Use positive discipline
• Promote positive behavioral expectations
• Promote social-emotional learning
• Use an early warning signs protocol to identify students 
with
intermediate needs

External Evaluator 9/1/13 10/15/13

7.30.1
Task 7.30.1:  Survey students, principals,
teachers and gather data.

External Evaluator 9/1/13 9/30/13

7.30.2
Task 7.30.2: Gather data from school site documents and 
District reports

External Evaluator 10/1/13 10/15/13

7.30.3 Deliverable 7.30.3: Surveys used to gather data.. External Evaluator 9/1/13 9/1/13

7.30.4
Milestone 7.30.4: Completed surveys and data from 
sites.

External Evaluator 10/15/13 10/15/13

7.31

 Activity 7.31: To establish the District baseline level of a 
multi-tiered high capacity, high quality student support 
system, gather data on extent to which sites currently:
• Have a strong process for referring students to SST and 
COST
• Have dedicated student support staff
• Link to culturally competent mental health providers
• Have strong linkages with other child serving 
organizations

External Evaluator 9/1/13 10/15/13

7.31.1
Task 7.31.1:  Survey students, principals,
teachers

External Evaluator 9/1/13 9/30/13

7.31.2
Task 7.31.2: Gather data from school site documents and 
District reports

External Evaluator 10/1/13 10/15/13

7.31.3 Deliverable 7.31.3: Surveys used to gather data.. External Evaluator 9/1/13 9/1/13

7.31.4 Milestone 7.31.4:Completed surveys and data from sites. External Evaluator 10/15/13 10/15/13

7.32

 Activity 7.32: To establish the District baseline level of a 
multi-tiered high capacity, high quality student support 
system, survey District leadership on needs for 
improvement in student support

External Evaluator 9/1/13 10/15/13

7.32.1 Task 7.32.1:  Survey district leadership. External Evaluator 9/1/13 9/30/13

7.32.2 Deliverable 7.32.2: Surveys used to gather data.. External Evaluator 9/1/13 9/1/13

7.32.3
Milestone 7.32.3: Completed surveys from District 
leadership.

External Evaluator 10/15/13 10/15/13

7.33

 Activity 7.33: To establish the District baseline level of a 
multi-tiered high capacity, high quality student support 
system, analyze existing data linked to support needs: 
truancy, disciplinary referrals, absenteeism, juvenile 
justice involvement, etc.

External Evaluator 9/1/13 10/15/13

7.33.1 Task 7.33.1:  Obtain needed data from district staff External Evaluator 9/1/13 9/30/13

7.33.2 Task 7.33.2: Analyze data collected External Evaluator 10/1/13 10/15/13

7.33.3
Milestone 7.33.3:Data analysis of existing data linked to 
support needs: truancy, disciplinary referrals, 
absenteeism, juvenile justice involvement, etc.

External Evaluator 10/15/13 10/15/13

7.34
 Activity 7.34: Analyze all data collected to establish the 
District baseline level of a multi-tiered high capacity, 
high quality student support system

External Evaluator 10/16/13 10/31/16

7.34.1
Task 7.34.1:  Complete cogent analysis leading to 
concrete recommendations for improvement

External Evaluator 10/16/13 10/31/16

7.34.2

Milestone 7.34.2: Completed cogent analysis of the 
District's current status on implementing a multi-tiered 
high capacity, high quality student support system  that 
includes concrete recommendations for improvement

External Evaluator 10/31/16 10/31/16

7.35
 Activity 7.35: Report current status of student supports 
to internal and external stakeholders

External Evaluator 10/16/13 12/23/13

7.35.1 Task 7.35.1:  Create report External Evaluator 10/16/13 10/31/13

7.35.2 Task: Give reports to various stakeholders. External Evaluator 11/1/13 12/23/13

7.35.3
Deliverable 7.35.3: Report on current status of student 
supports.

External Evaluator 11/1/13 11/1/13

7.35.4
Milestone 7.35.4: Updated reports tailored to internal 
stakeholders, community have been written and 
presented.

External Evaluator 12/23/13 12/23/13
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7.36

Activity 7.36: Establish baseline status of organizational 
efficacy in implementing and supporting personalized 
learning environment by gathering data on extent to 
which District currently:
• Uses quality data to measure systems efficacy
• Has a shared mission and vision across District and 
sites focused on personalizing learning
• Promotes transparency with community, teachers, 
parents, students about successes/challenges
• Supports school-based, job-embedded professional 
development
• Effectively uses instructional and student support 
coaches
• Uses a standardized set of rubrics for teachers, student 
support staff and leaders that guide their development 
and levels of proficiency
• Effectively utilize online assessment results to drive 
intervention and more personalized instruction
• Has an effective infrastructure for prevention and 
intervention services

External Evaluator 9/1/13 10/1/13

7.36.1
Task 7.36.1:  Administer surveys from District 
leadership, staff, and teachers

External Evaluator 9/1/13 9/30/13

7.36.2
Task 7.36.2: Collect data from district databases, reports, 
and other documents compiled

External Evaluator 9/1/13 9/30/13

7.36.3

Task 7.36.3: Collect data to determine if there is 
increased use of DataDirector reports for teachers and 
students to understand specific elements of student 
performance

External Evaluator 9/1/13 9/30/13

7.36.4 Deliverable 7.36.4: Surveys used to gather data.. External Evaluator 9/30/13 9/30/13

7.36.5 Milestone 7.36.5:Completed surveys and data from sites. External Evaluator 10/1/13 10/1/13

7.37

 Activity 7.37: Report current status of baseline data on 
organizational efficacy in implementing and supporting 
personalized learning environment collected from 
surveys and District databases, reports, and other 
documents

External Evaluator 10/1/13 12/23/13

7.37.1
Task 7.37.1:  Use cogent analysis leading to concrete 
recommendations for improvement

External Evaluator 10/1/13/ 10/31/13

7.37.2 Task 7.37.2:  Give reports to various stakeholders External Evaluator 11/1/13 12/23/13

7.37.3

Deliverable 7.37.3: Data analysis report on baseline on 
status of organizational efficacy in implementing and 
supporting personalized learning environment collected 
from surveys and District databases, reports, and other 
documents

External Evaluator 11/1/13 11/1/13

7.37.4
Milestone 7.37.4: Report current status of baseline 
status of organizational efficacy in implementing and 
supporting personalized learning environment

External Evaluator 12/23/13 12/23/13
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8 Project 8 ~ Leadership
L. Metzinger, Director, 

RTT-D
1/1/13 12/26/16

8.1
 Activity 8.1:  District provides broad instructional focus 
(e.g. literacy) for sites to organize ILTs

A. Smith, Chief 
Academic Officer

7/1/13 9/30/13

8.1.1
Task 8.1.1: Determine instructional focus for the 13-14 
Academic Year at Director's Meetings and Executive 
Cabinet Retreats

A. Smith, Chief 
Academic Officer

7/1/13 8/1/13

8.1.2
Task 8.1.2: Create a one page graphic of the District's 
vision

A. Smith, Chief 
Academic Officer

7/1/13 7/31/13

8.1.3 Task 8.1.3:  Communicate the focus to all stakeholders
A. Smith, Chief 

Academic Officer
8/1/13 9/30/13

8.1.4
Deliverable 8.1.4: Completed one page graphic of the 
district vision.

A. Smith, Chief 
Academic Officer

9/30/13 9/30/13

8.1.5
Deliverable 8.1.5: Student Achievement goals for the 
year completed and shared with Leadership Team.

A. Smith, Chief 
Academic Officer

9/30/13 9/30/13

8.1.6
Milestone 8.1.6: Focus for 2013-14 determined, shared, 
communicated, and included in all pertinent 
communication

A. Smith, Chief 
Academic Officer

9/30/13 9/30/13

 8.2
 Activity 8.2:  Sites have budget flexibility around 
supports, resources needed (Year 1)

A. Smith, Chief 
Academic Officer

3/1/14 5/31/14

8.2.1
Task 8.2.1: Share with sites what is budgeted centrally, 
through RTT-D or categorical funding

A. Smith, Chief 
Academic Officer

3/1/14 3/30/14

8.2.2
Task 8.2.2: Assist principals in developing budgets 
aligned to District and site goals for their Single Plan for 
Student Achievement (SPSA)

A. Smith, Chief 
Academic Officer

3/1/14 5/31/14

8.2.3 Deliverable 8.2.3: SPSA
A. Smith, Chief 

Academic Officer
5/31/14 5/31/14

8.2.4
Milestone 8.2.4: Budgets in SPSA are aligned to District 
and site goals and resources are allocated accordingly.

A. Smith, Chief 
Academic Officer

5/31/14 5/31/14

 8.3
 Activity 8.3:  Sites have budget flexibility around 
supports, resources needed (Year 2)

A. Smith, Chief 
Academic Officer

3/1/15 5/31/15

8.3.1
Task 8.3.1: Share with sites what is budgeted centrally, 
through RTT-D or categorical funding

A. Smith, Chief 
Academic Officer

3/1/15 3/30/15

8.3.2
Task 8.3.2: Assist principals in developing budgets 
aligned to District and site goals for their Single Plan for 
Student Achievement (SPSA)

A. Smith, Chief 
Academic Officer

3/1/15 5/31/15

8.3.3 Deliverable 8.3.3: SPSA
A. Smith, Chief 

Academic Officer
5/31/15 5/31/15

8.3.4
Milestone 8.3.4: Budgets in SPSA are aligned to District 
and site goals and resources are allocated accordingly.

A. Smith, Chief 
Academic Officer

5/31/15 5/31/15

 8.4
 Activity 8.4:  Sites have budget flexibility around 
supports, resources needed (Year 3)

A. Smith, Chief 
Academic Officer

3/1/16 5/31/16

8.4.1
Task 8.4.1: Share with sites what is budgeted centrally, 
through RTT-D or categorical funding

A. Smith, Chief 
Academic Officer

3/1/16 3/30/16

8.4.2
Task 8.4.2: Assist principals in developing budgets 
aligned to District and site goals for their Single Plan for 
Student Achievement (SPSA)

A. Smith, Chief 
Academic Officer

3/1/16 5/31/16

8.4.3 Deliverable 8.4.3: SPSA
A. Smith, Chief 

Academic Officer
5/31/15 5/31/15

8.4.4
Milestone 8.4.4: Budgets in SPSA are aligned to District 
and site goals and resources are allocated accordingly.

A. Smith, Chief 
Academic Officer

5/31/15 5/31/15

 8.5
 Activity 8.5:  District convenes ILTs collectively for 
Targeted Leadership (TL) (Year 1)

A. Smith, Chief 
Academic Officer

7/1/13 6/30/14

8.5.1 Task 8.5.1: Determine TL Meeting dates
A. Smith, Chief 

Academic Officer
7/1/13 7/30/13

8.5.2
Task 8.5.2: Ensure that ILTs use data-driven instruction 
as the focus of at least 6 ILT meetings each year at each 
site and provide training at TL to do this.

A. Smith, Chief 
Academic Officer

7/1/13 10/31/13

8.5.3
Task 8.5.3: Create agendas for meetings, based on 
student data and staff needs, aligned to the District focus 
(including perosnalization and rigor throughout)

A. Smith, Chief 
Academic Officer

7/1/13 10/31/13

8.5.4
Task 8.5.4: Ensure that ILTs use data-driven instruction 
as the focus of at least 6 ILT meetings each year at each 
site and provide training at TL to do this.

A. Smith, Chief 
Academic Officer

11/1/13 2/28/14

Activities for Project 8

Grantee Name:  New Haven Unified School District

Project #8 ~ Leadership

Project Goals/Desired Outcomes:  Develop teacher and administrator leadership skills; align resources and support based on data.  District provides supports and services to all participating 
schools while allowing flexibility in decision-making; District leadership supports personalization of learning environments; create continuum of supports for students and families, starting 
with high-need students.

Narrative: Strong central and site leadership and support are key components to successful implementation of the RTT-D Grant.   Through and site-based Instructional Leadership Teams (ILTs) and 
Targeted Leadership (the district-wide meeting of all ILTs), we provide opportunities to create and build a shared vision and data-based goals for the district and for individual sites.  In addition, District 
leadership provides support through resource allocation and assistance from district office staff to support personalized learning and providing a continuum of supports for students and families, starting 
with those with the highest need.  Site ILT's led by the principals and assistant principals, provide site leadership by developing teacher leaders and coaches as they support implementing instructional 
initiatives based on site data.

Key Performance Measures: Table E3a) The number and percentage of participating students, by subgroup , whose teacher of record and principal are a highly effective teacher and a highly effective 
principal; Table E(3)ab. b) The number and percentage of participating students, by subgroup, whose teacher of record and principal are an effective teacher and an effective principal; Table E3c c) 
Percentage of students District-wide achieving at least 1 year of growth per year on NWEA English Language Arts test; Table E3d a) Percentage of Kindergarten students who reach grade-level literacy cut 
point on NWEA by end of Kindergarten; Table E3d b) The number and percentage of participating students, by subgroup, who are meeting 75% of their social- emotional indicators by the end of Trimester 
1; Table E3e a) The number and percentage of participating students, by subgroup, who are on track to college- and career-readiness based on the number and percentage of 6th grade students achieving 
NWEA assessment (RIT 228 or greater); Table E3f b) Percentage of students Achieving Proficiency on NWEA Math in Gr. 6 (Spring 2012 NWEA Math Scores of 228 RIT or Greater); Table E3f c) 
Percentage of students reporting high levels of “Opportunities for Meaningful Participation” on the California Healthy Kids Survey; Table E3f d) Reduction in number of students suspended for CA 
Education Code section 48900(k); Table E3g a) The number and percentage of participating students who complete and submit the Free Application for Federal Student Aid (FAFSA) form; Table E3h b) 
The number and percentage of participating students, by subgroup, who take the PSAT in 10th grade; Table E3i c) Number and percentage of students in grades 9-12 receiving credit for at least 1 Career 
Technical Education class; Table E3j e) The number and percentage of participating students, by subgroup, who are on track to college- and career-readiness based on number of students passing Algebra 
by end of 9th grade; Table E3j f) Percentage of students that report high levels of "Opportunities for Meaningful Participation" in the CA Healthy Kids Survey.

Cross-reference to other projects:  The Leadership Project relates to all other projects.
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8.5.5
Task 8.5.5: Create agendas for meetings, based on 
student data and staff needs, aligned to the District focus 
(including perosnalization and rigor throughout)

A. Smith, Chief 
Academic Officer

11/1/13 2/28/14

8.5.6
Task 8.5.6: Ensure that ILTs use data-driven instruction 
as the focus of at least 6 ILT meetings each year at each 
site and provide training at TL to do this.

A. Smith, Chief 
Academic Officer

3/1/14 6/30/14

8.5.7
Task 8.5.7: Create agendas for meetings, based on 
student data and staff needs, aligned to the District focus 
(including perosnalization and rigor throughout)

A. Smith, Chief 
Academic Officer

3/1/14 6/30/14

8.5.8 Task 8.5.8: Prepare materials, invite ILTs
A. Smith, Chief 

Academic Officer
7/1/13 10/31/13

8.5.9 Task 8.5.9: Prepare materials, invite ILTs
A. Smith, Chief 

Academic Officer
11/1/13 2/28/14

8.5.10 Task 8.5.10: Prepare materials, invite ILTs
A. Smith, Chief 

Academic Officer
3/1/14 6/30/14

8.5.11 Task 8.5.11: Hold TL Meeting
A. Smith, Chief 

Academic Officer 10/1/13 10/31/13

8.5.12 Task 8.5.12: Hold TL Meeting
A. Smith, Chief 

Academic Officer 11/1/13 11/30/13

8.5.13 Task 8.5.13: Hold TL Meeting
A. Smith, Chief 

Academic Officer 12/1/13 12/23/13

8.5.14 Task 8.5.14: Hold TL Meeting
A. Smith, Chief 

Academic Officer 2/1/14 2/28/14

8.5.15 Task 8.5.15: Hold TL Meeting
A. Smith, Chief 

Academic Officer 3/1/14 3/31/14

8.5.16 Task 8.5.16: Hold TL Meeting
A. Smith, Chief 

Academic Officer 5/1/14 5/31/14

8.5.17 Deliverable 8.5.17: TL Agendas
A. Smith, Chief 

Academic Officer 6/30/14 6/30/14

8.5.18 Deliverable 8.5.18: TL Handouts
A. Smith, Chief 

Academic Officer 6/30/14 6/30/14

8.5.19 Deliverable 8.5.19: TL Meeting Schedules
A. Smith, Chief 

Academic Officer 6/30/14 6/30/14

8.5.20
Milestone 8.5.20: TL Meetings for 2013-14 are 
completed

A. Smith, Chief 
Academic Officer

6/30/14 6/30/14

 8.6
 Activity 8.6:  District convenes ILTs collectively for 
Targeted Leadership (Year 2)

A. Smith, Chief 
Academic Officer

7/1/14 6/30/15

8.6.1 Task 8.6.1: Determine TL Meeting dates
A. Smith, Chief 

Academic Officer
7/1/14 7/31/14

8.6.2
Task 8.6.2: Ensure that ILTs use data-driven instruction 
as the focus of at least 6 ILT meetings each year at each 
site and provide trainined at TL to do this.

A. Smith, Chief 
Academic Officer

7/1/14 10/31/14

8.6.3
Task 8.6.3: Create agendas for meetings, based on 
student data and staff needs, aligned to the District focus  
(including perosnalization and rigor throughout)

A. Smith, Chief 
Academic Officer

7/1/14 10/31/14

8.6.4
Task 8.6.4: Ensure that ILTs use data-driven instruction 
as the focus of at least 6 ILT meetings each year at each 
site and provide trainined at TL to do this.

A. Smith, Chief 
Academic Officer

11/1/14 2/28/15

8.6.5
Task 8.6.5: Create agendas for meetings, based on 
student data and staff needs, aligned to the District focus  
(including perosnalization and rigor throughout)

A. Smith, Chief 
Academic Officer

11/1/14 2/28/15

8.6.6
Task 8.6.6: Ensure that ILTs use data-driven instruction 
as the focus of at least 6 ILT meetings each year at each 
site and provide trainined at TL to do this.

A. Smith, Chief 
Academic Officer

3/1/15 6/30/15

8.6.7
Task 8.6.7: Create agendas for meetings, based on 
student data and staff needs, aligned to the District focus  
(including perosnalization and rigor throughout)

A. Smith, Chief 
Academic Officer

3/1/15 6/30/15

8.6.8 Task 8.6.8: Prepare materials, invite ILTs
A. Smith, Chief 

Academic Officer
7/1/14 10/31/14

8.6.9 Task 8.6.9: Prepare materials, invite ILTs
A. Smith, Chief 

Academic Officer
11/1/14 2/28/15

8.6.10 Task 8.6.10: Prepare materials, invite ILTs
A. Smith, Chief 

Academic Officer
3/1/15 6/30/15

8.6.11 Task 8.6.11: Hold TL Meeting
A. Smith, Chief 

Academic Officer 10/1/14 10/31/14

8.6.12 Task 8.6.12: Hold TL Meeting
A. Smith, Chief 

Academic Officer 11/1/14 11/30/14

8.6.13 Task 8.6.13: Hold TL Meeting
A. Smith, Chief 

Academic Officer 12/1/14 12/23/14

8.6.14 Task 8.6.14: Hold TL Meeting
A. Smith, Chief 

Academic Officer 2/1/15 2/28/15

8.6.15 Task 8.6.15: Hold TL Meeting
A. Smith, Chief 

Academic Officer 3/1/15 3/31/15

8.6.16 Task 8.6.16: Hold TL Meeting
A. Smith, Chief 

Academic Officer 5/1/15 5/31/15

8.6.17 Deliverable 8.6.17: TL Agendas
A. Smith, Chief 

Academic Officer 6/30/15 6/30/15

8.6.18 Deliverable 8.6.18: TL Handout
A. Smith, Chief 

Academic Officer 6/30/15 6/30/15

8.6.19 Deliverable 8.6.19: TL Meeting Schedules
A. Smith, Chief 

Academic Officer 6/30/15 6/30/15

8.6.20
Milestone 8.6.20: TL Meetings for 2014-15 are 
completed

A. Smith, Chief 
Academic Officer

6/30/15 6/30/15

 8.7
 Activity 8.7:  District convenes ILTs collectively for 
Targeted Leadership (Year 3)

A. Smith, Chief 
Academic Officer

7/1/15 6/30/16

8.7.1 Task 8.7.1: Determine TL Meeting dates
A. Smith, Chief 

Academic Officer
7/1/15 7/31/15

8.7.2
Task 8.7.2: Ensure that ILTs use data-driven instruction 
as the focus of at least 6 ILT meetings each year at each 
site and provide trainined at TL to do this.

A. Smith, Chief 
Academic Officer

7/1/15 10/31/15
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8.7.3
Task 8.7.3: Create agendas for meetings, based on 
student data and staff needs, aligned to the District focus  
(including perosnalization and rigor throughout)

A. Smith, Chief 
Academic Officer

7/1/15 10/31/15

8.7.4
Task 8.7.4: Ensure that ILTs use data-driven instruction 
as the focus of at least 6 ILT meetings each year at each 
site and provide trainined at TL to do this.

A. Smith, Chief 
Academic Officer

11/1/15 2/28/16

8.7.5
Task 8.7.5: Create agendas for meetings, based on 
student data and staff needs, aligned to the District focus  
(including perosnalization and rigor throughout)

A. Smith, Chief 
Academic Officer

11/1/15 2/28/16

8.7.6
Task 8.7.6: Ensure that ILTs use data-driven instruction 
as the focus of at least 6 ILT meetings each year at each 
site and provide trainined at TL to do this.

A. Smith, Chief 
Academic Officer

3/1/16 6/30/16

8.7.7
Task 8.7.7: Create agendas for meetings, based on 
student data and staff needs, aligned to the District focus  
(including perosnalization and rigor throughout)

A. Smith, Chief 
Academic Officer

3/1/16 6/30/16

8.7.8 Task 8.7.8: Prepare materials, invite ILTs
A. Smith, Chief 

Academic Officer
7/1/15 10/31/15

8.7.9 Task 8.7.9: Prepare materials, invite ILTs
A. Smith, Chief 

Academic Officer
11/1/15 2/28/16

8.7.10 Task 8.7.10: Prepare materials, invite ILTs
A. Smith, Chief 

Academic Officer
3/1/16 6/30/16

8.7.11 Task 8.7.11: Hold TL Meeting
A. Smith, Chief 

Academic Officer 10/1/15 10/31/15

8.7.12 Task 8.7.12: Hold TL Meeting
A. Smith, Chief 

Academic Officer 11/1/15 11/30/15

8.7.13 Task 8.7.13: Hold TL Meeting
A. Smith, Chief 

Academic Officer 12/1/15 12/23/15

8.7.14 Task 8.7.14: Hold TL Meeting
A. Smith, Chief 

Academic Officer 2/1/16 2/28/16

8.7.15 Task 8.7.15: Hold TL Meeting
A. Smith, Chief 

Academic Officer 3/1/16 3/31/16

8.7.16 Task 8.7.16: Hold TL Meeting
A. Smith, Chief 

Academic Officer 5/1/16 5/31/16

8.7.17 Deliverable 8.7.17: TL Agendas
A. Smith, Chief 

Academic Officer
6/30/16 6/30/16

8.7.18 Deliverable 8.7.18: TL Handouts
A. Smith, Chief 

Academic Officer
6/30/16 6/30/16

8.7.19 Deliverable 8.7.19: TL Meeting Schedules
A. Smith, Chief 

Academic Officer
6/30/16 6/30/16

8.7.20
Milestone 8.7.20: TL Meetings for 2015-16 are 
completed

A. Smith, Chief 
Academic Officer

6/30/16 6/30/16

 8.8
 Activity 8.8:  District convenes ILTs collectively for 
Targeted Leadership (Year 4)

A. Smith, Chief 
Academic Officer

7/1/16 12/26/16

8.8.1 Task 8.8.1: Determine TL Meeting dates
A. Smith, Chief 

Academic Officer
7/1/16 7/30/16

8.8.2 Task 8.8.2: Prepare materials, invite ILTs
A. Smith, Chief 

Academic Officer
8/1/16 8/31/16

8.8.3
Task 8.8.3: Create agendas for meetings, based on 
student data and staff needs, aligned to the District focus  
(including perosnalization and rigor throughout)

A. Smith, Chief 
Academic Officer

8/1/16 8/31/16

8.8.4
Task 8.8.4: Ensure that ILTs use data-driven instruction 
as the focus of at least 6 ILT meetings each year at each 
site and provide trainined at TL to do this.

A. Smith, Chief 
Academic Officer

9/1/16 10/31/16

8.8.5 Task 8.8.5: Hold TL Meeting
A. Smith, Chief 

Academic Officer
10/1/16 10/31/16

8.8.6 Task 8.8.6: Prepare materials, invite ILTs
A. Smith, Chief 

Academic Officer
11/1/16 11/30/16

8.8.7
Task 8.8.7: Create agendas for meetings, based on 
student data and staff needs, aligned to the District focus  
(including perosnalization and rigor throughout)

A. Smith, Chief 
Academic Officer

11/1/16 11/30/16

8.8.8
Task 8.8.8: Ensure that ILTs use data-driven instruction 
as the focus of at least 6 ILT meetings each year at each 
site and provide trainined at TL to do this.

A. Smith, Chief 
Academic Officer

12/1/16 12/26/16

8.8.9 Task 8.8.9: Hold TL Meeting
A. Smith, Chief 

Academic Officer
11/1/16 12/26/16

8.8.10 Deliverable 8.8.10: TL Meeting Schedules
A. Smith, Chief 

Academic Officer
10/31/16 10/31/16

8.8.11
Deliverable 8.8.11: TL sign-in sheets, agendas and 
handouts

A. Smith, Chief 
Academic Officer

10/31/16 10/31/16

8.8.12
Deliverable 8.8.12: TL sign-in sheets, agendas and 
handouts

A. Smith, Chief 
Academic Officer

12/26/16 12/26/16

8.8.13
Milestone 8.8.13: TL Meetings for 2016-17 are 
completed

A. Smith, Chief 
Academic Officer

12/26/16 12/26/16

 8.9
 Activity 8.9:  Create Professional Learning Community 
around Open Educational Resources (OER) (Year 2)

R. Mar, Director, 
Technology

9/1/14 6/30/15 6.11, 6.12 & 6.13

8.9.1
Task 8.9.1: Ask principals to identify one ILT member to 
participate in the OER Professional Learning Community 
(PLC)

R. Mar, Director, 
Technology

9/1/14 9/30/14

8.9.2
Task 8.9.2: Under the direction of the Technology 
Integration Supprt Specialist, meet regularly as a PLC to 
research and share OER best practices.

R. Mar, Director, 
Technology

9/1/14 10/31/14

8.9.3
Task 8.9.3: Under the direction of the Technology 
Integration Supprt Specialist, meet regularly as a PLC to 
research and share OER best practices.

R. Mar, Director, 
Technology

11/1/14 2/28/15

8.9.4
Task 8.9.4: Under the direction of the Technology 
Integration Supprt Specialist, meet regularly as a PLC to 
research and share OER best practices.

R. Mar, Director, 
Technology

3/1/15 6/30/15

8.9.5
Task 8.9.5: Create a link on the District web site to share 
OER best practices

R. Mar, Director, 
Technology

3/1/15 6/30/15
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8.9.6 Deliverable 8.9.6: OER PLC agendas
R. Mar, Director, 

Technology 6/30/15 6/30/15

8.9.7 Deliverable 8.9.7: OER PLC minutes
R. Mar, Director, 

Technology 6/30/15 6/30/15

8.9.8 Milestone 8.9.8: Web site on OER best practices
R. Mar, Director, 

Technology
6/30/15 6/30/15

 8.10
 Activity 8.10:  District provides sustainability for 21st 
century learning tools

K. McVeigh, 
Superintendent

9/1/15 11/5/16 4.1

8.10.1
Task 8.10.1: Form a Bond Team (team members to 
include:  technology, facilities, survey, political, financial 
and legal experts)

K. McVeigh, 
Superintendent

9/1/15 10/31/15

8.10.2
Task 8.10.2: Conduct strategy sessions and discussions 
with financial advisors and legal experts

K. McVeigh, 
Superintendent

11/1/15 1/31/16

8.10.3
Task 8.10.3: Form a committee of community and school 
leaders to develop budget an direction for campaign

K. McVeigh, 
Superintendent

2/1/16 4/30/16

8.10.4
Task 8.10.4: Hire a campaign consultant recommended 
by the committee

K. McVeigh, 
Superintendent

2/1/16 4/30/16

8.10.5
Task 8.10.5: Hire a survey consultant to conduct a 
community survey on voter sentiments

K. McVeigh, 
Superintendent

3/1/16 4/30/16

8.10.6
Task 8.10.6: Prepare information to campaign regarding 
technology upgrades and conditions of schools

K. McVeigh, 
Superintendent

3/1/16 4/30/16

8.10.7
Task 8.10.7: Solicit parent, teacher, administrator and 
public comments

K. McVeigh, 
Superintendent

3/1/16 5/31/16

8.10.8
Task 8.10.8: Develop proposal for ballot measure and 
resolution

K. McVeigh, 
Superintendent

6/1/16 6/30/16

8.10.9 Task 8.10.9: Draft ballot measure and resolution
K. McVeigh, 

Superintendent
6/1/16 7/31/16

8.10.10
Task 8.10.10: Prepare bond proposal presentation and 
deliver to the Board of Education regarding ballot 
measure

K. McVeigh, 
Superintendent

6/1/16 7/31/16

8.10.11 Task 8.10.11: Draft ballot measure and resolution
K. McVeigh, 

Superintendent
6/1/16 7/31/16

8.10.12
Task 8.10.12: District approves resolution calling for 
bond election

K. McVeigh, 
Superintendent

8/1/16 8/31/16

8.10.13 Task 8.10.13: Conduct an election campaign
K. McVeigh, 

Superintendent
8/1/16 11/4/16

8.10.14
Task 8.10.14: Election for bond measure is voted on by 
voters

K. McVeigh, 
Superintendent

10/1/16 11/4/16

8.10.15 Deliverable 8.10.15: Bond measure on the ballot
K. McVeigh, 

Superintendent
6/15/16 6/15/16

8.10.16 Milestone 8.10.16: Bond measure passes
K. McVeigh, 

Superintendent
11/5/16 11/5/16

8.10.17 MIlestone 8.10.17: Additional funding secured
K. McVeigh, 

Superintendent
11/5/16 11/5/16

 8.11
 Activity 8.11:  District supports to enroll low-income 
families in Comcast broadband/computer access program

R. Mar, Director, 
Technology

9/1/15 2/28/16 2.36
Project 2,
Budget Line 42

8.11.1
Task 8.11.1: Contact Comcast to determine what families 
need to do to show eligibility for the reduced internet 
charges.

R. Mar, Director, 
Technology

9/1/15 9/30/15

8.11.2
Task 8.11.2: Communicate information to families via 
school newsletters, auto dialer messages, web sites, etc.

R. Mar, Director, 
Technology

10/1/15 12/23/15

8.11.3
Task 8.11.3: Communicate information to families via 
school newsletters, auto dialer messages, web sites, etc.

R. Mar, Director, 
Technology

1/1/16 2/28/16

8.11.4 Task 8.11.4: Contact families in the Decoto community
N. George, 

Executive Director, 
Kids' Zone

10/1/15 12/23/15

8.11.5 Task 8.11.5: Contact families in the Decoto community
N. George, 

Executive Director, 
Kids' Zone

1/1/16 2/28/16

8.11.6
Deliverable 8.11.6: Informational letter/brochure for 
families

R. Mar, Director, 
Technology

9/30/15 9/30/15

8.11.7
Milestone 8.11.7: 90% of district families have 
computer/internet at home

R. Mar, Director, 
Technology

2/28/16 2/28/16

 8.12
 Activity 8.12:  District allows flexibility to teachers in 
choosing OERs for classroom use

A. Smith, Chief 
Academic Officer

9/1/16 12/26/16 Included in SIP, H5
6.11, 6.12, 6.13 & 

8.9

8.12.1
Task 8.12.1: Based on the work of the OER PLC, staffs 
are informed of the web link for OERs by their ILT reps.

A. Smith, Chief 
Academic Officer

9/1/16 9/30/16

8.12.2
Task 8.12.2: ILT reps and coaches help staff use the 
OERs in the classroom as needed, selecting what is 
aligned to their students' needs.

A. Smith, Chief 
Academic Officer

9/1/16 10/31/16

8.12.3
Milestone 8.12.3: Students are exposed to a wide variety 
of high quality OERs.

A. Smith, Chief 
Academic Officer

12/26/16 12/26/16

 8.13
 Activity 8.13:  District provides facilitated training on 
grading and assessment for all teachers and principals

O. Lynch, Director 
of Instruction

9/1/14 2/28/15 5.8
Project 5,
Budget Line 32

8.13.1 Task 8.13.1: Design training to be delivered at sites
O. Lynch, Director 

of Instruction
9/1/14 9/30/14

8.13.2
Task 8.13.2: Train the teachers who will be leading the 
training on grading and assessment

O. Lynch, Director 
of Instruction

10/1/14 1/31/15

8.13.3
Task 8.13.3: Solicit feedback on the implementation of 
the new grading and assessment system.

O. Lynch, Director 
of Instruction

2/1/15 2/28/15

8.13.4
Deliverable 8.13.4: Training modules for grading and 
assessment

O. Lynch, Director 
of Instruction

9/30/14 9/30/14

8.13.5
Milestone 8.13.5: 600 educators trained in grading and 
assessment aligned to the CCSS

O. Lynch, Director 
of Instruction

2/28/15 2/28/15
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8.14
 Activity 8.14:  Create an articulated implementation time 
line across all RTT-D Projects

L. Metzinger, 
Director, RTT-D

5/1/13 8/31/13

8.14.1
Task 8.14.1: Organize meeting with RTT Project Leads 
to complete an acitivty to list and sort all due dates by 
year, by quarter

L. Metzinger, 
Director, RTT-D

5/1/13 6/30/13

8.14.2
Deliverable 8.14.2: Create an Implementation Time Line 
for RTT-D activities

L. Metzinger, 
Director, RTT-D

7/30/13 7/30/13

8.14.3
Milestone 8.14.3: Time line used to track all RTT-D 
activities

L. Metzinger, 
Director, RTT-D

8/31/13 8/31/13

 8.15
 Activity 8.15:  Align district walkthroughs to RTT-D 
professional development (PD) initiatives (Year 1)

A. Smith, Chief 
Academic Officer

7/1/13 6/30/14

8.15.1
Task 8.15.1: Create Rubrics and design training for 
walkthroughs of RTT-D PD initiatives

A. Smith, Chief 
Academic Officer

7/1/13 7/30/13

8.15.2
Task 8.15.2: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

8/1/13 8/31/13

8.15.3 Task 8.15.3: Create PD survey
A. Smith, Chief 

Academic Officer
8/1/13 8/15/13

8.15.4 Task 8.15.4: Administer PD survey
A. Smith, Chief 

Academic Officer
8/16/13 8/26/13

8.15.5
Task 8.15.5: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

8/27/13 8/31/13

8.15.6
Task 8.15.6: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

9/1/13 9/30/13

8.15.7 Task 8.15.7: Create PD survey
A. Smith, Chief 

Academic Officer
9/1/13 9/15/13

8.15.8 Task 8.15.8: Administer PD survey
A. Smith, Chief 

Academic Officer
9/16/13 9/26/13

8.15.9
Task 8.15.9: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

9/27/13 9/30/13

8.15.10
Task 8.15.10: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

10/1/13 10/31/13

8.15.11 Task 8.15.11: Create PD survey
A. Smith, Chief 

Academic Officer
10/1/13 10/15/13

8.15.12 Task 8.15.12: Administer PD survey
A. Smith, Chief 

Academic Officer
10/16/13 10/26/13

8.15.13
Task 8.15.13: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

10/27/13 10/31/13

8.15.14
Task 8.15.14: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

11/1/13 11/30/13

8.15.15 Task 8.15.15: Create PD survey
A. Smith, Chief 

Academic Officer
11/1/13 11/15/13

8.15.16 Task 8.15.16: Administer PD survey
A. Smith, Chief 

Academic Officer
11/16/13 11/30/13

8.15.17
Task 8.15.17: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

12/1/13 12/23/13

8.15.18
Task 8.15.18: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

1/1/14 1/31/14

8.15.19 Task 8.15.19: Create PD survey
A. Smith, Chief 

Academic Officer
1/1/14 1/15/14

8.15.20 Task 8.15.20: Administer PD survey
A. Smith, Chief 

Academic Officer
1/16/14 1/26/14

8.15.21
Task 8.15.21: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

1/27/14 1/31/14

8.15.22
Task 8.15.22: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

2/1/14 2/28/14

8.15.23 Task 8.15.23: Create PD survey
A. Smith, Chief 

Academic Officer
2/1/14 2/15/14

8.15.24 Task 8.15.24: Administer PD survey
A. Smith, Chief 

Academic Officer
2/16/14 2/26/14

8.15.25
Task 8.15.25: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

2/26/14 2/28/14

8.15.26
Task 8.15.26: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

3/1/14 3/31/14

8.15.27 Task 8.15.27: Create PD survey
A. Smith, Chief 

Academic Officer
3/1/14 3/15/14

8.15.28 Task 8.15.28: Administer PD survey
A. Smith, Chief 

Academic Officer
3/16/14 3/26/14

8.15.29
Task 8.15.29: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

3/27/14 3/31/14

8.15.30
Task 8.15.30: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

4/1/14 4/30/14

8.15.31 Task 8.15.31: Create PD survey
A. Smith, Chief 

Academic Officer
4/1/14 4/15/14

8.15.32 Task 8.15.32: Administer PD survey
A. Smith, Chief 

Academic Officer
4/16/14 4/26/14

8.15.33
Task 8.15.33: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

4/27/14 4/30/14

8.15.34
Task 8.15.34: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

5/1/14 5/31/14

8.15.35 Task 8.15.35: Create PD survey
A. Smith, Chief 

Academic Officer
5/1/14 5/15/14

8.15.36 Task 8.15.36: Administer PD survey
A. Smith, Chief 

Academic Officer
5/16/14 5/26/14

8.15.37
Task 8.15.37: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

5/27/14 5/31/14

8.15.38
Deliverable 8.15.38: Rubrics, training agendas and 
materials

A. Smith, Chief 
Academic Officer

6/30/14 6/30/14

8.15.39
Milestone 8.15.39: Leadership Team trained on 
walkthroughs

A. Smith, Chief 
Academic Officer

6/30/14 6/30/14
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 8.16
 Activity 8.16:  Align district walkthroughs to RTT-D PD 
initiatives (Year 2)

A. Smith, Chief 
Academic Officer

7/1/14 6/30/15

8.16.1
Task 8.16.1: Create rubrics and design training for 
walkthroughs of RTT-D PD initiatives

A. Smith, Chief 
Academic Officer

7/1/14 7/30/14

8.16.2
Task 8.16.2: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

8/1/14 8/31/14

8.16.3 Task 8.16.3: Create PD survey
A. Smith, Chief 

Academic Officer
8/1/14 8/15/14

8.16.4 Task 8.16.4: Administer PD survey
A. Smith, Chief 

Academic Officer
8/16/14 8/26/14

8.16.5
Task 8.16.5: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

8/27/14 8/31/14

8.16.6
Task 8.16.6: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

9/1/14 9/30/14

8.16.7 Task 8.16.7: Create PD survey
A. Smith, Chief 

Academic Officer
9/1/14 9/15/14

8.16.8 Task 8.16.8: Administer PD survey
A. Smith, Chief 

Academic Officer
9/16/14 9/26/14

8.16.9
Task 8.16.9: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

9/27/14 9/30/14

8.16.10
Task 8.16.10: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

11/1/14 11/30/14

8.16.11 Task 8.16.11: Create PD survey
A. Smith, Chief 

Academic Officer
11/1/14 11/15/14

8.16.12 Task 8.16.12: Administer PD survey
A. Smith, Chief 

Academic Officer
11/16/14 11/30/14

8.16.13
Task 8.16.13: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

12/1/14 12/23/14

8.16.14
Task 8.16.14: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

2/1/15 2/28/15

8.16.15 Task 8.16.15: Create PD survey
A. Smith, Chief 

Academic Officer
2/1/15 2/15/15

8.16.16 Task 8.16.16: Administer PD survey
A. Smith, Chief 

Academic Officer
2/16/15 2/26/15

8.16.17
Task 8.16.17: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

2/26/15 2/28/15

8.16.18
Task 8.16.18: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

3/1/15 3/31/15

8.16.19 Task 8.16.19: Create PD survey
A. Smith, Chief 

Academic Officer
3/1/15 3/15/15

8.16.20 Task 8.16.20: Administer PD survey
A. Smith, Chief 

Academic Officer
3/16/15 3/26/15

8.16.21
Task 8.16.21: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

3/27/15 3/31/15

8.16.22
Task 8.16.22: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

4/1/15 4/30/15

8.16.23 Task 8.16.23: Create PD survey
A. Smith, Chief 

Academic Officer
4/1/15 4/15/15

8.16.24 Task 8.16.24: Administer PD survey
A. Smith, Chief 

Academic Officer
4/16/15 4/26/15

8.16.25
Task 8.16.25: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

4/27/15 4/30/15

8.16.26
Task 8.16.26: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

5/1/15 5/31/15

8.16.27 Task 8.16.27: Create PD survey
A. Smith, Chief 

Academic Officer
5/1/15 5/15/15

8.16.28 Task 8.16.28: Administer PD survey
A. Smith, Chief 

Academic Officer
5/16/15 5/26/15

8.16.29
Task 8.16.29: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

5/27/14 5/31/15

8.16.30
Deliverable 8.16.30: Rubrics, training agendas and 
materials

A. Smith, Chief 
Academic Officer

6/30/15 6/30/15

8.16.31
Milestone 8.16.31: Leadership Team trained on 
walkthroughs

A. Smith, Chief 
Academic Officer

6/30/15 6/30/15

 8.17
 Activity 8.17:  Align district walkthroughs to RTT-D PD 
initiatives ( Year 3)

A. Smith, Chief 
Academic Officer

7/1/15 6/30/16

8.17.1
Task 8.17.1: Create rubrics and design training for 
walkthroughs of RTT-D PD initiatives

A. Smith, Chief 
Academic Officer

7/1/15 7/30/15

8.17.2
Task 8.17.2: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

8/1/15 8/31/15

8.17.3 Task 8.17.3: Create PD survey
A. Smith, Chief 

Academic Officer
8/1/15 8/15/15

8.17.4 Task 8.17.4: Administer PD survey
A. Smith, Chief 

Academic Officer
8/16/15 8/26/15

8.17.5
Task 8.17.5: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

8/27/15 8/31/15

8.17.6
Task 8.17.6: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

9/1/15 9/30/15

8.17.7 Task 8.17.7: Create PD survey
A. Smith, Chief 

Academic Officer
9/1/15 9/15/15

8.17.8 Task 8.17.8: Administer PD survey
A. Smith, Chief 

Academic Officer
9/16/15 9/26/15

8.17.9
Task 8.17.9: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

9/27/15 9/30/15

8.17.10
Task 8.17.10: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

10/1/15 10/31/15

8.17.11 Task 8.17.11: Create PD survey
A. Smith, Chief 

Academic Officer
11/1/15 11/15/15

8.17.12 Task 8.17.12: Administer PD survey
A. Smith, Chief 

Academic Officer
11/16/15 11/30/14



Item Activities, Tasks, Milestones, and Deliverables Key Personnel Start Date 
(mm/dd/yy)

End Date  
(mm/dd/yy)

Status 
Choose: 

Not Begun, 
In Progress, or 

Complete: 
mm/dd/yy

In Progress 
Status

Choose:
Ahead; On-

track; Off-track; 
Immediate attn 

reqd

Notes

Dependent 
Activities
(in other 
projects)

Budget 
Reference

Activities for Project 8

8.17.13
Task 8.17.13: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

12/1/15 12/23/15

8.17.14
Task 8.17.14: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

11/1/15 11/30/15

8.17.15 Task 8.17.15: Create PD survey
A. Smith, Chief 

Academic Officer
11/1/15 11/15/15

8.17.16 Task 8.17.16: Administer PD survey
A. Smith, Chief 

Academic Officer
11/16/15 11/30/15

8.17.17
Task 8.17.17: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

12/1/15 12/23/15

8.17.18
Task 8.17.18: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

1/1/16 1/31/16

8.17.19 Task 8.17.19: Create PD survey
A. Smith, Chief 

Academic Officer
1/1/16 1/15/16

8.17.20 Task 8.17.20: Administer PD survey
A. Smith, Chief 

Academic Officer
1/16/16 1/26/16

8.17.21
Task 8.17.21: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

1/26/16 1/31/16

8.17.22
Task 8.17.22: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

2/1/16 2/28/16

8.17.23 Task 8.17.23: Create PD survey
A. Smith, Chief 

Academic Officer
2/1/16 2/15/16

8.17.24 Task 8.17.24: Administer PD survey
A. Smith, Chief 

Academic Officer
2/16/16 2/26/16

8.17.25
Task 8.17.25: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

2/26/16 2/28/16

8.17.26
Task 8.17.26: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

3/1/16 3/31/16

8.17.27 Task 8.17.27: Create PD survey
A. Smith, Chief 

Academic Officer
3/1/16 3/15/16

8.17.28 Task 8.17.28: Administer PD survey
A. Smith, Chief 

Academic Officer
3/16/16 3/26/16

8.17.29
Task 8.17.29: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

3/27/16 3/31/16

8.17.30
Task 8.17.30: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

4/1/16 4/30/16

8.17.31 Task 8.17.31: Create PD survey
A. Smith, Chief 

Academic Officer
4/1/16 4/15/16

8.17.32 Task 8.17.32: Administer PD survey
A. Smith, Chief 

Academic Officer
4/16/16 4/26/16

8.17.33
Task 8.17.33: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

4/27/16 4/30/16

8.17.34
Task 8.17.34: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthroughs.

A. Smith, Chief 
Academic Officer

5/1/16 5/31/16

8.17.35 Task 8.17.35: Create PD survey
A. Smith, Chief 

Academic Officer
5/1/16 5/15/16

8.17.36 Task 8.17.36: Administer PD survey
A. Smith, Chief 

Academic Officer
5/16/16 5/26/16

8.17.37
Task 8.17.37: Analyze data and make changes to 
upcoming PD

A. Smith, Chief 
Academic Officer

5/27/16 5/31/16

8.17.38
Task 8.17.38: Provide training at Leadership Team 
Meetings on how to provide staff feedback on 
walkthoughs.

A. Smith, Chief 
Academic Officer

6/1/16 6/30/16

8.17.39
Deliverable 8.17.39: Rubrics, training agendas and 
materials

A. Smith, Chief 
Academic Officer

6/30/16 6/30/16

8.17.40
Milestone 8.17.40: Leadership Team trained on 
walkthroughs

A. Smith, Chief 
Academic Officer

5/31/14 5/31/14
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Teacher 2619 7,050 37% 3314 7,050 47% 4019 7,050 57% 4724 7,050 67% 5429 7,050 77% 6275 7,050 89%

Principal 2619 7,050 37% 3314 7,050 47% 4019 7,050 57% 4724 7,050 67% 5429 7,050 77% 6275 7,050 89%

Teacher 206 603 34% 271 603 45% 338 603 56% 404 603 67% 470 603 78% 537 603 89%

Principal 206 603 34% 271 603 45% 338 603 56% 404 603 67% 470 603 78% 537 603 89%

Teacher 170 478 36% 225 478 47% 277 478 58% 330 478 69% 382 478 80% 425 478 89%

Principal 170 478 36% 225 478 47% 277 478 58% 330 478 69% 382 478 80% 425 478 89%

Teacher 237 627 38% 301 627 48% 364 627 58% 426 627 68% 489 627 78% 558 627 89%

Principal 237 627 38% 301 627 48% 364 627 58% 426 627 68% 489 627 78% 558 627 89%

Teacher 540 1,475 37% 693 1,475 47% 841 1,475 57% 988 1,475 67% 1136 1,475 77% 1313 1,475 89%

Principal 540 1,475 37% 693 1,475 47% 841 1,475 57% 988 1,475 67% 1136 1,475 77% 1313 1,475 89%

Teacher 917 2,477 37% 1164 2,477 47% 1412 2,477 57% 1660 2,477 67% 1907 2,477 77% 2205 2,477 89%

Principal 917 2,477 37% 1164 2,477 47% 1412 2,477 57% 1660 2,477 67% 1907 2,477 77% 2205 2,477 89%

Grantee Name:  New Haven Unified School District

SY 2016-17

Target

Applicable Population:  All participating students

SY 2014-15 SY 2015-16

Asian Indian

Filipino

Hispanic

African American

Chinese

All participating 
students

Performance Measure (All Applicants – a) 
a) The number and percentage of participating students, by subgroup (as defined in this notice), whose teacher of record (as defined in this 

notice) and principal are a highly effective teacher (as defined in this notice) and a highly effective principal (as defined in this notice). 
This Performance Measure presents the aggregate of groups of students in Gr. 2-9 who achieve 1.5 times their expected growth goal on 

the NWEA MAP Reading Assessment.

Baseline
SY 2011-2012 SY 2012-13 SY 2013-14
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SY 2016-17

Target

SY 2014-15 SY 2015-16
Baseline

SY 2011-2012 SY 2012-13 SY 2013-14

Teacher 83 211 39% 103 211 49% 124 211 59% 146 211 69% 167 211 79% 188 211 89%

Principal 83 211 39% 103 211 49% 124 211 59% 146 211 69% 167 211 79% 188 211 89%

Teacher 112 305 37% 143 305 47% 174 305 57% 204 305 67% 235 305 77% 271 305 89%

Principal 112 305 37% 143 305 47% 174 305 57% 204 305 67% 235 305 77% 271 305 89%

Teacher 240 569 42% 290 569 51% 341 569 60% 393 569 69% 444 569 78% 506 569 89%

Principal 240 569 42% 290 569 51% 341 569 60% 393 569 69% 444 569 78% 506 569 89%

Teacher 1200 3,340 36% 1570 3,340 47% 1937 3,340 58% 2305 3,340 69% 2672 3,340 80% 2973 3,340 89%

Principal 1200 3,340 36% 1570 3,340 47% 1937 3,340 58% 2305 3,340 69% 2672 3,340 80% 2973 3,340 89%

Teacher 487 1,397 35% 643 1,397 46% 796 1,397 57% 950 1,397 68% 1104 1,397 79% 1243 1,397 89%

Principal 487 1,397 35% 643 1,397 46% 796 1,397 57% 950 1,397 68% 1104 1,397 79% 1243 1,397 89%

Teacher 166 543 31% 233 543 43% 299 543 55% 364 543 67% 429 543 79% 483 543 89%

Principal 166 543 31% 233 543 43% 299 543 55% 364 543 67% 429 543 79% 483 543 89%

Please note that the special ed subgroup may be slightly underrepresented fewer of these students may have taken the test both in Fall and Spring.

Vietnamese

White

Socioeconomically 
Disadvantaged

English Learner

Special Education

Other Pacific Islander
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Teacher 3711 7050 53% 4244 7050 60% 4752 7050 67% 5259 7050 75% 5767 7050 82% 6275 7050 89%

Principal 3711 7050 53% 4244 7050 60% 4752 7050 67% 5259 7050 75% 5767 7050 82% 6275 7050 89%

Teacher 297 603 49% 341 603 57% 387 603 64% 433 603 72% 479 603 79% 525 603 87%

Principal 297 603 49% 341 603 57% 387 603 64% 433 603 72% 479 603 79% 525 603 87%

Teacher 243 478 51% 279 478 58% 315 478 66% 350 478 73% 385 478 81% 421 478 88%

Principal 243 478 51% 279 478 58% 315 478 66% 350 478 73% 385 478 81% 421 478 88%

Teacher 358 627 57% 400 627 64% 443 627 71% 485 627 77% 528 627 84% 571 627 91%

Principal 358 627 57% 400 627 64% 443 627 71% 485 627 77% 528 627 84% 571 627 91%

Teacher 776 1475 53% 888 1475 60% 994 1475 67% 1100 1475 75% 1207 1475 82% 1313 1475 89%

Principal 776 1475 53% 888 1475 60% 994 1475 67% 1100 1475 75% 1207 1475 82% 1313 1475 89%

Teacher 1267 2477 51% 1447 2477 58% 1630 2477 66% 1813 2477 73% 1996 2477 81% 2180 2477 88%

Principal 1267 2477 51% 1447 2477 58% 1630 2477 66% 1813 2477 73% 1996 2477 81% 2180 2477 88%

Teacher 113 211 54% 129 211 61% 144 211 68% 160 211 76% 175 211 83% 190 211 90%

Principal 113 211 54% 129 211 61% 144 211 68% 160 211 76% 175 211 83% 190 211 90%

Teacher 163 305 53% 184 305 60% 206 305 67% 228 305 75% 249 305 82% 271 305 89%

Principal 163 305 53% 184 305 60% 206 305 67% 228 305 75% 249 305 82% 271 305 89%

Teacher 337 569 59% 373 569 66% 411 569 72% 448 569 79% 486 569 85% 523 569 92%

Principal 337 569 59% 373 569 66% 411 569 72% 448 569 79% 486 569 85% 523 569 92%

Asian Indian

Filipino

Hispanic

Other Pacific Islander

Vietnamese

White

Performance Measure (All Applicants – b)
b) The number and percentage of participating students, by subgroup (as defined in this notice), whose teacher of record (as defined in this notice) and 

principal are an effective teacher (as defined in this notice) and an effective principal (as defined in this notice).
Applicable Population:  All participating students

Grantee Name:  New Haven Unified School District

African American

Chinese

Baseline Target
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

All participating students
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Baseline Target
SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17

Teacher 1702 3340 51% 1951 3340 58% 2198 3340 66% 2445 3340 73% 2692 3340 81% 2939 3340 88%

Principal 1702 3340 51% 1951 3340 58% 2198 3340 66% 2445 3340 73% 2692 3340 81% 2939 3340 88%

Teacher 740 1397 53% 841 1397 60% 942 1397 67% 1042 1397 75% 1143 1397 82% 1243 1397 89%

Principal 740 1397 53% 841 1397 60% 942 1397 67% 1042 1397 75% 1143 1397 82% 1243 1397 89%

Teacher 241 543 44% 283 543 52% 327 543 60% 371 543 68% 415 543 76% 459 543 85%

Principal 241 543 44% 283 543 52% 327 543 60% 371 543 68% 415 543 76% 459 543 85%

English Learner

Special Education

Socioeconomically Disadvantaged



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

All participating students 53% 60% 67% 74% 81% 89%

African American 49% 55% 62% 70% 79% 85%

Chinese 51% 59% 69% 78% 87% 93%

Asian Indian 57% 64% 70% 78% 86% 91%

Filipino 53% 61% 68% 76% 84% 90%

Hipanic 51% 58% 66% 74% 82% 89%

Other Pacific Islander 54% 60% 67% 74% 81% 88%

Vietnamese 53% 60% 67% 74% 81% 89%

White 59% 68% 75% 82% 88% 92%

Socioeconomically 
Disadvantaged

51% 58% 66% 73% 82% 88%

English Learner 5300% 60% 67% 74% 81% 88%

Special Education 44% 50% 60% 66% 72% 78%

K - 12 students

c)  Percentage of students District-wide 
achieving at least 1 year of growth per 
year on NWEA English Language Arts 
test.

Performance Measure
(All Applicants – c)

Applicable 
Population

Grantee Name:  New Haven Unified School District

Subgroup
Baseline

SY 2011-12

Target



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-
Grant)

All participating students 50% 57% 65% 73% 81% 89%

African American 35% 42% 50% 59% 70% 82%

Chinese 74% 77% 80% 84% 89% 93%

Asian Indian 62% 67% 72% 78% 83% 90%

Filipino 70% 76% 80% 85% 89% 91%

Hispanic 32% 40% 49% 58% 69% 80%

Other Pacific Islander 53% 60% 67% 74% 81% 89%

Vietnamese 53% 60% 67% 75% 83% 90%

White 64% 69% 74% 79% 84% 90%

Socioeconomically disadvantaged 32% 42% 52% 63% 74% 85%

English Learner 42% 50% 58% 66% 74% 82%

Special Education 33% 40% 47% 57% 68% 79%

All participating students 81% 82% 84% 86% 87% 89%

African American 71% 75% 78% 82% 85% 89%

Chinese 81% 83% 84% 86% 87% 89%

Asian Indian 82% 84% 85% 86% 88% 90%

Filipino 88% 89% 92% 95% 95% 95%

Hispanic 77% 82% 85% 86% 89% 92%

Other Pacific Islander 79% 81% 83% 85% 87% 89%

Vietnamese 76% 78% 81% 84% 86% 89%

White 83% 84% 85% 87% 89% 90%

Socioeconomically disadvantaged 76% 79% 81% 84% 86% 89%

English Learner 79% 81% 83% 85% 87% 89%

Special Education 60% 63% 67% 72% 77% 83%

a)       Percentage of 
Kindergarten students who 
reach grade-level literacy cut 
point on NWEA by end of 
Kindergarten

All Kindergarten 
students

b)     The number and 
percentage of participating 
students, by sub-group, who 
are meeting 75% of their 
social-emotional indicators by 
the end of Trimester 1

All Kindergarten 
students

Grantee Name:  New Haven Unified School District

Performance Measure 
(Grades PreK-3 – a, b)

Baseline

SY 2011-12

Applicable 
Population

Subgroup

Target
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All participating students 443 958 46% 527 958 55% 613 958 64% 699 958 73% 786 958 82% 853 958 89%

African American 20 83 24% 31 83 37% 42 83 51% 52 83 63% 62 83 75% 72 83 87%

Chinese 60 71 85% 61 71 86% 62 71 87% 63 71 89% 64 71 90% 68 71 96%

Asian Indian 50 78 64% 55 78 71% 59 78 76% 63 78 81% 67 78 86% 73 78 94%

Filipino 108 195 55% 122 195 63% 135 195 69% 148 195 76% 162 195 83% 177 195 91%

Hispanic 102 344 30% 143 344 42% 182 344 53% 224 344 65% 265 344 77% 306 344 89%

Other Pacific Islander 11 29 38% 14 29 48% 17 29 59% 20 29 69% 23 29 79% 26 29 90%

Vietnamese 29 45 64% 33 45 73% 35 45 78% 37 45 82% 39 45 87% 41 45 91%

White 49 79 62% 55 79 70% 39 79 49% 43 79 54% 47 79 59% 70 79 89%

Socioeconomically Disadvantaged 153 478 32% 206 478 43% 258 478 54% 311 478 65% 63 478 13% 418 478 87%

English Learner 12 135 9% 35 135 26% 57 135 42% 78 135 58% 100 135 74% 120 135 89%

Special Education 7 75 9% 18 75 24% 32 75 43% 40 75 53% 49 75 65% 55 75 73%

Grantee Name:  New Haven Unified School District

Applicable Population:  [e.g., grade bands or subject areas]
Performance Measure (Grades 4-8 – a) 

a) The number and percentage of participating students, by subgroup, who are on track to college- and career-readiness based on the number and 
percentage of 6th grade students achieving NWEA assessment (RIT 228 or greater).

Baseline
[Provide Year]

Target
SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16 SY 2016-17



Grantee Name:  New Haven Unified School District

Baseline

SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 (Post-

Grant)

All participating students 78% 80% 82% 85% 87% 89%

African American 64% 68% 71% 75% 78% 82%

Chinese 96% 95% 93% 92% 90% 89%

Asian Indian 83% 85% 86% 88% 90% 92%

Filipino 88% 89% 90% 92% 93% 94%

Hispanic 72% 75% 78% 80% 83% 86%

Other Pacific Islander 67% 70% 74% 77% 80% 84%

Vietnamese 97% 97% 98% 98% 98% 99%

White 75% 78% 80% 83% 85% 88%

Socioeconomically 
Disadvantaged

74% 77% 79% 82% 84% 87%

English Learner 79% 81% 83% 85% 87% 90%

Special Education 55% 60% 64% 69% 73% 78%

All participating students 11% 18% 28% 40% 65% 99%

Hispanic 8% 15% 25% 37% 62% 99%

Am. Indian/ Alaska Native 11% 18% 28% 40% 65% 99%

Asian 12% 19% 29% 41% 66% 99%

African American 10% 17% 27% 39% 64% 99%

Other Pacific Islander 18% 25% 35% 47% 72% 99%

White 9% 16% 26% 38% 63% 99%

Mixed (two or more races) 11% 18% 28% 40% 65% 99%

Target

b)  Percentage of students Achieving Proficiency on 
NWEA Math in Gr. 6 (Spring 2012 NWEA Math 
Scores of 228 RIT or Greater)

Grade 6

c)  Percentage of students reporting  high levels of 
"Opportunities for Meaningful Participation" in the 
CA Healthy Kids Survey  (Note:  Meaningful 
participation is defined as the involvement of the 
student in relevant, engaging, and interesting 
activities with opportunities for responsibility and 
contribution.  There's an explantion of what CHKS 
is at the bottom of the table if needed.)

Grades 5-8

Performance Measure
(Grades 4-8 –b, c)

Applicable 
Population

Subgroup



Grantee Name:  New Haven Unified School District

Baseline

SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 (Post-

Grant)

Target
Performance Measure

(Grades 4-8 –b, c)
Applicable 
Population

Subgroup

All participating students 172 158 144 130 116 102

Grades 6-8 148 136 125 113 102 90

The California Healthy Kids Survey (CHKS) is the largest statewide survey of resiliency, protective factors, and risk behaviors in the nation. Across California, the CHKS has led to a better understanding of the 
relationship between students' health behaviors and academic performance, and is frequently cited by state policymakers and the media as a critical component of school improvement efforts to help guide the 
development of more effective health, prevention, and youth development programs.

     d)  Reduction in number of students
     suspended for CA Education Code
     section 48900(k).  (Disrupted school
     activities or otherwise willfully defied the
     valid authority of supervisors, teachers,
     administrators, school officials, or other
     school personnel engaged in the
     performance of their duties.)

Grades 5-8



(E)(3) Performance Measures – Required for applicants with participating students in grades 9-12
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All participating 
students

159 1,204 13% 198 1,089 18% 265 1,011 26% 410 1,074 38% 629 1,080 58% 847 1,173 72%

Hispanic 34 384 9% 51 371 14% 68 312 22% 115 340 34% 190 352 54% 268 372 72%

Amer. Ind./ Alsk Nat. 0 3 0% 0 2 5% 0 0 13% 0 1 25% 0 1 45% 1 2 59%

Asian 83 276 30% 82 233 35% 101 234 43% 134 244 55% 146 235 62% 165 246 67%

Other Pacific Islander 0 46 0% 2 36 5% 6 48 13% 13 52 25% 25 55 45% 34 58 59%

Filipino 17 243 7% 25 209 12% 44 221 20% 73 229 32% 120 231 52% 157 238 66%

African American 4 111 4% 9 108 9% 16 99 17% 26 91 29% 45 92 49% 64 102 63%

White 20 115 17% 24 109 22% 22 74 30% 31 74 42% 43 69 62% 64 98 65%

Two or more races 3 26 12% 3 21 17% 6 23 25% 16 43 37% 25 45 57% 34 57 60%

Grantee Name:  New Haven Unified School District

Performance Measure
(Grades 9-12 – a)

a) The number and percentage of participating students who complete and submit the Free Application for Federal Student Aid 
(FAFSA) form.

Grades 

Applicable Population:  [e.g., grade bands  or subject areas]

Baseline Target

SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17
[Post-grant]



(E)(3) Performance Measures – Required for applicants with participating students in grades 9-12
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All Participating 
Students

452 2,034 22% 509 2,034 25% 570 2,034 28% 631 2,034 31% 692 2,034 34% 712 2,034 35%

African American 34 209 16% 42 209 20% 50 209 24% 59 209 28% 67 209 32% 73 209 35%

Chinese 89 146 61% 89 146 61% 89 146 61% 89 146 61% 89 146 61% 89 146 61%

Asian Indian 69 172 40% 69 172 40% 69 172 40% 69 172 40% 69 172 40% 69 172 40%

Filipino 90 437 21% 105 437 24% 118 437 27% 131 437 30% 144 437 33% 153 437 35%

Hispanic 51 648 8% 84 648 13% 117 648 18% 149 648 23% 181 648 28% 227 648 35%

Other Pacific 
Islander

16 82 20% 19 82 23% 21 82 26% 24 82 29% 26 82 32% 29 82 35%

Vietnamese 45 96 47% 45 96 47% 45 96 47% 45 96 47% 45 96 47% 45 96 47%

SY 2012-13 SY 2013-14

Grantee Name:  New Haven Unified School District

SY 2014-15 SY 2015-16
SY 2016-17

(Post-Grant)

Performance Measure (Grades 9-12 – b) 
b) The number and percentage of participating students, by subgroup, who are on track to college- and career-readiness 

based on the applicant’s on-track indicator (the number and percentage of participating students, by sub-group, who take 
the PSAT in 10th grade).

Applicable Population:  [e.g., grade bands  or subject areas]

Baseline Target

SY 2011-12



(E)(3) Performance Measures – Required for applicants with participating students in grades 9-12
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SY 2012-13 SY 2013-14

Grantee Name:  New Haven Unified School District

SY 2014-15 SY 2015-16
SY 2016-17

(Post-Grant)

Performance Measure (Grades 9-12 – b) 
b) The number and percentage of participating students, by subgroup, who are on track to college- and career-readiness 

based on the applicant’s on-track indicator (the number and percentage of participating students, by sub-group, who take 
the PSAT in 10th grade).

Applicable Population:  [e.g., grade bands  or subject areas]

Baseline Target

SY 2011-12

White 40 188 21% 45 188 24% 51 188 27% 56 188 30% 62 188 33% 66 188 35%

Other Ethnic 18 56 32% 18 56 33% 19 56 34% 20 56 35% 20 56 35% 20 56 35%

Socioeconomically 
Disadvantaged

100 914 11% 146 914 16% 192 914 21% 238 914 26% 283 914 31% 320 914 35%

English Learner 11 295 4% 30 295 10% 47 295 16% 65 295 22% 83 295 28% 103 295 35%

Special Education 7 69 10% 10 69 15% 14 69 20% 17 69 25% 21 69 30% 24 69 35%



A B C D E F G H I J K L M N O P Q R

Subgroup

# 
P

ar
ti

ci
pa

ti
ng

 
S

tu
de

nt
s 

on
 tr

ac
k

T
ot

al
 #

 o
f 

P
ar

ti
ci

pa
ti

ng
 

S
tu

de
nt

s

%
 o

n 
tr

ac
k 

(A
/B

)*
10

0

# 
P

ar
ti

ci
pa

ti
ng

 
S

tu
de

nt
s 

on
 tr

ac
k

T
ot

al
 #

 o
f 

P
ar

ti
ci

pa
ti

ng
 

S
tu

de
nt

s

%
 o

n 
tr

ac
k 

(D
/E

)*
10

0

# 
P

ar
ti

ci
pa

ti
ng

 
S

tu
de

nt
s 

on
 tr

ac
k

T
ot

al
 #

 o
f 

P
ar

ti
ci

pa
ti

ng
 

S
tu

de
nt

s

%
 o

n 
tr

ac
k 

(G
/H

)*
10

0

# 
P

ar
ti

ci
pa

ti
ng

 
S

tu
de

nt
s 

on
 tr

ac
k

T
ot

al
 #

 o
f 

P
ar

ti
ci

pa
ti

ng
 

S
tu

de
nt

s

%
 o

n 
tr

ac
k 

(J
/K

)*
10

0

# 
P

ar
ti

ci
pa

ti
ng

 
S

tu
de

nt
s 

on
 tr

ac
k

T
ot

al
 #

 o
f 

P
ar

ti
ci

pa
ti

ng
 

S
tu

de
nt

s

%
 o

n 
tr

ac
k 

(M
/N

)*
10

0

# 
P

ar
ti

ci
pa

ti
ng

 
S

tu
de

nt
s 

on
 tr

ac
k

T
ot

al
 #

 o
f 

P
ar

ti
ci

pa
ti

ng
 

S
tu

de
nt

s

%
 o

n 
tr

ac
k 

(P
/Q

)*
10

0

All Participating 
Students

958 4,133 23% 958 4,133 23% 1,256 4,133 30% 1,562 4,133 38% 1,868 4,133 45% 2,480 4,133 60%

African American 78 398 20% 78 398 20% 110 398 28% 141 398 35% 172 398 43% 233 398 59%

Asian 391 948 41% 391 948 41% 442 948 47% 495 948 52% 548 948 58% 654 948 69%

Hispanic 354 1,303 27% 354 1,303 27% 443 1,303 34% 534 1,303 41% 625 1,303 48% 808 1,303 62%

Other Pacific Islander 32 1,084 3% 32 1,084 3% 134 1,084 12% 236 1,084 22% 338 1,084 31% 542 1,084 50%

White 85 388 22% 85 388 22% 114 388 30% 144 388 37% 173 388 45% 231 388 60%

Socioeconomically 
Disadvantaged

465 1,840 25% 465 1,840 25% 592 1,840 32% 725 1,840 39% 857 1,840 47% 1,122 1,840 61%

English Learner 292 608 48% 292 608 48% 322 608 53% 351 608 58% 381 608 63% 441 608 73%

Special Education 89 172 52% 89 172 52% 97 172 57% 105 172 61% 113 172 66% 128 172 75%

(E)(3) Performance Measures – Required for applicants with participating students in grades 9-12

Grantee Name:  New Haven Unified School District

SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17

(Post-Grant)

Performance Measure
(Grades 9-12 – c)

c) Applicant must propose at least one measure of career-readiness in order to assess the number and percentage of 
participating students who are or are on track to being career-ready. [Number and percentage of students in grades 9-12 

receiving credit for at least one career technical education class.]

Applicable Population: [e.g., grade bands or subject areas]

Baseline Target

[Provide Year] SY 2012-13



(E)(3) Performance Measures – Required for applicants with participating students in grades 9-12

Baseline

SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 (Post-

Grant)

All participating 
students

79% 81% 83% 85% 87% 89%

African American 69% 73% 77% 81% 84% 87%

Chinese 95% 95% 95% 95% 95% 95%

Asian 83% 85% 87% 89% 90% 92%

Filipino 94% 94% 94% 95% 96% 96%

Hispanic 71% 75% 78% 82% 85% 88%

Other Pacific Islander 77% 79% 82% 84% 87% 89%

Vietnamese 94% 94% 95% 95% 95% 95%

White 72% 75% 79% 82% 86% 89%

Socioeconomically 
Disadvantaged

77% 79% 82% 84% 87% 88%

English Learner 82% 84% 85% 86% 88% 89%

Special Education 79% 80% 81% 83% 84% 85%

Grantee Name:  New Haven Unified School District

d)       The number and percentage of participating 
students, by subgroup, who are on track to college- 
and career-readiness based on number of students 
passing Algebra by end of 9th grade.

All students in 
Grade 9

Performance Measure
(Grades 9-12 – d, e)

[Please describe the Performance Measure in the cells 
below, as well as the methodology for calculating the 

measure.]

Applicable 
Population

Subgroup

Target



(E)(3) Performance Measures – Required for applicants with participating students in grades 9-12

Baseline

SY 2011-12 SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 (Post-

Grant)

Grantee Name:  New Haven Unified School District

Performance Measure
(Grades 9-12 – d, e)

[Please describe the Performance Measure in the cells 
below, as well as the methodology for calculating the 

measure.]

Applicable 
Population

Subgroup

Target

All participating 
students

12% 19% 28% 39% 56% 70%

Hispanic 9% 15% 26% 38% 54% 71%

Am. Indian/ Alsk. 3 students N/A N/A N/A N/A N/A

Asian 12% 19% 29% 41% 66% 75%

African American 10% 12% 22% 39% 55% 67%

Other Pacific Islander 20% 27% 37% 49% 63% 71%

White 16% 29% 39% 52% 67% 73%

Mixed (two or more 
races)

25% 34% 45% 57% 66% 75%

The California Healthy Kids Survey (CHKS) is the largest statewide survey of resiliency, protective factors, and risk behaviors in the nation. Across California, the CHKS has led to a better 
understanding of the relationship between students' health behaviors and academic performance, and is frequently cited by state policymakers and the media as a critical component of school 
improvement efforts to help guide the development of more effective health, prevention, and youth development programs.

      e)      Percentage of students that report  high
      levels of "Opportunities for Meaningful
      Participation" in the CA Healthy Kids
      Survey.  (Note: Meaningful participation is
      defined as the involvement of the student in
      relevant, engaging, and interesting activities
      with opportunities for responsibility and
      contribution.  There's an explanation of what
      CHKS is at the bottom of the table if needed.)

9th and 11th 
grade students



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

All participating students 53% 60% 67% 74% 81% 89%

African American 49% 55% 62% 70% 79% 85%

Chinese 51% 59% 69% 78% 87% 93%

Asian Indian 57% 64% 70% 78% 86% 91%

Filipino 53% 61% 68% 76% 84% 90%

Hipanic 51% 58% 66% 74% 82% 89%

Other Pacific Islander 54% 60% 67% 74% 81% 88%

Vietnamese 53% 60% 67% 74% 81% 89%

White 59% 68% 75% 82% 88% 92%

Socioeconomically 
Disadvantaged

51% 58% 66% 73% 82% 88%

English Learner 53% 60% 67% 74% 81% 88%

Special Education 44% 50% 60% 66% 72% 78%

1.  Children will enter kindergarten ready to succeed in school.

Grantee Name:  New Haven Unified School District
Table X(6).  Competitive Preference Priority:  Performance Measures

Performance Measure
Applicable
Population

Baseline

SY 2011-12

Target

1a)  % of kindergarten students who reach 
grade-level literacy cut point on NWEA by 
end of kindergarten.

30 - Please note that special ed subgroup may be slightly underrepresented fewer of these students may have taken the test both in Fall and Spring

30



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

1.  Children will enter kindergarten ready to succeed in school.

Grantee Name:  New Haven Unified School District
Table X(6).  Competitive Preference Priority:  Performance Measures

Performance Measure
Applicable
Population

Baseline

SY 2011-12

Target

All participating students N/A 1063 1100 1200 1400 1800

African American N/A 51 367 375 380 392

Asian  N/A 25 219 230 239 289

Asian Indian N/A 0 10 12 15 15

Filipino N/A 36 51 60 70 80

Hipanic N/A 214 0 0 0 0

Other Pacific Islander N/A 19 106 120 130 181

Vietnamese N/A n/a 36 50 60 70

White N/A 41 214 235 243 270

Socioeconomically 
Disadvantaged

N/A 367 19 25 30 35

English Learner N/A 219 41 45 52 60

Special Education N/A 10 367 375 380 392

1c)  Number of low-income District 
students attending summer kindergarten 

transition program
All Students 0 55 100 150 200 250

1b)  Number of incoming kindergarten 
students in District with public pre-
school experience



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

1.  Children will enter kindergarten ready to succeed in school.

Grantee Name:  New Haven Unified School District
Table X(6).  Competitive Preference Priority:  Performance Measures

Performance Measure
Applicable
Population

Baseline

SY 2011-12

Target

All participating students 81% 82% 84% 86% 87% 89%

African American 71% 75% 78% 82% 85% 89%

Chinese 81% 83% 84% 86% 87% 89%

Asian Indian 82% 84% 85% 86% 88% 90%

Filipino 88% 89% 92% 95% 95% 95%

Hipanic 77% 82% 85% 86% 89% 92%

Other Pacific Islander 79% 81% 83% 85% 87% 89%

Vietnamese 76% 78% 81% 84% 86% 89%

White 83% 84% 85% 87% 89% 90%

Socioeconomically 
Disadvantaged

76% 79% 81% 84% 86% 89%

English Learner 79% 81% 83% 85% 87% 89%

Special Education 60% 63% 67% 72% 77% 83%

1d)  Aggregate measure of social 
emotional indicators on kindergarten 
Observation Form

31 ‐ Please note that special ed subgroup may be slightly underrepresented fewer of these students may have taken the test both in Fall and Spring

31



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

All participating students N/A 349 500 650 700 700

African American N/A 35 60 70 80 84

Chinese N/A 35 50 65 70 70

Asian Indian N/A 18 25 30 35 36

Filipino N/A 60 70 70 120 140

Hipanic N/A 80 100 125 200 200

Other Pacific Islander N/A 15 20 25 30 40

Vietnamese N/A 35 50 65 70 70

White N/A 30 40 50 60 60

Socioeconomically 
Disadvantaged

N/A 180 300 350 450 450

English Learner N/A 80 110 130 140 140

All families N/A 82 100 130 160 190

African American N/A 9 11 12 15 20

Chinese N/A 6 8 12 14 16

2.  Children, youth and families are healthy.

2a)  Number of students participating in 
health and mental health offered through 
Kids' Zone (including mental health)

Grantee Name:  New Haven Unified School District
Table X(6).  Competitive Preference Priority:  Performance Measures

Performance Measure Applicable
Population

Baseline

SY 2011-12

Target



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

2.  Children, youth and families are healthy.

Grantee Name:  New Haven Unified School District
Table X(6).  Competitive Preference Priority:  Performance Measures

Performance Measure Applicable
Population

Baseline

SY 2011-12

Target

Asian Indian N/A 5 10 15 20 20

Filipino N/A 15 20 26 30 35

Hipanic N/A 20 25 30 38 50

Other Pacific Islander N/A 4 4 5 6 9

Vietnamese N/A 15 18 20 25 25

White N/A 8 9 10 12 14

Socioeconomically 
Disadvantaged

N/A 70 80 110 130 160

English Learners / 
monolingual families

N/A 30 40 50 60 70

All students N/A

African American N/A

Chinese N/A

Asian Indian N/A

Filipino N/A

Hipanic N/A

2b)  Number of families participating in 
health and mental health offered through 
Kids' Zone (including mental health)

2c) Percentage of District children and 
youth with a medical home (not yet 
measured by District)

We will 
establish a 
baseline for this 
measure in SY 
2012‐13



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

2.  Children, youth and families are healthy.

Grantee Name:  New Haven Unified School District
Table X(6).  Competitive Preference Priority:  Performance Measures

Performance Measure Applicable
Population

Baseline

SY 2011-12

Target

Other Pacific Islander N/A

Vietnamese N/A

White N/A

Socioeconomically 
Disadvantaged

N/A

English Learner N/A

measured by District) 



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

All participating students 53% 60% 67% 74% 81% 89%

African American 49% 55% 62% 70% 79% 85%

Chinese 51% 59% 69% 78% 87% 93%

Asian Indian 57% 64% 70% 78% 86% 91%

Filipino 53% 61% 68% 76% 84% 90%

Hipanic 51% 58% 66% 74% 82% 89%

Other Pacific Islander 54% 60% 67% 74% 81% 88%

Vietnamese 53% 60% 67% 74% 81% 89%

White 59% 68% 75% 82% 88% 92%

Socioeconomically 
Disadvantaged

51% 58% 66% 73% 82% 88%

English Learner 53% 60% 67% 74% 81% 89%

Special Education 44% 53% 62% 71% 80% 89%

All participating students 46% 55% 63% 72% 80% 89%

African American 24% 35% 46% 56% 67% 78%

Chinese 85% 90% 94% 99% 104% 109%

Asian Indian 64% 71% 78% 84% 91% 98%

Filipino 55% 63% 70% 78% 86% 94%

Hipanic 30% 40% 50% 61% 71% 81%

Other Pacific Islander 38% 47% 57% 66% 76% 85%

Vietnamese 64% 71% 78% 84% 91% 98%

White 62% 69% 76% 83% 90% 97%

Socioeconomically 
Disadvantaged

32% 42% 52% 62% 72% 82%

English Learner 9% 21% 34% 46% 58% 71%

Students with Disabilities 9% 21% 34% 46% 58% 71%

All participating students 46% 49% 53% 59% 66% 73%

African American 32% 35% 40% 46% 53% 61%

Chinese 72% 75% 77% 81% 83% 87%

Asian Indian 50% 51% 53% 56% 60% 68%

Filipino 54% 57% 61% 66% 72% 78%3c)  Number of students proficient in 
California Standardized Tests English

3.  Elementary and secondary students achieve at least proficiency in core academic subjects.

Grantee Name:  New Haven Unified School District
Table X(6).  Competitive Preference Priority:  Performance Measures

Performance Measure Applicable
Population

Baseline

SY 2011-12

Target

3a)  Percentage of students district-wide 
achieving at least 1 year of growth per 
year on NWEA English Language Arts 
test.

3b) Percentage of students Achieving 
Proficiency on NWEA Math in Gr. 6 
(Spring 2012 NWEA Math Scores of 
228 RIT or Greater) 



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

3.  Elementary and secondary students achieve at least proficiency in core academic subjects.

Grantee Name:  New Haven Unified School District
Table X(6).  Competitive Preference Priority:  Performance Measures

Performance Measure Applicable
Population

Baseline

SY 2011-12

Target

Hipanic 30% 33% 39% 47% 56% 66%

Other Pacific Islander

Vietnamese 68% 72% 75% 80% 84% 86%

White 51% 54% 60% 66% 73% 78%

Socioeconomically 
Disadvantaged

31% 35% 43% 50% 60% 72%

English Learner 10% 12% 16% 23% 33% 42%

Students with Disabilities 21% 24% 29% 35% 42% 49%

All participating students 78% 80% 82% 85% 87% 89%

African American 64% 69% 74% 79% 84% 89%

Chinese 96% 96% 96% 96% 96% 96%

Asian Indian 83% 84% 85% 87% 88% 89%

Filipino 88% 88% 88% 89% 89% 89%

Hipanic 72% 75% 79% 82% 86% 89%

Other Pacific Islander 67% 71% 76% 80% 85% 89%

Vietnamese 97% 97% 97% 97% 97% 97%

White 75% 78% 81% 83% 86% 89%

Socioeconomically 
Disadvantaged

74% 77% 80% 83% 86% 89%

English Learner 79% 81% 83% 85% 87% 89%

Students with Disabilities 78% 80% 82% 85% 87% 89%

California Standardized Tests, English 
Language Arts, by the end of the third 
grade.  Note that starting in 2014 with 
advent of CCSS and adaptive 
proficiency testing, measures will 
become harder to predict.

N/A < 10 individuals

3d)  Percentage of students in grades 4-8 
attending school at least 95% of school 
days



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

All participating students 80% 82% 84% 86% 88% 90%

Asian 80% 82% 84% 86% 88% 90%

English Learner 92% 93% 94% 95% 96% 96%

Socioeconomically 
Disadvantaged

63% 67% 70% 74% 78% 82%

Hispanic or Latino 72% 75% 77% 80% 83% 86%

Black of African American 72% 75% 77% 80% 83% 86%

Disparity 30% 27% 24% 21% 18% 15%

All participating students 79% 81% 83% 85% 87% 89%

Black or African American 69% 73% 77% 81% 85% 89%

Chinese 95% 95% 95% 95% 95% 95%

Asian Indian 83% 84% 85% 87% 88% 89%

Filipino 94% 94% 94% 94% 94% 94%

Hipanic 71% 75% 78% 82% 85% 89%

Other Pacific Islander 77% 79% 82% 84% 87% 89%

Vietnamese 94% 94% 94% 94% 94% 94%

White 72% 75% 79% 82% 86% 89%

Socioeconomically 
Disadvantaged

77% 79% 82% 84% 87% 89%

English Learner 82% 84% 85% 86% 88% 89%

Students with Disabilities 79% 81% 83% 85% 87% 89%

4c)  Increase in number of AP Exams 
passed by NHUSD students (3 or 
above).  Note that students may take 
multiple exams.

N/A 900 1050 1250 1375 1500

4.  High school students will graduate ready for collee and career.

4a)  Decrease in gap in college 
enrollment among subgroups.

4b)  Percentage of students passing 
Algebra I by the end of 9th grade.

Grantee Name:  New Haven Unified School District
Table X(6).  Competitive Preference Priority:  Performance Measures

Performance Measure
Applicable
Population

Baseline

SY 2011-12

Target



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

All participating students 11% 29% 46% 64% 81% 99%

Hispanic 8% 26% 44% 62% 80% 98%

American Indian / Alsk. 11% 29% 46% 64% 81% 99%

Asian 12% 30% 47% 65% 82% 100%

African American 10% 28% 45% 63% 81% 99%

Native Hawaiian / Pacific 
Islander

18% 35% 52% 69% 86% 103%

White 9% 27% 45% 62% 80% 98%

Mixed (2 or more races) 11% 29% 46% 64% 81% 99%

32 ‐ Meaningful participation is defined as the involvement of the student in relevant, engaging, and interesting activities with opportunities for resonsibility and contribution.

All participating students 12% 27% 43% 58% 74% 89%

Hispanic 9% 25% 40% 56% 72% 88%

American Indian / Alsk. 3 Students N/A N/A N/A N/A N/A

Asian 12% 27% 43% 58% 74% 89%

African American 1% 26% 41% 57% 72% 88%

Native Hawaiian / Pacific 
Islander

20% 35% 49% 64% 78% 93%

White 16% 31% 46% 61% 76% 91%

Mixed (2 or more races) 25% 39% 53% 67% 81% 96%

All participating students 172% 155% 139% 125% 113% 102%

Grades 6-8 148% 133% 119% 108% 97% 87%

5.  Students have stable environments for learning

5a)  Percentage of students that report 
high levels of "Opportunities for 
Meaningful Participation" on California 
Healthy Kids Survey.
Grades 4-8

5b)  Percentage of students that report 
high levels of "Opportunities for 
Meaningful Participation" on California 
Healthy Kids Survey.
Grades 9-12

5c)  Reduction in number of students 
suspended for CA Education Code 
section 48900(k).

Grantee Name:  New Haven Unified School District
Table X(6).  Competitive Preference Priority:  Performance Measures

Performance Measure
Applicable
Population

Baseline

SY 2011-12

Target

32



SY 2012-13 SY 2013-14 SY 2014-15 SY 2015-16
SY 2016-17 

(Post-Grant)

a)  Increase in number of students 
receiving academic intervention and 
homework support after school through 
Kids' Zone (includes Club UNE and 21st 
Century)

All students 673 1023 1250 1500 1700 2000

All students N/A N/A 1800 3600 5400 7000

African American N/A N/A 144 324 486 630

Asian  N/A N/A 540 792 1242 1540

Filipino N/A N/A 342 684 1053 1330

Latino N/A N/A 486 1080 1620 2450

Native Hawaiian / Pacific 
Islancer

N/A N/A 54 144 243 210

2 or More Races N/A N/A 2 144 270 280

White N/A N/A 162 324 486 560

Socioeconomically 
Disadvantaged

N/A N/A 612 1368 1836 2380

English Learner N/A N/A 324 720 972 1260

Students with Disabilities N/A N/A 162 324 486 630

c)  Increase in number of District 
families reporting interaction with Kids' 
Zone partners

All students 150 200 300 500

6.  Families and the community support learning in school and out of school time

b)  Number of parents participating in 
APTT academic conferences

Not yet measured; will begin to 
collect this data in 2013-14.  

Projections are rough estimates 
which may be changed based on 

2013-14 baseline.

Grantee Name:  New Haven Unified School District
Table X(6).  Competitive Preference Priority:  Performance Measures

Performance Measure
Applicable
Population

Baseline

SY 2011-12

Target
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1
2

3

4
5

6

7

8

9

10

11

12

13

14

15

16

17

18

A B C D E F
Applicant Name

Project Name:
 Primary Associated Criterion and 

Location in Application: 
 Additional Associated Criteria (if any) 

and Location in Application: 

Budget Categories Project Year 1 (a) Project Year 2 (b) Project Year 3 (c) Project Year 4 (d) Total (e)

 1. Personnel 3,625,218.20$             2,812,952.08$       1,952,984.37$       448,722.83$          8,839,877.48$       

 2. Fringe Benefits 509,343.16$                395,219.77$          274,394.30$          63,045.56$            1,242,002.79$       

 3. Travel -$                                 -$                           -$                           -$                           -$                           

 4. Equipment -$                                 -$                           -$                           -$                           -$                           

 5. Supplies 450,000.00$                -$                           -$                           -$                           450,000.00$          

 6. Contractual 571,221.60$                299,131.65$          180,352.75$          55,000.00$            1,105,706.00$       

 7. Training Stipends -$                                 -$                           -$                           -$                           -$                           

 8. Other -$                                 -$                           -$                           -$                           -$                           
 9. Total Direct Costs 
(lines 1-8) 5,155,782.96$             3,507,303.50$       2,407,731.42$       566,768.39$          11,637,586.27$      

 10. Indirect Costs 219,351.72$                158,792.25$          111,714.18$          25,764.88$            515,623.02$          
 11. Total Grant Funds Requested 
(lines 9-10) 5,375,134.67$             3,666,095.75$       2,519,445.60$       592,533.27$          12,153,209.29$      
 12.  Funds from other sources used to 
support the project $981,300.00 $981,300.00 $981,300.00 $981,300.00 3,925,200.00$       
 13.  Total Budget 
(lines 11-12) 6,356,434.67$             4,647,395.75$       3,500,745.60$       1,573,833.27$       16,078,409.29$      

New Haven Unified School District
Literacy & Common Core State Standards 

Section IX C(2)  Section IX, pages 74-87

Section IX A(1), pages 15-19  A(3) pages 26-27,  C(1), pages 55- 74
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33

34

A B C D E F G H I

 Cost Description  Cost Assumption  2013 Jan-Aug
2013 Sep-2014 

Aug
2014 Sep-2015 

Aug
2015 Sep-2016 

Aug
2016-Sep-Dec Total

One-time vs. 
Ongoing

2013 Jan-Aug 2013 Sep-2014 Aug 2014 Sep-2015 Aug 2015 Sep-2016 Aug 2016-Sep-Dec Total

Budget Categories PY 1 planning Project Year 1 Project Year 2 Project Year 3 Project Year 4 Total
1. Personnel:
Certificated Personnel (Ex. Release Time, Substitute Costs, Stipends)

Media Center Staffing part-time staff at 
each school site to identify and push out 
digital resources to classroom teachers.

 $60,000/site x 11 sites -
0.60FTE at 
$100,000/FTE x 1.02 
COLA

660,000$               673,200$               $1,333,200 Ongoing - will 
match

Long term substitutes to enable one 
teacher per site to become a teacher 
leader for a year during the 
implementation of Common Core State 
Standards. Long term sub rate of 
$160/day 

$160/day x (7 elem, 2 
midd, 3 high) x 90 days 
x 1.02 COLA

172,800$                  176,256$                  179,781$                  45,844$                     $574,681 One-Time

Literacy Coaches (additional) - Need for 
literacy coaches decreases after year 2 
as the district completes implementation 
of its literacy focus

$100,000/ea. x (7 
elementary), (1 x 2 
midd) (1.5 high) - 0.75 
FTE from grant, 0.25 
FTE from categorical x 
1.02 COLA. 

787,500$                  803,250$                  614,486$                  156,694$                  $2,361,930 One-Time

Math Coaches. Project Year 1 is a 
planning year Math coaches will work 
with instructional leadership teams to 
develop intensive Math PD and coaching 
schedule for years 2-4

$100,000/ea. x 7 elem, 
2 midd, 2 high, 
0.50FTE in Y1, 
0.75FTE in Y2 x 1.02 
COLA

550,000$                  841,500$                  858,330$                  218,874$                  $2,468,704 One-Time

RA Cohort 1 ELA/ Math/ Science/English/ 
History (30 teachers per subject area) 
Middle and High School -- 5 days 
Summer 2013/, 2 days Winter 2013/3 
days Summer 2014

90 teachers/cohort x (5 
days out of school time 
during the planning 
period, 2 days Y1)  x 
$33.58/hour x 6 hrs. 
day. 3 days Y2 x 
$34/hour

90,666$                     36,266$                     55,080$                     $182,012 One-Time

RA Cohort 2  -- same starting Summer 
2014 ending Summer 2015  - 90 
teachers/cohort x (5 days out of school 
time Year 1, 2 days year 2) $34/hour in 
Y2 and $34.50/hr. in Y3 x 6 hrs. day. 

91,800$                     37,260$                     $129,060 One-Time

BUDGET SUBPART 4:  PROJECT-LEVEL BUDGET NARRATIVE

Table 4-1: Project-Level Itemized Costs
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 Cost Description  Cost Assumption  2013 Jan-Aug
2013 Sep-2014 

Aug
2014 Sep-2015 

Aug
2015 Sep-2016 

Aug
2016-Sep-Dec Total

One-time vs. 
Ongoing

2013 Jan-Aug 2013 Sep-2014 Aug 2014 Sep-2015 Aug 2015 Sep-2016 Aug 2016-Sep-Dec Total

Budget Categories PY 1 planning Project Year 1 Project Year 2 Project Year 3 Project Year 4 Total

Table 4-1: Project-Level Itemized Costs

35

36

37

38

39

Reading Apprenticeship (RA) 
Admin/Teacher leader cohort 
professional development time: This 
cohort of administrators and teacher 
leaders includes personnel who have 
already been through initial RA training 
and are receiving additional training in 
order to be able to support their 
colleagues as we roll out RA throughout 
the middle and upper grades.

30 Admin x 3 days in 
the planning period, 4 
days in Y2, $33.58/hour 
($34 in Y2) x 7 hrs. day

21,155$                     28,560$                     $49,715 One-Time

RA Training of Trainers cohort 
professional development time: Starting 
in School Year 2, a cohort of 15 district 
staff and classroom teachers will be 
trained as trainers in the RA approach. 
This is one of the key elements of our 
sustainability strategy.

15 ToT x 5 days Y2, 5 
days Y3, 5 days Y4, 
$34/hour x 6 hrs. day. 
Hourly rate increases to 
$34.50 in Y3 and $35 in 
Y4

15,300$                     15,525$                     $30,825 One-Time

Certificated teacher to run  Intervention 
classes for English learners at the high 
school level who are not making progress 
either within levels of EL classification or 
in other academic subjects, as identified 
by data analysis by district Director of 
Student Intervention. Classes take place 
during school or after school.

1.50 FTE x $70,000/yr. 
x 1.02 COLA 105,000$                  107,100$                  109,242$                  27,311$                     $348,653 Ongoing - will 

match

Substitutes for teachers in elementary 
grades, enabling them to attend 8 days of 
teacher leader training in Just Think 
Literacy (JTL)

 8 substitutes x 8 days 
x 7 sites x $130/day  $                 58,240  $                 58,240 $116,480 One-Time

Hourly pay for elementary teachers to 
attend summer institutes in JTL in Years 
1 and 2 such that all teachers at the 
elementary level complete JTL.  

240 elementary 
teachers x 5 days At 
$33.58/hour ( 
Increasing to $34 per 
hour in Y2) for summer 
institutes x 6 hrs. day.

241,776$               244,800$               $486,576 One-Time
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 Cost Description  Cost Assumption  2013 Jan-Aug
2013 Sep-2014 

Aug
2014 Sep-2015 

Aug
2015 Sep-2016 

Aug
2016-Sep-Dec Total

One-time vs. 
Ongoing

2013 Jan-Aug 2013 Sep-2014 Aug 2014 Sep-2015 Aug 2015 Sep-2016 Aug 2016-Sep-Dec Total

Budget Categories PY 1 planning Project Year 1 Project Year 2 Project Year 3 Project Year 4 Total

Table 4-1: Project-Level Itemized Costs

40

41

42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59

60

Hourly pay for elementary teachers to 
attend summer institutes in Math Studio 
Program in Years 1-3, and attend follow-
up professional development during the 
school year via release days such that all 
teachers at the elementary level complete 
MSP

120 elementary 
teachers x 4 days for  
Y1 and Y3, 240 
elementary teachers x 
4 days for Y2 at 
$33.58/hour x 6 hrs. 
day                           
Sub pay for 120 
elementary teachers * 4 
days for years 1, 2, and 
1 day for year 3 at 
$130/day for Math 
Studio

 $               159,110 320,640$               114,960$               $594,710 One-Time

Hourly pay for middle and high school 
teachers to attend summer institutes in 
Math Studio Program in Years 1-3 such 
that all teachers at the middle and high 
school level   complete MSP

34 teachers x 4 
days/year in years 1-2, 
$34/hour x 6 hrs. day x 
1.02 COLA.           34 
subs * 4 days for years 
1 and 2 at $135/day

 $                 46,104  $                 47,026 $93,130 One-Time

Substitutes for teachers in middle and 
high school, enabling them to attend 2 
days of teacher follow-up training in RA

90 substitutes x 2 days 
x $130/day in school 
years

 $                 23,400  $                 23,400  $                 23,400 $70,200 One-Time

Subtotal $771,821 $2,853,397 $2,812,952 $1,952,984 $448,723 $8,839,877 
Classified Personnel (Ex. Administrative/Clerical Support)
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
2 Employee Benefits
NHUSD employee benefit rates: $0 
14.05% for Certificated $108,441 $400,902 $395,220 $274,394 $63,046 $1,242,003 
25.02% for Classified $0 $0 $0 $0 $0 $0 
Cash in Lieu Benefits ($21K/FTE)
Subtotal $               108,441 $               400,902 $               395,220  $               274,394 $                 63,046 $            1,242,003 
3.Travel
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
4. Equipment
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
5. Supplies

Document Cameras - allow students to 
observe and demonstrate analytical and 
critical note-taking and observations of 
hard copy texts; examine objects in 3-D.

About $2,000 per 
classroom for 150 
classrooms

300,000$               $300,000 One-Time
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 Cost Description  Cost Assumption  2013 Jan-Aug
2013 Sep-2014 

Aug
2014 Sep-2015 

Aug
2015 Sep-2016 

Aug
2016-Sep-Dec Total

One-time vs. 
Ongoing

2013 Jan-Aug 2013 Sep-2014 Aug 2014 Sep-2015 Aug 2015 Sep-2016 Aug 2016-Sep-Dec Total

Budget Categories PY 1 planning Project Year 1 Project Year 2 Project Year 3 Project Year 4 Total

Table 4-1: Project-Level Itemized Costs

61
62
63

64

65

66

67

K-8 Library books - classroom non fiction 
books aligned with Common Core State 
Standards (CCSS). CCSS require 
students to be able to read and analyze a 
wide variety of non fiction texts and our 
libraries for younger grades have focused 
primarily on fiction.

$1,500 per classroom x 
100 classrooms 150,000$               $150,000 One-Time

Subtotal $0 $450,000 $0 $0 $0 $450,000 
6. Contractual

Expanding PLATO online credit recovery 
system. Purchase of 40 seat licenses 
allows 40 students at any given time to 
be online using PLATO to earn needed 
credits in English, Math, Social Science.

$55,000 per year for 
four years, license fee. 55,000$                 55,000$                 55,000$                 55,000$                 $220,000 Ongoing - will 

match

WestEd Trainers for Reading 
Apprenticeship (RA). RA is an evidence‐
based approach to critical literacy that 
has been funded for nationwide scaling‐
up by the Investing in Innovation 
program. The NHUSD has already sent 
60 middle‐ and high‐school level 
teachers to RA professional 
development and will embed RA 
throughout the middle and upper grades 
through this grant.

See Attached Budget 
Narrative

126,326$                  179,332$                  121,799$                  25,353$                     $452,810 One-Time

Just Think Literacy trainers. Professional 
development and coaching fees to Just 
Think Literacy, a critical literacy 
approach for grades K‐5

1045 hours in planning 
period and year 1 at 
$144.08 per hour for 
coaching and training. 
Entire 1045 hrs in y1, 
155 hrs in project y2,  
Internal capacity y3 
and y4

150,564$                  22,332$                     $172,896 One-Time

Critical literacy consultant time to 
"coach the coaches" ‐ work at least once 
per month with each Literacy Coach in 
the District and sit in on ILTs and 
Targeted Leadership meetings

Consultants at 
$250/hour for 100 
hours in year 1, 200 
hours in year 2 and 
year 3.

25,000$                     50,000$                     50,000$                     $125,000 One-Time
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 Cost Description  Cost Assumption  2013 Jan-Aug
2013 Sep-2014 

Aug
2014 Sep-2015 

Aug
2015 Sep-2016 

Aug
2016-Sep-Dec Total

One-time vs. 
Ongoing

2013 Jan-Aug 2013 Sep-2014 Aug 2014 Sep-2015 Aug 2015 Sep-2016 Aug 2016-Sep-Dec Total

Budget Categories PY 1 planning Project Year 1 Project Year 2 Project Year 3 Project Year 4 Total

Table 4-1: Project-Level Itemized Costs

68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83

84
85

Math Studop program consultant time 
to "coach the coaches" ‐ work at least 
once per month with each Math  Coach 
in the District and sit in on ILTs and 
Targeted Leadership meetings

Consultants at 
$250/hour for 140 
hours in year 1, 200 
hours in year 2 and 
year 3.

35,000$                     50,000$                     50,000$                     $135,000 One-Time

Subtotal $126,326 $444,895 $299,132 $180,353 $55,000 $1,105,706 
7. Training Stipends
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
8. Other
None $0 

Subtotal $0 $0 $0 $0 $0 $0 
9. Total Direct Costs $1,006,589 $4,149,194 $3,507,303 $2,407,731 $566,768 $11,637,586 
10. Total Indirect Costs
CDE-approved indirect rates: (Capitalized Equipment is not subject to indirect)
3.95 % 2012-13 $36,745 $36,745 
4.80 % 2013-14 $182,606 $158,792 $111,714 $25,765 $478,878 

Subtotal $36,745 $182,606 $158,792 $111,714 $25,765 $515,623 
11. Total Grant Funds Requested $1,043,334 $4,331,801 $3,666,096 $2,519,446 $592,533 $12,153,209 
12. Funds from other sources used to support the project
Title I and III categorical funds for EL 
Intervention classes, media center 
staffing

$0 $981,300 $981,300 $981,300 $981,300 $3,925,200 

13. Total Budget $1,043,334 $5,313,101 $4,647,396 $3,500,746 $1,573,833 $16,078,409 
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Applicant Name
Project Name:

 Primary Associated Criterion 
and Location in Application: 

 Additional Associated Criteria 
(if any) and Location in 

Application: 

Budget Categories Project Year 1 (a) Project Year 2 (b) Project Year 3 (c) Project Year 4 (d) Total (e)

 1. Personnel 406,394.84$                 403,334.60$           414,410.05$           87,168.33$             1,311,307.83$        

 2. Fringe Benefits 101,524.35$                 111,972.54$           116,777.07$           15,773.04$             346,047.00$           

 3. Travel -$                                  -$                           -$                           -$                           -$                           

 4. Equipment -$                                  -$                           -$                           -$                           -$                           

 5. Supplies 13,400.00$                   10,200.00$             10,200.00$             7,000.00$               40,800.00$             

 6. Contractual 228,250.00$                 228,250.00$           228,250.00$           33,662.50$             718,412.50$           

 7. Training Stipends -$                                  -$                           -$                           -$                           -$                           

 8. Other 8,700.00$                     1,500.00$               1,500.00$               600.00$                  12,300.00$             

 9. Total Direct Costs 
(lines 1-8) 758,269.19$                 755,257.14$           771,137.12$           144,203.88$           2,428,867.33$        

 10. Indirect Costs 26,842.12$                   27,696.34$             28,458.58$             6,505.99$               89,503.03$             

 11. Total Grant Funds 
Requested (lines 9-10) 785,111.31$                 782,953.48$           799,595.70$           150,709.86$           2,518,370.35$        

 12.  Funds from other sources 
used to support the project $763,333.33 $747,800.00 $863,156.00 $749,819.12 3,124,108.45$        
 13.  Total Budget 
(lines 11-12) 1,548,444.64$              1,530,753.48$        1,662,751.70$        900,528.98$           5,642,478.81$        

New Haven Unified School District
Community Connections

Section X Competitive Preference Priority, pages 138-157

Section IX C(1) & C(2), pages 55-88, D(2) pages 97-101
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 Cost Description  Cost Assumption  2013 Jan-Aug 2013 Sep-2014 Aug 2014 Sep-2015 Aug 2015 Sep-2016 Aug 2016-Sep-Dec Total One-time vs. Ongoing

2013 Jan-Aug 2013 Sep-2014 Aug 2014 Sep-2015 Aug 2015 Sep-2016 Aug 2016-Sep-Dec Total

Budget Categories PY 1 planning Project Year 1 Project Year 2 Project Year 3 Project Year 4 Total
1. Personnel:
Certificated Personnel (Ex. Release Time, Substitute Costs, Stipends)

Teacher leaders provide parent 
education sessions outside of 
school time focusing on use of Q 
Parent Connect, tablet 
computers, and educational 
resources available online 

100 hours x 
$33.58/hour, increasing 
to $35 in Y4 (11 schools 
x 2 sessions x 2 people 
= 4 (22x2x2=88).  1 
School x 3 sessions x 2 
people = 12.  88 + 12 = 
100 hours)

$3,358.00 $3,400.00 $3,450.00 $10,208.00 One-Time

Starting in Year 1, the district will 
implement structured Academic 
Parent Teacher Team (APTT) 
meetings as a means of 
personalizing education and 
engaging parents meaningfully in 
goal-setting and planning with 
their students. Substitute time for 
teacher orientation and action 
planning: 

3 schools per year; 3 
teachers + 2 classified 
staff x $65; for a half-
day substitute teacher. 
15 half-day subs per 
year at $65each., 
increasing to $78/day in 
Y2 and Y3 Decreases 
to 13 days of planning 
Y4. 

$975.00 $1,170.00 $1,170.00 $1,040.00 $4,355.00 One-Time

APTT - substitute for initial 
teacher training as described 
above. 

$130 daily rate x 75 
substitute $9,750.00 $11,700.00 $15,600.00 $7,800.00 $44,850.00 One-Time

BUDGET SUBPART 4:  PROJECT-LEVEL BUDGET NARRATIVE

Table 4-1: Project-Level Itemized Costs
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APTT - teacher time for team and 
parent meetings outside of 
school hours. Each teacher 
meets with parents for 
approximately 40 minutes per 
year. 

24 hours per teacher 
per year x  $33.58/hour 
increasing to $35 in Y4. 
Year 1:  3elementary 
Schools x 25 teachers 
per school=75 teachers 
x $130 for full day 
substitute  $9750, Year 
2: 2 elementary schools 
x 28 teachers per 
school + 1 middle 
school x 34 teachers = 
90 teachers x $130 for 
full day substitute - 
$11,700; Year 3:  2 
elementary schools x 28 
teachers per school + 1 
middle school x 34 
teachers + 30 teachers 
from various sites not 
yet trained = 120 
teachers x $130 for full 
day substitute - 
$15,600; Year 4: 2 high 
schools = 60 total 
teachers , 60 teachers x 
$130 for full day 
substitute $7,800

$82,203.84 $83,232.00 $84,456.00 $21,420.00 $271,311.84 Ongoing

Teacher for Youth Development 
at Logan HS, Youth development 
teacher will work with classroom 
teachers to embed Youth 
Development principles into all 
elements of their instructional 
practice, and with school 
administration to enhance 
personalization of learning 
through increased youth voice.

$100,000 annual salary 
x 0.20 FTE x 1.02 
COLA

$20,000.00 $20,400.00 $40,400.00 One-Time
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Community School ramp up at 
Searles, Emanuele Elementary, 
and Cesar Chavez Middle: hourly 
teachers at three schools 
targeted by Kids' Zone for 
additional supports.

360 hours per year (90 
hours year 4): Two 
hourly teachers (one 
teacher Y1; two 
teachers Y2-4) @ 
$33.58/hr. (increasing to 
$35 Y4) x 1.02 COLA 

$12,088.80 $24,480.00 $24,840.00 $6,300.00 $67,708.80 Ongoing

Parent education: additional 
sessions of Parent Project 
Senior, which gives parents the 
skills to cope with destructive and 
risky behaviors exhibited by their 
adolescent children. 

Two hourly teachers x 
two 60 hour sessions x 
$33.58 per hour 
(increasing to $35 Y4).

8,059 $8,160.00 $8,280.00 $8,400.00 $32,899.20 Ongoing

Kids Zone Director: Full time  
NHUSD educator dedicated to 
promoting the Community 
Schools and neighborhood-based 
models of services and supports 
for families. Half annual salary 
funded by 21st Century 
Community Learning Centers in 
Years 1 and 2, by NHUSD 
general fund in Year 3 and 
beyond.

0.50 FTE x $142,000 
annual salary x 1.02 
COLA

53,250 $71,000.00 $72,420.00 $73,868.40 $18,467.10 $289,005.50 Ongoing, will match

Subtotal $61,309 $187,536 $224,682 $232,184 $55,027 $760,738 
Classified Personnel (Ex. Administrative/Clerical Support)

Two part time bi-lingual 
Community Liaisons to assist 
with community engagement in 
the Decoto Neighborhood 
through the Kids' Zone initiative. 

$21.17 per hour x 1.02 
COLA $45,250.00 $46,155.00 $47,078.10 $12,004.92 $150,488.02 Ongoing, will match

Community School ramp up: two 
child development staff to expand 
pre-Kindergarten classes and 
work with children with social 
emotional difficulties entering 
kindergarten

$16.80/hour x 1.02 
COLA 17,920 $26,880.00 $27,417.60 $27,965.95 $7,131.32 $107,314.87 Ongoing
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Program coordination and 
administrative support for Kids 
Zone : full time support person to 
assist in scheduling meetings, 
coordination of documents, 
communication, other clerical and 
administrative tasks.

1.00 FTE x $54,000 
annual salary x 1.02 
COLA: grant pays for 3 
months of 2013-14 
school year

13,500 $54,000.00 $55,080.00 $56,181.60 $178,761.60 Ongoing

Youth Development Coordinator: 
works with District and Kids' 
Zone to ensure that youth 
development principles and 
practices are embedded in every 
activity of Kids' Zone community 
engagement and into school 
culture

0.50 FTE x $100,000 
annual salary x 1.02 
COLA; grant pays for 3 
months of 2016-17 
school year

$50,000.00 $51,000.00 $13,005.00 $114,005.00 Ongoing

Subtotal $31,420 $126,130 $178,653 $182,226 $32,141 $550,569 
2 Employee Benefits
NHUSD employee benefit rates: $0.00
14.05% for Certificated $8,614 $26,348.76 $31,567.82 $32,621.91 $7,731.31 $106,883.74
25.02% for Classified $7,861 $31,557.73 $44,698.88 $45,592.86 $8,041.74 $137,752.49

Cash in Lieu Benefits for 
Classified Salaried Employees

Number of FTEs x 
$21,000 cash in lieu 
benefit

$5,102.00 $22,040.64 $35,705.84 $38,562.30 $101,410.78

Subtotal $                 21,577 $                 79,947 $               111,973 $               116,777 $                 15,773 $                       346,047 
3.Travel
None $0.00
Subtotal $0 $0.00 $0.00 $0.00 $0.00 $0.00
4. Equipment
None $0.00
Subtotal $0 $0.00 $0.00 $0.00 $0.00 $0.00
5. Supplies

Books and supplies for family 
resource center in underserved 
Decoto neighborhood. - college 
planning, income tax assistance, 
citizenship help, social services, 
parent workshops. 

$1000/year for 4 years $1,000.00 $1,000.00 $1,000.00 $1,000.00 $4,000.00 One-Time
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Parent Project Senior (in 
Spanish) Materials for parent 
workshop series for working with 
youths' destructive behaviors.

 $40 per family x 40 
families x 2 sessions $3,200 $3,200.00 $3,200.00 $3,200.00 $12,800.00 Ongoing

Materials and supplies to support 
21st CCLC programs - current 
budgets are too tight to allow for 
adequate supplies for arts, 
physical education, science in 
afterschool

$2,000 for supplemental 
supplies for each of 3 
sites per year for 4 
years

$6,000.00 $6,000.00 $6,000.00 $6,000.00 $24,000.00 Ongoing

Subtotal $3,200 $10,200 $10,200 $10,200 $7,000 $40,800 
6. Contractual
2 Fremont Family Resource 
Center social work interns for 
clinical supervision by FRC.

2 @ $6,000 each $12,000.00 $12,000.00 $12,000.00 $12,000.00 $48,000.00 Ongoing

SparkPoint contract with Fremont 
FRC for benefits eligibility, 
financial literacy, college 
budgeting/saving, planning/goal 
setting, savings matching, tax 
help - 

SparkPoint Coordinator 
and SparkPoint Coach, 
each at 0.50FTE + 
benefits = $66,473; 
Operating expenses 
including telephone, 
advertising, credit 
reports, computer and 
IT support, office 
supplies, printing, and 
indirect costs = $20,178

$86,650.00 $86,650.00 $86,650.00 $21,662.50 $281,612.50 Ongoing

Contract with WestEd for training 
and on-going coaching for 
teachers in preparing for, 
conducting, and following up on 
structured Academic Parent 
Teacher Team (APTT) meetings 
in three schools per year

$43,200 per school for 3 
schools initial year; 4 
days of coaching for Y1 
, Y2, and Y3 @ $10,800 
per site.  3 targeted 
school in kids' zone.  
Line item specific to 
those three school

$129,600.00 $129,600.00 $129,600.00 $388,800.00 One-Time

Subtotal $0 $228,250 $228,250 $228,250 $33,663 $718,413 
7. Training Stipends
None $0.00
Subtotal $0 $0.00 $0.00 $0.00 $0.00 $0.00
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8. Other

Technology of Participation 
training Year 1 plus follow up 
community meetings and forums 
for Kids' Zone. ToP training 
empowers community members, 
staff, and youth to effectively 
grow community engagement.

Training for 12 people 
@ $600 per person; 
plus hosting community 
forums and meetings 5 
times per year @ $300 
per event.

$8,700.00 $1,500.00 $1,500.00 $600.00 $12,300.00 One-Time and Ongoing

Subtotal $0 $8,700.00 $1,500.00 $1,500.00 $600.00 $12,300.00
9. Total Direct Costs $117,506 $640,763 $755,257 $771,137 $144,204 $2,428,867 

10. Total Indirect Costs

CDE-approved indirect rates: (Capitalized Equipment is not subject to indirect)
3.95 % 2012-13 $4,642 $4,641.50
4.80 % 2013-14 $22,201 $27,696 $28,459 $6,506 $84,861.52

Subtotal $4,642 $22,200.61 $27,696.34 $28,458.58 $6,505.99 $89,503.03
11. Total Grant Funds Requested $122,148 $662,963 $782,953 $799,596 $150,710 $2,518,370 
12. Funds from other sources used to support the project

Kids Zone Director. Match from 
other grant funds throughout. $93,333 $140,000.00 $142,800.00 $145,656.00 $148,569.12 $670,358.45 Ongoing

21st Century funds at 3 schools $380,000.00 $380,000.00 $380,000.00 $95,000.00 $1,235,000.00 Ongoing

Partner in-kind contributions $150,000 $225,000.00 $337,500.00 $506,250.00 $1,218,750.00 Ongoing
13. Total Budget $365,481 $1,182,963 $1,530,753 $1,662,752 $900,529 $5,642,479 
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Applicant Name
Project Name:

 Primary Associated Criterion and Location in 
Application: 

 Additional Associated Criteria (if any) and 
Location in Application: 

Budget Categories Project Year 1 (a) Project Year 2 (b) Project Year 3 (c) Project Year 4 (d) Total (e)

 1. Personnel 60,000.00$                   71,000.00$             98,000.00$             24,500.00$             253,500.00$           

 2. Fringe Benefits 8,430.00$                     9,975.50$               13,769.00$             3,442.25$               35,616.75$             

 3. Travel -$                                  -$                           -$                           -$                           -$                           

 4. Equipment -$                                  -$                           -$                           -$                           -$                           

 5. Supplies 1,000.00$                     3,000.00$               -$                           -$                           4,000.00$               

 6. Contractual -$                                  10,000.00$             -$                           -$                           10,000.00$             

 7. Training Stipends -$                                  -$                           -$                           -$                           -$                           

 8. Other -$                                  -$                           -$                           -$                           -$                           

 9. Total Direct Costs 
(lines 1-8) 69,430.00$                   93,975.50$             111,769.00$           27,942.25$             303,116.75$           

 10. Indirect Costs 2,742.49$                     4,510.82$               5,364.91$               1,341.23$               13,959.45$             

 11. Total Grant Funds Requested (lines 9-10) 72,172.49$                   98,486.32$             117,133.91$           29,283.48$             317,076.20$           
 12.  Funds from other sources used to support the 
project $528,803.56 $2,937,287.90 $2,204,486.74 $1,457,506.49 7,128,084.69$        
 13.  Total Budget 
(lines 11-12) 600,976.04$                 3,035,774.22$        2,321,620.66$        1,486,789.97$        7,445,160.89$        

New Haven Unified School District
Teacher, Principal Evaluation

Section IX D(2),  pages 98-100 

Section IX B(2) , page 46,  C(2) page 85
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 Cost Description  Cost Assumption  2013 Jan-Aug
2013 Sep-2014 

Aug
2014 Sep-2015 

Aug
2015 Sep-2016 

Aug
2016-Sep-Dec Total

One-time vs. 
Ongoing

2013 Jan-Aug 2013 Sep-2014 Aug 2014 Sep-2015 Aug 2015 Sep-2016 Aug 2016-Sep-Dec Total

Budget Categories PY 1 planning Project Year 1 Project Year 2 Project Year 3 Project Year 4 Total
(a) (b) (c) (d) (f)

1. Personnel:
Certificated Personnel (Ex. Release Time, Substitute Costs, Stipends)
Substitute pay for Teacher/ Principal Evaluation 
Task Force meetings when school is in session. 
Task force needs time to evaluate piloted models 
of evaluation, develop consistent rubric, develop 
teacher surveys, analyze data, implement 
improvements

12 participants X 5 
meetings 
@130/Substitute

$7,800 $7,800 One-Time

Half day substitute for classroom study visits to 
observe and pilot draft assessment rubrics

5 study visits X 6 
participants X $140/day 
implementations

$4,200 $4,200 One-Time

Stipends for afterschool and summer work for 
members of Teacher Principal Evaluation Task 
Force

12 participants X 5 days 
X $100/day $6,000 $6,000 One-Time

Stipend for teacher facilitated PD around 
evaluation/assessment: Starting in the fall of 2014, 
the new teacher evaluation system will be launched 
district wide. Five teachers will be stipended at 
$3,000 each to provide professional development 
to their colleagues during the implementation year, 
attending Instructional Leadership Team meetings 
at each school site and providing feedback on 
implementation.

$3,000 x 5 teachers $15,000 $15,000 One-Time

Stipends for 14 teachers for T/P Evaluation 
coaching ‐ teachers will be stipended at 10% of 
their annual salary to provide additional coaching 
to their peers around implementation of Teacher 
evaluation. 

14 teachers x 0.10 FTE 
of $70,000 annual 
salary 

$42,000 $56,000 $98,000 $24,500 $220,500 One-Time

Subtotal $0 $60,000 $71,000 $98,000 $24,500 $253,500 
Classified Personnel (Ex. Administrative/Clerical Support)
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
2. Employee Benefits

BUDGET SUBPART 4:  PROJECT-LEVEL BUDGET NARRATIVE

Table 4-1: Project-Level Itemized Costs
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NHUSD employee benefit rates:
14.05% for Certificated $0 $8,430 $9,976 $13,769 $3,442 $35,617 One-Time
25.02% for Classified $0 $0 $0 $0 $0 $0 
Cash in Lieu Benefits ($21K/FTE)
Subtotal $                         -    $                   8,430 $                   9,976 $                 13,769 $                   3,442  $                      35,617 
3.Travel
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
4. Equipment
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
5. Supplies
Professional Sharing from ETF evaluation pilot 
action research - $1000 for subscription-based 
materials dealing with teacher evaluation 
implementation research

1-time subscription fee $1,000 $1,000 One-Time

Development and printing of materials supporting 
Teacher-Principal evaluation system

$3,000in School Year 
2014-15 for graphic 
design and printing

$3,000 $3,000 One-Time

Subtotal $0 $1,000 $3,000 $0 $0 $4,000 
6. Contractual
Contract - professional development provider 
specializing in supporting the implementation of 
teacher evaluation systems that are linked to 
student growth.

$2,000/day x 5 days 
during implementation 
year of new evaluation 
system

$10,000 $10,000 One-Time

Subtotal $0 $0 $10,000 $0 $0 $10,000 
7. Training Stipends
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
8. Other
None $0 

Subtotal $0 $0 $0 $0 $0 $0 
9. Total Direct Costs $0 $69,430 $93,976 $111,769 $27,942 $303,117 
10. Total Indirect Costs
CDE-approved indirect rates: (Capitalized Equipment is not subject to indirect)
3.95 % 2012-13 $0 $2,742 $2,742 
4.80 % 2013-14 $4,511 $5,365 $1,341 $11,217 

Subtotal $0 $2,742 $4,511 $5,365 $1,341 $13,959 
11. Total Grant Funds Requested $0 $72,172 $98,486 $117,134 $29,283 $317,076 
12. Funds from other sources used to support the project
Administrator salaries for planning and 
implementation $101,388 $103,416 $101,388 $77,562 $39,556 $423,310 One-Time
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Teacher salaries additional for implementation $279,000 $2,790,000 $2,092,500 $1,395,000 $6,556,500 One-Time

Principal salaries, additional for implementation $45,000 $45,900 $34,425 $22,950 $148,275 One-Time

13. Total Budget $425,388 $175,588 $3,035,774 $2,321,621 $1,486,790 $7,445,161 
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Applicant Name
Project Name:

 Primary Associated Criterion 
and Location in Application: 

 Additional Associated Criteria 
(if any) and Location in 

Application: 

Budget Categories Project Year 1 (a) Project Year 2 (b) Project Year 3 (c) Project Year 4 (d) Total (e)

 1. Personnel 827,337.33$                                             623,020.00$           633,984.40$           174,926.10$           2,259,267.83$        

 2. Fringe Benefits 185,662.88$                                             155,372.97$           161,104.76$           44,490.47$             546,631.07$           

 3. Travel 7,500.00$                                                 7,500.00$               7,500.00$               7,500.00$               30,000.00$             

 4. Equipment 145,000.00$                                             -$                           -$                           20,000.00$             165,000.00$           

 5. Supplies 2,079,500.00$                                          1,250,000.00$        1,250,000.00$        5,000.00$               4,584,500.00$        

 6. Contractual 320,000.00$                                             326,300.00$           316,300.00$           326,300.00$           1,288,900.00$        

 7. Training Stipends -$                           -$                           -$                           -$                           

 8. Other -$                                                             -$                           -$                           -$                           -$                           

 9. Total Direct Costs 
(lines 1-8) 3,565,000.21$                                          2,362,192.97$        2,368,889.16$        578,216.56$           8,874,298.90$        

 10. Indirect Costs 152,390.88$                                             103,785.26$           106,314.68$           19,402.40$             381,893.21$           

 11. Total Grant Funds 
Requested (lines 9-10) 3,717,391.08$                                          2,465,978.23$        2,475,203.84$        597,618.96$           9,256,192.12$        

 12.  Funds from other sources 
used to support the project $228,363.33 $296,763.90 $302,699.18 $308,753.16 1,136,579.57$        
 13.  Total Budget 
(lines 11-12) 3,945,754.42$                                          2,762,742.13$        2,777,903.02$        906,372.12$           10,392,771.69$      

New Haven Unified School District
Technology and Personalization

Section IX C(2) pages 80-86

Section IX A(3) page 27-28, D(2), pages 99-100
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 Cost Description  Cost Assumption  2013 Jan-Aug
2013 Sep-2014 

Aug
2014 Sep-2015 

Aug
2015 Sep-2016 

Aug
2016-Sep-Dec Total One-time vs. Ongoing

Budget Categories PY 1 planning Project Year 1 Project Year 2 Project Year 3 Project Year 4 Total
1. Personnel:
Certificated Personnel (Ex. Release Time, Substitute Costs, Stipends)

Program Specialist - Technology 
Trainer. Trains teachers in 
deploying technology effectively 
for classroom instruction and 
data analysis

 1.00 FTE x $88,000 annual salary x 
1.02 COLA (prorated to 5 mos.) 
Reponse: The only year that is prorated 
is year 4 since the grant runs out after 5 
months. All other years are full fte

$59,500.00 $102,000 $104,040 $106,121 $27,061 $398,722 One-Time

Staff Developer (DD, NWEA, 
Assessment Focused): creates 
interfaces among data systems

1.00 FTE x $88,000 annual salary x 1.02 
COLA.Reponse: The only year that is 
prorated is year 4 since the grant runs 
out after 5 months. All other years are 
full fte

$51,333 $88,000 $89,760 $91,555 $22,889 $343,537 Ongoing

Teacher Training 
NWEA/DD/Common Formative 
Assessments : teacher hourly 
time to attend data use and 
assessment training

$134,320 $136,000 $138,000 $70,000 $478,320 One-Time

Teacher Release - Technology 
Training: hourly teacher time to 
attend technology training during 
out of school time.

16hrs/teacher/year x 200 teachers x 
$33.58/hour, increasing to $34.50/hour 
in Y3

$53,728 $107,456 $108,800 $110,400 $380,384 One-Time

Subtotal $164,561 $431,776 $438,600 $446,076 $119,950 $1,600,963 
Classified Personnel (Ex. Administrative/Clerical Support)

Data Analyst (Assessment) ‐ 1 
FTE to manage data analysis for 
student assessment

1.00 FTE x $75,000 annual salary x 1.02 
COLA

$50,000 $75,000 $76,500 $78,030 $19,508 $299,038 Ongoing

Student Device/Network 
Support Technicians ‐ flexing 
number of FTEs to support the 
roll out of student computing 
devices. Additional hours to 
support roll out and operation 
of student devices

2.00 FTE in Y1, Y2, and YR3 x $48,000 
annual salary x 1.02 COLA

$106,000 $107,920 $109,878 $35,469 $359,267 Ongoing

BUDGET SUBPART 4:  PROJECT-LEVEL BUDGET NARRATIVE

Table 4-1: Project-Level Itemized Costs
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Subtotal $50,000 $181,000 $184,420 $187,908 $54,976 $658,305 
2. Employee Benefits
NHUSD employee benefit rates: $0 
14.05% for Certificated $23,121 $60,665 $61,623 $62,674 $16,853 $224,935 
25.02% for Classified $12,510 $45,286 $46,142 $47,015 $13,755 $164,708 
Cash in Lieu Benefits for 
Classified Salaried Employees

Number of FTEs x $21,000 cash in lieu 
benefit $44,081 $47,608 $51,416 $13,882 $156,988 

Subtotal $                 35,631 $               150,032 $               155,373 $               161,105 $                 44,490 $                       546,631 
3.Travel

Ed Tech Conferences
Attend Ed Tech conferences to keep 
current with latest trends and best 
practices. Ex: ISTE, CTPA

$7,500 $7,500 $7,500 $7,500 $30,000 

Subtotal $0 $7,500 $7,500 $7,500 $7,500 $30,000 
4. Equipment

Network Equipment and  
hardware refresh

To support increased network utilization 
as well as for network refresh in year 4 
at 100% usage and anticipated 
hardware refresh needed in year 4 to 
support a 100% deployed environment

$145,000 $20,000 $165,000 

Subtotal $0 $145,000 $0 $0 $20,000 $165,000 
5. Supplies

Teacher/ Administrator Laptop 
and tablet computers: all 
teachers and administrators in 
District receive laptop and tablet 
computer to support the use of 
21st century learning tools in the 
classroom; enhanced 
collaboration. RAM upgrade to 
facilitiate use of date 
management system. Misc 
supplies and other additional 
technology items.

Response: Teachers will be receiving 
laptop computers to replace their 
existing desktop computers, allowing 
them to work anytime, anyplace, with the 
same tool to produce content for their 
classroom. As for leasing, in order to 
sustain the use of this technology 
beyond the term of the grant, NHUSD 
expects to make use of nod funds to 
purchase updated devices. Leasing 
would not be an option with those funds.

$834,500 $5,000 $5,000 $5,000 $849,500 One-Time
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Student Portable Devices & 
Carts - tablet computers at a 1:1 
ratio for 7,000 middle and high 
school students to support use 
of 21st century learning tools in 
classroom and at home at a 2:1 
ratio for elementary students for 
classroom use, plus storage 
carts

7,000 middle and high school students each 
receive tablet computers at $320 each; 
6,000 tablets for elementary school 
students at $320 each, 3,000 tablets at 
$360 each which includes  for storage‐ 
rolled out over summer of Planning period 
through school year 2014‐15.  1/3 for each 
of the 1st three years.Response: I am not 
sure how to make this any clearer than 
what is stated here. There are 13,000 total 
tablets, 7,000 for secondary students and 
6,000 for elementary students. for the 
elememtasty students 3000 will travel and 
3000 will remain st school, thereby 
requiring mobile carts for storage, thus the 
$360 figure versus the $320 figure. The 
elementary costs are $320 for the tablets, 
and 

$1,245,000  $1,245,000  $1,245,000 $3,735,000 One-Time

Subtotal $0 $2,079,500 $1,250,000 $1,250,000 $5,000 $4,584,500 
6. Contractual
Assessment System with Item 
Bank (DataDirector or 
equivalent) for rapid-time 
feedback on student progress 
allowing for increased 
personalization of learning

$90,000 $90,000 $90,000 $90,000 $360,000 Ongoing

District Benchmark/Growth 
Measurement Tool (NWEA, 
Smarter Balanced) and NWEA 
Skills Pointer for grades 3-9 in 
years 1 and 2

NWEA Benchmark at $114,000/year, and 
Skills Pointer at $21,000 for years 1 and 2

$135,000 $135,000 $114,000 $114,000 $498,000 Ongoing

IT Services Consulting Consulting services to support network 
and server systems $25,000 $15,000 $15,000 $25,000 $80,000 

Google Vault Archival of student actvity in Google 
Apps platform, $10/FTE per year $10,000 $10,000 $10,000 $10,000 $40,000 

Learning Management System
Online classrooms for students, ex: 
Blackboard. $5/student per year for 6-12 
grades

$15,000 $30,000 $30,000 $30,000 $105,000 

Hapara 
Google Apps visibility and management 
tool for teachers in 6-12, $5.50/student 
per year

$11,000 $27,500 $38,500 $38,500 $115,500 

Web Filtering Services Contractual services for enhanced web 
filtering $19,000 $8,800 $8,800 $8,800 $45,400 
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Network Equipment Support 
Coverage

Network hardware support contracts for 
upgraded network to support student 
devices

$10,000 $10,000 $10,000 $10,000 $40,000 Ongoing

Consultant for the Tech 
Committee $5,000 $5,000 

Subtotal $5,000 $315,000 $326,300 $316,300 $326,300 $1,283,900 
7. Training Stipends
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
8. Other
None $0 

Subtotal $0 $0 $0 $0 $0 $0 
9. Total Direct Costs $255,192 $3,164,808 $2,362,193 $2,368,889 $558,217 $8,704,299 
10. Total Indirect Costs
CDE-approved indirect rates: (Capitalized Equipment is not subject to indirect)
3.95 % 2012-13 $10,080 $10,080 
4.80 % 2013-14 $142,311 $103,785 $106,315 $19,402 $371,813 

Subtotal $10,080 $142,311 $103,785 $106,315 $19,402 $381,893 
11. Total Grant Funds Requested $265,272 $3,307,119 $2,465,978 $2,475,204 $577,619 $9,086,192 
12. Funds from other sources used to support the project
Director of Technology salary $22,933 $34,400 $35,088 $35,790 $36,506 $164,717 Ongoing
Additional technicians to support 
student devices $0 $171,030 $261,676 $266,909 $272,248 $971,863 Ongoing

13. Total Budget $288,206 $3,512,549 $2,762,742 $2,777,903 $886,372 $10,222,772 
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Applicant Name
Project Name:

 Primary Associated Criterion 
and Location in Application: 

 Additional Associated Criteria 
(if any) and Location in 

Application: 

Budget Categories Project Year 1 (a) Project Year 2 (b) Project Year 3 (c) Project Year 4 (d) Total (e)

 1. Personnel 103,500.00$                 113,000.00$           98,000.00$             24,500.00$             339,000.00$           

 2. Fringe Benefits 14,541.75$                   15,876.50$             13,769.00$             3,442.25$               47,629.50$             

 3. Travel -$                                  -$                           -$                           -$                           -$                           

 4. Equipment -$                                  -$                           -$                           -$                           -$                           

 5. Supplies 500.00$                        3,000.00$               -$                           -$                           3,500.00$               

 6. Contractual -$                                  10,000.00$             -$                           -$                           10,000.00$             

 7. Training Stipends -$                                  -$                           -$                           -$                           -$                           

 8. Other -$                                  -$                           -$                           -$                           -$                           

 9. Total Direct Costs 
(lines 1-8) 118,541.75$                 141,876.50$           111,769.00$           27,942.25$             400,129.50$           

 10. Indirect Costs 4,682.40$                     6,810.07$               5,364.91$               1,341.23$               18,198.61$             

 11. Total Grant Funds 
Requested (lines 9-10) 123,224.15$                 148,686.57$           117,133.91$           29,283.48$             418,328.11$           

 12.  Funds from other sources 
used to support the project $528,803.56 $2,937,287.90 $2,204,486.74 $1,457,506.49 7,128,084.69$        

 13.  Total Budget 
(lines 11-12) 652,027.71$                 3,085,974.47$        2,321,620.66$        1,486,789.97$        7,546,412.80$        

New Haven Unified School District
Grading and Assessment

Section IX D(2) pages 88-90

Section IX B(3) pages 43-47



New Haven SOW APPROVED_101513.xlsx
Table 3‐1 Project5

1 of 4

 Cost Description  Cost Assumption  2013 Jan-Aug 2013 Sep-2014 Aug 2014 Sep-2015 Aug 2015 Sep-2016 Aug 2016-Sep-Dec Total
One-time vs. 

Ongoing
Budget Categories PY 1 planning Project Year 1 Project Year 2 Project Year 3 Project Year 4 Total
1. Personnel:
Certificated Personnel (Ex. Release Time, Substitute Costs, Stipends)

Substitute pay for 12 participants 
for 5 Grading and Assessment 
Task Force meetings to compare 
research, develop and pilot 
models, gather and analyze 
feedback, improve models, roll 
out implementations 

60 substitute days 
@$130/day each over 
Planning Period and 
2013-14

$31,200 $62,400 $93,600 One-Time

Stipends for 14 teachers for 
assessment coaching  - Stipend 
for teacher facilitated PD around 
assessment.  Starting in the fall 
of 2014, the new student 
assessment system will be 
launched districtwide. Five 
teachers will be stipended at 
$3,000 each to provide 
professional development to their 
colleagues during the 
implementation year, attending 
Instructional Leadership Team 
meetings at each school site and 
providing feedback on 
implementation.

14 teachers x 0.10 FTE 
of $70,000 annual 
salary

$98,000 $98,000 $24,500 $220,500 One-Time

Half day substitute for classroom 
study visits of grading 
assessment implementation by 
the Grading/Assessment Task 
force

5 study visits X 6 
participants = 30 
substitute days @ 
$130/sub/day

$3,900 $3,900 One-Time

BUDGET SUBPART 4:  PROJECT-LEVEL BUDGET NARRATIVE

Table 4-1: Project-Level Itemized Costs
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Stipends for after school and 
summer work by members of the 
Grading and Assessment Task 
Force

12 participants X 5 days 
X $100/day $6,000 $6,000 One-Time

Stipends for teacher facilitated 
PD: Starting in the fall of 2014, 
the new teacher evaluation 
system will be launched 
districtwide. Five teachers will be 
stipended at $3,000 each to 
provide professional 
development to their colleagues 
during the implementation year, 
attending Instructional 
Leadership Team meetings at 
each school site and providing 
feedback on implementation.

5 teachers @ $3,000 
each $15,000 $15,000 One-Time

Subtotal $31,200 $72,300 $113,000 $98,000 $24,500 $339,000 
Classified Personnel (Ex. Administrative/Clerical Support)
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
2. Employee Benefits
NHUSD employee benefit rates: $0 
14.05% for Certificated $4,384 $10,158 $15,877 $13,769 $3,442 $47,630 One-Time
25.02% for Classified $0 $0 $0 $0 $0 $0 
Cash in Lieu Benefits ($21K/FTE)
Subtotal $                   4,384 $                 10,158 $                 15,877 $                 13,769 $           3,442  $                  47,630 
3.Travel
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
4. Equipment
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
5. Supplies
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Development  and printing of 
materials and resources related 
to new student assessments and 
grading

$3000 in School Year 
2014-15 in graphic 
design and printing 
costs

$3,000 $3,000 One-Time

Professional Sharing from 
Knowledge Delivery Systems 
Incorporated (KDSI) - one time 
purchase fees for articles.

$500 for article purchase $500 $500 One-Time

Subtotal $0 $500 $3,000 $0 $0 $3,500 
6. Contractual

Professional development 
provider specializing in the 
implementation of Common Core 
State Standards assessments. 5 
days worth of time for PD with 
ILTs, Targeted Leadership 
groups, and on-site observations

$2,000/day for 5 days $10,000 $10,000 One-Time

Subtotal $0 $0 $10,000 $0 $0 $10,000 
7. Training Stipends
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
8. Other
None $0 

Subtotal $0 $0 $0 $0 $0 $0 
9. Total Direct Costs $35,584 $82,958 $141,877 $111,769 $27,942 $400,130 
10. Total Indirect Costs
CDE-approved indirect rates: (Capitalized Equipment is not subject to indirect)
3.95 % 2012-13 $1,406 $3,277 $4,682 
4.80 % 2013-14 $6,810 $5,365 $1,341 $13,516 

Subtotal $1,406 $3,277 $6,810 $5,365 $1,341 $18,199 
11. Total Grant Funds Requested $36,989 $86,235 $148,687 $117,134 $29,283 $418,328 
12. Funds from other sources used to support the project

Administrator salaries for planning and implementation $101,388 $103,416 $101,388 $77,562 $39,556 $423,310  Ongoing for 
implementation

Teacher salaries additional for implementation $279,000 $2,790,000 $2,092,500 $1,395,000 $6,556,500  Ongoing for 
implementation
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Principal salaries, additional for implementation $45,000 $45,900 $34,425 $22,950 $148,275  Ongoing for 
implementation

13. Total Budget $462,377 $189,651 $3,085,974 $2,321,621 $1,486,790 $7,546,413 
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Applicant Name
Project Name:

 Primary Associated Criterion and 
Location in Application: 

 Additional Associated Criteria (if any) 
and Location in Application: 

Budget Categories Project Year 1 (a) Project Year 2 (b) Project Year 3 (c) Project Year 4 (d) Total (e)

 1. Personnel 523,015.20$                 534,776.00$           485,514.08$           101,149.66$           1,644,454.94$        

 2. Fringe Benefits 121,431.79$                 147,499.22$           141,603.45$           34,441.46$             444,975.92$           

 3. Travel 9,200.00$                     -$                           2,500.00$               -$                           11,700.00$             

 4. Equipment -$                                  -$                           -$                           -$                           -$                           

 5. Supplies 84,391.00$                   2,500.00$               4,710.00$               2,500.00$               94,101.00$             

 6. Contractual 60,415.00$                   40,500.00$             30,500.00$             30,500.00$             161,915.00$           

 7. Training Stipends -$                                  -$                           -$                           -$                           -$                           

 8. Other 9,200.00$                     -$                           2,500.00$               -$                           11,700.00$             

 9. Total Direct Costs 
(lines 1-8) 807,652.99$                 725,275.22$           667,327.53$           168,591.12$           2,368,846.86$        

 10. Indirect Costs 36,526.02$                   34,813.21$             32,031.72$             8,092.37$               111,463.33$           

 11. Total Grant Funds Requested 
(lines 9-10) 844,179.02$                 760,088.43$           699,359.25$           176,683.49$           2,480,310.19$        
 12.  Funds from other sources used to 
support the project $0.00 $0.00 $0.00 $281,448.92 281,448.92$           
 13.  Total Budget 
(lines 11-12) 844,179.02$                 760,088.43$           699,359.25$           458,132.41$           2,761,759.11$        

New Haven Unified School District
College & Career

Section IX C(1-2), pages 56-87

Section IX D(1) page 96
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 Cost Description  Cost Assumption  2013 Jan-Aug 2013 Sep-2014 Aug 2014 Sep-2015 Aug 2015 Sep-2016 Aug 2016-Sep-Dec Total One-time vs. Ongoing

Budget Categories PY 1 planning Project Year 1 Project Year 2 Project Year 3 Project Year 4
1. Personnel:
Certificated Personnel (Ex. Release Time, Substitute Costs, Stipends)

Teachers for summer AP Bootcamp (10 days) 
‐‐ Science, Math, ELA, Social Science:

$3,000 per teacher x 4 
teachers per year

$12,000 $12,000 $12,000 $12,000 $48,000 One-Time

12 Curriculum leaders to support the school 
principal and provide leadership in the 
implementation, monitoring and evaluation 
of the school instructional program 
stipended 

12 leaders x  $3,000 each $36,000 $36,000 $36,000 $9,000 $117,000 match

STEM coordinator to plan, coordinate and 
oversee components and activities

0.20 FTE x $89000 annual 
salary x 1.02 COLA for 
year 1. Stipend payments 
of $5,000 for years 2 and 
3, and $2,500 for year 4

$18,156 $5,000 $5,000 $2,500 $30,656 One-Time

STEM: Planning time for the STEM 
Coordinator and teachers to meet and 
develop the major components of the STEM 
academy, i.e.: CTE curriculum and Science 
course; recruitment process for students; 
other professional development activities as 
needed. In subsequent years, the team will 
continue meeting weekly for coordination.  
Declines in year 3 as STEM academy is in 
place

One Lead and 4 teachers 
X $33.58 hr., increasing to 
$35/hour in Y4) X 60 hrs. x 
1.02 COLA

$14,059 $8,160 $2,070 $2,100 $26,389 One-Time

ICL Lead Teachers to write advisory, work 
with parents, coordinate Restorative Justice  ‐
declining in Y3 as RJ is fully implemented

0.40FTE x $100,000 x 1.02 
COLA

$40,000 $40,800 $20,808 $5,306 $106,914 One-Time

BUDGET SUBPART 4:  PROJECT-LEVEL BUDGET NARRATIVE

Table 4-1: Project-Level Itemized Costs



New Haven SOW APPROVED_101513.xlsx
Table 3‐1 Project6

2 of 6

Restorative Justice (RJ) at Logan HS: RJ 
is our positive, asset- and community-
based approach to schoolwide discipline 
at Logan High. Initial pilots have shown 
strong results in keeping students 
positively engaged with the school 
community following a disruptive incident 
or involvement with Juvenile Justice. 
Connected to Alameda County 
Probation's Restorative Justice initiative 
for youth on probation. Coordinator 
tracks incidents, arranges for RJ circles, 
reports on results, works with youth 1 on 

0.75 FTE coordinator x 
$100,000 annual salary 
x 1.02 COLA

$75,000 $76,500 $78,030 $19,898 $249,428 match

Credit Recovery Options for Students: 
Addition of 0.40FTE at Logan to teach one 
period of Credit Recovery and research best 
research‐based online models for students

0.40 FTE x $100,000 
annual salary x 1.02 COLA $40,000 $40,800 $41,616 $10,612 $133,028 match

AP (Logan) Increase from 1 Section to 2 
Sections of AP support courses for students 
who need additional support in meeting the 
rigorous expectations of Advanced 
Placement coursework. 20% FTE certificated 
teacher.

0.20 FTE x $100,000 x 
1.02 COLA for all four 
years

$20,000 $20,400 $20,808 $5,306 $66,514 match

Expansion of Puente Program by two classes: 
40% FTE certificated teacher to lead an 
additional two sections of Puente, a rigorous 
college prep and mentorship program 
targeted to Latino students.

Teacher at 0.40 FTE x 
$100,000 annual salary x 
1.02 COLA 

$40,000 $40,800 $41,616 $10,612 $133,028 match

Expansion of Puente Program by two classes: 
a 60% FTE certificated counselor to provide 
support and mentorship to all Puente 
programs

Counselor at 0.60 FTE x 
$100,000 annual salary x 
1.02 COLA 

$60,000 $61,200 $62,424 $15,918 $199,542 match

$0 
Subtotal $12,000 $355,215 $341,660 $320,372 $81,252 $1,110,499 
Classified Personnel (Ex. Administrative/Clerical Support)



New Haven SOW APPROVED_101513.xlsx
Table 3‐1 Project6

3 of 6

Intervention specialist  - trained specialist 
in educational intervention for students in 
RTI. 1-time investment as teachers will 
incorporate targeted intervention under 
new personalized learning methodology

0.75 FTE x $100,000 
annual salary x 1.02 
COLA 

$75,000 $76,500 $151,500 One-Time

College and Career Center additional 
staffing - .75 FTE for a college and 
career counselor to provide support, 
college and career counseling, and 
additional information targeting students 
who would be the first college students in 
their families

.75 FTE x $100,000 
annual salary x 1.02 
COLA 

$75,000 $76,500 $78,030 $19,898 $249,428 match

Expand counselor at CCHS services from 0.60 
FTE to 1 FTE 

0.40FTE x $100,000 
annual salary x 1.02 COLA 

$40,000 $40,800 $41,616 $10,612 $133,028 match

Subtotal $40,000 $115,800 $193,116 $165,142 $19,898 $533,956 
2. Employee Benefits
NHUSD employee benefit rates: $0 
14.05% for Certificated $1,686 $49,908 $48,003 $45,012 $11,416 $156,025 
25.02% for Classified $10,008 $28,973 $48,318 $41,319 $4,978 $133,596 

Cash in Lieu Benefits for Classified 
Salaried Employees

Number of FTEs x 
$21,000 cash in lieu 
benefit

$30,857  $51,178  $55,273  $18,047  $155,355 

Subtotal $                 11,694 $               109,738 $               147,499 $               141,603 $               34,441  $                     444,976 
3.Travel

PLTW Summer Institutes for 1 High 
School and 2 Middle School Teachers

Two institutes @ 
$2,500 each, and one 
at $3,700 plus mileage 
costs

$9,200 $2,500 $11,700 One-Time

Subtotal $0 $9,200 $0 $2,500 $0 $11,700 
4. Equipment
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
5. Supplies
My Ten Year Plan Software for students at 
CCHS. This is a college and career planning 
guide. Initial Set Up, Annual Fee and Seat 
Licenses

$1500 annual fee per 
small school site. 

$1,500  $1,500  $1,500  $1,500  $6,000 match
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College and Career Center Materials and 
software: CCHS, our continuation school, has 
no College and Career center, so our 
students who are most in need of resources 
and support around their future have no 
access.

$2,000 for books and 
software in Y1, $1000 for 
software in years 2‐4.

$2,000  $1,000  $1,000  $1,000  $5,000 match

STEM Computer Lab Hardware: Four  Intel® 
i5 or i7 processor or equivalent,  8 Gig DDR3 
RAM with the ability to upgrade, 250 GIG + 
7200 RPM Hard Drive minimum,  PCI‐eXpress 
256 MB dedicated RAM or greater DirectX 
(Direct3D) Capable graphics card,  Windows 
7, 32 or 64 bit operating system + four 
robust duty cycle color printers, high 
resolution, network ready  

$2,500 (incl. shipping and 
taxes) X 4 combo 
packages

$10,500  $10,500 One-Time

STEM Computer Lab software: AutoCAD and 
nLabView professional software for systems 
design

PLTW AutoCAD Inventor 
Professional Suite 2013 @ 
$2,320 and Lab View 25‐
seat term license @ $880 
plus $750/each for two 
middle schools

$4,700  $4,700 One-Time

Textbooks and other materials for  STEM 
classes:  PLTW High School Engineering Core 
Class and Lab Inventory 

Digital Camera and card, 
drills, clamps, 
multimeters, tapes, 
storage organizers, STEM 
kits, etc. + Lab Quest Mini 
@ 7,790 in Y1.  Purchase 
of PLTW Lab View in Year 
three for juniors who 
enrolled in the program in 
Y3 @ $2,210.

$65,691  $2,210  $67,901 One-Time

Subtotal $0 $84,391 $2,500 $4,710 $2,500 $94,101 
6. Contractual
AP (Logan) Open Access ‐ Subsidize cost of 
AP test for students  

$53/student $20,000 $20,000 $20,000 $20,000 $80,000 match

PSAT for all 10th graders  
$10.50/test x 1,000 
students

$10,500 $10,500 $10,500 $10,500 $42,000 match
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Career Pathway Academies at Logan ‐ STEM 
Academies Creation: one planning year, 
Curriculum Cost, Training Cost, Fieldtrips, 
Materials Cost, Release Time, Project Lead 
the Way. Operating costs to support the 
STEM computer lab hardware

$30,000 for start up cost 
and $10,000 for follow‐up 
training and support

$29,915 $10,000 $39,915 One-Time

Subtotal $0 $60,415 $40,500 $30,500 $30,500 $161,915 
7. Training Stipends
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
8. Other

Subtotal $0 $9,200 $0 $2,500 $0 $11,700 
9. Total Direct Costs $63,694 $743,959 $725,275 $667,328 $168,591 $2,368,847 
10. Total Indirect Costs
CDE-approved indirect rates: (Capitalized Equipment is not subject to indirect)
3.95 % 2012-13 $2,516 $2,516 
4.80 % 2013-14 $34,010 $34,813 $32,032 $8,092 $108,947 

Subtotal $2,516 $34,010 $34,813 $32,032 $8,092 $111,463 
11. Total Grant Funds Requested $66,210 $777,969 $760,088 $699,359 $176,683 $2,480,310 
12. Funds from other sources used to support the project

Expansion of Puente Program by two classes: 
40% FTE certificated teacher 

Teacher at 0.40 FTE x 
$100,000 annual salary x 
1.02 COLA for the 
balance of the 2016-2017 
year

$36,309 $36,309 Ongoing

Restorative Justice (RJ) at Logan HS
0.75 FTE coordinator x 
$100,000 annual salary x 
1.02 COLA 

$91,611 $91,611 Ongoing

Expand counselor at CCHS services from 
0.60 FTE to 1 FTE 

0.40FTE x $100,000 
annual salary x 1.02 
COLA for the balance of 
the 2016-2017 year

$39,802 $39,802 Ongoing

AP (Logan) Increase from 1 Section to 2 
Sections of AP support courses for students 
who need additional support in meeting the 
rigorous expectations of Advanced 
Placement coursework. 20% FTE certificated 
teacher.

0.20 FTE x $100,000 x 
1.02 COLA for the 
balance of the 2016-2017 
year

$17,108 $17,108 Ongoing
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College and Career Center additional staffing 
- .75 FTE for a college and career counselor 
to provide support, college and career 
counseling, and additional information 
targeting students who would be the first 
college students in their families

.75 FTE x $100,000 
annual salary x 1.02 
COLA for the balance of 
the 2016-2017 year

$61,260 $61,260 Ongoing

Credit Recovery Options for Students: 
Addition of 0.40FTE at Logan to teach one 
period of Credit Recovery and research best 
research-based online models for students

0.40 FTE x $100,000 
annual salary x 1.02 

COLA for the balance of 
the 2016-2017 year

$35,360 $35,360 Ongoing

13. Total Budget $66,210 $777,969 $760,088 $699,359 $458,132 $2,761,759 
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Applicant Name
Project Name:

 Primary Associated Criterion 
and Location in Application: 

 Additional Associated Criteria 
(if any) and Location in 

Application: 

Budget Categories Project Year 1 (a) Project Year 2 (b) Project Year 3 (c) Project Year 4 (d) Total (e)

 1. Personnel 423,016.67$                 272,952.00$           278,411.04$           70,994.82$             1,045,374.52$        

 2. Fringe Benefits 124,003.43$                 100,794.68$           105,667.04$           27,716.34$             358,181.49$           

 3. Travel 48,000.00$                   24,000.00$             24,000.00$             12,000.00$             108,000.00$           

 4. Equipment -$                                  -$                           -$                           -$                           -$                           

 5. Supplies -$                                  -$                           -$                           -$                           -$                           

 6. Contractual 220,000.00$                 171,250.00$           156,250.00$           40,000.00$             587,500.00$           

 7. Training Stipends -$                                  -$                           -$                           -$                           -$                           

 8. Other -$                                  -$                           -$                           -$                           -$                           

 9. Total Direct Costs 
(lines 1-8) 815,020.09$                 568,996.68$           564,328.08$           150,711.16$           2,099,056.02$        

 10. Indirect Costs 31,520.43$                   21,491.84$             20,787.75$             6,514.14$               80,314.16$             

 11. Total Grant Funds 
Requested (lines 9-10) 846,540.53$                 590,488.52$           585,115.83$           157,225.29$           2,179,370.17$        

 12.  Funds from other sources 
used to support the project $157,838.32 $97,092.54 $99,034.39 $101,015.08 454,980.32$           
 13.  Total Budget 
(lines 11-12) 1,004,378.84$              687,581.06$           684,150.22$           258,240.37$           2,634,350.49$        

New Haven Unified School District
Implementation, Program Evaluation 

Section IX E(1-4), pages 100-134
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 Cost Description  Cost Assumption  2013 Jan-Aug
2013 Sep-2014 

Aug
2014 Sep-2015 

Aug
2015 Sep-2016 

Aug
2016-Sep-Dec Total

One-time vs. 
Ongoing

Budget Categories PY 1 planning Project Year 1 Project Year 2 Project Year 3 Project Year 4
1. Personnel:
Certificated Personnel (Ex. Release Time, Substitute Costs, Stipends)

Project Director - 135,000 x 1.00 FTE x 
1.02 COLA $101,250 $135,000 $137,700 $140,454 $35,816 $550,220 One-Time

Subtotal $101,250 $135,000 $137,700 $140,454 $35,816 $550,220 
Classified Personnel (Ex. Administrative/Clerical Support)

Clerical support - $55,000  x 1.00 FTE x 
1.02 COLA $22,917 $56,100 $57,222 $58,366 $14,883 $209,489 One-Time

Fiscal Manager  - $75,000 x 1.00 FTE x 
1.02 COLA $31,250 $76,500 $78,030 $79,591 $20,296 $285,666 One-Time

Subtotal $54,167 $132,600 $135,252 $137,957 $35,179 $495,155 
2. Employee Benefits
NHUSD employee benefit rates: $0 
14.05% for Certificated $14,226 $18,968 $19,347 $19,734 $5,032 $77,306 One-Time
25.02% for Classified $13,553 $33,177 $33,840 $34,517 $8,802 $123,888 One-Time

Cash in Lieu Benefits for 
Classified Salaried Employees

Number of FTEs x 
$21,000 cash in lieu 
benefit

$44,081 $47,608 $51,416 $13,882 $156,988 

Subtotal $                 27,778 $                 96,225 $               100,795 $               105,667 $           27,716  $              358,181 
3.Travel

Travel Costs for District 
Personnel for Program Planning 
and Implementation (4 staff 
members twice/year for years 1 - 
3, 2 staff members in year 4)

$24,000 $24,000 $24,000 $24,000 $12,000 $108,000 

Subtotal $24,000 $24,000 $24,000 $24,000 $12,000 $108,000 
4. Equipment
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
5. Supplies

BUDGET SUBPART 4:  PROJECT-LEVEL BUDGET NARRATIVE

Table 4-1: Project-Level Itemized Costs
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None $0 
Subtotal $0 $0 $0 $0 $0 $0 
6. Contractual

Implementation coaching: the 
District will hire outside 
consultants with experience in 
district-wide reform 
implementation to support 
leadership and schools in rolling 
out and coordinating reforms.

100 hours in planning 
period, at $250/hour,  
120 hours in SY 1, 160 
in SY 2, 100 in SY 3 
and SY 4

$25,000 $30,000 $40,000 $25,000 $6,250 $126,250 One-Time

External Evaluators - provide 
evaluation planning, instruments, 
data collection and analysis, 
formative and summative 
reporting

$125/hr. x 3,700 total 
estimated hrs: 270 hrs 
for planning year, 1,050 
hours/year from Y1 
through Y3 and Y4 
prorated to 3 months

$33,750 $131,250 $131,250 $131,250 $33,750 $461,250 One-Time

Subtotal $58,750 $161,250 $171,250 $156,250 $40,000 $587,500 
7. Training Stipends
None $0 
Subtotal $0 $0 $0 $0 $0 $0 
8. Other
None $0 

Subtotal $0 $0 $0 $0 $0 $0 
9. Total Direct Costs $265,945 $549,075 $568,997 $564,328 $150,711 $2,099,056 
10. Total Indirect Costs
CDE-approved indirect rates: (Capitalized Equipment is not subject to indirect)
3.95 % 2012-13 $10,505 $10,505 
4.80 % 2013-14 $21,016 $21,492 $20,788 $6,514 $69,809 

Subtotal $10,505 $21,016 $21,492 $20,788 $6,514 $80,314 
11. Total Grant Funds Requested $276,450 $570,091 $590,489 $585,116 $157,225 $2,179,370 
12. Funds from other sources used to support the project
Director, Assessment and Evaluation $18,749 $28,124 $28,686 $29,260 $29,845 $134,664 Ongoing
Superintendent $9,211 $13,817 $14,093 $14,375 $14,663 $66,160 Ongoing
CAO, other district leadership $34,689 $53,248 $54,313 $55,399 $56,507 $254,156 Ongoing
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13. Total Budget $339,099 $665,280 $687,581 $684,150 $258,240 $2,634,350 
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